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ENGINEERING, PROCUREMENT & CONSTRUCTION CONTRACT

THIS ENGINEERING, PROCUREMENT & CONSTRUCTION CONTRACT (this “"Contract”"), dated as of [_______________________] (the “"Effective Date”"), between [_______________________Enron South America Turbine L.L.C.], a Delaware limited liability company organized and existing under the laws of [Host Country] (“Owner”"Construction Agent"), and [Enron Engineering & Construction Company Affiliate], a corporation organized under the laws of [__________________] (“"Contractor”").

PRELIMINARY STATEMENTS

A.
RJG – Rio de Janeiro Generation Ltda. ("Owner") desires to develop, and Construction Agent desires to construct on behalf of Owner as Owner's general contractor, a nominal [355/400] MW simple cycle, gas fired electric power generation facility to be located at [________] [Host Country]in the vicinity of Serop(dica in the state of Rio de Janeiro, Brazil.

B.
Owner, directly or through it's Affiliate, owns, or has rights to acquire, or will own or have rights to acquire eight LM 6000 Enhanced Sprint combustion turbine generator packages.
B.C.
Contractor has significant expertise in the design, engineering, procurement, construction, start-up, commissioning and testing of power generation facilities.

CD.
Contractor, itself or through subcontractors, desires to provide design, engineering, procurement and construction services to build, start-up, test and commission the Facility (defined below) at the Site (defined below) all, on a stipulated, fixed‑price fee, cost reimbursable basis.D.
Contractor is willing to guarantee the timely completion except for those aspects of the Work (defined below) and performance of the Facilityto be performed for a stipulated, fixed price as more fully set forth hereinparticularly described in this Contract.

NOW THEREFORE, Ownerin consideration of the foregoing and the mutual covenants contained herein, and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, Construction Agent and Contractor, intending to be legally bound, hereby agree as follows:

ARTICLE I

DEFINITIONS AND CONSTRUCTION

Section 1.1
Definitions.

Terms appearing herein with their first letter capitalized and without other definition shall have the meanings specified in this Section 1.1, unless the context requires otherwise.

“AAA”"Actual Project Price" has the meaning set forth in Section. 19.2.7.2.
“"Affiliate”" means, with respect to any Person, any other Person that (a) owns or controls, directly or indirectly, the first Person, (b) is owned or controlled by the first Person, or (c) is under common ownership or control with the first Person, where “"own”" means ownership of fifty percent (50%) or more of the equity interests or rights to distributions on account of equity of the Person and “"control”" means the power to direct the management or policies of the Person, whether through the ownership of voting securities, by contract, or otherwise.

“"Aggregate Limit”" has the meaning set forth in Section 14.1(a).

"Anticipated Reimbursable Cost" has the meaning set forth in Section 7.1.1.(c).
“"Applicant”" has the meaning set forth in Section 19.1.

“"Baseis Conditions”" has the meaning set forth in Exhibit "E-2.2".
“"Business Day”" means any day other than a Saturday, a Sunday, or a day on which banks in [Host Country]Rio de Janeiro, Brazil or Houston, Texas are authorized or required by law to be closed.

"CAA" means that certain Construction Agency Agreement relating to the Facility, dated as of the date hereof, by and between Construction Agent and Owner.
“"Change”" means any change in the Scope of Work, Specifications, Contract Price, Project Schedule, Minimum Performance Guarantees, Performance Guarantees,or Warranties, Guaranteed Completion Date, End Date and any other addition, alteration, deletion or modification of the Work pursuant to this Contract.
“"Change In Law”" means the occurrence of any of the following events occurring on or after [Insertthe Effective Date] as a result of or in connection with any action or inaction by any Governmental Authority and not as a result of any action or inaction of Contractor or any Contractor Affiliate, and excluding any event to the extent that the occurrence of such event has as an effect the imposition of or change in any Tax:  (a) any repeal, amendment, modification, supplementation or replacement of any existing Governmental Authorization or Law affecting the Work, Owner, Construction Agent, Contractor, or any Subcontractor, or any Affiliate or Subcontractor of Owner, Construction Agent or Contractor in relation to the Work, (b) the promulgation or enactment of any new Governmental Authorization or Law affecting the Work, Owner, Construction Agent, Contractor, or any Subcontractor, or any Affiliate of Owner, Construction Agent or Contractor or Subcontractor in relation to the Work, (c) any cancellation or non-renewal or a change in the conditions applicable to any Governmental Authorization, (d) the commencement of the effectiveness of any Law affecting the Work, Owner, Construction Agent, Contractor, or any Subcontractor, or any Affiliate of Owner, Construction Agent or SubcontractorContractor in relation to the Work or imposition of a requirement for a Governmental Authorization that has not yet entered into effect or is not required at [Insertthe Effective Date], (e) any change in the manner in which a Law or Governmental Authorization is enforced, applied or interpreted with respect to the Work, Owner, Construction Agent, Contractor, or any Subcontractor, or any Affiliate of Owner, Construction Agent or SubcontractorContractor in relation to the Work, or in the enforcement, application or interpretation thereof, (f) after the date of grant of any of the Governmental Authorizations a change in the terms and conditions attaching to anyof such Governmental Authorization or the attachment of any new terms or conditions to such Governmental Authorization or any renewal thereof, or (g) any of the Governmental Authorizations not beinghaving been timely issued or granted on a timely basis onupon application therefore having been duly made; but excluding any such event to the extent that its effect is the imposition of or a change in any Taxes.

“"Change In Taxes”" means the occurrence of any of the following occurring on or after [Insertthe Effective Date] as a result of or in connection with any action or inaction by any Governmental Authority and not as a result of any action or inaction of Contractor or any Contractor Affiliate, that relates to Contractor Applicable Taxes other than non-[Host Country] corporate income taxes:  (a) the repeal, amendment, modification, supplementation or replacement of any existing Law, (b) the promulgation or enactment of any new Law, (c) the commencement of the effectiveness of any Law; (d) theany change in the manner in which any Law is enforced, applied or interpreted, or (e) a change in the rate or amount of Taxes.

“"Change Order”" means an instrument effecting a Change that is (a) agreed between and executed by OwnerConstruction Agent and Contractor pursuant to Article 6 or (b) issued pursuant to the resolution of a dispute in accordance with Article 19, in each case setting forth the details of any Change or Changes effected by such instrument.

"Change Order Direction" means a notice from Construction Agent to the Contractor issued pursuant to Section 6.2.1.
“"Change Order Request”" means a notice from the OwnerContractor to the Contractor issued pursuant to Section 6.2.1 or a notice from the Contractor to the OwnerConstruction Agent issued pursuant to Section 6.3.1, in each case setting forth the details of the Change or Changes requested.

"Claims" has the meaning set forth in Section 18.1.
“"Confidential Information”" has the meaning set forth in Section 20.3. 

"Construction Agent" has the meaning set forth in the Preamble to this Contract.
"Construction Agent Affiliate" means any Person which is owned or controlled by Construction Agent, where "own" and "control" have the meanings given such terms in the definition of the term "Affiliate" in this Article 1, together with their respective successors, assigns, officers, directors, employees, Subcontractors and agents.
"Construction Agent Delay" means any delay by Construction Agent in performing, or breach by Construction Agent of, its obligations set forth “Owner Delay” means any delay by Owner in performing or breach by Owner of its obligations set out in Article 4 and elsewhere in this Contract, regardless of any the  reason for such delay or breach other than a suspension of such obligation in accordance with Article 17 (Force Majeure)., to the extent such delay in performance or breach in fact delays the Work or increases Contractor's cost of performance hereunder.
"Construction Agent's Representative"“Owner’s Representative” has the meaning set forth in Section 4.9.
“"Contract”" means this engineering, procurement and construction contract, including all exhibits, attachments, and schedules hereto, as amended, modified or supplemented from time to time in accordance with its terms.
“Contract Price” means  [$_______________] U.S. Dollars including the allowances, if any, set forth in Exhibit C-4, as adjusted pursuant to the terms of this Contract and any Change Orders.
"Contract Price" has the meaning set forth in Section 7.1.1. 
“"Contractor”" has the meaning set forth in the Preamble to this Contract. 

"Contractor Affiliate" means any Person owned or controlled by Contractor [or Enron Engineering & Construction Company], where "own" and "control" have the meanings given such terms in the definition of the term "Affiliate" in this Article 1, together with their respective successors, assigns, officers, directors, employees, Subcontractors and agents.
“"Contractor Applicable Taxes”" has the meaning set forth in Section 3.12.1.

“"Contractor Indemnitees”" means Contractor, Subcontractorsany Contractor Affiliate, and any Subcontractor or Affiliate of any Subcontractor, and each of their respective Affiliates, successors, assigns, officers, directors, employees and agents.

“"Contractor Lien”" has the meaning set forth in Section 3.16.1.

“"Contractor’s Equipment”" means all appliances or things of whatever nature required by Contractor andor its Subcontractors for the performance of the Work at the Site, excluding the Equipment and the Free Issue Equipment.
“Corrected Electrical Output” means the electric output of the Facility net of all auxiliary loads as measured during an Electrical Output Test and corrected from test conditions to Base Conditions by the methods described in Exhibit E-3.
“Corrected Heat Rate” means the thermal efficiency of the Facility expressed as a ratio of Fuel consumed to a unit of electric power output, as measured during a Heat Rate Test and corrected from test conditions to Base Conditions by the methods described in Exhibit E-3.
“Cure Period” has the meaning set forth in Section 13.3.1.
“Cure Period Expiration Date” has the meaning set forth in Section 13.3.1.
"Contractor's fee" has the meaning set forth in Section 7.1.1(a).
"Costs of Completion" has the meaning set forth in Section 16.1.4.
“"Day”" or “"day”" means a calendar day and shall include Saturdays, Sundays and holidays.

“"Default Rate”" means the lower of (a) the maximum   per annum   interest rate allowed by law or, (b) a per annum rate equal to the (i) the Prime Rate as in effect from time to time plus (ii) two percent (2%), calculated on the basis of a 360-day year and the actual number of days elapsed.

“Delay Limit”"Dispute" has the meaning set forth in Section 14.1(d).19.2.
“Delay Liquidated Damages” means any liquidated damages payable pursuant to Section 13.1.2.
“Early Completion Bonus” means any bonus payable to Contractor pursuant to Section 13.1.3.
"Early Takeover" has the meaning set forth in Section 11.8.
"Early Works Agreements" has the meaning set forth in Section 5.1.1.4
"ECE" means Enron Comercializadora de Energia, Ltda.
“"Effective Date”" has the meaning specified for such termset forth in the Preamble to this Contract.
“Electrical Output Guarantee” has the meaning set forth in Section 13.2.1(b)(i).
“Electrical Output Test” means a test conducted in accordance with the guidelines set forth in Exhibit E-3 and the procedures developed pursuant thereto to demonstrate the electric output of the Facility.
“Emissions Guarantee” has the meaning set forth in Section 13.2.1(a)(iv).
“Emissions Test” means a test conducted in accordance with the guidelines set forth in Exhibit E-3 and the procedures developed pursuant thereto to determine the emissions of the Facility into the air.
“"End Date”" means the date [which is 180] days after the GuaranteedTarget Completion Date, as adjusted.

“"Equipment”" means all machinery, equipment, computer hardware and software, apparatus, materials, and things of all kinds to be provided by Contractor to Owner under this Contract and that are to be incorporated into the Facility or to form a part of the Work to be delivered to Owner.

“"Expert Reference Notice”" has the meaning set forth in Section 19.1.

"Extended Warranty Period" has the meaning set forth in Section 12.2.
“"Facility”" means the power generation plant and related facilities described in Exhibit "B-1".

"Facility Operations Manuals" has the meaning set forth in Section 10.4.
"Facility Punchlist" has the meaning set forth in Section 11.5.1.
“"Final Completion”" has the meaning set forth in Section 11.3.

“"Final Completion Certificate”" has the meaning set forth in Section 11.4.

“"Financial Close”" means the execution of all loan agreements, security agreements, promissory notes, equity commitments, guarantees and other financing agreements by the Lenders and the Owner in connection with the provision of financing for the Facility and the Work in an amount not less than the Contract Price plus a reasonable contingency, the satisfaction or waiver of all conditions precedent to the general availability of funds to Owner for the construction of the Facility under such financing agreements, and the occurrence of the initial disbursement of funds thereunder by the Lenders.

"Fixed Costs" has the meaning set forth in Section 7.1.1(b).
"Fixed Scope of Work" means all Project and construction management, design, engineering and documentation, construction support activities, start-up, testing and commissioning of each Phase and the Facility, performance of certain training, and preparation and delivery of operations and maintenance manuals, as set forth in Section 3.1.2 and Exhibit "B-2A".
“"Force Majeure”" has the meaning set forth in Section 17.1.

“"Fuel”" means natural gas [or liquiddiesel fuel] substantially conforming to the applicable fuel specifications set forth in Exhibit "E-2.2".
"GE" means GE Packaged Power, Inc.
"GE Contract" means that certain Agreement, dated May 12, 2000, by and between Westdeutsche Landesbank Girozentrale, New York Branch acting through its agent Enron North America Corp., and GE Packaged Power, Inc. which provides for the sale and purchase of the GE Units.
"GE Unit" means an LM 6000 Enhanced Sprint combustion turbine generator set purchased under the GE Contract.
“"Good Industry Practice”" or “"GIP”" means the exercise of that degree of skill, diligence and prudence that would reasonably and ordinarily be expected from a skilled and experienced construction contractor or equipment manufacturer applying the standards generally adopted by international construction contractors and equipment manufacturers for the construction of independent (non‑utility) power generation facilities of a type and scale similar to the Facility or the manufacture of equipment therefore, unless the result of such exercise would violate any applicable [Host Country]Brazilian Law.

“"Governmental Authority”" means all authorities of any nation, province, state, city, municipality, local government and any subdivision thereof, whether of an executive, legislative, judicial, administrative, military or police nature and any other Person under the direct or indirect control of any of the foregoing, including any ministry, court, tribunal, department, instrumentality, agency, board or commission and officials of any of the foregoing.

“"Governmental Authorizations”" means all permits, consents, decisions, licenses, clearances, approvals, no-action or no-objection certificates, certificates, confirmations or exemptions from, and all applications, notices and other filings with any Governmental Authority that are necessary for the design, engineering, procurement, construction, start-up, commissioning, testing, financing, ownership and operation of the Facility, including the performance of the Work.
“Guaranteed Completion Date” means [______ days] following the NTP Effective Date, as such Guaranteed Completion Date may be extended in accordance with this Contract.
"Grid"  means the portion of the Brazilian electric transmission system, as identified pursuant to the procedures set forth in ANEEL Resolution No. 245 dated July 31, 1998, as amended or modified from time to time.
“"Hazardous Substances”" means any substance or material regulated or governed by any Governmental Authority having jurisdiction as, or any substance, emission or material now or hereafter deemed by any Governmental Authority having jurisdiction to be, a “"regulated substance”", “"hazardous substance”", “"toxic substance”", “"pesticide”", “"hazardous waste”", or any similar classification, including by reason of deleterious properties, ignitability, corrosivity, reactivity, carcinogenicity or reproductive toxicity.
“Heat Rate Bonus” has the meaning set forth in Section 13.1.5.
“Heat Rate Guarantee” has the meaning set forth in Section 13.2.1(b)(ii).
“Heat Rate Liquidated Damages” means any liquidated damages payable pursuant to Sections 11.2(d) and 11.3(e) due to Contractor’s failure to cause the Facility to meet the Heat Rate Guarantee.
“Heat Rate Test” means a test conducted in accordance with the guidelines set forth in Exhibit E-3 and the procedures developed pursuant thereto to demonstrate the heat rate of the Facility.
“Hold Points”"Holdpoint" means those system or equipment check‑outs or testing holdpoints so identified and listed onin Exhibit "O".

"Hydrology Report" means the report prepared and delivered to Owner/Construction Agent pursuant to the Hydrology Study.
"Hydrology Study" means the study commissioned by Construction Agent or its Affiliate and performed to determine historical flooding and flood patterns, precipitation levels, drainage and runoff patterns, and similar hydrological conditions at the site.
"ICC" has the meaning set forth in Section 19.3.
“"ICCE”" has the meaning set forth in Section 19.1(b).

"Incentive Bonus" has the meaning set forth in Section 7.1.3.
“"Indemnitee”" has the meaning set forth in Section 18.5.

“"Indemnitor”" has the meaning set forth in Section 18.5.

“"Independent Expert”" has the meaning set forth in Section 19.1.
“Interim Liquidated Damages Credit” has the meaning set forth in Section 13.3.3.
“Interim Performance Liquidated Damages”"Initial Work" means all work performed by Contractor or any Performance Liquidated Damages payableaffiliate thereof pursuant to Section 13.3.2.any Early Works Agreement(s).
“"Job Books”" has the meaning set forth in Section 10.1.

"Key Personnel" has the meaning set forth in Section 3.4.2.
“"kW”" means kilowatts.

“"kWh”" means kilowatt-hours.

“"Law”" means any constitution, charter, act, statute, law, ordinance, code, rule, regulation, order, treaty, decree, announcement or published practice or any interpretation thereof, or other action of any Governmental Authority, or specified standards or objective criteria contained in any applicable Governmental Authorization, or any decree, judgment or order of a court, or any engineering, construction, safety or electrical generation code applicable to the Work, the Facility or any part of either of them.

“"Lender”" means lenders, institutions, noteholders or bondholders providing or guaranteeing, financing or refinancing to Owner for the construction of the Facility, and any agent or trustee therefore.
“Liquidated Damages Limit” has the meaning set forth in Section 14.1(e).
“"Major Subcontract”" means any Subcontract for a portion of the Work designated as a Major Subcontract Scope of Work onin Exhibit "K.", together with any subcontract with value in excess of $500,000.
“"Major Subcontractor”" means any Subcontractor with whom Contractor enters into a Major Subcontract.

“"Mechanical Completion”" means, with respect to the Facility and each Phase, unit, system or component thereof, the physical completion thereof, except for Punchlist Items, of the Facility and each unit, system or component thereof, including (a) setting of Equipment on foundations, (b) connecting of the Equipment to all other applicable Equipment with piping, wiring, controls, and safety systems, (c) ensuring that the Equipment and related operating systems have been individually cleaned, leak-checked, lubricated and point-to-point checked to verify that such Equipment and such related operating systems have been correctly installed so as to respond to simulated test signals equivalent to actual signals received during operation, (d) the performance of the following pre-commissioning activities with respect to the applicable unit, system or component: alignment of all rotating equipment, stroking of all control valves, phase rotation of electrical equipment, and continuity of other electrical circuits (including loop checks) and response of controls and control equipment, and (e)  ensuring that such Equipment and related operating systems are ready for initial operation, adjustment and testing, in all such cases as may be necessary to permit the Facility to be started up, operated, adjusted and testedsafelytested safely and  without damage to the Facility or any other property and without injury to any person.

“"Milestone”" means that portion of the Work for which a portion of the Contract Price has been allocated as a payment due from Owner, all as more fully set forth in the Payment Schedule.
“Minimum Performance Guarantees” means the Minimum Performance Output Guarantee, the Minimum Performance Heat Rate Guarantee, the Sound Level Guarantee, the Emissions Guarantee, and the Reliability Guarantee.
“Minimum Performance Heat Rate Guarantee” has the meaning set forth in Section 13.2.1(a)(ii).
“Minimum Performance Output Guarantee” has the meaning set forth in Section 13.2.1(a)(i).
“"Month”" or “"month”" means a calendar month (in accordance with the Gregorian calendar).

“"MW”" means megawatts.

"Noise Study" means the report prepared and delivered to Owner/Construction Agent pursuant to the Noise Study.
"Noise Study Report" means the study commissioned by Construction Agent or its Affiliate and performed to determine projected noise levels at the Site boundary caused by the facility when complete and operational.
“"NTP”" has the meaning set forth in Section 5.1.3.

“"NTP Effective Date”" meanshas the later of (a) ninety (90) days following Preliminary NTP Effective Date and (b) the date upon which all conditions to the effectiveness of NTP have been satisfied or waivedmeaning set forth in accordance with Section 5.1.3 and, if applicable, Section 5.1.4. 5.1.2.
“"Operator”" means either the Person under contract to Owner for the operation and maintenance of the Facility, if any, or Owner.

"Original Onshore Price" has the meaning set forth in Section 7.1.3.(b).
“"Out of Scope Construction”" has the meaning set forth in Section 3.15.

“Output Bonus”"Owner" has the meaning set forth in Section 13.1.4.the Preliminary Statements.
“Output Limit” has the meaning set forth in Section 14.1(b).
“Output Liquidated Damages” means any liquidated damages payable pursuant to Sections 11.2(d) and 11.3(e) due to Contractor’s failure to cause the Facility to meet the Electrical Output Guarantee.
“Owner” has the meaning set forth in the Preamble to this Contract.
“Owner Delay” means any delay by Owner in performing or breach by Owner of its obligations set out in Article 4 and elsewhere in this Contract, regardless of any reason for such delay or breach other than a suspension of such obligation in accordance with Article 17 (Force Majeure).
“"Owner Indemnitees” means Owner, Lender, Operator" means Construction Agent, any Construction Agent Affiliate, Owner, Lender, and Operator, any Affiliate of Owner, Lender or Operator, and each of their respective Affiliates, successors, assigns, officers, directors, employees and agents.
“Owner’s Representative” has the meaning set forth in Section 4.9.
"Owner Spare Parts" has the meaning set forth in Section 3.2.2.
"Owner Spare Parts List" has the meaning set forth in Section 3.2.2.
"Parent Guarantee" has the meaning set forth in Section 21.3.
“"Party”" means OwnerConstruction Agent or Contractor.

“"Parties”" means OwnerConstruction Agent and Contractor.

“"Payment Schedule”" means the milestone payment schedule as set forth in Exhibit "C-1.1".
“"Performance Guarantees”Tests" means the Electrical Output Guarantee and Heat Rate Guaranteeperformance described in Exhibit "E-3".
“Performance Liquidated Damages” means the Heat Rate Liquidated Damages and Output Liquidated Damages, collectively or independently, depending upon the context of use.
“Performance Test” means the Electrical Output Test, Emissions Test, Heat Rate Test, Reliability Test, and Sound Level Test, collectively or independently, depending upon the context of use.
“"Person”" means any natural person, corporation, company, partnership (general or limited), limited liability company, business trust, or other entity or association.

"Phase" means any of Phase I, Phase II, Phase III or Phase IV.
"Phase I" means the first pair of GE Units scheduled to be installed and operational, together with the associated control cab and applicable balance of plant, capable of simple cycle operations on natural gas fuel, as further described in Exhibit "B-1".
"Phase II" means the second pair of GE Units scheduled to be installed and operational, together with the associated control cab and applicable balance of plant, capable of simple cycle operations on natural gas fuel, as further described in Exhibit "B-1".
"Phase III" means the third pair of GE Units scheduled to be installed and operational, together with the associated control cab and applicable balance of plant, capable of simple cycle operations on natural gas fuel, as further described in Exhibit "B-1".
"Phase IV" means the fourth pair of GE Units scheduled to be installed and operational, together with the associated control cab and applicable balance of plant, capable of simple cycle operations on natural gas fuel, as further described in Exhibit "B-1".
“"Port of Import”" means [_________________________].

"Position" has the meaning set forth in Section 19.1(f)(i).
“"PPA”" means the [power offtake, tolling, energy conversion or other similar agreement between Owner and UtilityECE, dated as of _____________, _______].

“Preliminary NTP”"Primary Warranty Period" has the meaning set forth in Section 5.1.1.12.2.
“Preliminary NTP Effective Date” means that date upon which all conditions to the effectiveness of Preliminary NTP have been satisfied or waived in accordance with Section 5.1.1 and, if applicable, Section 5.1.2.
“Preliminary Scope of Work” has the meaning set forth in Section 5.1.1.
“"Prime Rate”" means, at the time any determination thereof is to be made, the fluctuating rate per annum announced from time to time by [Citibank N.A., NewYorkNew York] and any successor thereto as its “"prime rate”" (or, if otherwise denominated, such bank’s reference rate for interest rate calculations on general commercial loans), which rate is not necessarily the lowest or best rate which such bank may at any time and from time to time charge any of its customers.  If such bank ceases to announce such a rate, then “"Prime Rate”" shall mean, at the time any determination thereof is to be made, the fluctuating per annum rate of interest then most recently reported in the Wall Street Journal as the “"Prime Rate”" (the base rate on corporate loans at large U.S. money center commercial banks) and if reported as a range, the interest rate shall be the mid-point of the range.
“Project Agreements” means those agreements set forth on Exhibit F.
"Project" means the Facility to be constructed pursuant to this Contract, together with any Governmental Authorizations obtained or required therefor or relating thereto, and any other agreements, certificates, instruments, or documents relating to the financing, operation or maintenance of the Facility, acquisition of property rights in and to the Site, and fuel supply and power offtake arrangements, all as required for the development, construction and commercial operation of the Facility.
"Project Execution Plan" has the meaning set forth in Section 5.2.1.
“"Project Schedule”" has the meaning set forth in Section 5.1.5.

“"Project Schedule Summary”" means the summary schedule set forth in Exhibit "A".

“"Punchlist”" has the meaning set forth in Section 11.5.1.

“"Punchlist Item”" means any uncompleted part of any Phase or the Facility that (considered individually or in the aggregate of all Punchlist Items) does not and will not adversely affect the performance of the Facility or the ability of Owner to operate the Facility safely and in the ordinary course of business in accordance with GIP.

“"Punchlist Withholding”" has the meaning set forth in Section 11.5.2.

"Reimbursable Costs" has the meaning set forth in Section 7.1.1(c).
"Reimbursable Scope of Work" means all Site development and permitting, shipping, transportation and control of Equipment and Free Issue Equipment, civil works, structural steel and platforms, raw water system, cooling water systems, water treatment systems, gas fuel systems, fire fighting systems, waste water systems, compressed air systems, emissions monitoring systems, piping/heat trace/insulation, Facility control systems, buildings, lighting, grounding, lightning protection, internal distribution systems, electrical bulks, substation/HV interconnect, certain start-up, testing and commissioning and training, together with certain other activities, as set forth in Section 3.1.3 and Exhibit "B-2B".
“"Related Persons”" has the meaning set forth in Section 14.6.
“Reliability Guarantee” has the meaning set forth in Section 13.2.1(a)(v).
“Reliability Test” means a test conducted in accordance with the guidelines set forth in Exhibit E-3 and the procedures developed pursuant to the thereto to demonstrate the reliability of the Facility.
“"Replacement Contractor”" has the meaning set forth in Section 16.1.2.

“"Representatives”" has the meaning set forth in Section 20.1.

“"Respondent”" has the meaning set forth in Section 19.1.

“"Retaentinagon”" has the meaning set forth in Section 7.2.4.

“"Retention Bond”" has the meaning set forth in Section 21.1.
“Scheduled NTP Date” means [_____] days following the Scheduled Preliminary NTP Date, as such Scheduled NTP Date may be amended in accordance with this Contract.
“Scheduled Preliminary NTP Date” has the meaning set forth in Section 5.1.1.
“Scope of Work” means the description of Work to be performed by Contractor as set forth in Section 3.1, Section 3.2 and Exhibit B-2.
"Scope of Work" means the Fixed Scope of Work and the Reimbursable Scope of Work.
“"Site”" means the real property described in Exhibit "H".
“Site Variations” has the meaning set forth in Section 3.17.3.
“Sound Level” means the average of the sound power levels of the Facility determined in accordance with the Sound Level Test.
“Sound Level Guarantee” has the meaning set forth in Section 13.2.1(a)(iii).
“Sound Level Test” means the tests, conducted in accordance with the guidelines set forth in Exhibit E-3 and the procedures developed pursuant thereto to determine the Sound Level of the Facility.
"Site Survey" means a site survey which includes (i) a legal description of the Site (including a metes and bounds description or similar description of the Site, as is customary in Brazilian land descriptions), (ii) a survey prepared by a licensed/registered surveyor as is customary in Brazil, and (iii) a topographical map of the Site.
“"Specifications”" means the specifications set forth in Exhibit "B".

“"Subcontract”" means anany agreement or purchase order between Contractor and aany Subcontractor or aany Subcontractor and any other Subcontractor for the performance of any portion of the Work.

“"Subcontractor”" means any subcontractor, vendor or supplier of equipment, materials or services to Contractor or any subcontractor or any Person engaged or employed by any such subcontractor, vendor or supplier in connection with the performance of any portion of the Work.

“"Subcontractor Lien”" has the meaning set forth in Section 3.16.1.

“"Substantial Completion”" has the meaning set forth in Section 11.2.

“"Substantial Completion Certificate”" has the meaning set forth in Section 11.4.

"Target Completion Date" has the meaning set forth in Section 13.1.
"Target Project Price" has the meaning set forth in Section 7.1.2.
“"Taxes”" means any taxes, duties, imposts, fees, levies and similar charges imposed by Governmental Authorities, including income taxes, branch profits taxes or remittances, gross receipts taxes, withholding taxes, sales taxes, excise taxes, value added taxes, import duties or taxes, export duties or taxes, municipal taxes, consumption taxes, stamp taxes, superintendency or equivalent registration taxes, license fees, taxes on the movement of goods, assets taxes, capital taxes, taxes resulting from inflation accounting, profession taxes, works contract taxes and ad valorem taxes.

“"Technical Limits”" means the limits and restrictions applicable to the operation and maintenance of the Equipment and the Facility, as set forth in the Specifications and the Job Books.
“Utility” means [name of power purchaser].
"Technology Failure" shall mean a failure of any Unit directly resulting from the air compressor or materials not proven in use in similar longitudinal applications in any MHI 501F or 701F combustion gas turbine, other than a failure which results from (i) Contractor's failure to properly install, commission, test or operate the Facility or any part thereof or (ii) any failure of any auxiliary equipment in the Facility.  For purposes of the preceding sentence, "proven" shall mean satisfactory performance for 8000 hours of use in commercial operations; provided, however, that notwithstanding that the compressor has achieved proven technology status, in the event that both Units have a common compressor failure, such common failure shall be deemed to be a Technology Failure.
"Turnover" has the meaning set forth in Section 8.2.2.
“"USD, U.S. Dollars or $”" means lawful currency of the United States of America.

"Value" has the meaning set forth in Section 19.1(i).
"Vender O&M Manuals" has the meaning set forth in Section 10.5.
“"Warranties”" means the express warranties provided by Contractor in Article 12.

“"Warranty Bond”" has the meaning set forth in Section 21.2.

“"Warranty Period”" has the meaning set forth in Section 12.2.

“"Work”" means all Equipment and Free Issue Equipment, and other structures, instruments, facilities and materials included or to be included in the Facility or delivered or to be delivered to Construction Agent or Owner by Contractor pursuant to this Contract and all obligations, duties and responsibilities assigned to or undertaken by Contractor with respect thereto pursuant to this Contract, and includes the Fixed Scope of Work and the Reimbursable Scope of Work.

“"World Bank Standards”" means the environmental guidelines and occupational health and safety standards set forth in the World Bank “Group "Pollution Prevention and Abatement Handbook – Part III, 1998;  Toward Cleaner Production; Thermal Power-Guidelines for New Plants” dated 1988 and draft dated September 1, 1997" and the World Bank “Group "Health and Safety Guidelines-General”" [dated September 1988 and draft dated September 1995,1995], each with the exceptions noted onin Exhibit "B-2.2".
Section 1.2
Rules of Construction.

In this Contract:

(a)
the singular includes the plural and vice versa;

(b)
the masculine gender includes the female gender and vice versa;

(c)
the word “"including”" means including without limitation; 
(d)
references to Articles, Sections and Exhibits are, unless the context otherwise requires, references to Articles ofand, Sections of and Exhibits to this Contract;

(e)
Article, Section and Exhibit headings are for ease of reference only; and
Any(f)
any reference to a statute shall be construed as a referenceto refer to such statute as the same may have (been, or may from time to time be, amended or re-enacted.; and
Unless(g)
unless otherwise provided herein, whenever a consent or approval is required by one Party from the other Party, such consent or approval shall not be unreasonably withheld or delayed.

Section 1.3
Precedence of Documents; Conflicting Provisions.

1.3.1   SEQ CHAPTER \h \r 1Unless otherwise provided in this Contract, the Exhibits to this Contract form part of this Contract and shall have full force and effect as though they were expressly set forth in the body of this Contract, and this Contract and the Exhibits hereto are to be taken as mutually explanatory of one another; provided, however, that in the case of ambiguities or discrepancies within or between such documents this Contract shall have precedence over the Exhibits, and this Contract and the Exhibits together shall have precedence over any other documents which may form a part of this Contract.  In the event of any conflict or discrepancy between the provisions of this Contract or the Exhibits hereto, or any of them, and GIP, this Contract and the Exhibits shall have precedence over GIP.

1.3.2  In the event of any conflict among the Exhibits, the Exhibit of the latest date mutually agreed upon by the parties shall control.  Subject to the foregoing, the several instruments forming part of this Contract are to be taken as mutually explanatory of one another and in the case of ambiguities or discrepancies within or between such parts the same shall be explained and adjusted by the issue of a written instruction by Owner.
ARTICLE II

RELATIONSHIP OF CONSTRUCTION AGENT, OWNER, CONTRACTOR AND SUBCONTRACTORS

Section 2.1
Status of Contractor.

In performing the Work hereunder, Contractor shall at all times be an independent contractor and shall have sole responsibility for and control over the details and means and methods of performing the Work, subject to the other provisions of this Contract.  With respect to the Scope of Work under this Contract, Construction Agent shall not direct or manage the Subcontractors or communicate with Subcontractors except through Contractor.
Subcontractors.
Section 2.2
Subcontractors.
OwnerConstruction Agent acknowledges and agrees that Contractor may have portions of the Work accomplished by Subcontractors.  Contractor shall cause all Subcontractors to perform their work in conformity with all relevant provisions of this Contract.  No contractual relationship shall exist between Construction Agent or Owner and any Subcontractor with respect to the Work to be performed pursuant to this Contract, and no Subcontractor is intended to be or shall be deemed a third-party beneficiary of this Contract.  No Subcontractor, agent, or employee of Contractor shall be deemed to be the agent, subcontractor, representative or employee of Construction Agent or Owner.   Contractor agrees that it shall be as fully responsible to OwnerConstruction Agent for the acts and omissions of Subcontractors and of parties directly or indirectly employed by them, with respect to the Work, as Contractor as it is for its own and its employees' acts or omissions under this Contract.  Unless Construction Agent or Owner expressly agrees in writing, Construction Agent or Owner shall not be obligated to pay or see to the payment of any Subcontractor.  Entry into any Subcontract shall not relieve Contractor of any of its obligations to perform the Work in accordance with this Contract.  Contractor shall ensure that Construction Agent or Owner is provide reasonable access to the offices, shops and any onsite work areas of any Subcontractor for quality assurance inspections.
Section 2.3
Subcontract Provisions.

Contractor shall ensure that all of its Subcontracts between Contractor and any its SubcontractorsSubcontractor are in writing.  Each Major Subcontract shall provide that all Contractor’s rights, including all warranties, and obligations of Subcontractor under such Subcontract, are assignable to Construction Agent, Owner or to Lender, itsor their respective successors and assigns, upon Owner’sthe written request of Construction Agent, without further consent of such Subcontractor (other than Ownerthe assignee reasonably demonstrating theits financial capability of the assignee), followingupon any termination of this Contract, provided, however that the assignee assumes all of Contractor’s obligations under such Major Subcontract.

MajorSection 2.4
Subcontracts and Major Subcontractors.

2.4.1
Subcontracts.  Contractor shall, upon Construction Agent's request, provide Construction Agent with a copy of any Subcontract, including any schedules or scope of work relating thereto; provided, however that Contractor may redact pricing terms (but not technical or job-related terms) from any such Subcontract prior to providing same to Construction Agent.
2.4.2
Major Subcontractors.  Exhibit "K (a)" sets forth (a) a summary description of each portion of the Work to be performed under a Major Subcontract and (b) contains a list of potential Major Subcontractors that Contractor and Owner have agreed are approved for the Major Subcontracts.  If Contractor wishes to consider a Person not listed in Exhibit "K" for a Major Subcontract (such Person, a "Proposed Major Subcontractor") then Contractor shall notify OwnerConstruction Agent of the pProposed Major Subcontractor at the earliest practical point in the selection process and furnish to OwnerConstruction Agent all information with respect to Contractor’s selection criteria that is reasonably requested by OwnerConstruction Agent within 10 Business Days ofafter Contractor’s initial request.  Owner mustConstruction Agent shall approve or deny Contractor’s request for its consent within 10 Business Days after receipt of the request and any information requested by OwnerConstruction Agent in accordance with this Section 2.4; and Owner’s consent shall not be unreasonably refused. 2.4.  If OwnerConstruction Agent fails to timely approve or deny Contractor’s request within such 10 Business Day period, then, Owner Construction Agent shall be deemed to have approved such request and Contractor shall have the right to execute suchthe Major Subcontract with the pProposed Major Subcontractor.  If OwnerConstruction Agent has denied consent to the proposedProposed Major Subcontractor within such period, then Contractor shall not enter into a Majorany Subcontract with such pProposed Major Subcontractor.

CONTRACTOR’S RESPONSIBILITIES
ARTICLE III
CONTRACTOR’S RESPONSIBILITIES
Section 3.1
Scope of Work.

3.1.1
General Description of Work.    Contractor shall diligently and expeditiously design, engineer, procure and supply all Equipment (other than Free Issue Equipment) for, construct, start up, test and commission a complete Facility that complies, and otherwise carry out and complete the Work, in accordance with the requirements set forth in this Contract, including the Specifications, the Fixed Scope of Work and the Reimbursable Scope of Work, applicable Law and Governmental Authorizations, any Change Order, GIP, and the requirements of Mechanical Completion, Substantial Completion and Final Completion.  Contractor shall at all times exercise the skill, care and diligence in the carrying out of the Work as should be exercised by a first class contractor, fully skilled and experienced in the carrying out of work similar to the Work, and at all times have the resources, experience, qualifications and capabilities as are required fully to perform its obligations under this Contract.  When this Contract describes the Scope of Work in general terms, but not in complete detail, it is understood and agreed that the Scope of Work contains any incidental work that is not in conflict with this Contract, the Scope of Work or the Specifications and that reasonably can be inferred as required and necessary to procure and supply the Equipment and complete the Facility in accordance with this Contract and GIP.  In the event of any conflict or inconsistency between the requirements of this Contract and GIP, the requirements of this Contract shall prevail.
Specific Responsibilities.  3.1.2.
Fixed Scope of Work.  Without duplication ofduplicating or limiting the generality of Section 3.1.1 or any other provision of this Contract, and except as set forth in Article 4 and Exhibit "L", Contractor shall in accordance with the provisions of this Contract:, in accordance with the provisions of this Contract the Fixed Scope of Work, applicable Law and Governmental Authorizations, any Change Order issued pursuant to Article 6, and GIP
engineer and design the entire Facility in accordance with the Specifications and the Scope of Work; 
subject to the provisions of Section 3.17, perform any required improvements to the Site necessary for the completion of the Facility in accordance with this Contract;
procure and supply all Equipment, expedite and transport the Equipment to the Site and ensure the proper handling and storage of same;
(a)
provide all Project and construction management and supervision, including during design and engineering, Site preparation, marshalling of Equipment and Free Issue Equipment, scheduling, start-up, testing and commissioning, and operation of each Phase and the Facility from Mechanical Completion through Substantial Completion thereof;
(b)
design and engineer the Facility in accordance with the Specifications and the Scope of Work, and prepare and deliver in accordance with this Contract all necessary and customary documentation relating thereto;
provide management, Contractor’s Equipment, construction utilities and(c)
provide all construction support activities, including offices, communications systems, Site security, and construction power and water and other consumables, (including lubricants, chemicals, construction consumables and construction equipment fuel), and Contractor's Equipment which are necessary for the construction of the Facility in accordance with this Contract, except for those items required to be furnished by OwnerConstruction Agent as set forth in SectionArticle 4 and Exhibit "L";

manage and direct the commissioning(d)
start-up, test and commission each Phase and performance testing of the Facility using operating personnel provided by Owner;Subject to the provisions of Section 4.5 and Exhibit L, clear all Equipment through customs and take any other actions necessary to import any Equipment;conduct theon-Site training described in Exhibit M;as required for all Equipment other than Free Issue Equipment; and
prepare detailed Performance Test procedures in accordance with Exhibit E-3; and
(e)
prepare and deliver operation and maintenance manuals for each Phase and the Facility. 
3.1.3
Reimbursable Scope of Work.  Without duplicating or limiting the generality of Section 3.1.1 or any other provision of this Contract, and except as set forth in Article 4 and Exhibit "L", Contractor shall, in accordance with the provisions of this Contract, the Reimbursable Scope of Work, applicable Law and Governmental Authorizations, any Change Order issued pursuant to Article 6, and GIP:
(a)
subject to the provisions of Section subject to the provisions of Section 3.17, perform any required improvements to the Site necessary for the completion of the Facility in accordance with this Contract;, and otherwise develop the Site and acquire those Governmental Authorizations listed in Exhibit "J"; 
(b)
arrange and expedite all shipping and transportation of Equipment and Free Issue Equipment to the Site, including all handling, control and storage of Equipment and Free Issue Equipment and clearance of all Equipment and Free Issue Equipment through customs;
(c)
construct or manage the construction of all civil works, structural steel and platforms, water systems (including raw water, water treatment, cooling water, and waste water), gas fuel systems, fire fighting systems, compressed air systems, emissions monitoring systems, piping/heat trace/insulation, Facility control systems, buildings, lighting, grounding, lightning protection, internal distribution systems, electrical bulks, and substation/HV interconnects, and any other related construction requirements at the Site necessary for the completion of the Facility in accordance with this Contract; 
prepare(d)
provide spares and consumables for start-up, testing and commissioning procedures.of each Phase and the Facility; and
(e)
assist in certain training in connection with the GE Units and associated control equipment.
Section 3.2
Spare Parts; Contractor Scope of Supply.

3.2.1
Special Tools and Consumable Spare Parts.    Contractor shall provide, withinand the Contract Price includes, all spare parts and special tools necessary for the construction, start-up, commissioning and testing of the Facility prior to Substantial Completion., together with all special tools required for the normal checks, inspections, and operation and maintenance of the Equipment following Substantial Completion.  For the purposes hereof, "special tools" means tools that are designed and/or fabricated especially for the purposes of performing checks, inspections, operation and maintenance of Equipment and are not otherwise commonly and commercially available..
Special Tools and 3.2.2
Operating Spare Parts.    Contractor shall prepare and deliver to Construction Agent on behalf of Owner a list (the "Owner Spare Parts List") of recommended vendors and spare parts and any special tools("Owner Spare Parts") required for the operation and maintenance of the Facility for at least two years following Substantial Completion.  Within 15 days following the delivery of any such list, Owner shall respond to Contractor with an approved list of vendors and spare parts and special tools that Owner desires to include in the Work.  Contractor will procure such spare parts and special tools and shall be entitled to a Change Order pursuant to Article 6 with respect to such additions to the Work.  Owner shall make storage, together with recommended vendors therefor.  Contractor shall use reasonable efforts to obtain for the benefit of Owner discounts and favorable purchasing conditions for the procurement of Owner Spare Parts, similar to such discounts and favorable purchasing conditions available to Contractor for such spare parts and special tools, arrange for the transportation and delivery thereof to the Site at Owner’.  Construction Agent shall, on behalf of Owner, not later than thirty (30) days following its receipt of any Owner Spare Parts List, deliver to Contractor Owner's order for Owner Spare Parts.  Contractor shall, at no additional cost.  Except to Owner, other than as specifically provided in this Section  3.2.2, procure for Owner's account the Owner Spare Parts designated by Construction Agent.  At Construction Agent's request, Contractor shall use reasonable efforts to obtain any Owner Spare Parts on a delayed shipment basis according to Construction Agent's preferred delivery schedule for such Owner Spare Parts, and shall otherwise work with Construction Agent and any vendor or Subcontractor to facilitate the procurement of Owner Spare Parts in accordance with Construction Agent's spare parts procurement plan.  In connection with Construction Agent's right to request delayed delivery of Owner Spare Parts, Contractor shall give Construction Agent reasonable advance notice of the date each Phase is expected to achieve Mechanical Completion, and shall work with Construction Agent to ensure Owner Spare Parts required for such Phase are ordered in time to arrive at the Site approximately sixty (60) days prior to the achievement of Mechanical Completion for such Phase.  Contractor shall invoice Owner for, and Owner shall be responsible for the payment to Contractor of, the actual cost (including freight, insurance, customs duties and clearing costs, and taxes, if any) of any Owner Spare Parts obtained at Construction Agent's direction and for Owner's account.  Prior to Substantial Completion of a Phase, Contractor shall, at no additional cost to Construction Agent or Owner, bear the risk of loss of, and be responsible to Construction Agent and Owner for receiving, storing, inventorying, and handling in accordance with vendors' and manufacturers' requirements and specifications (including with respect to maintenance of any proper storage environment), all Owner Spare Parts relating to such Phase.  Nothing herein shall be construed as limiting Construction Agent's or Owner's rights to independently procure spare parts or anyor special tools for use in connection with the Facility.  Except as provided in Section 3.2.1, no spare parts required for operation and maintenance of the Facility after Substantial Completion are to be included in the Contract Price.

3.2.3
Equipment Failure before FinalSubstantial Completion.    Should any Equipment fail prior to FinalSubstantial Completion of any Phase, then upon the mutual agreement of the time period within which Contractor will replace such spare parts, Contractor may be withdrawnwithdraw any necessary spare parts from Owner’s stock of operations and maintenance stores andso that the Equipment that failed may be returned to operating condition.  Any defective parts replaced shall belong to Contractor, and Contractor shall at its cost promptlysole expense, shall, within the time agreed for replacement, and in any event no later than Substantial Completion of the Phase to which any such spare part relates, replace all such withdrawn spare parts with new spare parts of equivalent value and functionalitythe same type made by the same manufacturer.  In the event that any withdrawn spare parts have not been replaced by Substantial Completion such withdrawn spare parts shall be Punchlist Items, provided that Contractor has placed orders for such replacements with the vendors therefore and has taken or is diligently taking action to provide for the replacement thereof.  In the event that Construction Agent or Owner requires a spare part which has been placed on the Punchlist in order to restore or maintain the safe, normal and continuous operation of the Facility or any Phase prior to the receipt thereof, Contractor shall, at its sole expense, use its best efforts to obtain for Construction Agent or Owner suich spare part at the earliest practicable time.  Contractor shall use reasonable efforts to ensure spare parts are imported in a manner to comply with any customs duty and tax rulings and as necessary to minimize import duties and taxes.  
Compliance with Drawings and Review of Drawings and Documents.
3.2.4
Contractor Scope of Supply.  In accordance with the provisions of Exhibit "L", Contractor shall timely provide or cause to be provided, at its sole expense, the services and products described in Exhibit "L" as the responsibility of Contractor, includingThe Contractor will provide first fill of all chemicals and lubricants necessary to operate the plant; however, the Owner shall make available adequate stocks of chemicals and lubricants to replenish those consumed during start-up, commissioning and testing of the Facility.any consumed during start-up, testing and commissioning of the Facitlity or any Phase.  .
Section 3.3
Compliance with Drawings and Review of Drawings and Documents.
3.3.1
Submission by Contractor.    Contractor shall submit to OwnerConstruction Agent, throughout the duration of this Contract, current complete copies of the Facility drawing and document lists for those documents listed in Exhibit "O", and Contractor shall provide or cause to be provided to OwnerConstruction Agent, within 30 days following the NTP Effective Date, a submittal schedule setting out the anticipated dates of issue of all such drawings.  Contractor shall transmit to OwnerConstruction Agent in a timely fashion for its review the drawings and documents listed in Exhibit "O" pursuant to such schedule for submission.

3.3.2
Review by OwnerConstruction Agent.  Owner  Construction Agent shall notify Contractor of any comments or queries regarding any drawing or document listed in Exhibit "O", as soon as practicable following receipt and in any event no later than the within fifteen (15th) days of receipt of any drawing or document listed in Exhibit Othereof.  If OwnerConstruction Agent fails to respond within the fifteen (15 ) day period, then such drawing or document shall be deemed to have been reviewed and approved by Owner without comment theretoConstruction Agent.   Contractor shall, within ten (10) days following the receiptreceipt of any comments or queries onregarding any such drawing or document, amend such drawing or document or otherwise take into account or respond to Construction Agent’s comments or queries and shall, and resubmit such drawing or document to Ownerfor Construction Agent review.  Construction AgentOwner shall notify Contractor of any comments it may have with respect to such a any such resubmitted drawing or document within 7 days of its receipt.  Ownerseven (7) days after the receipt thereof.  Contractor shall reasonably endeavor to implement and accommodate within any such drawing or document submitted for Owner’s review and within the method, manner or sequence of carrying out the Work, OwnerConstruction Agent’s comments relating to such drawing or document (including comments on matters of safety and ease of operation and maintenance of the Facility) unless such comments are inconsistent with the requirements of this Contract, and resubmit such drawing or document to Owner.  Owner shall notify Contractor of any comments it may have with respect to such a resubmitted drawing or document within 7 days of its receipt.  OwnerConstruction Agent shall not be entitled to further comment on any resubmitted drawingreview or to comment on any drawing or document not listed in Exhibit "O that" but which is submitted to OwnerConstruction Agent for informational purposes only unless and to the extent that any such drawing or document fails to be in substantial compliancecomply with the requirements of this Contract.; provided, however, that Construction Agent shall always be entitled to comment on or require a change to any such drawing or document in accordance with the provisions of Article 6.   SEQ CHAPTER \h \r 1Contractor shall schedule the Work in such a manner as to allow sufficient time for the review and approval process set forth in this Section 3.3.2 to be completed for the issuance and revision pursuant to Construction Agent's comments, if any, of each drawing or document.  Contractor shall not be entitled to assert Construction Agent Delay as a result of such review by Construction Agent in compliance with the provisions, including time frames, set forth in this Section 3.2, or otherwise compromise Construction Agent's right to review and comment on drawings and documents in compliance with the provisions, including time frames, set forth in this Section 3.2.  Contractor shall be fully responsible for the preparation of drawings and documents that reflect fully the requirements of this Contract, including the Specifications and Scope of Work, regardless of Construction Agent's review and approval or lack of review of any drawing or document pursuant to the terms of this Section 3.3.2.
Owner’3.3.3
Construction Agent's Right to Examine.  Owner  Construction Agent and its authorized representatives shall also have the right, at any time on reasonable notice, at the premises of Contractor or any Subcontractor, to examine drawings or documents that have been or are being prepared by Contractor or any such Subcontractor for the purposes of this Contract, except for drawings or documents containing proprietary know-how that is confidential to its owner.

3.3.4
Compliance With Drawings.    Contractor shall perform the Work and ensure that all Equipment is procured and supplied substantially in accordance with the drawings and documents that are listed in Exhibit "O and have been" submitted for review and comment to OwnerConstruction Agent.

3.3.5
Corrections.  With respect to any drawing or document not listed in Exhibit  "O", upon receipt of notice from OwnerConstruction Agent or otherwise upon becoming aware of the need therefore, Contractor shall, at its own expense, make corrections to the drawings, documents and Specifications to the extent necessary for the Work to be in substantial compliance with the requirements of this Contract; and the cost of such corrections, if any, shall be borne by the Contractor.. 
 Contractor’s Personnel and Labor Relations.
3.3.6
Construction Agent's Review Not Approval.  No review of, or concurrence with, any drawing or document by Construction Agent shall be construed as constituting Construction Agent's approval of the Work performed by Contractor or any Subcontractor, nor shall Construction Agent's failure to review or comment upon any drawing or document be construed as approval or disapproval thereof.  Contractor at all times shall be fully responsible for completing the Work in accordance with the requirements of this Contract, including the requirements of the Specifications and Scope of Work, regardless of whether or not Construction Agent has reviewed any drawings or documents prepared by Contractor or any Subcontractor.
Section 3.43.4.
Contractor’s Personnel and Labor Relations.

3.4.1
Site Staff.    Contractor shall ensure that sufficient suitably qualified and experienced personnel are at all times present at the Site and elsewhere as required to supervise and perform the Work at the Site and to direct the operating and maintenance personnel in the start-up, commissioning and testing of the Facility.

3.4.2
Key Personnel.    Contractor shall appoint suitably qualified and experienced personnel acceptable to OwnerConstruction Agent to fill the posts listed in Exhibit "P" (the "Key Personnel").  Contractor shall maintain such posts in connection with the Work as long as is reasonably necessary to fulfill Contractor’s obligations under this Contract and shall not remove or replace, or assign to other projects or obligations, such key personnel holding such posts before Substantial Completion of the Facility without the prior written approval of OwnerConstruction Agent, which approval shall not be unreasonably withheld or delayed.  Contractor shall submit the resumes of the persons nominated to fill the positions listed onin Exhibit "P" to Owner for review, comment or rejection before their appointment.  If OwnerConstruction Agent fails to comment on or reject any such a person within 15 days after the submission of such person’s resume, Owner shall be deemed to have approved of such person.  The person holding the post designated onin Exhibit "P" as “"Project Manager”" shall have full authority to act on behalf of Contractor for all purposes in connection with the performance and administration of this Contract, and such person shall have authority to agree to a Change Order, but shall not have authority to otherwise amend this Contract unless Contractor has given written notice to OwnerConstruction Agent of such express authority.  Contractor shall notify OwnerConstruction Agent of the normal workplace(s) of the person who holds the post designated as Project Manager, and such person shall receive all instructions related to Site activities given by or on behalf of OwnerConstruction Agent.  Whenever the Project Manager is absent from the Site, Contractor shall nominate a suitable person to act as his or her deputy.

3.4.3
Objection to RepresentativePersonnel.  Owner  Construction Agent shall be entitled by notice to Contractor to object to any representative or person employed by Contractor or any Subcontractor in the execution of the Work who, in the reasonable opinion of OwnerConstruction Agent, is incompetent, or negligent or has engaged in misconduct, including by (i) engaging in activities which jeopardize the health and safety of any person at the Site, (ii) breaching any term of this Contract, or (iii) otherwise acting in violation of Law while at the Site.  If the behavior of such person is not corrected to Owners’Construction Agent's reasonable satisfaction within 3010 days of such notice, then onupon second notice from OwnerConstruction Agent, Contractor shall promptly remove or ensure the removal of such person from the Work and appoint a suitable replacement.

3.4.4
Labor Relations.  Contractor shall use all reasonable efforts in the employment of labor and Subcontractors (whether directly or indirectly employed) so as not to cause any conflict or interference with relations between the various trades or any delay in the performance of Contractor’s obligations.  Contractor shall be responsible for all labor relations matters of its employees and those of its Subcontractors relating to the Work and shall at all times use and cause its Subcontractors to use reasonable efforts to maintain harmony among their workforces.  Contractor at all times shall use and cause its Subcontractors to use reasonable efforts and judgment as an experienced contractor to adopt and implement policies and practices designed to avoid work stoppages, slowdowns, disputes and strikes.  Contractor reserves the right to hire non‑union and/or non-prevailing wage labor to the extent permitted under applicable Laws.
Governmental Authorization and Contractor Assistance.
3.4.5
Employment of Qualified Personnel.  Whenever required by Law or in accordance with GIP, Contractor shall employ licensed personnel to perform professional services in the performance of the Work.
Section 3.5
Governmental Authorization and Contractor Assistance.
Contractor shall apply for and3.5.1
Contractor shall timely obtain the Governmental Authorizations listed in Exhibit "J" for which Contractor is designated as responsible for submission and acquisition, and any other local construction Governmental Authorizations relating to construction work on the Site for which contractors typically are responsible and any completion certificates required by applicable local Laws to be issuedcertifying that the Facility has been built in Contractor’s nameaccordance with all such Governmental Authorizations and the as-built drawings.  Contractor shall give all notices and pay all fees required to be given or paid to any Governmental Authority in relation to any such Governmental Authorizations that are the responsibility of Contractor.  Contractor shall use reasonable efforts (including the provision of documents and information requested by OwnerConstruction Agent) to assist OwnerConstruction Agent in its efforts to obtain the Governmental Authorizations that OwnerConstruction Agent is required to obtain under Section 4.6.  Contractor willshall use reasonable efforts (including the provision of documents and information requested by Construction Agent) to support OwnerConstruction Agent in OwnerConstruction Agent’s coordination and communications with UtilityECE and any Grid access authorities in accordance with Section 4.8.

3.5.2
Contractor shall be responsible for importing of all imported materials, including obtaining any necessary permits or licenses (in Owner's name) and paying all costs and expenses in connection therewith, and effecting timely delivery of such materials to the site while maintaining care and custody (to the extent not exercised by customs authorities) thereof.
Section 3.6
Control of the Work.

Except as otherwise provided with respect to OwnerConstruction Agent’s actions under Sections 3.8.3 (OwnerConstruction Agent Actions) and 3.17 (Site Conditions), Contractor shall be solely responsible for all construction means, methods, techniques, sequences, and procedures in connection with the performance of the Work.

Section 3.7
Cleanup.

Contractor at all times shall keep the Site reasonably free from waste materials or rubbish caused by its activities. As soon as practicable after Substantial Completion, Contractor shall remove Contractor’s Equipment and all of its waste material and rubbish from the Site.  During the period between Substantial Completion and Final Completion, Contractor shall ensure that such waste removal activities, as well as performance of any remaining Work, do not unreasonably interfere with the commercial operation of the Facility.
Section 3.8
Safety and Emergencies.

3.8.1
Precautions.    Contractor shall be solely responsible for the safety of its operations and the operations of each Subcontractor.  Contractor shall initiate and maintain reasonable safety precautions and programs designed to promote health and safety and prevent injury to persons or damage to property on, about or adjacent to the Site.  Contractor shall erect and maintain reasonable safeguards for the protection of workers and the public.  Contractor shall exercise reasonable efforts to eliminate or abate all reasonably foreseeable safety hazards created by or otherwise resulting from performance of the Work.

3.8.2
Emergencies.    In the event of any emergency endangering life or property, Contractor shall take such action as may be necessary to deal with such emergency in accordance with GIP to prevent, avoid or mitigate injury, damage or loss and promptly shall notify OwnerConstruction Agent of any such emergency and the actions taken by Contractor.

Owner3.8.3
Construction Agent Actions.    Whenever Contractor has not complied with its obligations set forth in Section 3.8.1 or 3.8.2, thereby creating an emergency requiring immediate action, then OwnerConstruction Agent may take reasonable precautions in accordance with GIP to deal with such emergency, but the taking of such action by OwnerConstruction Agent, or OwnerConstruction Agent’s failure to do so, shall not limit Contractor’s liability or its obligations under this Contract.  Contractor shall reimburse OwnerConstruction Agent for the reasonable costs incurred by OwnerConstruction Agent in taking any such precautions.

Section 3.9
Financing Assistance.

Contractor agrees that it willshall make available to Construction Agent, Owner and Lender (and any independent engineer or other consultants retained by Lender) non‑proprietary, non-privileged information relating to the status of the Work, including information relating to the design, procurement, engineering, construction, start-up, commissioning and testing of the Facility, and such other matters as Construction Agent or Owner may reasonably request.  In connection with Financial Close, Contractor shall furnishexecute and deliver such usual and customary financial closing documentation including consents to assignment, certifications and representations and opinions of counsel, addressed to Construction Agent, Owner and Lender, as may be reasonably requested by Construction Agent, Owner or Lender, provided, however, no such consents, certifications or representations shall result in increased cost or increased business risk to Contractor or any delay in Contractor’s performance of the Work.
Compliance with Applicable Laws.
Section 3.10
Compliance with Applicable Laws.
3.10.1
Compliance and Indemnity.  Subject to the other provisions of this Section 3.10.1, (i) in the performance of this Contract and all Work hereunder, Contractor shall comply with all Laws and Governmental Authorizations applicable to the Work, and (ii) Contractor agrees to indemnify, defend and hold harmless Owner Indemnitees from and against any and all fines, penalties, related costs and expenses, including reasonable legal expenses and costs, attributable to any failure of Contractor or any Subcontractor to comply with such applicable Laws and Governmental Authorization in connection with the performance of the Work.  As a specific exception to Contractor’s obligations for compliance with and indemnity concerning applicable Laws set forth in the preceding sentence, Owner and Contractor have agreed that (a) the standards for emissions and sound levels set forth in Exhibit E-1 and Exhibit E-3 will be deemed sufficient for compliance with such Laws, (b) upon Contractor’s achieving the Sound Level Guarantee and the Emissions Guarantee, the Work shall be deemed to be in compliance with applicable Laws that set standards for such emissions and noise levels, (c) the Contractor shall have no liability to Owner under this Contract with respect to compliance with any applicable Laws that set standards of such emissions and sound levels more stringent than those set forth in Exhibit E-1 and Exhibit E-3,  and (d)  should it be necessary for any reason for the Work to comply with more stringent emission and noise standards than those set forth on Exhibits E-1 and E-3, the such requirements shall be deemed to be a Change in Law for the purposes of this Contract.
Divergences from Applicable Law  If Contractor becomes aware of any divergence between any Law applicable to the Work and the Specifications, Scope of Work or Contractor’s performance of this Contract, it shall promptly give Owner written notice specifying the divergence and any corrections deemed appropriate for remedying such divergence.
3.10.2
Changes in Law,; Changes in Tax.  If and to the extent that any Change in Law or Change in Tax gives rise to a requirement for a Change or if Contractor otherwise incurs any increased cost due to Change in Law or Change in Tax, Contractor shall be entitled, in accordance with Article 6, to a Change Order to recover any direct costs reasonably incurred in mitigation or as a consequence of any such Change in Law or Change in Tax and to evidence other appropriate Changes in respect of any such Change in Law or Change in Tax; provided, however, that no such Change Order shall be in duplication of any Change afforded Contractor for a Change in Law pursuant to Section 17.4 (Force Majeure).  Each Party shall notify the other as soon as it becomes aware of any Change in Law or Change in Tax, and shall provide such other party with such further information with respect thereto as such other party may reasonably request.
Section 3.11
Books and Records.

Contractor shall keep and shall cause its Subcontractors to keep such books, records and accounts as may be necessary for compliance with Contractor’s obligations under this Contract until the expiration of the Warranty Period.all obligations pursuant to Section 22.5.13.  Construction Agent shall have the right, using an internationally recognized accounting firm, to audit Contractor's and Subcontractors' records (a) with respect to the Reimbursable Costs and Reimbursable Scope of Work, and any adjustment to the Fixed Costs in accordance with Section 7.1.1(b) hereof, (b) in the event of termination or cancellation under Article 16, or (c) to verify costs in connection with a Change Order priced on a cost plus basis.  Construction Agent shall have no right to audit Contractor's cost of performing the Fixed Scope of Work, except as provided in this Section 3.11.
Section 3.12
Taxes and Fees.

3.12.1
Contractor shall be responsible withinfor, and the Contract Price forincludes, the following Taxes (“"Contractor Applicable Taxes”"):   (a) corporate income taxes imposed on Contractor by [Host Country], (b) [Host Country] Taxes on Contractor’s employees and personnel, (c) non-[Host Country]Brazilian Taxes arising out of the performance of the Work and (d) Taxes on Contractor’s Equipment.

3.12.2
If Contractor fails to pay when due any Contractor Applicable Taxes and Contractor’s failure to pay such Taxes willmay reasonably be expected to result in an economic loss for Construction Agent  or Owner, then, unless Contractor has filed a written protest regarding the application of such Taxes with the relevant Governmental Authority, Construction Agent or Owner, upon 10 days’ notice from Construction Agent or Owner to Contractor (or such shorter period as is necessary to preclude any action by any Governmental Authority which may result in economic loss for Construction Agent or Owner), may pay such Taxes and shall be entitled to immediately entitled to recover from Contractor the amount paid together with all expenses incurred in connection therewith or to set off all such amounts against any sumsamount owed by Owner to Contractor.

3.12.3
Within a reasonable period of time after a request therefore, Contractor shall, subject to the provisions of Article 20, provide Construction Agent or Owner with any information and/or documentation regarding quantities, descriptions and costs of Equipment imported for and/or installed at the Facility that any Governmental Authority may require in connection with Taxes for which Construction Agent or Owner is responsible under this Contract in sufficient detail and in such a format as Construction Agent or Owner may reasonably request; subject, however,.  Contractor shall provide engineering assistance to Article 20 (Confidential Information)Construction Agent or Owner in connection with the timely filing of the Grupo Eletrogenio Consultant Procedure.
Access and Inspections; Correction of Defects.
Section 3.13
Access and Inspections; Correction of Defects.
3.13.1
Right to Inspect.  Subject to compliance with Contractor’s safety policies and precautions, and at Owner’s cost, Owner   Construction Agent and its authorized representatives, including any Lender or a representative of any Lender, shall at all times have the unrestricted right to (a) maintain a reasonable presence at the Site and (b) upon reasonable advance notice to Contractor,   have unrestricted access at all reasonable times to any place where Work is being performed by Contractor or any Subcontractor to observe the Work, and upon notice from Owner, Contractor shall make arrangements and provide for such access.  All such Persons shall have the right to be present during any aspect of the designing, engineering, procuring, construction, start-up, commissioning and testing of the Facility or any part thereof, and shall, by way of example and not limitation, have access to all test procedures, quality control reports and test reports and data, including all adjustment, installation and alignment data for the Equipment.  In order to allow OwnerConstruction Agent and its authorized representatives to be present at the checkout and testing of any Holdpoint equipment or system, Contractor shall give Owner advance notice of each Hold Point ofConstruction Agent not less than 24  hours (for anyadvance notice of each Holdpoint system or equipment check-out or testing on Site) and not less than five days (for anyadvance notice of each Holdpoint system or equipment check-out or testing off Site).  Following the givingexpiration of such prior notice period, Contractor may proceed with the Worksuch Holdpoint check-out or testing whether or not Owner and its authorized representatives are present for such Holdpoint check-out or testingtherefore.

3.13.2
Correction of Defects.    Before Substantial Completion, Contractor shall, at its sole cost and expense, promptly correct any part of the Work that is defective or is otherwise not in accordance with this Contract, regardless of the stage of its completion or the time or place of discovery of such errors and regardless of whether Construction Agent has previously reviewed or inspected or otherwise accepted such part of the Work in any way.  In the event that any part of the Work is discovered to be in a defective condition or not conforming to this Contract after Substantial Completion, correction of such defective condition shall be governed by Article 12 (Warranty).

3.13.3
Tear-Out.    Before Substantial Completion, OwnerConstruction Agent may request Contractor to tear out Work to expose previously covered Work.  In the event Owner requests Contractor to tear out Work to permit OwnerConstruction Agent to inspect previously covered Work identified as a Hold PointHoldpoint and (a) such Work has been identified as a Holdpoint and such tear-out is required as a result of Contractor’s failure to notify OwnerConstruction Agent as required by Section 3.13.1 that the Work to be torn out was ready for OwnerConstruction Agent inspection or (b) such Work inspected is defective, then Contractor shall bear the cost of such tear-out, repair and replacement.  Except in the case of (a) and (b) in the priorimmediately preceding sentence, Contractor shall be entitled to a Change Order in accordance with Article 6 pursuant to which Contractor shall be reimbursed for all additional costs reasonably incurred on account of, and schedule delaysany delay or cost resulting from,  such tear-out, and shall receive other appropriate Changes in respect of Contractor's compliance with any request from Owner to tear out Work.the requirements of this Section 3.13.3.
3.13.4
Disclaimer.    No inspection or review by OwnerConstruction Agent or its representatives shall constitute an approval, endorsement or confirmation of any drawing, plan, specification, proposed Subcontractor or Work or an acknowledgment by OwnerConstruction Agent or such other Person that such drawing, plan, specification, proposed Subcontractor or Work satisfies the requirements of this Contract, nor shall any such inspection or review relieve Contractor of any of its obligations to perform the Work and furnish the Equipment so that the Facility, when complete, satisfies all the requirements of this Contract.
Security of the Site; Storage and Related Matters.
Section 3.143.14.
Security of the Site; Storage and Related Matters.

Until Substantial Completion of the Facility, Contractor shall warehouse or otherwise provide appropriate storage for all Equipment at or in the vicinity of the Site.  Contractor shall be responsible for the proper fencing, guarding, lighting and security of all of the Work and Equipment on the Site and for the proper provision of temporary roadways and footways on the Site as far as may be necessary to secure the Work.  All Equipment that is stored at a location other than on the Site shall be segregated from other goods, and Contractor shall be responsible for the security and protection of all Equipment stored or warehoused off the Site.
Out of Scope Construction; Cooperation.
Section 3.153.15.
Out of Scope Construction; Cooperation.

Contractor acknowledges and accepts that OwnerConstruction Agent may engage other Persons to perform work or provide services in connection with the Facility that are not part of the Work but may be performed in whole or in part at or adjacent to the Site (the “"Out of Scope Construction”"). Contractor agrees toshall cooperate in good faith and use its reasonable efforts to coordinate performance of the Work with any Person performing Out of Scope Construction provided that (a) Contractor shall have no other liability or responsibility with respect to any Out of Scope Construction and (b) Contractor shall be entitled to a Change Order in accordance with Article 6 pursuant to which Contractor shall be entitled to appropriate Changes in respect of any additional costs reasonably incurred on account of such cooperation and any delay suffered as a result of interference with Contractor’s execution of the Work in accordance with this Contract.
Contractor Liens; Subcontractor Liens.
Section 3.16
Contractor Liens; Subcontractor Liens.

3.16.1
Creation of Liens.  Contractor shall not directly or indirectly create, incur, assume or suffer to be created by it or any Subcontractor, employee, laborer, material man or other supplier of goods or services any right of retention, claim, lien, charge or encumbrance on the Site, the Facility or any part thereof or interest therein (each, a "Contractor Lien") and Contractor shall promptly pay or discharge, and discharge of record, any such Contractor Lien or other charge which, if unpaid, might be or become a Contractor Lien.  Contractor shall immediately notify Construction Agent of the assertion of any Contractor Lien.
3.16.2
Indemnity from Liens.  Upon Owner’s payment of undisputed amounts due to Contractor under this Contract,   Contractor shall indemnify, defend and protect Owner and Owner Indemnitees from and against (a) all liensContractor Liens, claims, charges or encumbrances of Contractor on the Site, the Facility or any part thereof or interest therein (each a “Contractor Lien”) and (b) any claims, liens, charge or encumbrance of any Subcontractor on the Site, the Facility or any part thereof or interest therein (each a “Subcontractor Lien”), in each case, with respect to the amounts for which Contractor has received payment.  Such indemnity shall survive the termination of this Contract.


3.16.3
Discharge of Liens.
Upon the failure of Contractor to promptly pay, discharge or provide security reasonably acceptable to Construction Agent or Owner for any Contractor Lien within thirty (30) days of notice of the existence thereof from any source, Construction Agent or Owner may pay or discharge such Contractor Lien and, upon the payment or discharge thereof, shall be entitled to immediately recover from Contractor the amount thereof together with all expenses incurred by it in connection with such payment or discharge or to set off all such amounts against any such sums owed by Construction Agent or Owner to Contractor.

3.16.4
No Waiver of Contractor Rights.   Nothing in this Section 3.16 shall be construed as a limitation on or waiver by Contractor of any of its rightsright to a Contractor Lienencumber the Facility or the Site as security for any undisputed past due payments owed to it by OwnerConstruction Agent hereunder, and Contractor shall not have an obligation under Section 3.16.1 to the extent of any past due payments; provided, that Contractor may only exercise such right after providing OwnerConstruction Agent with 30 days’ prior written notice of its intent to do soencumber the Facility or the Site and provided further, that OwnerConstruction Agent (or Owner or Lender on behalf of OwnerConstruction Agent) shall not have made such payment or provided a letter of credit or other undertaking reasonably acceptable to Contractor to secure such payment within such 30 day period.
Hazardous Substances, Archaeological Discoveries and Ground Risk.
Section 3.173.17.
Hazardous Substances, Archaeological Discoveries and Ground Risk.

3.17.1
Hazardous Substances of Construction Agent or Owner, Archaeological Finds.  Upon the discovery of any Hazardous Substances on the Site that were not brought onto the Site by a Contractor Indemnitee during construction activities, including any Hazardous Substances that were existing on the Site at or before the NTP Effective Date, or upon the discovery of any article of value or antiquity or of archaeological or geotechnical interest, or any endangered animal or plant species, Contractor shall (a) promptly cease work in the affected area and direct its workers and Subcontractors not to remove or further disturb any such substances or, articles; or species, (b) promptly notify OwnerConstruction Agent of such discovery;, (c) use all reasonable efforts to mitigate the effects of any such discovery toupon other areas of the Site, any Person and the performance of the remainder of the Work; or species, and (d) follow any and all directions of OwnerConstruction Agent or its representatives with respect to such discoveries; provided, however, that Contractor shall not under any circumstances be instructed or required to remediate any such existing Hazardous Substances and the provisions of Section 6.2.4(d) and Section 6.2.5 shall not apply with respect thereto.  Construction Agent or Owner shall be responsible for the removal from the Site, or for otherwise making the Site safe in accordance with [Host Country]Brazilian Laws applicable thereto, with respect to any such Hazardous Substances.  Contractor shall be entitled, in accordance with Article 6, to a Change Order to recover additional costs reasonably incurred, schedule delays resulting from, and to other appropriate Changes in respect of any the effects of any such substances or, articles or species and Contractor’s compliance with its obligations under this Section 3.17.1 and/or OwnerConstruction Agent’s directions with respect to such discovery, in each case other than as a result of Contractor’s breach of its obligations under this Section 3.17.1.  Any such article of value or archaeological or geotechnical interest shall, as between Owner and Contractor, be deemed the property of Owner.

3.17.2
Hazardous Substances of Contractor.  Prior to Substantial Completion, Contractor shall be responsible for the removal from the Site, or for otherwise making the Site safe in accordance with applicable Laws, with respect to, any Hazardous Substances brought onto the Site by aany Contractor Indemnitee during construction activities at the Site.  OwnerConstruction Agent shall notify the Contractor immediately upon the discovery of any such materials and shall provide such assistance as may be reasonably requested by the Contractor to facilitate the measures to be implemented by the Contractor pursuant to this Section 3.17.2.  Prior to any introduction to the Site of any Hazardous Materials by any Contractor Indemnitee, Contractor shall notify Construction Agent, and shall at all times follow proper procedures with respect to the introduction, use and disposal of such Hazardous Materials at the Site.  Contractor shall at all times be liable for the proper introduction, use and disposal of any Hazardous Materials introduced to the Site by any Contractor Indemnitee.
3.17.3
Manmade Obstructions.  Upon the discovery at the Site of manmade underground obstructions (other than the two concrete cisterns identified to and known by Contractor prior to the NTP Effective Date) which result in increased cost or time for completion of the Facility, Contractor shall be entitled to a Change Order, pursuant to and, in accordance with Article 6, to the extent such manmade underground obstructions result in increased cost or time for completion of the Facility.
3.17.4
Other Site Conditions.  If during performance of the Work, Contractor encounters conditions at the Site other than those describedExcept as specifically provided in Sections 3.17.13.17.1, and 3.17.2 that increase  and 3.17.3, Contractor’s cost or time for performance of shall bear the Work, whichrisk that any Site conditions, includeing geological or geotechnical conditions, manmade underground obstructions or endangered animals or plants (the “Site Variations”), Contractor shall be entitled to a Change Order in accordance with the provisions of Article 6; provided, however, that in the case of geotechnical conditions, a Site Variation shall only exist if the conditions vary from those assumptions set out in Exhibit B-2.  If and to the extent thatrequire any Site Variation gives rise to the requirement to make a modification to the Facility or to a Change in the Work or the scheduleSpecifications, manner or sequence of execution of the Scope of Work as described in, the SpecificationsFacility, or ifthe Project Schedule, or increase Contractor otherwise incurs any additional costs in respect of any Site Variation's cost of performance of the Work; provided, however, that in the case of geotechnical conditions, a Site Variation shall only exist if the conditions vary from those assumptions set out in Exhibit B-2.  If and to the extent thatevent the results of the Hydrology Study require any flood protection measures other than normal and customary site storm water runoff grading, Contractor shall be entitled, in accordance with Article 6, to  to a Change Order to recover any costs reasonably incurred and schedule delays suffered in mitigation of such Site Variations and to evidence other appropriate Changes in respect of such Site Variationsin accordance with Article 6 to the extent such measures result in increased cost or time to complete the Facility.

Section 3.18
PPA Requirements.

Except as specifically notedprovided in Exhibit "B-2,2", Contractor shall carry outperform its obligations hereunder so as to ensure that the Facility is constructed in a manner that complies with the technical specifications of the PPA that are set forth onin Exhibit "Q".

Section 3.19
Notice Obligation.

Contractor shall give timely notice to OwnerConstruction Agent of any event or circumstance of which Contractor has knowledge that constitutes OwnerConstruction Agent Delay, Change in Law, or Force Majeure affecting Contractor’s ability to perform its obligations under this Contract.
Traffic and Special Loads.
Section 3.20
Traffic and Special Loads.
Contractor shall carry out the Work so as not to interfere unnecessarily or improperly with access to and use of public roads.  Contractor shall liaise with, and ascertain the requirements of, all Governmental Authorities in relation to vehicular access to the Site and use of public roads and shall comply with those requirements.  Contractor shall use all reasonable means to prevent damage to any highway or bridge by any traffic of Contractor or any Subcontractor, and, in particular but without limitation, shall select routes, choose and use vehicles, and restrict and distribute loads so as to avoid damage to public highways and bridges.  Contractor shall be responsible for the routing for delivery of heavy or large loads to the Site.  Contractor shall indemnify Construction Agent and Owner for any loss suffered by Construction Agent or Owner by reason of any damage to any public highway or bridge to the extent that Owner establishes that such damage was caused by any traffic of Contractor or any Subcontractor during performance of the obligations of Contractor under this Contract.

Section 3.21
Waterborne Traffic.

Where the nature of the Work is such as to require the use by Contractor of waterborne transport, the provisions of Section 3.183.20 shall apply mutatis mutandis and be construed as though the terms “"road”", “"bridge”" and “"highway”" include each lock, dock, terminal, sea wall or other structure related to a waterway and the term “"vehicle”" includes watercraft and shall have effect accordingly.

Section 3.22
 SEQ CHAPTER \h \r 1Cooperation.


Contractor shall cooperate with Construction Agent, Owner, Construction Agent 's Representative, and Lenders, and any authorized representative thereof, including but not limited to any independent engineer, in all matters affecting the performance of the Work and any obligation under this Contract by any party hereto, including in connection with the financing, engineering, procurement and importation of Equipment, and construction, inspection, start-up, commissioning and testing of the Facility.  To the extent Owner is required to deliver notices, reports or information to any Governmental Authority in connection with the development, construction or operation of the Facility, Contractor shall provide such information to Owner in form and substance responsive to and suitable for delivery to such Governmental Authority; provided, however, that Contractor shall be entitled to compensation in accordance with Article 6 for any extraordinary cooperation efforts and the provision of any information materially outside its normal course of construction.
Section 3.23
Procurement of Equipment; Local Content.
Contractor shall make reasonable efforts to coordinate procurement of Equipment within the constraints of Construction Agent's or Owner's financing plan, provided that in the event such compliance causes an increase in the cost of or time required to complete the Facility, Contractor shall be entitled to a Change Order in accordance with Article 6.  Subject to availability and competitiveness of price, quality and timing of delivery or performance, Contractor shall use its best reasonable efforts to use services provided by Brazilian providers, principally from the state of Rio de Janeiro, to incorporate Brazilian materials and capital goods into the Facility (in strict accordance with the Specifications and Scope of Work) and, to the extent prudently practical in accordance with GIP, to utilize Brazilian labor forces to perform the Work.  
Section 3.24
Grid Access.
Construction Agent and Contractor shall use reasonable efforts to coordinate Grid access requirements during start up, commissioning and testing of the Facility or any Phase thereof.  Contractor shall provide Construction Agent with sixty (60) days prior written notice of the first date on which Contractor expects to require access to the Grid for start-up, testing and commissioning of each Phase, and thereafter shall provide Construction Agent, in writing, with Contractor's desired schedule for Grid access during start up, testing and commissioning of each Phase.  Contractor shall update such Grid access schedule not less than weekly during start-up, testing and commissioning of any Phase, and shall provide Construction Agent with not less than 48 hours prior written notice of its specific Grid access requirements for any day during start-up, testing and commissioning of any Phase.  Construction Agent shall coordinate Contractor’s requests with Grid dispatch authorities, and shall inform Contractor when Contractor may have access to the Grid in connection with the performance of such activities.  Contractor shall use its reasonable efforts to perform start up, testing and commissioning activities which require Grid access in accordance with available Grid access as communicated by Construction Agent.
ARTICLE IV

CONSTRUCTION AGENT'S AND OWNER’S RESPONSIBILITIES

OwnerSection 4.1
Construction Agent Assistance to Contractor.

OwnerConstruction Agent shall perform its covenants under this Contract, including the specific OwnerConstruction Agent responsibilities set forth in this Article 4, in a timely manner and so as to cooperate with and assist Contractor in the performance of the Work, including keeping Contractor informed of the status of the development of the Project and the anticipated dates for issuance of the Vendor Engineering Release, the Site Preparation Release and the Notice to Proceed.

OwnerSection 4.2
Construction Agent’s Services.

4.2.1
In addition to its other obligations under this Contract, OwnerConstruction Agent shall, within the time schedule and to the extent set forth onin Exhibit "L", perform the obligations and provide the facilities, services, consumables and utilities set forth onin Exhibit "L".

Start-up, Commissioning, and Testing. Owner4.2.2
Construction Agent shall provide, or cause to be provided, to Contractor, on or before each relevant date set forth therefore in the time schedule onin Exhibit "L", each of the following facilities, services, consumables and utilities for purposes of start-up, commissioning and testing.:
Owner shall provide to Contractor (a)
a transmission line connection to the grid.Grid, together with off take arrangements forOwner will arrange for others to accept power generated by the Facility during start-up and commissioning activities.  Any payments received from others for power delivered from the Facility before Substantial Completion shall be shared as follows: (i) Owner shall receive the amount of its Fuel costs for the period covered by each payment, and (ii) Contractor shall receive the remainder of any such payment.;
Owner shall provide to Contractor (b)
adequate and continuous start-up and commissioning power from the gGrid by delivery of the same, or causing the same to be delivered, to the portion of the interconnection facility to be provided by Contractor as part of the Work.; and
Owner will arrange for others to accept power generated by the Facility during start-up and commissioning activities.  Any payments received from others for power delivered from the Facility before Substantial Completion shall be shared as follows: (i) Owner shall receive the amount of its Fuel costs for the period covered by each payment, and (ii) Contractor shall receive the remainder of any such payment.
The Contractor will provide first fill of all chemicals and lubricants necessary to operate the plant; however, the Owner shall make available adequate stocks of chemicals and lubricants to replenish those consumed during start-up, commissioning and testing of the Facility.
Subject to Section 4.2.1(c), Owner will provide 
all Fuel required by Contractor for start-up, commissioning and testing activities.
Failure by Owner to timely provide or cause the provision of such facilities, services, consumables or utilities, including the delivery of adequate supplies of fuel meeting the applicable fuel specifications in Exhibit E-2, shall constitute Owner Delay.
Section 4.3
Payment.

OwnerConstruction Agent shall timely pay or cause to be paid the Contract Price and all other sums, if any, required to be paid by it to Contractor pursuant to the terms of this Contract, in each case in accordance with the provisions of Article 7.

Section 4.4
Access to Site,; Rights of Way.

OwnerConstruction Agent shall provide at Owner’s expense, commencing not later than the date required pursuant to Article 5, thorough Substantial Completion of the Facility, continuous, uninterrupted and unrestricted access to and use of the Site.  Owner shall continue to SEQ CHAPTER \h \r 1Following Substantial Completion of any Phase or the Facility Construction Agent shall provide Contractor and Subcontractors with suchreasonable access to the Site at Owner’s expense until Substantial Completion and thereafter as may be reasonably required to permit Contractor to complete theperform Punchlist Items, to effectwarranty repairs, and clean -up and removal of Contractor’s Equipmentother similar activities pursuant to Sectionthis 3.7,Contract, and to exercise Contractor’'s rights to improve the performance of the Facility and require any additional Performance Tests pursuant tosuch Phase in accordance with Section 13.3.13.3, such access to be at all times subject to and in accordance with Construction Agent's safety and security requirements.  Contractor shall ensure that its activities do not interfere with commercial operations of any Phase other than as provided elsewhere in this Contract.  In addition, Owner willshall provide at Owner’s expense all easements or other rights of way required for such access to the Site and for performance of the Work.
Importation of Equipment.
Section 4.5
Importation of Equipment.
Owner shall be importer of record for all Equipment acquired outside [Host Country]Brazil and shall be responsible for taking the actions set forth in this Section 4.5 with respect to the importation of such Equipment.  Contractor shall cooperate with and assist OwnerConstruction Agent in connection with OwnerConstruction Agent’s complyiangce with the obligations imposed pursuant to this Section 4.5.  OwnerConstruction Agent shall expeditiously prepare and executefor execution by Owner any papers that cannot be prepared or executed by Contractor and are necessary to import any such Equipment.  Owner or its authorized agent shall be available for the fulfillment of reasonable signature requirements at the Port of Import for the Equipment in accordance with [Host Country]Brazil’s customs clearance procedures.  Contractor shall notify OwnerConstruction Agent of such procedural requirements no later than 15 days prior to the scheduled arrival of the first shipment of Equipment and shall give reasonable advance notification of Contractor’s requirement for OwnerConstruction Agent’s assistance for each shipment thereafter.
Governmental Authorizations.
Section 4.6
Governmental Authorizations.
OwnerConstruction Agent shall be responsible for obtaining or causing to be obtained (a) the Governmental Authorizations listed in Exhibit "J" for which OwnerConstruction Agent is designated as responsible for submission and acquisition, (b) all [Host Country]Brazilian environmental permits and authorizations, other than those required to be obtained by Contractor pursuant to this Contract, and (c) all other Governmental Authorizations that are required in order for the Facility to be located, constructed and operated at the Site or that applicable Laws require to be issued in Owner’s name.  Owner other than those required to be obtained by Contractor pursuant to this Contract, Construction Agent promptly shall deliver to Contractor copies of all such Governmental Authorizations.  Construction OwnerAgent shall use reasonable efforts (including the provision of documents and information requested by Contractor) to assist Contractor in its efforts to obtain the Governmental Authorizations that it is required to obtain under Section  3.5.

Section 4.7
Operating Personnel.

4.7.1
Qualified Personnel for Training.  OwnerConstruction Agent shall supply, or cause to be supplied, an adequate number of suitably qualified and, where necessary, licensed operators for training by Contractor as set forth in Exhibit "M" by no later than the date set outforth in Exhibit "L unless Contractor has given at least 60 days’ prior written notice of an earlier date required for the providing of such operators".  In addition, OwnerConstruction Agent shall supply, or cause to be supplied, at the same time, such small tools, classrooms, office equipment and other similaraudio-visual equipment (other than those items specified onin Exhibit "M" as beingrequired to be provided by Contractor) to permit the timely on‑the‑job training of the operations personnel.

4.7.2
Operators.  Subsequent to such training, OwnerConstruction Agent shall provide such operators to Contractor for the purpose of start-up, commissioning and performance testing of theeach FacilityPhase working under the Contractor’s direction until Substantial Completion of such Phase and for re‑testing of the Facility as scheduled by the Contractor following Substantial Completion of such Phase in accordance with Section 13.3.  Contractor shall be responsible for the acts and omissions of the operators while working at thesuch FacilityPhase under Contractor’s direction, except to the extent that such acts or omissions constitute willful misconduct or gross negligence by the operators.

Section 4.8
Coordination with UtilityECE.

OwnerSubject to and consistent with the provisions of Section 3.24, Construction Agent shall be responsible at all times for coordinating and communicating, or causing the coordination and communication, with UtilityECE with and any Grid access authorities with respect to all matters arising underrelating to the PPA or any Project Agreement, including the timely submission of notices and other documents and the handling and processing of comments and directions given by UtilityGrid access requirements.  OwnerConstruction Agent shall arrange for the gridGrid access for, dispatch and export of electrical energy from the Facility starting not later than the date set forth onin Exhibit "L at all times when" in accordance with the Contractor desires to conduct start-up, commissioning, operation, or testing;Grid access procedures set forth in Section 3.24, provided that Contractor has provided Owner with at least 10 sixty (60) days’ advanceprior written notice of the date on which it requires such access, dispatch and export of electrical energy.

OwnerSection 4.9
Construction Agent’s Representative.

On or before the NTP, OwnerConstruction Agent shall designate a representative (the “Owner"Construction Agent’s Representative”"), who shall be authorized to act on behalf of OwnerConstruction Agent, with whom Contractor may consult at all reasonable times and whose instructions, approvals, requests and decisions shall be binding upon OwnerConstruction Agent as to all matters pertaining to this Contract.  OwnerConstruction Agent’s Representative shall have authority to agree to aany Change Order, but shall not have authority to otherwise amend this Contract unless OwnerConstruction Agent has given written notice to Contractor of such express authority.  OwnerConstruction Agent may change OwnerConstruction Agent’s Representative at any time by written notice to Contractor.
Divergences from Applicable Law.
If Owner becomes aware of any divergence between any applicable Law or Governmental Authorization and the Specifications, Scope of Work or any other provision of this Contract, Owner promptly shall give Contractor written notice specifying the divergence.
OwnerSection 4.10
Construction Agent Delay.

In the event of any OwnerConstruction Agent Delay, Contractor shall be entitled to a Change Order pursuant to Article 6 under which Contractor shall be paid by OwnerConstruction Agent, on a monthly basis, in accordance with the invoicing and payment provisions set forth in Section 7.2, for any additional costs reasonably incurred on account of such OwnerConstruction Agent Delay.  In addition to reimbursement of additional costs incurred, Contractor shall be entitled to a Change Order pursuant to Article 6 that provides for appropriate Changesadjustments to the Project Schedule in respect of such OwnerConstruction Agent Delay.  Nothing in this Section 4.11 shall be deemed to limit the provisions of Section 16.2.2 with respect to the OwnerConstruction Agent’s failure to observe or perform any of its material covenants or agreements contained in this Contract.

Section 4.11
Compliance with Laws.

In the performance of its obligations under this Contract, OwnerConstruction Agent shall ascertain and comply with all Laws and Government Authorizations that relate to the OwnerConstruction Agent and the performance of its obligations hereunder.  Owner agrees toConstruction Agent shall indemnify, defend and hold harmless Contractor and Contractor Indemnitees from and against any and all fines, penalties, related costs and expenses, including reasonable legal expenses and costs, attributable to any failure of OwnerConstruction Agent to comply with such Laws and Governmental Authorizations in connection with the performance of its obligations under this Contract.

Section 4.12
Taxes and Duties.

OwnerConstruction Agent shall be responsible for causing payment of (and such are not included in the Contract Price) all [Host Country]Brazilian Taxes, including those set forth onin Exhibit "C-3,3", other than those Contractor Applicable Taxes for which Contractor is responsible under Section 3.12.
Subcontractors.
Owner shall not direct or manage any of the Subcontractors and shall communicate with the Subcontractors only through and in coordination with Contractor.
Section 4.14
Notice Obligation.

OwnerConstruction Agent shall give timely notice to Contractor of any event or circumstance that constitutes, or OwnerConstruction Agent reasonably believes will constitute, OwnerConstruction Agent Delay, Change in Law or Force Majeure affecting OwnerConstruction Agent 's ability to perform its obligations under this Contract.

Section 4.15
Books and Records.
Construction Agent shall keep and shall cause Owner to keep such books, records and accounts in respect of all revenues, including expenses and taxes, prior to the Target Completion Date, if any, as may be necessary for Contractor to confirm the same in connection with the calculation of the Incentive Bonus in accordance with Section 7.1.4, and Contractor shall have the right, using an internationally recognized accounting firm, to audit Construction Agent's or Owner's records solely for the purpose of confirming the amount of any such Incentive Bonus or for determining whether any such Incentive Bonus should have been paid.
ARTICLE V

COMMENCEMENT OF WORK
Commencement of Work.
Preliminary Notice to Proceed.  Prior to Contractor’s commencement of the Work, Owner shall deliver a written notice to proceed (the “Preliminary NTP”) that authorizes Contractor to commence performance of that part of the Scope of Work set out in Exhibit B-4 (the “Preliminary Scope of Work”); provided that such notice shall not be effective until each of the following conditions have been satisfied by Owner or waived in a writing signed by the Contractor:
Financial Close shall have occurred and Owner shall have provided Contractor with satisfactory evidence thereof, or Owner shall have provided Contractor with an unconditional guaranty of Owner’s obligations under this Contract with respect to the Preliminary Scope of Work in a form satisfactory to Contractor and from a guarantor having a Standard & Poor’s rating of BBB(-) or better, or Owner otherwise shall have demonstrated to Contractor’s satisfaction that Owner has access to sufficient financial and other resources to enable it to perform such obligations hereunder; 
Owner shall have paid to Contractor any payment required under the terms of Exhibit C-1 to be paid on or before the delivery of the Preliminary NTP;
Owner shall have delivered evidence reasonably satisfactory to Contractor that the representations of Owner in Section 15.2 are true and correct as at the date of Preliminary NTP; and
If the Preliminary Scope of Work includes the commencement of any activities of Contractor on the Site, then
the insurance required to be obtained by Owner pursuant to Article 9 shall be in effect and Owner shall have delivered to Contractor the certificates required by Section 9.3.2;
Owner shall have furnished evidence reasonably satisfactory to Contractor that Owner has obtained those Governmental Authorizations described in Section 4.6 that are necessary for construction to proceed; and 
Owner shall have provided continuous access to and use of the Site pursuant to Section 4.4 to the extent required for performance of the Preliminary Scope of Work.
If the Preliminary NTP Effective Date has occurred on or before 14 days prior to [Insert Date] (the “Scheduled Preliminary NTP Date”), then on the Scheduled Preliminary NTP Date, Contractor shall commence and thereafter shall proceed diligently to perform the Preliminary Scope of Work.
Section 5.1
Preliminary Work.
Delays in Preliminary Notice to Proceed.  The Contract Price and the Guaranteed Completion Date are based on the assumption that the Preliminary NTP Effective Date will occur pursuant to Section 5.1.1 at least 30 days prior to the Scheduled Preliminary NTP Date.  If the Preliminary NTP Effective Date does not occur pursuant to Section 5.1.1 at least 30 days prior to the Scheduled Preliminary NTP Date, Contractor shall be entitled to a Change Order pursuant to Article 6 that provides for any Changes that are appropriate in respect of such delay.  Contractor’s willingness to accept a Preliminary NTP Effective Date that is later than 30 days prior to the Scheduled Preliminary NTP Date is specifically conditioned upon such a Change Order; and, accordingly, upon such delay, Preliminary NTP Effective Date shall not occur until such a Change Order is agreed by both Parties, which Change Order shall not be subject to5.1.1
Preliminary Work.  Any and all Preliminary Work performed pursuant to the terms of any Early Works Agreement(s) prior to the Effective Date shall be, and hereby is, consolidated (without duplication) with the Work under this Contract and is subject to all of the terms and conditions of this Contract applicable to the Work, including the provisions of Section 6.2.4(d)(ii) and 6.2.5.  Upon the execution of such a Change Order by both parties, the Preliminary NTP Effective Date shall occur as set forth in the Change Order, and Contractor upon such occurrence shall commence and thereafter shall proceed diligently to perform the Preliminary Scope of Work.5.2 (Project Schedule), Article 7 (Contract Price; Payments to Contractor), and Article 12 (Warranty).
5.1.2
Payment for Preliminary Work.  To the extent any portion of the Scope of Work is performed by Contractor or any Affiliate thereof prior to the execution of this Contract pursuant to tasking letters, AFE's or any other separate agreement (collectively, the "Early Works Agreements") which provide for separate payment by Owner, Construction Agent or any Affiliate thereof, any such amounts so paid to Contractor or any Affiliate thereof shall be deemed to be advance payments of a portion of, and credited against, the Contract Price, or shall be refunded to the payor thereof upon the payment by Construction Agent of the portion of the Contract Price attributable to such Work under this Contract.  
5.1.3
Hydrology Study;  Noise Study.
(a)
Construction Agent shall cause the Hydrology Study to be conducted and, at least 30 days prior to the date on which NTP is expected to become effective, cause the Hydrology Report to be delivered to Contractor; provided, however, that Contractor shall have 15 days following the receipt thereof to review the Hydrology Report and return comments thereto to Construction Agent, following which, in the event Contractor determines as a result of such Hydrology Study that flood control measures which exceed normal Site grading are required, Contractor and Construction Agent shall agree on the additional work to be performed in connection therewith and the cost and time therefore, and following such agreement, Contractor shall be deemed to have accepted all hydrological Site risk.
(b)
At least 60 days prior to the date on which NTP is expected to become effective, Construction Agent shall cause the Noise Study to be conducted and the Noise Study Report to be delivered to Contractor, subject to the timely receipt by Owner or Construction Agent from Contractor of the  technical specifications for the conduct of such Noise Study.
Section 5.2
Notice to Proceed.

5.2.1
Issuance of Notice to Proceed.  Not sooner than 90 days following Preliminary NTP Effective Date, OwnerConstruction Agent may deliver a written notice to proceed (the “"NTP”") that authorizes Contractor to commence performance of the full Scope of Work in addition to the Preliminary Scope of Work; provided that such NTP shall not be effective untilScope of Work, which shall be effective upon the issuance thereof and the satisfaction or waiver in writing by Contractor of each of the following conditions have been satisfied by Owner or waived in a writing signed by the Contractor:(the date the NTP is effective, the "NTP Effective Date").
the insurance required to be obtained by Owner pursuant to Article 9 shall be in effect and Owner shall have delivered to Contractor the certificates required by Section 9.3.2;
Owner shall have furnished evidence reasonably satisfactory to Contractor that Owner has obtained those Governmental Authorizations described in Section 4.6 that are necessary for construction to proceed;
Owner shall have provided continuous and unrestricted access to and use of the Site;
Financial Close shall have occurred and Owner shall have provided Contractor notice thereof sign by the Lenders or their(a)
Financial Close has occurred and Construction Agent has provided Contractor written notice thereof executed by Lender or its agent or other evidence thereof reasonably satisfactory to the Contractor, or Owner shall Construction Agent haves provided Contractor with an unconditional and irrevocablea guaranty of Owner’sits obligations under theis Contract in a form and contentsubstance reasonably satisfactory to Contractor and from a guarantor having a Standard & Poor’'s rating of BBB(-) or better, or OwnerConstruction Agent has otherwise shall have demonstrated to Contractor’s satisfaction that Owner has access to sufficient financial and other resources to enable it to perform its obligations hereunder;'s reasonable satisfaction its ability to pay the Contract Price; provided, however, that in the event Financial Close has not occurred and Construction Agent elects to provide either the guaranty or demonstration of financial capability described above, such financial assurance shall remain valid until the occurrence of Financial Close;
Owner shall have delivered evidence reasonably satisfactory to Contractor that the representations of Owner in Section 15.2 are true and correct as of the date of NTP; and
Owner shall have paid to Contractor all payments required under the terms of Exhibit C-1 to be paid on and before the delivery of the NTP.
Subject to Section 5.1.4, upon the occurrence of the NTP Effective Date the Contractor shall commence the Scope of the Work (in addition to the Preliminary the Scope of Work) and thereafter shall proceed diligently to perform such Work.
(b) All Government Authorizations required to be obtained by Construction Agent or Owner prior to NTP, as set forth in Exhibit "J", have been obtained;
(c) The Hydrology Report has been provided to Contractor not later than 30 days prior to NTP, and Contractor has reviewed and accepted the Hydrology Report and accepted all Site hydrological risk; 
(d) Load flow/stability studies and Grid analysis have been completed and provided to Contractor;
(e) Contractor has been provided full and unrestricted access to the Site not later than 15 days prior to the NTP Effective Date;
(f)
Contractor has been provided full and unrestricted access to the Site not later than 15 days prior to the NTP Effective Date;
(g)
The Site Survey has been completed and provided to Contractor; and
(h)
Dutra turn-off lane has been constructed; provided, however, that this condition shall be waived by the Parties to the fullest extent permitted by applicable Law and any relevant Government Authority.
Delays in Notice to Proceed. The Contract Price and the Guaranteed Completion Date are based on the assumption that the NTP Effective Date will occur on or before 30 days following the Scheduled NTP Date pursuant to Section 5.1.3.  If NTP Effective Date has not occurred pursuant to Section 5.1.3 on or before 30 days following the Scheduled NTP Date, Contractor shall be entitled to a Change Order pursuant to Article 6 that provides for any Changes that are appropriate in respect of such delay.  Contractor’s willingness to accept an NTP Effective Date that is later than 30 days following the Scheduled NTP Date is specifically conditioned upon such a Change Order; and, accordingly, upon such delay, NTP Effective Date shall not occur until such a Change Order is agreed by both Parties, which Change Order shall not be subject to the provisions of Section 6.2.4(d)(ii) and 6.2.5.  5.2.2
Upon the executionoccurrence of such a Change Order by both Parties, the NTP Effective Date shall occur, and Contractor shall commence performance of the full Scope of Work (in addition to theany Preliminary the Scope of Work for which performance has already commenced) and thereafter shall proceed diligently and expeditiously to perform such Work.

Section 5.3
Project Schedule.
Section 5.3.1
Schedule Preparation.  Within 30 days after the NTP Effective Date, Contractor shall prepare and submit to OwnerConstruction Agent a detailed construction schedule (the “"Project Schedule”"), consistent with the Project Schedule Summary, set forth in Exhibit "A" and the Milestone Payment Schedule set forth in Exhibit "C-1" which shall be designed to have the Work completed on a timely basis by no later than the GuaranteedTarget Completion Date.  Contractor shall provide the Project Schedule to Construction Agent in a Level 2 standard of detail, and shall give Construction Agent access to the Project Schedule in a Level 3 standard of detail, with all critical path items clearly set forth in each level.  The Project Schedule shall be cover the engineering, procurement and delivery of Equipment, all activities at the Site, including all activities relating to the design, engineering, procurement, construction, start-up, commissioning and testing of the Equipment and the Facility, and required dates for all items to be furnished by Construction Agent and Owner, and shall include all Project Schedule Milestones and Payment Milestones.  In addition, Contractor shall submit a narrative description of its management plan (the "Project Execution Plan") for performing the Work to meet the Project Schedule.

5.3.2
Revision and Updating.  Contractor shall promptly inform OwnerConstruction Agent of any proposed material change in the Project Schedule and shall furnish OwnerConstruction Agent with a revised schedule and narrative.  The Project Schedule and narrative shall be kept up to date, taking into account the actual progress of the Work, and shall be revised, if necessary, monthly to reflect such progress and included with the progress report required by Section 5.2.5.3.
Progress Reports and Consultation.
Section 5.45.2.
Progress Reports and Consultation.

5.4.1
Progress Reports.  Commencing with the second month immediately following the month in which the NTP Effective Date occurs, Contractor shall submit to OwnerConstruction Agent’s Representative, by the 16th day of each month, a written report (a "Progress Report") on the progress of the Work through the end of the preceding month (in form reasonably satisfactory to OwnerConstruction Agent) that shall include, at a minimum, a description of the progress of the Work, details regarding the completion of any Milestones in the Payment Schedule, the status of the supply of goods, materials and Equipment necessary for the completion of the Work, a comparison of the actual scheduleprogress of the Work with the Project Schedule, and an evaluation of problems and deficiencies and a description of any planned corrective action with respect thereto.  Each Monthly Progress Report shall be delivered to Construction Agent's representative in both print and electronic format suitable for distribution by electronic mail.  If OwnerConstruction Agent so directs, Contractor also shall at reasonable intervals, but not less than monthly, conduct appropriate review meetings at mutually agreeable locations with representatives of OwnerConstruction Agent to review the status of the Work.  Contractor shall promptly notify OwnerConstruction Agent in writing if at any time Contractor has reason to believe that a material deviation in the Project Schedule will occur or has occurred that may result in Contractor failing to meet the GuaranteedTarget Completion Date, and Contractor shall specify in such notice or within a reasonable time thereafter any corrective action planned to be taken by Contractor.

5.4.2
Additional Reports.  Should any material problem, emergency, strike, injury, work stoppage or legal problem be anticipated, or should any unanticipated event occur that might adversely affect Contractor’s ability to perform its obligations hereunder in a timely manner, in addition to all other reports required hereunder, Contractor shall promptly prepare a written significant event report detailing all available information and steps being taken to correct or mitigate the consequences of such problem or event and shall deliver the significant event report to OwnerConstruction Agent as soon as reasonably practicable.  OwnerConstruction Agent may at any time request a significant event report with respect to any event that OwnerConstruction Agent reasonably regards as significant.

CHANGES AND CHANGE ORDERS
ARTICLE VI
6 CHANGES AND CHANGE ORDERS
Section 6.1
Changes.

6.1.1
Every Change shall be evidenced by a Change Order.

6.1.2
Except to the extent a Change Order specifically evidences a Change, all provisions of this Contract shall apply to all Changes, and no Change shall be implied as a result of any other Change.

OwnerSection 6.2
Construction Agent Directed Changes.
Owner may from time6.2.1
Construction Agent may, by written notice to Contractor at any time during the performance of the Work request the, direct Contractor to make a Change, provided that such Change:

(a)
is within the general scope of this Contract,

(b)
would not cause a violation of any applicable Law or Government Authorization,

(c)
is technically feasible, 
(d)
would not have an adverse effect upon thematerially increase Contractor’s liability under the WarrantiesArticle 12 (Warranty), and
(e)
would not have ana material adverse effect uponon Contractor’s ability to design and construct the Facility so that, when so designed and constructed in accordance with that design,the Change in the Facility will achieveis capable of achieving the Performance Guarantees and Minimum Performance Guarantees.


6.2.2
Any Change requesteddirected by OwnerConstruction Agent pursuant to this Section 6.2 shall be the subject of a Change Order RequestDirection delivered by OwnerConstruction Agent to Contractor, and Contractor shall be entitled to receive an appropriate adjustment in the terms of this Contract in respect of such Change.


6.2.3
Within 30 daysfifteen (15) Business Days following receipt of OwnerConstruction Agent’s Change Order RequestDirection in compliance with Section 6.2.1, Contractor shall supply the information required pursuant to Section 6.4 and propose a form of Change Order evidencing proposed Changes.


6.2.4
Within 10 daysfifteen (15) Business Days following OwnerConstruction Agent’s receipt of the information required pursuant to Section 6.4, OwnerConstruction Agent shall, by notice to Contractor, either: (a)  accept and execute Contractor’s proposed Change Order; (b)  request reasonable additional information, documentation or cost detail to further assess the proposed Changes; (c)  withdraw the Change Order RequestDirection or (d)  subject to Section 6.2.5, direct Contractor to proceed with the Changes in the WorkChange as set forth in the Change Order RequestDirection.


6.2.5
If the Parties are unable to agree on the Owner requestedany Construction Agent directed Changes after the Contractor has provided the information required by Sections 6.2.3 and 6.2.4(b), then, if so directed by the OwnerConstruction Agent in writing, the Contractor shall proceed to perform the Work in accordance with the Change Order RequestDirection pending the resolution of any such disagreementdispute provided, that each of the following conditions is met:

The(a)
the Change Order RequestDirection complies with the limitations set forth in Section 6.2.1,

Resolution(b)
resolution of the disagreement or dispute with respect to such Change Order RequestDirection is within the ambit of Section 19.1, 

The(c)
the Parties acknowledge that in performing the Change pursuant to the Change Order Direction, Contractor’s proceeding with such Work is without waiving does not and shall not be deemed to waive any rights to resolve any such dispute by means of a proceeding initiated in accordance with Article 19, and

Owner(d)
Construction Agent shall have demonstrated to Contractor’s satisfaction that OwnerConstruction Agent has access to sufficient financial resources to enable it to perform its obligationsany obligation it may be determined to have under the Change Order as proposed by Contractor.


6.2.6
If the Parties are unable to agree upon any Owner requested Directed Changes and or the terms of theany related Change Order (other than any election by Construction Agent of "cost plus (time and materials)" pricing pursuant to Section 6.4.3, which election shall always be binding on Contractor) within 30 daysfifteen (15) Business Days following the date on which the Contractor provided the information required by Sections 6.2.3 and 6.2.4(b), either Party may refer anydirected dispute as to asuch Change Order Request under Section 6.2.1Direction for resolution in accordance with the provisions of Article 19.


6.2.7
Notwithstanding any other provision of this Section 6.2, Construction Agent shall always be entitled to direct Contractor to perform the Work in accordance with this Contract and the Specifications and Scope of Work, and to the extent such direction requires a change, alteration, modification or addition to, or deletion from, the Work which is required to cause the Facility when complete to comply with the requirements of this Contract and the Specifications and Scope of Work, such a change, alteration, modification or addition to, or deletion from, the Work shall not be deemed to be a Change.

6.2.8
 SEQ CHAPTER \h \r 1Construction Agent shall be entitled to a Change upon (i) the occurrence of any Change in Law or Change in Tax or (ii) the issuance of any Change Order Direction, either of which causes a material decrease in the cost of or time required for performance of Contractor's obligations under this Contract or otherwise affects any provision of this Contract in a manner that materially decreases Contractor's obligations hereunder; provided, however, that Construction Agent shall not be entitled to implement any reduction in payment of the Contract Price or require any modification of the Project Schedule until the impact of such Change on the Contract Price or Project Schedule has been agreed by Owner and Contractor or determined pursuant to dispute resolution pursuant to Article 19 hereof.
ContractorSection 6.3
Contractor Requested Changes.

Upon 
6.3.1
Contractor’s submission may, at any time during the performance of the Work, submit to Construction Agent a Change Order Request andtogether with the information required in Section 6.4, and upon demonstrating material cost and schedule impact, Contractor shall be entitled to a Change Order evidencing an appropriate Changes in respect of the procurement of spare parts and special tools (pursuant to Section 3.2.2), the occurrence of any event or circumstance constituting Change in Law and/or Change in Tax (pursuant to Section 3.10.33.10.2), uncovering of Work (pursuant to Section 3.13.3), Out of Scope Construction costs and/or delay (pursuant to Section 3.15), differing Site conditions (pursuant to Sections 3.17.1 and 3.17.3), OwnerConstruction Agent Delay (pursuant to Section 4.114.10), delays in notice to proceed (pursuant to Section 5.1.2 or 5.1.4), clarification of allowance items (pursuant to Section 7.1.2), suspension of the Work (pursuant to Section 16.3), Force Majeure (pursuant to Section 17.4), and any other event or circumstance for which this Contract entitles Contractor to a Change.  Such ChangesAny such Change shall include any Change appropriate to reflect the effect of the event or circumstance referred to in this Section 6.3.1 upon any obligation or performance of Contractor under this Contract and shall include, as appropriate, Changes in Contract Price, Target Project Price, Project Schedule, Minimum Performance Guarantees, Performance Guarantees, Warranties, Guaranteedand Target Completion Date, and End Date, all in a manner that is commercially and technically reasonable and appropriate in light of the event or circumstance giving rise to the Change Order Request and the rights and obligations of the Parties under this Contract with respect to the Work.


6.3.2
Within 10 daysfifteen (15) Business Days following receipt of Contractor’sa Change Order Request pursuant to Section 6.3.1, together with a proposed form of Change Order and the other information required pursuant to Section 6.4, OwnerConstruction Agent shall, by written notice to Contractor, either: (a) accept and execute the Contractor’s proposed Change Order; (b) request reasonable additional information, documentation or cost detail to further assess the Changes;proposed orChange(s); (c)  reject the Change Order Request; or (d) propose a modified Change Order to Construction Agent.

If Owner
6.3.3
If Construction Agent rejects Contractor’'s Change Order Request pursuant to Section 6.3.2 or if the Parties are otherwise in dispute over any such Change Order Request or any part thereof, then either Party may refer the dispute to resolution in accordance with the provisions of Article  19.
Information Supplementing Change Order Request.
Section 6.46.4.
Information Supplementing Change Order Request.


6.4.1
Upon receipt of OwnerConstruction Agent’s Change Order RequestDirection that complies with Section 6.2.1, Contractor shall prepare and submit to OwnerConstruction Agent a form of proposed Change Order and a report indicating in reasonable detail (a) theany Changes in the Project Schedule, Contract Price, Minimum Performance Guaranties, Performance GuaranteesTarget  Project Price, and other aspects of the Work and the Contractor’s obligations to perform the Work in accordance with the Contract resulting from such Change Order RequestDirection, and (b) any other appropriate Changes sought by Contractor as a result of such Change Order RequestDirection, in each case accompanied, when available, by supporting documentation sufficient to demonstrate the cost and/or schedule relief requested pursuant to such Change. If at such time it is impracticablenot practical to specify all Changes that Contractor may claimbelieve are necessary with respect to such event or circumstance, then Contractor shall provide OwnerConstruction Agent with periodic supplemental information to keep OwnerConstruction Agent informed of any change, development, progress or other relevant information concerning such event or circumstance and its effect.

Within 30 days following initiation of any Contractor’s6.4.2
Together with any Change Order Request submitted by Contractor pursuant to Section 6.3.1, Contractor shall prepare and submit to OwnerConstruction Agent a form of proposed Change Order and a report indicating in reasonable detail: (a) a description of the event or circumstance giving rise to such Change Order Request, (b) the effect on the Project Schedule, Contract Price, Minimum Performance Guaranties, Performance GuaranteesTarget Project Price, and other aspects of the Work and Contractor’s ability to perform the Work in accordance with the Contract resulting from such event or circumstance, and (c) the Changes sought by Contractor as a result of such event or circumstance, in each case accompanied, when available, by supporting documentation sufficient to demonstrate the cost and/or schedule relief requested pursuant to such Change.  If at such time it is impracticablenot practical to specify all Changes that Contractor may claimbelieve are necessary with respect to such event or circumstance, then Contractor shall provide OwnerConstruction Agent with periodic supplemental information to keep OwnerConstruction Agent informed of any change, development, progress or other relevant information concerning such event or circumstance and its effect.

6.4.3
With respect to any Change Order Direction from Construction Agent or Change Order Request by Owner orfrom Contractor that results in a change in, the Fixed Scope of Work or change inthe performance of, the Workthereof, the price of such Change Order shall be (i) a mutually agreed lump-sum price calculated on a lump-sum basis in such a manner as is appropriate and equitable to provide the Contractor with the economic benefits of this Contract as adjusted to reflect such Change, or (ii) a cost plus (time and such lump summaterials) price, calculated to account for all of Contractor's actual reasonable costs and expenses relating thereto, including labor, materials and time spent, and reasonable actual overhead costs, plus profit thereon at a rate of 5% (either (i) or (ii), the "Change Price").  Any Change Price agreed by the Parties or determined pursuant to Article 19 shall result in appropriate adjustments to the Payment Schedule.  With respect to any Change Order Request, including a Change for additional costs for performance of items not included in the Scope of Work, costs of mitigation efforts of Contractor, or additional costs attributable to those portions of the Work for which Milestone payments have already been earned, such costs or Change Order Direction, the cost thereof shall become due and payable as specified in athe Change Order relating thereto agreed by the Parties or upon resolution of any disputedetermined pursuant to Article  19.
If, at any time after Contractor has provided to Owner the information required by Section 6.4.1 with respect to any Change Order Request from Owner pursuant to Section 6.2.2, Owner decides not to proceed with such Change Order Request, Owner shall pay to Contractor the costs reasonably incurred by Contractor (a) in preparing and submitting such information to Owner and (b) any costs incurred by Contractor as a result of proceeding with the Owner Change Request prior to notice to the Contractor of Owner’s decision.
If Owner disputes any Change that would extend all or any portion of the Project Schedule and the Contractor is ultimately determined to be entitled to such Change, Owner shall pay to Contractor, without limitation of any other rights hereunder, any additional costs reasonably incurred in respect of Contractor’s extraordinary efforts to meet the Project Schedule prior to receiving such Change.
6.4.4
In the event that a Change Order results in an increase toin the Contract Price, Contractor may require that OwnerConstruction Agent demonstrate to Contractor’s reasonable satisfaction that OwnerConstruction Agent has access to sufficient financial resources to enable it to perform its obligations under such Change Order as a condition to Contractor’s performance of any Changes in the Work effected by such Change Order.

CONTRACT PRICE; PAYMENTS TO CONTRACTOR
ARTICLE VII
7 CONTRACT PRICE; PAYMENTS TO CONTRACTOR
Section 7.1
Contract Price. 

General.  Contractor agrees to perform the Work for the Contract Price.  The Contract Price is not subject to change except in accordance with the terms of this Contract. 
Allowances.  The Contract Price includes a budgetary allowance for those items, if any, identified as such and set forth on Exhibit C-4, which are included within the Scope of Work.  The amount set forth for each such item does not reflect a price for such item, but rather an allowance to be expended by Owner.  Contractor shall by the date specified in Exhibit C-4 provide a firm price for such item against specification of such item to be developed and provided by the Owner.  Contractor shall be entitled to a Change Order under which the allowance for such item is deducted from the Contract Price and a fair and equitable price for the item is added to the Contract Price.
Payment of Contract Price. 
7.1.1
Generally.  Contractor shall perform the Work for, and Construction Agent shall pay or cause to be paid, the Contract Price.  The "Contract Price" shall be the sum of the Contractor’s Fee, the Fixed Costs, and the Reimbursable Costs, each as defined and further described below.
(a)
Contractor’s Fee.  The  "Contractor’s Fee" for performance of the Work generally shall be $4,000,000, and shall not be subject to adjustment.
(b)
Fixed Costs.  The  "Fixed Costs" for performance of the Fixed Scope of Work shall be $9,228,000, subject to adjustment in the event that any Phase or the Facility has not achieved Substantial Completion by the Target Completion Date due to delay not within the reasonable control of Contractor.  In such event, only to the extent that any such delay is not within the reasonable control of Contractor, and otherwise in accordance with the provisions of Article 6, the Fixed Costs may be adjusted to compensate Contractor for its actual reasonable expenses incurred after the Target Completion Date for additional Project and construction management required to complete the Work following the Target Completion Date;  provided, however, that no portion of the Fixed Costs attributable to any other portion of the Fixed Scope of Work (other than Project and construction management) shall be subject to adjustment for any delay in completion beyond the Target Completion Date.
(c)
Reimbursable Costs.
The "Reimbursable Costs" shall be the actual reasonable costs necessarily incurred by Contractor in the proper performance of the Reimbursable Scope of Work, at rates not higher than the standard paid at the place of performance of such portion of the Work except with the prior written consent of Construction Agent, and shall not include any costs incurred for performance of any portion of the Fixed Scope of Work or any costs due to the fault or negligence of Contractor, any Subcontractor, or any employee directly or indirectly employed by any of them, or any agent or other person for whose acts any of them may be liable, including costs for the correction or repair of damaged, defective or nonconforming Work, disposal and replacement of materials and equipment incorrectly ordered or supplied, and making good any damage to property not forming part of the Work.  As of the date hereof, the Reimbursable Costs are anticipated to be $30,182,600 (the "Anticipated Reimbursable Costs").
7.1.2
Target Project Price;  Actual Project Price.  The "Target Project Price" shall be the sum of the Contractor's Fee, the Fixed Costs and the Anticipated Reimbursable Costs.  The Target Project Price is anticipated to be $43,410,600, subject to adjustment only in the event and to the extent the Fixed Costs are adjusted in accordance with Section 7.1.1(b).  The "Actual Project Price" shall be the sum of the Contractor's Fee, the Fixed Costs and the Reimbursable Costs.
7.1.3
Incentive Bonus.  In the event that (a) Contractor achieves Substantial Completion of the Facility or any Phase prior to the Target Completion Date and/or (b) upon achievement of Final Completion of the Facility, the Target Project Price exceeds the Actual Project Price, Contractor shall become entitled to receive, and Construction Agent shall pay or cause to be paid, an incentive bonus (the "Incentive Bonus") in the amount of (x) twenty-five percent (25%) of all net revenue after taxes earned by Owner from the generation of electrical energy from the Facility or any Phase prior to the Target Completion Date, as adjusted, and (y) fifty percent (50%) of the amount, if any, by which the Target Project Price, as adjusted, exceeds the Actual Project Price; provided, however, that in no event shall the Incentive Bonus exceed $1,000,000.
7.1.4
Discounts, Rebates and Refunds.
(a)
Cash discounts obtained on payments made by Contractor shall accrue to Construction Agent if (a) prior to making such payment, Contractor included such payment (or the item in respect of which such payment was made) in an invoice pursuant to Section 7.2.2, or (b) Construction Agent or Owner has deposited funds with Contractor to make payments, including any payment to which any such cash discount relates;  otherwise, cash discounts shall accrue to Contractor.  Trade discounts, rebates, refunds and amounts received from sales of surplus materials and Equipment, including any Free Issue Equipment, if any, shall accrue to Construction Agent, and Contractor shall make provisions with Subcontractors and vendors so that they can be secured to the benefit of Construction Agent. 
(b)
Amounts which accrue to Construction Agent in accordance with the provisions of this Section 7.1.4 shall be credited to Construction Agent as a deduction from the Reimbursable Costs.
Section 7.2
Payment of Contract Price.

7.2.1
Payment Schedule.  Except as provided in Section 7.4:
Payment Schedule.  The Contract Price shall be paid to Contractor(a)
the Fixed Costs shall be paid to Contractor on a monthly basis, in the currency specified, in accordance with the Payment Schedule, set forth in Exhibit "C-2" which sets forth the portion of the ContractFixed PriceCosts allocable to and payable by Construction Agent or Owner in respect of the achievement of each Milestone.  The Payment Schedule shall be used as the basis for the preparation of invoices as described in Section 7.2.2. ; 
Milestone Payments.  Upon receipt of the Preliminary NTP and thereafter upon the completion of each Milestone during the performance of the Work, Contractor shall furnish to Owner a detailed invoice in substantially the form set forth in Exhibit C-2 for the period ending on the date of such invoice, setting forth the portion of the Contract Price allocable to each Milestone achieved by Contractor prior to such date, calculated(b)
the Reimbursable Costs shall be paid to Contractor on a monthly basis, in the currency incurred, as incurred by Contractor, provided that such Reimbursable Costs do not exceed the maximum amount reimbursable in any month in accordance with the Payment Schedule, and such supporting documentation and additional data as Owner may reasonably require to substantiate Contractor’s right to payment under this Section 7.2.2.  Such invoice shall be due and payable 10 days following its receipt, and Owner shall pay to Contractor the full undisputed amount specified in such invoice, net of any prior payments to Contractor on account of such Milestones, and net of Retainage, if any, required pursuant to Section 7.2.4.  All payments made by Owner to Contractor hereunder shall be made by wire transfer of immediately available funds to the account of Contractor designated by written notice to Owner. set forth in Exhibit "C-2";  and
Monthly Payments.  On or before the fifth Business Day of each month during the performance of the Work, Contractor shall furnish to Owner a detailed invoice for the preceding month, setting forth any amount due to Contractor under this Contract other than Milestone payments and such supporting documentation and additional data as Owner may reasonably require to substantiate Contractor’s right to any payment under this Section 7.2.3.  Such invoice shall be due and payable 10 days following its receipt and Owner shall pay to Contractor the full undisputed amount specified in such invoice.  All payments made by Owner to Contractor hereunder shall be made by wire transfer of immediately available funds to the account of Contractor designated by written notice to Owner.
Retainage.  Unless the Contractor shall post a Retention Bond pursuant to Section 21.1, at such time as the aggregate amount of  the Milestone payments that would otherwise become payable to Contractor would exceed 95% of the Contract Price, the Owner shall be entitled to retain the remaining five percent (5%) of the Contract Price (the “Retainage”) until Substantial Completion and shall thereafter be entitled to retain an amount equal to the Punchlist Withholding until Final Completion.
(c)
the Contractor's Fee and Incentive Bonus, if any, shall be paid to Contractor in a lump sum within thirty days after Final Completion of the Facility.
7.2.2
 SEQ CHAPTER \h \r 1Monthly Invoice.  On or before the [tenth (10th)] day of each month during the performance of the Work, Contractor shall furnish to Construction Agent a detailed invoice for the prior month setting forth in reasonable detail the amount of the Fixed Costs payable for Milestones achieved during the prior month and the amount of Reimbursable Costs incurred during the prior month, together with a statement of the Milestones achieved and reasonable documentation or supporting information that substantiates and verifies to Construction Agent's reasonable satisfaction that the Milestone(s) for which Contractor is invoicing Construction Agent has been fully completed and the Reimbursable Costs for which Contractor is invoicing Construction Agent have been incurred.  Such invoice shall set forth the total amount due, as well as that portion of the total amount that is attributable to Work satisfactorily performed by and is payable directly to any Subcontractor, itemized by Subcontractor (and for which invoices are included pursuant to Section 7.2.4.1), during such month.  
7.2.3
Monthly Payments.  On or before the day which is 21 days following the receipt of any invoice submitted by Contractor pursuant to Section 7.2.2 (or, if such day is not a  Business Day, then the next succeeding Business Day), subject to Construction Agent's withholding rights under Section 7.7, Construction Agent or Owner shall pay Contractor (and/or may directly pay any Subcontractors designated in such invoice) the undisputed portion of the total amount in such invoice (subject to confirmation by Construction Agent and any Lender's independent engineer of the Work progress reflected therein).  All payments made to Contractor and/or Subcontractors hereunder shall be made by wire transfer of immediately available funds to the accounts designated by Contractor and/or Subcontractors.  In the event Contractor's invoice is not received by Construction Agent on or before the tenth (10th) day of any month, Construction Agent's time for making any payment in respect thereof shall be extended on a day-for-day basis.  Upon the request of Contractor or Construction Agent, Owner may, in its sole discretion, pay directly to Contractor or any Subcontractor any amount otherwise payable by Construction Agent under this Contract, including under this Section 7.2.3 and Section 7.2.6 below, and such payment by Owner shall be deemed to be a payment on behalf of Construction Agent in satisfaction of the respective obligation of Construction Agent relating thereto.
Final
7.2.4
Final Payment.  Upon.  Following Final Completion, Contractor shall submit to OwnerConstruction Agent a statement summarizing and reconciling all previous invoices, payments and Change Orders and an affidavit that all payrolls, payroll taxes, liens, charges, claims, demands, judgments, security interests, bills for materials and Equipment and other indebtedness in connection with the Works for which Contractor may in any way be responsible, have been paid or released, as the case may be, accompanied by releases and waivers of liens from Contractor and each of its Subcontractors under aany Major Subcontract and such other data as Construction Agent, Owner or any Lender may reasonably request establishing payment of or surety for payment of all such obligations.  To the extent that a lien waiver is not provided with respect to any such Major Subcontractor, Contractor may post a letter of credit issued by a commercial bank assignedhaving a rating of at least A by Standard & Poor’s or comparable rating from another similarly recognized national rating agency in the United States, or in lieu of a letter of credit, an escrow of funds to satisfy the lien claim of any such Major Subcontractor in lieu of such waiver.  Within 30 days of the receipt of such statements and letters of credit or escrow of fundsfinancial security, Ownerif any, and provided that all Final Completion requirements (including all Punchlist Items) have been satisfactorily completed, Construction Agent shall pay Contractor the remaining portion of the Contract Price, including any Punchlist Retainageretention, and the Incentive Bonus, if any.
Payments Not Waiver or Acceptance of Work. 
7.2.5
Direct Payment of Subcontractors.  
(a)
Upon request of Contractor, Construction Agent may pay any undisputed amount otherwise due Contractor under this Contract directly to any Subcontractor in accordance with Contractor's request.  Such payment by Construction Agent to any Subcontractor shall be deemed to be a payment of an equal portion of the Contract Price.  
(b)
Prior to submitting invoices to Construction Agent, Contractor shall review and approve all Subcontractor invoices.  Contractor shall not approve any invoice, including any Subcontractor invoices, for payment by Construction Agent that does not comply, in form and substance, with the terms of this Contract or that contains any amount which Contractor knows or should know is an amount disputed by Contractor or Construction Agent.  Further, Contractor shall assume all responsibility for and shall indemnify Construction Agent against all Claims of any Subcontractor against Construction Agent which arise out of Construction Agent's direct payments to Subcontractors (or Construction Agent's withholding of any disputed amount from any Subcontractor) and shall perform and assume all responsibility and cost for any services relating to the administration, review, approval, accounting procedures and journal entries resulting from Construction Agent's direct payment to such Subcontractors (other than Construction Agent's internal accounting and payment procedures for processing and paying such Subcontractor invoices).  Contractor shall prepare a summary sheet which itemizes the amount of each Subcontractor invoice and its own invoice for that month.  The sum of the Subcontractors' invoices and Contractor's invoice shall not exceed the amount that Construction Agent is obligated to pay in any given month pursuant to Section 7.2.3.  The summary sheet shall also provide Construction Agent with the proper wire transfer instructions for each Subcontractor (if such information is not otherwise included in such Subcontractor's invoice) or such other instruction with respect to the payment to such Subcontractor, as well as any disputed amount which Construction Agent is not to pay per Contractor's direction.  
(c)
The summary sheet along with Contractor's invoice and all Contractor approved Subcontractor invoices shall be forwarded to Construction Agent pursuant to Section 7.2.2 above.  Construction Agent shall pay the undisputed amount of all such invoices in accordance with payment instructions contained therein and pursuant to Section 7.2.3 above.
(d)
In the event that Construction Agent disputes any amount of any monthly invoice submitted by Contractor for payment to Contractor and/or any Subcontractor, Construction Agent shall notify Contractor in writing of such dispute within ten (10) days following the receipt of such invoice.  Contractor shall, within five (5) days after receiving Construction Agent's written notice of such dispute, specify to Construction Agent how Contractor wants Construction Agent to pay the undisputed amount of such invoice and shall, if necessary, submit to Construction Agent revised invoices for payment reflecting the undisputed amounts to be paid by Construction Agent to Contractor or to any Subcontractor.  Upon settlement of any dispute with respect to previously invoiced but unpaid amounts of the Contract Price, Construction Agent shall pay such amounts as may be due as directed by Contractor pursuant to an invoice or invoices for such amounts due.  If Contractor's direction and revised invoice(s) with respect to any undisputed amounts are received by Construction Agent not less than ten (10) days prior to the date such amounts would be due pursuant to Section 7.2.3 above, then Construction Agent shall pay all undisputed amounts invoiced as directed by Contractor by the time prescribed in Section 7.2.3 above.  In the event Contractor's direction and revised invoice(s) with respect to such undisputed amounts are not received by Construction Agent on or before such date, then Construction Agent's time for making any payment with respect to such directions and revised invoice(s) shall be extended on a day-for-day basis.
Section 7.3
Payments Not 7.3.
Payments Not Waiver or Acceptance of Work.

No payment made by Construction Agent or Owner under this Contract shall constitute a waiver of any claim or right Construction Agent or Owner may have at that time or thereafter, including claims regarding unsettled liens, warranty rights and indemnification obligations of Contractor.  No payment made by Construction Agent or Owner under this Contract shall be considered or deemed to represent that Construction Agent or Owner has inspected the Work or checked the quality or quantity of the Work or that Construction Agent or Owner knows or has ascertained how or for what purpose Contractor has used sums previously paid, and no payment shall be deemed or construed as an approval or acceptance by Construction Agent or Owner of any Work.  All payments shall be subject to correction or adjustment inbased upon subsequent progress reviews and paymentsinvoices.
Payment of Subcontractors. 
Section 7.4
Payment of Subcontractors.
Except to the extent directly paid pursuant to Section 7.2.6, Contractor shall promptly pay, in accordance with the terms and conditions set forth in the respective Subcontract, each Subcontractor the amountall undisputed amounts to which saidsuch Subcontractor is entitled.   SEQ CHAPTER \h \r 1For purposes of this Section 7.4, payments made by Construction Agent or Owner on behalf of Contractor directly to any Subcontractor pursuant to Section 7.2.6 shall be deemed to be payment by Contractor to such Subcontractor.  Contractor shall, by an appropriate agreements with each Subcontractor, require each Subcontractor to make timely payments to its laborers, suppliers and subcontractors in a similar manner, and shall require reasonable evidence of such payments or provide in such agreements the right to audit such Subcontractors' accounts with respect thereto.

Section 7.5
Waiver of Liens. 
As a condition precedent to the obligation of OwnerConstruction Agent to make each payment under this Contract, Contractor shall supply Construction Agent and Owner with a waiver and release of liens to the extent of such payment in substantially the form set forth in Exhibit "D-1" or otherwise reasonably acceptable to Construction Agent, Owner and any Lender, duly executed and acknowledged by Contractor in order to assure the effective release of any and all liens to the fullest extent permitted by Law.
Interest and Disputed Invoices.
Section 7.67.6.
Interest and Disputed Invoices.

AmountsUndisputed amounts not paid by either Party to the other when due under any provision of this Contract, including the provisions of this Article 7, shall bear interest from the date payment was originally due to and including the actual date of payment at the Default Rate.  If there is any dispute about any amount invoiced by Contractor, the amount not in dispute shall be promptly paid and any disputed amount that is ultimately determined to have been payable shall be paid with interest at the Default Rate from the date thesuch itemamount was payable to and including the actual date of payment.

Section 7.7
Withholding Payments.
 SEQ CHAPTER \h \r 1Withholding of Payments.  Construction Agent shall be entitled to withhold such portion of any payment due pursuant to this Contract, whether to Contractor or to any Subcontractor pursuant to Section 7.2.6, to the extent required by applicable Law or otherwise necessary to offset:
(a)
any material default of Contractor under this Contract;
(b)
any Contractor Liens or other encumbrances permitted by Law against the Facility or any materials or Equipment to be incorporated into the Facility arising from the performance of the Work, which Contractor Lien or other encumbrance for which Contractor has not discharged or provided security pursuant to Section 3.17.1 within ten (10) or more days following the creation thereof;
(c)
any third party judgment against Construction Agent, Construction Agent's Representative, any Owner Indemnitee, or the Facility for which Contractor is liable under this Contract; and 
(d)
any damage that is uninsured because Contractor has failed to maintain the insurance required pursuant to this Contract;
in each case until such time as Contractor remedies or causes to be remedied such occurrence or provides security therefore reasonably satisfactory to Construction Agent.
Section 7.8
Invoice Certificate.
With each invoice, Contractor shall provide to Construction Agent a Contractor Disbursement Certificate, in the form set forth as Exhibit "D-2" hereto, to the effect that:
(i)
the Work is progressing in accordance with the Project Schedule except as set forth in such certificate;
(ii)
the quality of all Work described in the invoice is in accordance with the terms of this Contract;
(iii)
Contractor is entitled to payment of the entire amount invoiced whether such payment is to be directed to Contractor or any Subcontractor; and
(iv)
each of the representations and warranties made by Contractor in Article 15 of this Contract was true and correct when made and remains true and correct on the date of such invoice.
Section 7.9
Tax Withholding.
Construction Agent shall withhold from any payment to Contractor or any Subcontractor any tax required to be withheld pursuant to Law or by any Governmental Authority.  Amounts so withheld, together with the amounts paid to Contractor, shall be deemed to be payments to Contractor in satisfaction of amounts due and payable to Contractor.
Section 7.10
Tax Cooperation.
Each party shall use reasonable best efforts to cooperate with the other party to minimize Taxes payable by the parties with respect to the performance of this Contract, including splitting this Contract into two or more contracts.
ARTICLE VIII

TITLE AND RISK OF LOSS

Section 8.1
Title.

8.1.1
Warranty of Title.    Contractor warrants good title to all Work and Equipment and warrants and guarantees that title, when it passes to and vests in Owner as described in this Section 8.1, will be free and clear of any and all liens, claims, charges, security interests, encumbrances and rights of other Persons arising as a result of any actions or failure to act of Contractor, its Subcontractors, or their employees or representatives, subject to the rights, if any, of Contractor under 3.16.2.

8.1.2
Title to Work.   Title to all Work and Equipment performed and sourced in [Host Country]Brazil will pass to Owner upon performance or delivery of such Work or Equipment at or to the Site. Title to all Work and Equipment performed and sourced offshore will pass to Owner upon acceptance by shipper prior to departure from the port, airport, or other point of export or as otherwise required in accordance with the project import plan set forth onin Exhibit  "B‑5.-5", but in no event later than prior to entry into Brazilian territory, airspace or territorial waters, as the case may be.
8.1.3
Title to Drawings and Intellectual Property.  
(a)
Title to drawings, designs, plans, specifications and like materialsother tangible media specifically prepared as part of the Work will remain with Contractor.  Subject to Article 20, Contractor grantsin connection with the design, engineering and construction of the Facility (including but not limited to as-built drawings) and in which Contractor has rights it may convey, assign or otherwise transfer, shall be vested in Owner, and to the extent Contractor does not have the right to convey, assign or otherwise transfer such title, then Contractor shall, and hereby does, grant to Owner an irrevocable, unrestricted, non-exclusive, fully-paid, royalty-free, transferable license with respect to the use and reproduce Contractor’reproduction thereof.
(b)
Contractor (or any applicable Subcontractor or other third party) shall retain title to all intellectual property (including copyright to Contractor's and Subcontractor’'s drawings, designs, plans, specifications and other design documentation to which Contractor has title or has the right to grant sub-licenses;) prepared in connection with the design, engineering and construction of the Facility, other than intellectual property developed by Construction Agent or Owner, and, subject to Article 20, Contractor shall, and hereby does, grant an irrevocable, unrestricted, non-exclusive, fully-paid, royalty-free, transferable license with respect to the right of use and reproduction thereof.  Title to Contractor and Subcontractor proprietary drawings or other documents utilized in the design and construction of the Facility but which were not specifically prepared for this Facility shall be retained by the developing party, but such party shall provide Owner an irrevocable, unrestricted, non-exclusive, fully-paid, royalty-free, transferable license for the use thereof.  Owner shall have the right to use drawings and licenses to operate, maintain, modify or expand the facility, provided, however, such licensing and use shall be solely at Owner’s risk and cost, without any liability to Contractor, and that "expansion" shall be limited solely for the purposes of constructing, operating, maintaining, rebuilding, or modifying but not expanding the Facility.  to any expansion of the Facility and shall be deemed not to include construction of any substantially similar facility, whether at the Site or elsewhere.
(c)
Subject to the conditions in this Section 8.1.3, Owner shall have the right to assign the benefit of suchany license granted pursuant to this Contract to any Lender in connection with the grant of a security interest in the Facility or any portion thereof, to a purchasertransferee of the Facility or any portion thereof, or to any subsequent assignee of same, and Owner may retain the necessary number of copies of all such documents for the purposes allowed by the license.

8.1.4
Control of Software and Other Proprietary Material.  Construction Agent and Owner recognizesacknowledge that the software and otherany proprietary intellectual software and other intellectual property provided by Contractor to Construction Agent or Owner as part of the Scope of Work carriesmay carry with it certain restrictions on the use and copying ofthereof, and such software and other intellectual property and that such software and other intellectual property willshall not be duplicated, used, printed, displayed, modified or disclosed or provided to a third party without Contractor’s express written authorization,; provided that Owner shall have the right to assign the benefit of such software and other intellectual property and the license granted below to Lender in connection with granting a security interest in the Facility or any portion thereof, to a purchaser of the Facility or any portion thereof, or to any subsequent assignee of the same.  Contractor represents and warrants that it has all rights and licenses necessary for it to provide such software and other intellectual property to Owner as contemplated in this Contract and grantsshall and hereby does grant to Owner an irrevocable, unrestricted, non-exclusive, andfully-paid, royalty-free, transferable license to use and reproduce such software and other intellectual property in connection with the construction and, operation, maintenance, and modification, but not expansion, of the Facility.  SuchPursuant to such license allows Owner shall have only the limited right to use and reproduce the software and other intellectual property as contained herein and shall not convey any title to or ownership rights in the software and other intellectual property to Owner or any Person to whom Owner is permitted to assign its license.  Owner agrees toConstruction Agent shall indemnify Contractor against any third-party claims made against Contractor resulting from unauthorized duplication, use, printing, display, modification or disclosure of such software and other intellectual property by Construction Agent or Owner.

Section 8.2
Risk of Loss.

8.2.1.
Before Substantial Completion of any Phase.  Notwithstanding passage of title as provided in Section 8.1, Contractor shall bear the risk of loss of and damage to, and shall be obligated to repair, replace, or reconstruct, all or any portion of the Work relating to any Phase that is lost, damaged or destroyed prior to Substantial Completion, unlessof such loss, damage or destruction is caused by an event or circumstance that (i) is an event or circumstance that occurs inside [Host Country] or directly involves [Host Country] or a Governmental Authority of [Host Country] including events and circumstances described in Sections 17.1(a) through (f), and (ii) is not an insurable event under the policies of insurance to be carried by Contractor under Article 9.Phase.
After Substantial Completion.  After Substantial Completion, subject to Contractor’s indemnity in Section 18.1(c), Owner shall bear the risk of loss of and damage to, and shall be obligated to replace, repair or reconstruct, any previously completed and turned-over Work.

8.2.2.
After Substantial Completion of any Phase.  After Substantial Completion of a Phase, as between Contractor and Construction Agent, care, custody and control of, and the risk of loss and damage with respect to, such Phase shall transfer to Construction Agent ("Turnover").  Following Turnover of a Phase, Construction Agent shall cooperate with Contractor during start up, testing and commissioning of any other Phase.  Contractor shall be liable to Construction Agent for any loss or damage to a Phase or any portion of a Phase for which Turnover has occurred if such loss or damage occurs during:
(a)
Contractor's or its Subcontractor’s construction activities related to a Phase for which Turnover has not yet occurred;
(b)
Contractor's or its Subcontractor's performance of warranty repairs or remedies, correction of punchlist items, or repair, replacement or correction of equipment in an effort to improve the performance of any portion of the Facility; and
(c)
start-up, testing and commissioning of any Phase for which Turnover has not yet occurred, when Contractor is responsible for providing direction to or control of the Facility operators;
provided, however, that Contractor shall not be liable for loss or damage caused by Construction Agent's or Owner's failure to operate and maintain, in accordance with manufacturer's recommended procedures, any portion of the Facility for which Turnover has occurred (other than operation and maintenance under the direction of Contractor during start-up, testing and commissioning of any Phase); and provided further, however, that any failure of a component of a Phase for which Turnover has occurred, which failure is not caused by Contractor during start-up, testing and commissioning of any other Phase, shall be repaired under the warranty relating to such component, if any.
8.2.3.
Release of Insurance Proceeds.  Notwithstanding Section  8.2.1, Contractor shall not be obligated to repair, replace or reconstruct the whole or any part of the Facility that is lost, damaged or destroyed by an event that is covered by insurance to be obtained pursuant to Article 9 (including the maintenance-period-coverage endorsement to the builder’s all risk policy required pursuant to Article 9) to the extent that the proceeds of such insurance in respect of such loss, damage or destruction are not made available to Contractor under any financing arrangement entered into by Construction Agent or Owner with any Lender or under any consent to assignment or other instrument entered into between the Lenders and Contractor pursuant to Section  3.9.

Section 8.3
Use by Construction Agent
(a)
 SEQ CHAPTER \h \r 1Construction Agent may, with Contractor's consent, occupy or use any complete or partially completed portion of the Work at any time; provided, however, that such occupancy or use is approved by the builders all risk and property insurer (unless the risk management departments of Construction Agent and Contractor confirm that such approval is not necessary); and provided, further, however, that such occupancy or use is in compliance with Law and is for the purpose for which such portion of the Work was intended.  Such partial occupancy or use may commence prior to Substantial Completion only if Construction Agent and Contractor have agreed in writing to any changes to this Contract necessitated by such use, including changes with respect to the risk of loss and damage of such completed or partially completed portion of the Work and changes with respect to acceptance of such Work by Construction Agent.  Contractor shall not unreasonably withhold or delay its consent to, or agreement with respect to, partial occupancy or use.
(b)
Notwithstanding the provisions of subsection (a) above, Construction Agent shall have the right, without the consent of Contractor and following the 
substantial completion thereof, to occupy, use and modify the warehouse, workshops and administration buildings for `the purpose of receiving and storing the Owner's Spare Parts or other equipment, supplies or parts of Construction Agent or Owner at the Site.  Upon such occupancy and/or use, risk of loss and damage of the warehouse, workshops and administration buildings shall pass to Construction Agent (other than loss or damage resulting from the negligence, gross negligence or willful misconduct of Contractor or any Subcontractor).  Notwithstanding any other provision to the contrary herein, Contractor shall schedule the Work to provide for the substantial completion of the warehouse, workshops and administrative buildings in accordance with the schedule set forth in Exhibit "C-1".
ARTICLE IX

INSURANCE

Section 9.1
Contractor’s Insurance.

9.1.1
Required Coverages.  From the Preliminary NTP and thereafter until Substantial Completion,   Contractor willshall obtain, and shall maintain at its expense from the date hereof through  From the Preliminary NTP and thereafter until Substantial Completion, the insurance described onin Exhibit  "G-1.1".
9.1.2.
Requirements of Contractor’s Insurance.    The insurance provided by Contractor pursuant to this Section 9.1 shall be primary unless stated otherwise in ExhibitsExhibit "G-1" and/or Exhibit "G-2" as respects Owner, UtilityECE, any Lender and their respective directors, officers, representatives, agents and employees, and any other insurance obtained and maintained by Owner or any Lender shall be excess of and shall not contribute with such insurance.  In addition, all such insurance (a) shall be with (i)  an insurance company or companies licensed to do business as required by applicable Law and rated “"A(-)”" or better by Best’s Insurance Guide and Key Ratings or equivalent, (ii)  an insurance company or companies which is or are not so rated provided that in such case the risk placed with such insurance company or companies is either reinsured with or the subject of contingency liability cover obtained and maintained with an insurance company or companies which is or are so rated, or (iii)  an insurance company or companies otherwise reasonably acceptable to Owner; (b) shall contain customary cut through provisions and waivers of subrogation; shall name Owner as an additional or named insured; and (c) shall include such other provisions and endorsements as are set forth onin Exhibit  "G-1.1".
OwnerSection 9.2
Construction Agent’s Insurance.

9.2.1.
Required Coverage.  As required by Sections 5.1.1 and 5.1.3, from  From the PreliminaryEffective NTPDate and thereafter untilthrough the end of the Warranty Period, Construction Agent shall, or shall cause Owner shallto, obtain and maintain the insurance described in Exhibit "G-2.2".
9.2.2.
Requirements of OwnerConstruction Agent’s Insurance.    The insurance provided by Construction Agent or Owner pursuant to Section 9.2 shall be primary, unless stated otherwise in Exhibits Exhibit "G‑1" and/or Exhibit "G-2,2", as respects Contractor, its Subcontractors and their respective directors, officers, representatives, agents and employees, and any other insurance obtained and maintained by Contractor or its Subcontractors shall be excess of and shall not contribute with such insurance.  In addition, all such insurance shall be with (a)  an insurance company or companies licensed to do business as required by applicable Law and rated “"A(-)”" or better by Best’s Insurance Guide and Key Ratings or equivalent, (b)  an insurance company or companies which is or are not so rated provided that in such case the risk placed with such insurance company or companies is either reinsured with or the subject of contingency liability cover obtained and maintained with an insurance company or companies which is or are so rated, or (c)  an insurance company or companies otherwise reasonably acceptable to Contractor; shall contain customary cut through provisions and waivers of subrogation; shall name Contractor as an additional or named insured; and shall include such other provisions and endorsements as are set forth onin Exhibit "G-2".
Certificates and Cancellations.
Section 9.39.3.
Certificates and Cancellations.

9.3.1.
Contractor Certificates.    Contractor shall, on or prior to commencement of activities on the Site, deliver to Construction Agent and Owner certificates of insurance evidencing compliance with the requirements of Section 9.1.

Owner9.3.2.
Construction Agent Certificates.    Construction Agent shall, or shall cause Owner shallto, consistent with the timing set out in Section 9.2, deliver to Contractor certificates of insurance evidencing compliance with the requirements of Section 9.2.
9.3.3.
Notice of Cancellation.   All policies of insurance to be secured and maintained hereunder shall provide, by endorsement or otherwise, that the other Party and any additional insured, where required in writing, shall be provided 30 days prior written notice of any material policy changes or cancellations (except 10 days for non-payment of premium), and that no such cancellation or change shall be effective without such notice.

9.3.4.
Notice of Loss, etc.   Contractor shall immediately notify Construction Agent and Owner regarding the occurrence of any of the following events: (a) any significant loss covered by a policy required to be maintained by this Article 9; (b) any significant dispute with an insurer; (c) the early cancellation of any policy; (d) the failure to pay any premium payment; (e) the failure, for any reason, to maintain any policy required to be maintained by this Article 9; and (f) any significant change in any insurance coverage contracted for by Contractor.

Section 9.4
Failure to Pay.

Irrespective of the requirements for insurance to be secured and maintained hereunder, the insolvency, bankruptcy or failure of any insurance company carrying insurance of any Party or the failure of any such insurance company to pay claims accruing, shall not affect, negate or waive any of the provisions of this Contract, including, without exception, the indemnity obligations of any Party.

Section 9.5
Miscellaneous.

9.5.1.
Non-waiver.    Failure of either Party to comply with the foregoing insurance requirements shall in no way waive its obligations or liabilities under this Contract or the rights of Construction Agent or Owner hereunder against Contractor, or the rights of Contractor hereunder against Construction Agent or Owner.

9.5.2
Right to Insure.    Should either Party fail to provide or maintain any of the insurance coverage required under this Article 9, the other Party shall have the right to provide or maintain such coverage at the failing Party’s expense, either by direct charge or set-off.

9.5.3.
Subcontractor Insurance.    Before permitting any Major Subcontractor to perform any Work, Contractor shall obtain a certificate of insurance from each such Subcontractor evidencing that such Subcontractor has obtained, from insurance carriers licensed to do business as required by applicable Laws, insurance in such amounts and against such risks as is prudent in light of the work to be performed by such Major Subcontractor, subject to the commercial availability of such insurance and commensurate with normal practices in the location where such Work is performed.

9.5.4.
Coordination.    Until Substantial Completion, Contractor shall administer the filing of claims under the insurance required by Article 9.

ARTICLE X

DOCUMENTATION

Section 10.1
Delivery of Job Books.

At least 60120 days prior to commencement of commissioning of the first major Facility systemPhase I, Contractor shall deliver to OwnerConstruction Agent eight copies of the draft job books for the Facility (the “"Job Books”") in the format and including the information and materials described in Exhibit "N".  Such draft Job Books shall be without as‑built drawings, but as reasonably complete as available information will allow, including one set of the then-current drawings, not intended as-built drawings, in both print and electronic format, with sufficient information to permit the training of Construction Agent or Owner’s operators and the normal operation and maintenance of the Facility by Persons generally familiar with plants similar to the Facility.  PriorNot later than sixty (60) days following Substantial Completion of the Facility, but in any event prior to Final Completion, Contractor shall provide to OwnerConstruction Agent eight copies of the final Job Books, including complete sets of as-built drawings and vendor drawings, pursuant to the provisions of Exhibit "N".  For any early start-up of an individual unit or system, including any Phase, Contractor shall provide on a timely basis the appropriate portions of the Job Books containing adequate information to enable proper orientation and training of qualified personnel to permit a safe, efficient and effective start-up of such unit or system.
Machine Readable Information.
Section 10.210.2.
Machine Readable Information.
.
Where any of the information to be provided by Contractor to OwnerConstruction Agent pursuant to this Article 10 is produced on computer or is otherwise available in magnetic, optical or other digital machine readable form, Contractor shall provide to OwnerConstruction Agent a copy of such information.  However, because of the possibility that information and data delivered in machine readable form may be altered, whether inadvertently or otherwise, and the automated conversion of information and data from the system and format used by Contractor to an alternate system or format cannot be accomplished without the possibility of inexactitudes, anomalies and errors, OwnerConstruction Agent shall use such information in machine readable form at its sole risk, and Contractor shall bear no liability for such use.  Contractor shall retain hard copy originals for its own records, and shall provide Owner with hard copy duplicates of such originals of all documentation delivered to OwnerConstruction Agent in machine readable form, which originals shall be referred to and shall govern in the event of any inconsistency between the two.

Section 10.3
Drawings.
Without limitation of anything set forth in this Article 10, all final engineering drawings, including as-built engineering drawings and vendor drawings, which are provided by Contractor to Construction Agent pursuant to this Contract, shall be provided in both print and electronic formats, including two sets of reproducible drawings and one electronic copy provided in standard commercially available software useable by Contractor and Construction Agent without conversion.
Section 10.4
Facility Operations Manuals.
Contractor shall prepare operations and maintenance manuals ("Facility Operations Manuals") for such Equipment and Phase as Contractor deems necessary and as reasonably requested by Construction Agent.  Contractor shall deliver Facility Operations Manuals to Construction Agent promptly upon the completion thereof, but in any event not later than sixty (60)  days prior to Mechanical Completion of any Phase for Owner's review.  Construction Agent shall provide Contractor, within thirty (30) days following receipt of such Facility Operations Manuals, with its comments thereto or approval thereof.  Contractor shall deliver to Construction Agent within twenty (20) days after receipt of Construction Agent's comments the revised Facility Operations Manuals for Construction Agent's final review and approval within ten (10) days after the receipt thereof, such approval not to be unreasonably withheld.  Contractor shall ensure that Facility Operations Manuals do not conflict with any applicable manufacturer's or vendor's recommended operation and maintenance procedures, specifications or warranty requirements, and in the event of such conflict, Construction Agent shall be entitled to comply with the appropriate manufacturer's or vendor's recommended operation and maintenance procedures, specifications or warranty requirements.
Section 10.5
Vendor O&M Manuals.
Contractor shall provide to Construction Agent, not later than sixty (60)days prior to Mechanical Completion of any Phase, all Subcontractor and vendor-provided operations and maintenance manuals or similar instructions ("Vendor O&M Manuals") relating to any Equipment in such Phase.
ARTICLE XI

COMPLETION 
Section 11.1
Testing Notices.

Contractor shall give OwnerConstruction Agent the notices of testing required by Exhibit "E-3.3".
Section 11.2
Substantial Completion.

TheEach FacilityPhase shall be considered substantially complete (“with respect to each Phase, "Substantial Completion”") upon the Contractor’s satisfaction by Contractor or waiver by Construction Agent of alleach of the following conditions:

(a)
Mechanical Completion of the FacilityPhase has been achieved;
the Punchlist has been prepared by Contractor and delivered to Owner;
(b)
All Work associated with the Phase is substantially complete in accordance with this Contract, the Scope of Work, and applicable Law (except to the extent any non-compliance with applicable Law (x) is remediable, (y) does not in any way restrict or adversely impact the lawful, safe, normal and continuous operation of the Phase or the Facility,  and (z) is included on the Punchlist), except for mutually agreed Punchlist items; provided, however, that the Punchlist shall contain (i) only those defects and incomplete items which would not adversely affect the safe, normal and continuous operation of the Facility in accordance with the requirements of the EPC Contract and applicable law and (ii) Owner spares used but not replaced by Contractor prior to Substantial Completion of the Phase, as provided in Section 3.2.3;
(c)
Each of the Emissions Test, Electrical Output Test, Heat Rate Test, Reliability Test and Sound Level Test shall havePerformance Tests for the respective Phase has been successfully completed as required by Exhibit "E-3" and a report setting forth the test results has been delivered by Contractor to OwnerConstruction Agent in accordance with Exhibit "E-3;";
as measured in such Performance Tests, the Facility has achieved or exceeded the Minimum Performance Guarantees; 
as measured in such Performance Tests, either (i) the Facility has achieved or exceeded the Performance Guarantees or (ii) if the Facility has achieved the Minimum Performance Guarantees but has not achieved the Performance Guarantees, and the Contractor has elected in the Substantial Completion Certificate to declare Substantial Completion and to pay to the Owner the Interim Performance Liquidated Damages and to endeavor to improve performance pursuant to Section 13.3, or (iii) if the Facility has achieved the Minimum Performance Guarantees but has not achieved the Performance Guarantees, and the Contractor has elected in the Substantial Completion Certificate to declare Substantial Completion and has paid to the Owner the full amount of Final Liquidated Damages; and
any Contractor has paid any Delay Liquidated Damages that are due and payable.
In the event that the Contractor has elected to achieve Substantial Completion by payment of Interim Performance Liquidated Damages, Contractor shall have the right, for a period of up to 180 days following Substantial Completion, to redesign, repair, modify and otherwise endeavor to improve the Facility and to re-test the performance thereof and shall become liable to pay Interim Liquidated Damages, all as more fully set forth in Section 13.3.
(d)
Construction Agent and Contractor have agreed on the Punchlist related to the Phase, or, if they have not reached agreement, the dispute has been submitted to dispute resolution pursuant to Article 19, and Contractor has either posted a Letter of Credit in the amount of the Punchlist Retention or, if Contractor then has a valid Letter of Credit posted in favor of Construction Agent, has increased the stated amount thereunder in an amount sufficient to cover any Retention together with any Punchlist Retention; provided, however that the resolution of such dispute shall not otherwise delay the effective date of Substantial Completion of the respective Phase; and
(e)
Contractor has completed the training of Facility operators in accordance with the training program set forth in Exhibit "M".
Section 11.3
Final Completion.

The Facility shall be considered to be finally complete (“"Final Completion”") upon the Contractor’s satisfaction by Contractor or waiver by Construction Agent of each of the following conditions:

(a)
Substantial Completion of each Phase and the Facility has occurred and all Punchlist Items have been completed to the satisfaction of Construction Agent;

(b)
Contractor’s obligations under Section 3.7 (Cleanup) and Article 10 (Documentation) have been completed;

(c)
Contractor has provided the releases and waivers of liens or other security required pursuant to Section 7.2.57.2.4; and
(d)
Contractor has delivered to the Owner the Warranty Bond required pursuant to Section 21.2; and21.2.
If Contractor has re-performed any of the Performance Tests after Substantial Completion pursuant to Section 13.3, the Facility has achieved or exceeded the Performance Guarantees in the most recent of such tests or has met the applicable Minimum Performance Guarantees and the Contractor has paid to Owner the Final Liquidated Damages, if any, due and owing based upon the outcome of such tests.
OwnerSection 11.4
Acceptance of Completion Certificates.

Upon achieving Substantial Completion, of any Phase and the Facility, Contractor shall deliver to OwnerConstruction Agent a certificate (the “"Substantial Completion Certificate”"), in the form attached as Exhibit "I-1"; and upon achieving Final Completion, of the Facility, Contractor shall deliver to theConstruction OwnerAgent a certificate (the “"Final Completion Certificate”"),   in the form attached hereto as Exhibit "I-2.2".  Within ten (10) days after receipt of either a Substantial Completion Certificate or Final Completion Certificate, OwnerConstruction Agent shall either (a) notify Contractoraccept the Substantial Completion Certificate or Final Completion Certificate by having an authorized representative of its acceptance of suchConstruction Agent sign said certificate and acknowledge that Substantial Completion or Final Completion has occurred, or (b) if reasonable cause exists for doing so, notify Contractor in writing that Substantial Completion or Final Completion has not been achieved, stating in reasonable detail the reasons therefore.  If OwnerConstruction Agent notifies Contractor that in OwnerConstruction Agent’s opinion Substantial Completion or Final Completion has not been achieved, Contractor may at any time immediatelythereafter refer the matter for resolution in accordance with SectionArticle 19.2.19.  Otherwise Contractor shall promptly take such action or perform such additional Work or other services as will cause the Phase or the Facility to achieve Substantial Completion or Final Completion and then issue toConstruction OwnerAgent another Certificate pursuant to Section 11.2 or 11.3.  OwnerConstruction Agent shall respond to any such subsequent certificate from Contractor within seven (7) days following receipt.  Such procedure shall be repeated until such time as Owner has acknowledged Substantial Completion or Final Completion.  The failure of Owner to respond to any certificate submitted by Contractor within the time period specified in this Section 11.4 shall be deemed an acceptance of the certificate and acknowledgment of Substantial Completion or Final Completion by Owner.  The effective date of Substantial Completion and Final Completion shall be the day onThe date of Substantial Completion of a Phase or Final Completion of the Facility shall be the later of (i) the date Contractor submits the Substantial Completion Certificate for such Phase or the Final Completion Certificate for the Facility to Construction Agent, which the requirements for Substantial Completion Certificate or Final Completion Certificate is approved by Construction Agent, asand (ii) the case may be,date all criteria for Substantial Completion for such Phase or Final Completion for the Facility have been completed, as certified by the Contractor and accepted by Owner, or otherwise as determined pursuant to Section 19.2. in accordance with this Contract, the Scope of Work and applicable Law.
Section 11.5
Punchlist.

11.5.1
Punchlist Preparation.    Prior to Substantial Completion of any Phase, OwnerConstruction Agent and Contractor shall  inspect thesuch FacilityPhase and Contractor shall prepare a listing of the outstanding Punchlist Items (thea “"Punchlist”"), and provide it to OwnerConstruction Agent together with an estimate of the cost and time to complete or correct each such Punchlist Item.  Such Punchlist Items shall not be grounds for Substantial Completion not occurring or for Owner not accepting the Substantial Completion Certificate.  The draft Punchlist shall be prepared in accordance with Contractor’s quality assurance manual and submitted to OwnerConstruction Agent for review.  OwnerConstruction Agent shall review and comment on the Punchlist not later than five days after OwnerConstruction Agent’s receipt thereof, and Contractor shall issue a revised Punchlist to OwnerConstruction Agent that takes into account or responds to OwnerConstruction Agent’s comments not later than five days after Contractor’s receipt of such comments. Any dispute between OwnerConstruction Agent and Contractor regarding the Punchlist shall be resolved in accordance with Section 19.2.Article 19.  Prior to Substantial Completion of the Facility, all outstanding Punchlist Items from the Punchlist for each Phase shall be consolidated with any Phase III Punchlist Items, and such Punchlist shall be the referred to as the "Facility Punchlist."
11.5.2.
Punchlist Withholding.    An amount equal to 150% of the estimated cost of correcting all outstanding Punchlist Items on the Facility Punchlist (the “"Punchlist Withholding”") shall be withheld by OwnerConstruction Agent from theany payment due to Contractor and retained until theall Punchlist Items are corrected or until a Retention Bond covering such Punchlist Withholding has been provided as set forth in Section 21.1.  If Retaentinagon exceeds the Punchlist Withholding, upon Substantial Completion of the OwnerFacility Construction Agent shall release such excess to Contractor , and to the extent an insufficient amount of the Contract Price remains unpaid at Substantial Completion of the Facility, Contractor shall pay Construction Agent as Punchlist Withholding the difference between the full amount of such Punchlist Withholding due and the amount of unpaid Contract Price retained by Construction Agent.

11.5.3
Correction of Punchlist Items.    Promptly after receipt by OwnerConstruction Agent of the revised Facility Punchlist, Contractor and OwnerConstruction Agent shall agree upon a schedule for Contractor’s completion of the Punchlist Items that will allow Contractor to complete such Punchlist Items within a reasonable period of time without interfering with the operation of the Facility.  OwnerConstruction Agent shall provide Contractor reasonable access to the Facility to perform such Work in accordance with such schedule to the extent that such access does not unduly interfere with the operations of the Facility.
Right of Waiver. Owner shall have the right, but shall have no obligation, to waive, defer or reduce any of the requirements stated in this Article 11 at any time.  However, Owner’s exercise of any rights hereunder shall apply only to such requirements as Owner may specify in writing and shall in no event relieve Contractor of any requirements or other obligations not so specified.
Section 11.6
Long-Term Obligations.

It is expressly understood and agreed by the Parties that nothing in this Article 11 shall in any way modify or alter Contractor’s obligations under Articles 12 and 13.

Section 11.7
Non-Interference.

During the period from Substantial Completion of the Facility until Final Completion, subject to the exercise of Contractor’s rights pursuant to Section 13.3, Contractor and OwnerConstruction Agent shall cooperate in good faith so that the performance of the Work does not unduly delay or interfere with theConstruction Agent’s or Owner’'s ability to achieve commercial operation underoperate the PPAFacility and thereafter to respond to dispatch from the Utility pursuant to the PPAECE.

Section 11.8
Early Takeover.
Construction Agent may, at any time prior to Substantial Completion thereof, take over any Phase (an "Early Takeover").  Following an Early Takeover of any Phase, (i) Substantial Completion of such  Phase shall be deemed to have occurred, (ii) Contractor shall have no further liability for Delay and Performance Liquidated Damages with respect to such Phase as of the date of such Early Takeover, and (iii) Contractor's obligations thereafter with respect to completion of the Work directly relating to such Phase, other than warranty obligations with respect thereto, shall be limited to completion of the Phase in accordance with the Specifications and Scope of Work, including Punchlist Items, subject to (A) Contractor's right to reimbursement of actual reasonable remobilization expenses, if any, and extraordinary expenses associated with the completion of any portion of such Phase which are the result of such Early Takeover and (B) Construction Agent's obligation to allow Contractor to resume such completion work within 120 days after such Early Takeover.
Section 11.9
Right of Waiver.
Construction AgentRight of Waiver. Owner shall have the right, but shall have no obligation, to waive, defer or reduce any of the requirements stated  stated in this Article 11 at any time.  However, Owner’s exercise of any rights hereunder shall apply only to such requirements as Owner may specify in writing and shall in no event relieve Contractor of any requirements or other obligations not so specified.Construction Agent’s exercise of any rights hereunder shall apply only to such requirements as Construction Agent may specify in writing and shall in no event relieve Contractor of any requirements or other obligations not so specified
ARTICLE XII

WARRANTY

Section 12.1
General Warranty.

Contractor represents and warrants to Construction Agent and Owner that it is and will be at all times during the term of this Contract duly qualified and capable of performing the Work in accordance with the terms of this Contract. Contractor further warrants that:

(a)
the Work, including each item of Equipment, shall be new and of good quality and shall be free of defects in design, engineering and materials;

(b)
the Work shall be performed in accordance with GIP and the requirements of this Contract;

(c)
each Phase and the Facility, as designed, engineered and constructed at Substantial Completion and   Final Completion thereof, shall conform in all material respects to the Specifications, Scope of Work, World Bank Standards, PPA specifications set forth onin Exhibit "Q" (subject to any exceptions noted onin Exhibit "B-2"), all applicable Laws and Governmental Authorizations (subject to Section 3.10.1) in effect at Substantial Completion and all other requirements of this Contract; provided that as respects the Minimum Performance Guarantees, the Contractor’s obligations hereunder shall be deemed satisfied and discharged upon completion of the Performance Tests under which the Facility achieved the Minimum Performance Guarantees in accordance with the terms of this Contract.
provided, however, that the warranty provided by Contractor pursuant to this Article 12 shall not extend to any Free Issue Equipment, other than with respect to the installation thereof performed by Contractor pursuant to this Contract, and except to the extent that any supplier (including the supplier of the GE Units) of any such Free Issue Equipment fails to honor its warranty obligation of such Free Issue Equipment due to any installation or operation thereof by Contractor or any Subcontractor which does not comply with the written specifications, manuals or other written instructions of such supplier with respect to installation or operation thereof.
Section 12.2
Warranty Period.

The warranty set forth in Section 12.1 shall extend for a period of 12 months following Substantial Completion (the “Warranty Period”of the Facility (, the "Warranty Period").  The Warranty Period with respect to any Work or Equipment that is repaired, replaced, modified or otherwise altered or corrected after Substantial Completion of shall extend for 12 months from the date of completion of such repair, replacement, modification, correction or alteration,; provided, however, that in no event shall anythe Warranty Period extend beyond 24 months following Substantial Completion of the Facility.

Section 12.3
Remedy.

OwnerNotice shall be given to Contractor promptly shall give notice to Contractor ofupon the discovery during the Warranty Period with respect to any Phase of any defect that constituteswhich may constitute a breach of any of Contractor’s warranties under Section 12.1.  Contractor, on an expedited basis if so requested by Construction Agent or Owner, shall correct or replace the applicable Work or Equipment at no cost to Construction Agent or Owner.  Promptly after receipt by Contractor of any such warranty notice, Contractor and Construction Agent or Owner shall agree upon a schedule for Contractor’s performance of its warranty obligations that will allow Contractor to complete such work within a reasonable period of time without unreasonably interfering with the operation of the Facility.  Owner shall provide Contractor shall be provided with full and free access to the Facility to perform such warranty obligations in accordance with such schedule.  Any change to the Work that would alter the Scope of Work or the Specifications may be made only in accordance with the terms of Article 6.  If, after notification of any such defect, Contractor shall unreasonably delay in commencing, continuing or completing the remediation of such defect in accordance with the agreed schedule, then Construction Agent or Owner may correct such defect and Contractor shall be liable for all reasonable costs, charges and expenses incurred by Construction Agent or Owner in connection with such repair or replacement and shall pay to Owner an amount equal to such costs, charges and expenses upon receipt of invoices from Construction Agent or Owner.  The remedies of Construction Agent and Owner under Sections 12.3 and 21.2 are the exclusive remedies of Construction Agent and Owner arising out of the warranties set forth in this Contract and any remedies to which Owner otherwise would be entitled at law arising out of such warranties are hereby excluded.  Notwithstanding another provision hereof or under applicable Law, Contractor’s liability for breach of warranty shall be limited to the correction or replacement of the defective portion of the Work, and Contractor shall have no other liability in connection with such breach to Owner.
Subcontractor Warranties.
Section 12.4
Subcontractor Warranties.
Contractor shall use reasonable efforts to obtain standard vendor warranties for the benefit of Contractor, Construction Agent and Owner for all material Equipment with warranty periods equal to or longer than the Warranty Period.  If such warranties extend beyond the Warranty Period, then theyContractor shall be transferredtransfer any balance of such warranties to Owner at the end of the Warranty Period, together with an assignment to Owner, or other acceptable provision for Owner enforcement or Contractor enforcement on behalf of Owner of any security, bond or other performance guarantee with respect to such warranties, and Contractor shall act as liaison for Owner with such vendors in prosecuting any warranty claims; provided, however, that Contractor shall not be obligated to provide any warranties beyond the Warranty Period.

Section 12.5
Warranty Exclusions.

The duties, liabilities and obligations of Contractor under this Article 12 or otherwise do not extend to any repairs, adjustments, alterations, replacements or maintenance that may be required as a result of normal wear and tear in the operation of the Facility, normal degradation in the performance of Equipment, or as a result of (a) improper repair or alteration by Construction Agent or Owner or Persons under Owner’sthe control of Construction Agent or Owner; (b)  misuse, negligence or damage by Construction Agent or Owner or Persons under Owner’sthe control of Construction Agent or Owner; or (c) operation of the Facility on any fuel other than Fuel; or (d) operation, maintenance or repair by Construction Agent or Owner or Persons under Owner’sthe control of Construction Agent or Owner inconsistent with the Specifications, Technical Limits, Job Books, Facility Operations Manuals, Vendor O&M Manuals or GIP.  Specifically excluded from the warranties in this Article 12 are the Performance Guarantees of Contractor, for which Owner’s sole and exclusive remedy for any failure of achievement shall be the payment of Performance Liquidated Damages, if any, subject to the terms and conditions of this Contract.
Section 12.6
No Implied Warranties.

THE EXPRESS WARRANTIES SET FORTH IN THIS CONTRACT ARE EXCLUSIVE AND NO OTHER WARRANTIES OF ANY KIND, WHETHER STATUTORY, WRITTEN, ORAL, EXPRESS OR IMPLIED (INCLUDING WARRANTIES OF FITNESS FOR A PARTICULAR PURPOSE OR MERCHANTABILITY AND IMPLIED WARRANTIES OF CUSTOM OR USAGE) SHALL APPLY. THE OWNER’S REMEDIES SET FORTH IN THIS CONTRACT WITH RESPECT TO WARRANTIES ARE THE EXCLUSIVE REMEDIES OF OWNER WITH RESPECT TO SUCHBREACH OF THE WARRANTIES AND ARE CONTRACTOR’S ONLY OBLIGATIONS ARISING OUT OF OR IN CONNECTION WITH DEFECTIVE DESIGN, EQUIPMENT OR WORKMANSHIP, WHETHER BASED ON WARRANTY, CONTRACT, TORT (INCLUDING NEGLIGENT MISREPRESENTATION AND ANY OTHER NEGLIGENCE OR MISREPRESENTATION), STRICT LIABILITY OR OTHERWISE.  OWNER’S REMEDIES SHALL BE THOSE STATED IN THIS CONTRACT AND SHALL BE SUBJECTRESPECT TO THE LIMITATIONS ON CONTRACTOR’S LIABILITY SET FORTH IN THIS CONTRACT, AND CONTRACTOR IS HEREBY RELEASED FROM ANY LIABILITY IN EXCESS THEREOF.  OWNER HEREBY WAIVES AND RELEASES, AND AGREES TO INDEMNIFY AND HOLD CONTRACTOR HARMLESS FROM AND AGAINST ANY AND ALL OTHER CLAIMSQUALITY OF WARRANTY OR FOR REMEDIES FOR BREACHTHE WORK AFTER SUBSTANTIAL COMPLETION OF WARRANTY OTHER THAN THOSE EXPRESSLY SET FORTH IN THIS CONTRACTEACH PHASE.

GUARANTEES AND LIQUIDATED DAMAGES
Schedule Guarantee and Liquidated Damages.
ARTICLE XIII
SCHEDULE; PERFORMANCE TESTS
Section 13.1
Schedule.
Guaranteed Completion Date.  Contractor shall13.1.1.
Target Completion Date.  The "Target Completion Date" shall be the date which is 213 days after the NTP Effective Date, subject to adjustment for any delay in construction of the Facility or any Phase which is not within the reasonable control of Contractor or any Contractor Affiliate.  Contractor shall diligently and expeditiously administer and perform the Work in accordance with the Project Schedule so that the Substantial Completion of the Facility shall occur by the GuaranteedTarget Completion Date.Delay Liquidated Damages.  For each day that Substantial Completion occurs after the Guaranteed Completion Date, including extensions to which the Contractor is entitled hereunder, Contractor shall pay to Owner [$ _________]  per day as Delay Liquidated Damages which amount shall become due and payable on the sooner to occur of Substantial Completion or the End Date.
Early Completion Bonus.  For each day that Substantial Completion occurs before the Guaranteed Completion Date, Owner shall pay Contractor, and Owner hereby agrees to pay Contractor, [$________] per day as an Early Completion Bonus which amount shall become due and payable on Substantial Completion.
Output Bonus.  For each kW by which the Corrected Electrical Output during the final Performance Test  exceeds the Electrical Output Guarantee, the Owner shall pay to Contractor the amount of [$            ] per kW, which amount shall become due and payable on Final Completion or the earlier termination of this Contract.
Heat Rate Bonus.  For each BTU/kWh by which the Corrected Heat Rate during the final Performance Test is less than the Heat Rate Guarantee, the Owner shall pay to Contractor the amount of [$________] per BTU/kWh, which amount shall become due and payable on Final Completion or the earlier termination of this Contract.
Performance Guarantees and Liquidated Damages.
Performance Guarantees.  Contractor guarantees that the Facility will meet the following Minimum Performance Guarantees and Performance Guarantees during the relevant Performance Tests:
Minimum Performance Guarantees:
As a minimum, that the Corrected Electrical Output of the Facility as measured during an Electrical Output Test shall be equal to or greater than [__________] kWh (the “Minimum Performance Output Guarantee”); 
As a minimum, that the Corrected Heat Rate of the Facility as measured during a Heat Rate Test shall not be more than [__________] BTU/kWh (the “Minimum Performance Heat Rate Guarantee”);
As a minimum, that the Sound Level of the Facility as measured during a Sound Level Test shall not exceed the values set forth in Exhibit E‑1 (the “Sound Level Guarantee”), with such Sound Level Guarantee being limited to normal continuous sound sources within the Facility;
As a minimum, that the emissions of the Facility as measured during an Emission Test shall not exceed the values set forth in Exhibit E-1 (the “Emissions Guarantee”); and 
As a minimum, that the reliability of the Facility as measured during a Reliability Test shall not be less than the value set forth in Exhibit E‑1 (the “Reliability Guarantee”).
Performance Guarantees:
That the Corrected Electrical Output of the Facility shall be equal to or greater than [__________] kW (the “Electrical Output Guarantee”) or the Contractor will become liable for Output Liquidated Damages; and
That the Corrected Heat Rate of the Facility shall not be more than [__________] BTU/kWh (the “Heat Rate Guarantee”) or the Contractor will become liable for Heat Rate Liquidated Damages.

13.1.2
Schedule Improvement.  Contractor shall not incur any extraordinary cost or expense to improve, or to overcome any delay (including any Construction Agent Delay, delay on account of Force Majeure, Contractor or Subcontractor caused delay, or otherwise) affecting, the Project Schedule, without the prior written consent of Construction Agent, which consent may be granted, delayed or withheld in Construction Agent's sole discretion.
Section 13.2
 SEQ CHAPTER \h \r 1Performance Tests.
Performance Tests.  Contractor is responsible for managing and directing, and coordinating with GE regarding, the Performance Tests before Substantial Completion of any Phase as part of the Work.  Such tests shall be performed usingby Construction Agent's operating personnel provided by Owner pursuant toin accordance with Section 4.7.2, and Construction Agent, Owner and itstheir designated representatives shall be permittedhave the right to witness such tests and approve the results thereof.  The notices required, the procedures to be followed and the method of evaluation of the results of such tests shall be as provided in Exhibit "E-3" and the detailed test procedure to be developed by Contractor and approved by Owner.  Following Substantial Completion, any additional Performance Tests required by Contractor pursuant to Section 13.3 shall be performed by the Operator at the request of the Contractor.  Owner shall provide Contractor and its personnelconsistent with access to the Facility for the purpose of observing any such additional Performance Teststerms and for the exercise of Contractor’s rights under Section 13.3.  Owner also shall provide adequate personnel of the Operator as may be reasonably necessary for the conduct of any such tests.  All Performance Guarantees shall be measured by correcting the results of Performance Tests performed at ambient conditions toof the Base Conditions and test tolerances, including adjustments for any deviation in fuel from the specifications for Fuel, in accordance with the guidelines set forth in Exhibit E-3 and theGE Contract.   SEQ CHAPTER \h \r 1Contractor shall develop formal, detailed test procedures to be developed pursuant thereto by Contractor.delivered to Construction Agent for Construction Agent's review and approval not later than 180 days before scheduled commissioning of any Phase.  Construction Agent shall provide comments thereto to Contractor within forty-five (45) days following the receipt thereof, and Construction Agent and Contractor shall agree upon final test procedures not later than ninety (90) days prior to scheduled commissioning of such Phase.  Instruments to be used for measurement of any aspect of any Performance Test shall be calibrated to the mutual satisfaction of the Parties prior to use thereof during the relevant test.  
Contractor’s Right to Improve Performance, Interim Liquidated Damages.
Re-Test Period.  If the Facility has achieved the Minimum Performance Guarantees but has not achieved the Performance Guarantees and Contractor shall have elected pursuant to Section 11.2(d)(ii) to declare Substantial Completion and to pay Interim Liquidated Damages, Contractor shall be afforded the opportunity to make corrections to the Facility to improve the performance shortfall.  Upon such election, following Substantial Completion Contractor shall be obligated to pay on a monthly basis the applicable Interim Performance Liquidated Damages for which there is a shortfall from the Performance Guarantees until the earlier of (i) the date on which Contractor submits a revised Performance Test report in which Contractor declares that Contractor will make no further attempts to improve the performance of the Facility for the respective Performance Guarantee, or (ii) 180 days after Substantial Completion.  The period between the date of Substantial Completion and the earlier date of (i) and (ii) in the preceding sentence is herein referred to as the “Cure Period”, and the last day of the Cure Period shall be referred to as the “Cure Period Expiration Date”.  If Contractor is able to repair, redesign or modify the Facility such that the Facility’s performance associated with a Performance Guarantee shortfall improves as demonstrated by the conduct of the applicable Performance Test during the Cure Period, then the Interim Liquidated Damages associated with such Performance Guarantee shall be calculated using the new Performance Test results from the date of such new test.  If Contractor’s attempts to repair, redesign or modify the Facility result in the Facility’s performance associated with a Performance Guarantee having a greater shortfall during a repetition of the applicable Performance Test, the Interim Liquidated Damages associated with such Performance Guarantee shall be calculated using the new Performance Test results from the date of such new test.
Interim Liquidated Damages.  Subject to the provisions of Section 13.3.1, during the Cure Period, Interim Liquidated Damages shall be calculated as follows:
(a)
Output.  Interim Liquidated Damages shall accrue at a per diem rate of [$__________] per kW for each kW by which the Corrected Net Electrical Output during the most recent Performance Test is less than the Electric Output Guarantee, and
(b)
Heat Rate.  Interim Liquidated Damages shall accrue at a per diem rate of [$__________] per BTU/kWh for each BTU/kWh by which the Corrected Heat Rate during the most recent Performance Test exceeds the Heat Rate Guarantee.
Following the last day of the first month in the Cure Period, on or before the fifth Business Day of each month during the Cure Period, Owner shall furnish to Contractor a detailed invoice for the preceding month (or partial month during which the Cure Period commences or expires), setting forth the amount of Interim Liquidated Damages due to Owner under this Contract for the period covered by such invoice and such supporting documentation and additional data as Contractor may reasonably require to substantiate Owner’s right to payment under this Section 13.3.2.  Such invoice shall be due and payable by Contractor 10 days following its receipt.
Final Liquidated Damages, Offset for Interim Liquidated Damages Credit.  Contractor shall not be obligated to pay Owner any Final Liquidated Damages with respect to a Performance Guarantee if the Facility’s performance associated with such Performance Guarantee exceeds such Performance Guarantee on the Cure Period Expiration Date, and the payment of Interim Liquidated Damages shall be Contractor’s sole obligation for any shortfall in such Performance Guarantee during the Cure Period.  If on the Cure Period Expiration Date, the Corrected Net Electrical Output is less than the Electric Output Guarantee and/or the Corrected Heat Rate is greater than the Heat Rate Guarantee, in each case as measured by the most recent Performance Test, Contractor shall pay the applicable Final Liquidated Damages for any such shortfall calculated pursuant to Section 13.4 less an amount equal to the sum of the applicable Interim Liquidated Damages that would have been owed by Contractor if the remaining performance shortfall on the Cure Period Expiration Date had been the performance shortfall for the entire Cure Period (the “Interim Liquidated Damages Credit”).  For the avoidance of doubt, regardless of the actual Interim Liquidated Damages incurred and paid during the Cure Period, the Final Liquidated Damages shall be reduced by the amount of the Interim Liquidated Damages Credit.
Contractor’s Liability for Performance Damages
Final Performance Liquidated Damages.  Unless Contractor shall have achieved the Performance Guarantees as demonstrated by the conduct of the applicable Performance Test during the Cure Period, the Contractor shall pay to the Owner Performance Damages (“Final Liquidated Damages”) calculated as follows:
Heat Rate Liquidated Damages at the rate of $__________ per BTU/kWh for each BTU/kWh by which the Corrected Heat Rate during the most recent Performance Test exceeds the Heat Rate Guarantee; and 
Output Liquidated Damages at a rate of $__________ per kW for each kW by which the Corrected Electrical Output during the most recent Performance Test is less than the Electric Output Guarantee.
Final Liquidated Damages shall be subject to a reduction by the Interim Liquidated Damages Credit, if any, calculated pursuant to Section 13.3.3.
Limitations on Contractor’s Liability.  Each of the calculations of Performance Liquidated Damages shall be made subject to the limitations on Contractor’s liability as set forth in Article 14.
ARTICLE XIV

LIMITATION OF LIABILITY

Section 14.1
Maximum Liability.

Notwithstanding any provision of this Contract to the contrary, Contractor’s maximum aggregate liability hereunder shall be as follows:Contractor’s maximum aggregate liability to Construction Agent and Owner arising out of or related to the Work, the Facility or any Phase thereof, or this Contract, and the performance, nonperformance and/or defective performance hereunder shall be an amount equal to 40100% of the Contract Price (the “"Aggregate Limit”"), which limit applies to any and all liabilities of Contractor to Construction Agent and Owner under or in connection with this Contract, including liability for Delay Liquidated Damages, Performance Liquidated Damages, warranty and indemnity obligations, tort (including negligence and strict liability) and breach of contract (including any breach resulting in termination), and any and all other liabilities based on any legal or equitable theory or basis of recovery.
The maximum liability of Contractor for failure to meet the Electrical Output Guarantee shall be limited to Output Liquidated Damages not to exceed [___%] of the Contract Price (the “Output Limit”).
The maximum liability of Contractor for failure to meet the Heat Rate Guarantee shall be limited to Heat Rate Liquidated Damages not to exceed [___%] of the Contract Price (the “Heat Rate Limit”).
The maximum liability of Contractor for failure to meet the Guaranteed Completion Date shall be limited to Delay Liquidated Damages not to exceed [___%] of the Contract Price (the “Delay Limit”).
The maximum liability of Contractor for any combination of Performance Damages and Delay Damages payable under this Contract shall not exceed [___%] of the Contract Price (the “Liquidated Damages Limit”).
The foregoing limitations of liability shall not apply to Contractor’s liability for breach of its obligations under Sections 3.10 (Compliance with Applicable Laws), 3.16 (No Liens), and Section 18.1(b) (HazardousContractor MaterialsIndemnity).  Any liability of Contractor provided for by the proceeds of the insurance required to be maintained pursuant to Article 9 shall reduce such liability, but shall not reduce or be applied against any of the Aggregate Limit or the Liquidated Damages Limit with respect to the remainder of such liability for gross negligence, willful misconduct, and interest due on unpaid amounts.

Section 14.2
Consequential Damages.

InExcept as may be required by Sections 18.1, 18.2 and 18.3 with respect to indemnification obligations for third party losses, in no event shall Contractor or OwnerConstruction Agent be liable to the other, nor shall Contractor be liable to any of the OwnerConstruction Agent Indemnitees or OwnerConstruction Agent be liable to any of the Contractor Indemnitees, either individually or jointly and irrespective of whether alleged to be by way of indemnity, as a result of breach of contract, breach of warranty, tort (including negligence), strict liability, or any other legal or equitable theory, and whether arising before or after completion of the Facility, for, and each of Contractor and OwnerConstruction Agent hereby waives any right to, damages that constitute consequential, incidental, special, indirect, or other damages of any consequential or remote nature whatsoever, including losses or damages caused by reason of unavailability of the Facility, shutdowns or service interruptions, loss of use, non-operation of the Facility or any Equipment or Contractor’s Equipment, loss of power or cost of replacement power, loss of opportunity, profits or revenue, loss of contracts, cost of capital, inventory or use charges, cost of purchased or replacement power, loss of fuel, interest charges or claims of OwnerConstruction Agent’s customers, except to the extent such damages are included in Performance Liquidated Damages and Delay Liquidated Damages.  Notwithstanding the foregoing, in no event shall the provisions of this Section 14.2 limit Contractor’s right to recover loss of anticipated profits pursuant to Sections 16.2.3 or 16.4.2. 
Releases Valid in All Events.
Section 14.3
Releases Valid in All Events.
Releases, disclaimers and limitations on liability expressed herein shall apply even in the event of the negligence, strict liability, fault or breach of contract (including other legal bases of responsibility such as fundamental breach) of any person whose liability is released, disclaimed or limited.
Liquidated Damages Not Penalty.
Owner and Contractor acknowledge and agree that because of the unique nature of the Facility and the unavailability of a substitute facility, it is difficult or impossible to determine with precision the amount of damages that would or might be incurred by Owner as a result of Contractor’s failure to achieve the Performance Guarantees or the Guaranteed Completion Date.  It is understood and agreed by the Parties that (a) Owner shall be damaged by failure of Contractor to meet such obligations, (b) it would be impracticable or extremely difficult to fix the actual damages resulting therefrom, (c) any sums which would be payable under this Contract as Delay Liquidated Damages or Performance Liquidated Damages are in the nature of liquidated damages, and not a penalty, and are fair and reasonable, (d) such payment represents a reasonable estimate of fair compensation for the losses that may reasonably be anticipated from such failure, and shall, without duplication, be the sole and exclusive remedy and measure of damages with respect to any such failure by Contractor, and (e) the Performance Liquidated Damages and the Delay Liquidated Damages have been calculated by reference to the losses reasonably anticipated to be suffered by Owner if the Facility fails to achieve the Performance Guarantees or if Substantial Completion of the Facility is not achieved by the Guaranteed Completion Date.
Section 14.4
Exclusive Remedies.

OWNERCONSTRUCTION AGENT AND CONTRACTOR INTEND THAT THEIR RESPECTIVE RIGHTS, OBLIGATIONS AND LIABILITIES AS PROVIDED FOR IN THIS CONTRACT SHALL BE EXHAUSTIVE OF THE RIGHTS, OBLIGATIONS AND LIABILITIES OF EACH OF THEM TO THE OTHER ARISING OUT OF, UNDER OR IN CONNECTION WITH THIS CONTRACT OR THE WORK, WHETHER SUCH RIGHTS, OBLIGATIONS AND LIABILITIES ARISE IN RESPECT OR IN CONSEQUENCE OF AN INDEMNITY OR WARRANTY OR BY REASON OF ANY BREACH OF CONTRACT OR OF STATUTORY DUTY OR BY REASON OF TORT (INCLUDING NEGLIGENCE AND STRICT OR ABSOLUTE LIABILITY) OR BY REASON OF ANY OTHER LEGAL OR EQUITABLE THEORY.  ACCORDINGLY, THE REMEDIES EXPRESSLY STATED IN THIS CONTRACT ARE INTENDED TO BE AND SHALL CONSTITUTE THE SOLE AND EXCLUSIVE REMEDIES OF THE PARTIES TO THIS CONTRACT FOR THE LIABILITIES OF SUCH PARTIES ARISING OUT OF OR IN CONNECTION WITH THE WORK OR THIS CONTRACT, NOTWITHSTANDING ANY REMEDY OTHERWISE AVAILABLE AT LAW OR IN EQUITY.
Liability of Related Persons.
Section 14.514.6.
Liability of Related Persons.

In the event either OwnerConstruction Agent or Contractor asserts a claim or claims against any of the other Party's partners, shareholders, Affiliates, and/or their directors, officers, agents, employees or Subcontractors (collectively, "Related Persons"), the aggregate recovery of the asserting Party pursuant to such claim or claims against a Party and its Related Persons shall, except to the extent prohibited by law, be limited by the waivers and disclaimers of liability, releases from liability, limitations on liability, indemnities, and exclusive remedy provisions set forth in this Contract, even in the event of the fault, negligence (in whole or in part), strict or absolute liability, or other basis of liability of any of the Related Persons.

REPRESENTATIONS OF CONTRACTOR AND OWNER
Contractor Representations.
ARTICLE XV
15 REPRESENTATIONS OF CONTRACTOR AND OWNER
Section 15.1
Contractor Representations.
Contractor represents and warrants that:

15.1.1.
Corporate Standing.    It is a corporation duly organized, validly existing and in good standing under the laws of its jurisdiction of incorporation, qualified to do business in all jurisdictions in which the nature of the business conducted by it makes such qualification necessary and where failure so to qualify would have a material adverse effect on its financial condition, operations, prospects or business as whole, or the performance ofon its ability to perform all its obligations under this Contract.

15.1.2.
No Violation of Law; Litigation.  It is not in violation of any applicable Law, which violations, individually or in the aggregate, would materially and adversely affect its performance under this Contract.  There are no legal or arbitration proceedings or any proceeding by or before any court or Governmental Authority now pending or (to its best knowledge) threatened against it which, if adversely determined, could reasonably be expected to have a material adverse effect on its financial condition, operations, prospects or business as whole, or on its ability to perform all its obligations under this Contract.

15.1.3.
Governmental Authorizations.  It is (or will be prior to performing any Work for which such Governmental Authorization is required) the holder of all material Governmental Authorizations required to permit it to enter into and perform its obligations under this Contract.

15.1.4.
No Breach.  None of the execution and delivery of this Contract, the consummation of the transactions herein contemplated or compliance with the terms and provisions hereof and thereof will conflict with or result in a breach of, or require any consent under its charter, bylaws or any material agreement or material instrument to which it is a party or by which it is bound or to which it or any of its respective assets are subject, or constitute a default under any such agreement or instrument.

15.1.5.
Corporate Action.  It has all necessary corporate power and authority to execute, deliver and perform its obligations under this Contract; its execution, delivery and performance of this Contract has been duly authorized by all necessary action on its part; and this Contract has been duly and validly executed and delivered by it and constitutes its legal, valid and binding obligation, enforceable in accordance with its terms, except as the enforceability thereof may be limited by bankruptcy, insolvency, reorganization or moratorium or other similar lLaws relating to the enforcement of creditors’ rights generally and by general equitable principles.

15.1.6
Investigation.
It has: (i) full experience and proper qualifications to perform the Work, and (ii) ascertained the nature and location of the Work, the general character and accessibility of the Site, the nature of the Site geotechnical and soil conditions (excluding underground manmade obstructions, other than the two concrete cisterns identified by Construction Agent and known to Contractor prior to the Effective Date), the existence of obstacles to construction, the location and character of existing or adjacent work or structures, and other general and local conditions and Laws (including labor Laws) which might affect its performance of the Work or the cost thereof and has performed such testing or examined the results of such testing as would normally be conducted by a contractor considering entering into an agreement such as this Contract and taking into account the available time for such examination.
OwnerSection 15.2
Construction Agent Representations.

OwnerConstruction Agent represents and warrants that:

15.2.1.
Business Organization.    It is a limited liability company duly organized and validly existing under the laws of [Host CountryDelaware], is qualified to do business in all jurisdictions in which the nature of the business conducted by it makes such qualification necessary and where failure so to qualify would have a material adverse effect on its financial condition, operations, prospects or business as whole, or the performance ofon its ability to perform all its obligations under this Contract.

15.2.2
No Violation of Law; Litigation.    It is not in violation of any applicable Law, which violations, individually or in the aggregate, would materially and adversely affect its performance under this Contract.  No legal or arbitration proceedings or any proceeding by or before any court or Governmental Authority are now pending or (to its best knowledge) threatened against it which, if adversely determined, could reasonably could   be expected to have a material adverse effect on its financial condition, operations, prospects or business, as a whole, or on its ability to perform all its obligations under this Contract.

15.2.3.
Governmental Authorizations.    It is the holder of all material Governmental Authorizations required to permit it to enter into and perform its obligations under this Contract.

15.2.4.
No Breach.    None of the execution and delivery of this Contract, the consummation of the transactions herein contemplated or compliance with the terms and provisions hereof and thereof will conflict with or result in a breach of, or require any consent under, its charter, bylaws or any material agreement or material instrument to which it is a party or by which it is bound or to which it or its assets are subject, or constitute a default under any such agreement or instrument.

15.2.5.
Corporate Action.    It has all necessary corporate power and authority to execute, deliver and perform its obligations under this Contract; the execution, delivery and performance by Owner of this Contract has been duly authorized by all necessary action on its part; and this Contract has been duly and validly executed and delivered by Owner and constitutes the legal, valid and binding obligation of Owner enforceable in accordance with its terms, except as the enforceability thereof may be limited by bankruptcy, insolvency, reorganization or moratorium or other similar Laws relating to the enforcement of creditors’ rights generally and by general equitable principles.

ARTICLE XVI

DEFAULT, TERMINATION AND SUSPENSION

Section 16.1
Default by Contractor.

16.1.1.
Termination for Contractor’s Inability to Perform.    If any proceeding is instituted against Contractor seeking to adjudicate Contractor as a bankrupt or insolvent and such proceeding is not dismissed within 9060 days of filing, or if Contractor makes a general assignment for the benefit of its creditors, or if a receiver is appointed on account of the insolvency of Contractor, or if Contractor files a petition seeking to take advantage of any other applicable law relating to bankruptcy, insolvency, reorganization, winding up or composition or readjustment of debts, or if Contractor is unable to pay its debts when due or as they mature, then OwnerConstruction Agent may,  Any such termination shall be without prejudice to any accrued rights, powers or remedies of either Party under this Contract.other right or remedy Construction Agent may have, terminate this Contract effective immediately upon giving written notice of such termination to Contractor.  Any such termination shall be without prejudice to any accrued rights, powers or remedies of either Party under this Contract. 

16.1.2.
Termination for Contractor’s Failure to Perform.    If:

(a)
Contractor abandons the Work following NTP Effective Dateat any time after the date hereof;

(b)
Contractor, despite previous warnings in writing from Owner, has wrongfully refused or has materially failed or neglected at any time to execute the Work or any material portion thereof in accordance with this Contract, or is failing to proceed with the Work or any material portion thereof with due diligence or is neglecting to carry out itsperform fully any other obligations under this Contract (including any obligation with respect to the payment of any amount due hereunder, the payment of Subcontractors, warranty repairs of Equipment, invalid assignments, failure to maintain financial security instruments, and compliance with Laws), in each case so as to affect materially and adversely affect the carrying outperformance of the Work, including warranty obligations, or Construction Agent's or Owner's rights or remedies under this Contract; or
(c)
Contractor has persistently failed to timely achieve Milestones in accordance with the Project Schedule (without excusable delay), or has otherwise failed to complete the Work (without excusable delay) at a rate sufficient to give Construction Agent reasonable assurance that Contractor can cause the Facility to achieve Substantial Completion by the End Date;
(c)(d)
the Facility has failedContractor has failed to cause the Facility to achieve Substantial Completion on or before the End Date; or
(e)
any material representation or warranty of Contractor shall have been incorrect as of the date made or be incorrect at the time in question, 
then,

(i)
in the case of a default under Sections 16.1.2(a) or, (b), (d) or (e), provided Contractor fails to correct such condition within 30 days (or 15 days with respect to any payment of money) after receipt of written notice from OwnerConstruction Agent stating the nature of the condition and requiring Contractor to remedy the same or, if such default is not capable of being remedied within such 30 daysthe time prescribed, to diligently commence through the exercise of reasonable efforts to correct such condition within 30 days of receipt of such written notice and to complete thesuch correction within 9060 days after receipt of such notice, or

(ii)
in the case of a default under Section 16.1.2(c), at any time before Substantial Completion has occurred, 

OwnerConstruction Agent may, after giving Contractor five Business Days’ notice thereof, so long as such default remains uncured, terminate this Contract, enter the Site, expel the Contractor therefrom, and complete the Work or employ any other contractor (the “"Replacement Contractor”"), to complete the Work.  Any such termination shall be without prejudice to any accrued liability of Contractor under this Contract.
16.1.3.
Contractor Continuing Obligations.  If Owner elects to terminateConstruction Agent terminates this Contract pursuant to this Section 16.1, then as of the effective date of such termination, Contractor shall be released from any further obligation to perform the Work under this Contract, other than as expressly set forth in this Section 16.1.3, and Contractor shall thereupon:

(a)
immediately discontinue the Work except for such Work as OwnerConstruction Agent may specify in the termination notice as may be reasonably necessary to preserve and protect Work already in progress and to protect Equipment at the Site or in transit thereto and for which OwnerConstruction Agent shall remain liable to Contractor subject to the provisions of Section 16.1.4;

(b)
place no further orders or enter into Subcontracts for Work or Equipment;

(c)
assist OwnerConstruction Agent in preparing an inventory of all Equipment in use or in storage at the Site;

(d)
terminate all Subcontracts, except those OwnerConstruction Agent has designated to be assigned pursuant to Section 16.1.3(e);

(e)
assign to Construction Agent, Owner or to, any Replacement Contractor or Lender, as designated by Construction Agent, without right to further compensation therefore, title to all Work not already owned by Owner, together with all Subcontracts and other contractual agreements (including warranties) as may be designated by Owner;

(f)
assign to Construction Agent, Owner or to, any Replacement Contractor or Lender, as designated by Construction Agent, without right to further compensation therefore, to the extent assignable and further, subject to Sections 8.1.3 and 8.1.4 and Article 20, all issued Governmental Authorizations, patents and other proprietary rights, if any, then held by Contractor pertaining to the Facility;

(g)
remove from the Site all Contractor’s Equipment; and
(h)
deliver to OwnerConstruction Agent all information prepared hereunder with respect to the Facility as may be reasonably requested by OwnerConstruction Agent and which has been paid for by Construction Agent or Owner, including all drawings, plans, specifications, studies, reports and other information prepared hereunder as of the date of termination for the completion and operation of the Facility.; and
(i)
supply any components or Equipment proprietary to Contractor which may be necessary for the completion and operation of the Facility and is not available to Construction Agent or Owner from other Persons on reasonable terms.
Owner’s Exclusive Remedy,16.1.4.
Contractor's Payment Obligations upon Termination.  
(a)
As soon as practicable after theConstruction OwnerAgent has terminated this Contract pursuant to this Section  16.1, theConstruction OwnerAgent shall deliver to Contractor a certificate setting forth all sums due to Construction Agent or Owner by Contractor as of the date of termination and the value of the Work satisfactorily completed and in place, and Equipment and materials on Site, all of which has not included inbeen paid for by prior payments to Contractor.  Any dispute by the Contractor ofwith respect to amounts set forth in such certificate shall be resolved pursuant to Section 19.2.Article 19.  If OwnerConstruction Agent terminates this Contract pursuant to this Section 16.1, OwnerConstruction Agent shall not be liable to make any further payment to Contractor until after reaching the equivalent of Final Completion, whereupon OwnerConstruction Agent shall determine the total reasonable and necessary expenses incurred by OwnerConstruction Agent in connection with the termination of this Contract (including reasonable legal fees and expenses) and the completion of the Facility (together the “"Costs of Completion”"), including (a)  all amounts charged by any Replacement Contractor to complete the Facility in accordance with the Scope of Work and the Specifications, including, without duplication, amounts paid under any of Contractor’s Subcontracts or other contractual agreement(s) that OwnerConstruction Agent elects to have assigned to such Replacement Contractor pursuant to Section  16.1.3(e), and (b)  additional reasonable and necessary overhead incurred and accrued by OwnerConstruction Agent to effect such takeover and to complete the Facility, but specifically excluding any amounts attributable to Performance Liquidated Damages or Delay Liquidated Damages as to which Contractor shall have no further liability as of the date of termination.

The (b)
Contractor shall be entitled to be paid by Owner with respect tofor, and Construction Agent shall pay Contractor, any unpaid portion of the Contract Price attributable to the Work executedsatisfactorily completed by Contractor prior to the date of termination, the value of any Equipment and any unused or partially used materials on the Site furnished by Contractor which are taken over by OwnerConstruction Agent and have not already been paid for as part of the Contract Price previously paid to Contractor, and the actual reasonable costs, if any, incurred by Contractor in protecting the Work pursuant to Section 16.1.3(a), provided that any sumsamounts due to OwnerConstruction Agent from Contractor accruing prior to the date of termination shall be deducted from the amount to be paid to Contractor pursuant to the foregoing.      If the Costs of Completion exceed the balance of the Contract Price unpaid at the date of termination, then Contractor shall be liable for and shall pay to OwnerConstruction Agent upon written demand by Ownertherefore the amount of such excess, which shall constitute OwnerConstruction Agent’s sole and exclusive remedy for all damages associated with such termination pursuant to Section 16.1 and shall be subject to the Aggregate Limit.  Any such amount payable by Contractor may be deducted by Owner from any portion of the Contract Price or other amounts due to Contractor under this Section 16.1.4.

Section 16.2
Default by OwnerConstruction Agent.

16.2.1.
Termination for Owner’Construction Agent's Inability to Perform.    If any proceeding is instituted against OwnerConstruction Agent seeking to adjudicate OwnerConstruction Agent as a bankrupt or insolvent and such proceeding is not dismissed within 9060 days of filing, or if OwnerConstruction Agent makes a general assignment for the benefit of its creditors, or if a receiver is appointed on account of the insolvency of OwnerConstruction Agent, or if OwnerConstruction Agent files a petition seeking to take advantage of any other applicable law relating to bankruptcy, insolvency, reorganization, winding up or composition or readjustment of debts, or if OwnerConstruction Agent is unable to pay its debts when due or as they mature, then Contractor may terminate this Contract effective immediately upon giving written notice of such termination to OwnerConstruction Agent.  Any such termination shall be without prejudice to any accrued rights, powers or remedies of either Party under this Contract.

16.2.2.
Termination for OwnerConstruction Agent’s Failure to Perform.    If:

Owner(a)
Construction Agent fails to pay Contractor any undisputed amount due under any invoice within 30 days after the amount became due and payable,

Owner(b)
Construction Agent fails to observe or perform any of its material covenants or agreements contained in this Contract (other than for payments to Contractor), or

(c)
any material representation or warranty of OwnerConstruction Agent shall have been incorrect as of the date made and shall remain incorrect at the time in question, 

then,

in the case of a default under(i)
immediately, upon such failure to pay described in Section  16.2.2(a), or

in(ii)
upon the caseoccurrence of a default underan event or condition described in Section  16.2.2(b) or (c), provided OwnerConstruction Agent fails to correct such condition within 30  days of receipt of written notice from Contractor stating the nature of the condition and requiring OwnerConstruction Agent to remedy the same or, if such default is a default not capable of being remedied within such 30 days, to diligently commence through the exercise of reasonable efforts to correct such condition within 30  days of receipt of such written notice and to complete the correction within 90 60 days after receipt of such notice, 
Contractor may, after giving OwnerConstruction Agent five Business Days’ notice thereof, so long as such default continues uncured, terminate this Contract.  Any such termination shall be without prejudice to any accrued liability of Owner under this Contract.
16.2.3.
Contractor’s Remedies.  If this Contract is terminated pursuant to the provisions of this Section 16.2, then Contractor shall become entitled to receive as a feewaives any claims for termination the amount by which the sum of the payments of the Contract Price made to Contractor before termination is less than the sum of the following: (i) an equitable amount in respect of the progress of the Work executed as at the date of termination; and (ii) an amount in respect of Contractor’sconsequential damages, including any loss of anticipated profits for uncompleted Work, and accepts as the aggregate liability of Construction Agent an amount equal to the total of all actual reasonable expenses incurred by Contractor pursuant to this Contract through the date of termination, together with profit under the Contract with reference to the unpaid portion of the Contract Priceat a rate of 10% thereon, for all Work (including any work in progress, components and other supplies specifically purchased, prepared or fabricated off the Site for the Facility and not returned to vendor's stock, or Equipment for subsequent incorporation into the Work at the Site, and any other(A) the sum of (i) the amount of any expenditure reasonably incurred by Contractor in the expectation of the performance of this Contract to the extent such loss was not included in the amount determinednot covered by the foregoing) performed in accordance with the requirements of this Contract by Contractor and its Subcontractors as of the effective date of termination, together with reimbursement of (i) all actual costs reasonably incurred by Contractor in removing Contractor's Equipment from the Site and in the repatriation of Contractor's and any Subcontractor's personnel, (ii) all actual costs reasonably incurred by Contractor in protecting the Work pursuant to clause (i)Section 16.1.3(a), together with any Subcontractor termination costs, and (iii) and any other actual expenses (including reasonable legal fees and expenses and overheads) reasonably incurred by Contractor as a result of such termination which, under the circumstances, could not reasonably be avoided by Contractor and are a result of such termination, subject to the receipt of documentation supporting Contractor's claimed costs and expenses and the results of any audit by Construction Agent (or its representatives) of Contractor's claimed costs and expenses and less any amount owed by Contractor to Construction Agent as of the date of termination.  In no event shall the total of the amounts to which the Contractor shall become entitled under the preceding sentence of this Section  16.2.3 ever exceed the unpaid portion of the Contract Price.  In addition to such termination fee, the Contractor shall be entitled to receive, without duplication:use reasonable efforts to minimize any such costs of termination.  (A) the sum of (i) the amount of any expenditure reasonably incurred by Contractor in the expectation of the performance of this Contract, including amounts spent in respect of Equipment and materials to beConstruction Agent shall have the option of having all or any Work delivered to Owner that are not incorporated into the Work; (ii) the amount of any liabilities owing by Owner to Contractor as of the date of termination, and (iii) any expenditurethe Site or, at Construction Agent's expense, to such other place as Construction Agent shall reasonably incurred by Contractor  in consequence of the termination of this Contract (including reasonable legal fees and expenses), less (B) the amount of liabilities owing by Contractor to Owner as of the date of such terminationdirect.  Payments for termination under this Section 16.2 shall be due Contractor within fifteen (15) days of Owner’'s receipt and acceptance of a substantiated, itemized invoice and the delivery of any Work executed as of the date of termination.

16.2.4.
Removal of Contractor’s Equipment.    If this Contract is terminated pursuant to the provisions of Section 16.2.1 or 16.2.2, Contractor shall be entitled to remove immediately Contractor’s Equipment and theany temporary work that is on the Site.

Section 16.3
Suspension of Work.

16.3.1.
Suspension of Work by OwnerConstruction Agent.

Owner(a)
Construction Agent may, at any time and from time to time and for any reason, by written notice to Contractor, suspend the carrying out of the Work or any part thereof.  Contractor shall, on such written notice of OwnerConstruction Agent, suspend the carrying out of the Work or any part thereof for such time and in such manner as OwnerConstruction Agent may require and shall during any such suspension properly protect and secure the Work in accordance with GIP.

Owner(b)
Construction Agent may at any time following a suspension give notice to Contractor to proceed with the Work previously suspended.

(c)
Upon receipt of any such notice to proceed, Contractor shall examine any Equipment delivered to Contractor that was adversely affected by the suspension and shall, at OwnerConstruction Agent’s expense, make good any deterioration of or damage to such Equipment that may have occurred during the suspension (unless resulting from any breach by Contractor of its obligations to protect and secure the Work) and, subject to Section 16.3.3, shall proceed with the Work previously suspended.

16.3.2.
Suspension of Work by Contractor.

(a)
Contractor may, by giving 15 days notice in writing to OwnerConstruction Agent, suspend the carrying out of the Work or any part thereof if Construction Agent or Owner fails to pay Contractor any undisputed amount due under any invoice within 30 days after the amount becomes payable under this Contract, unless prior to the end of the 15 day notice period Construction Agent or Owner has paid the overdue amount.  During any such suspension, Contractor shall properly protect and secure the Work in accordance with GIP.

(b)
Upon payment by Construction Agent or Owner of such overdue amount, Contractor shall examine the Equipment delivered to Contractor affected by the suspension and shall, at OwnerConstruction Agent’s expense, make good any deterioration or damage to or of such Equipment that may have occurred during the suspension (unless resulting from any breach by Contractor of its obligations to protect and secure the Work) and, subject to Section 16.3.3, shall proceed with the Work previously suspended.

16.3.3.
Adjustment and Compensation for Suspension.    In the event of a suspension of the Work pursuant to this Section 16.3, Contractor and OwnerConstruction Agent shall negotiate in good faith to agree the level of staff and laborupon reasonable staffing, including laborers, to be retained by Contractor onat or near the Site and a reasonable monthly suspension fee to be paid to Contractor by OwnerConstruction Agent to cover such staffing expense during the period of any such suspension.  In the event that the Parties do not agree upon such terms and conditions within 30 days following such suspension, the notice of suspension shall be treated as a Change Order RequestDirection delivered by Owner to Contractor pursuant to Section 6.2.1 and Contractor shall proceed to maintain staff and labor onreasonable staffing, including laborers, at or near the Site as deemed requested by OwnerConstruction Agent, and such deemed Change Order Direction shall be subject to dispute resolution in accordance with the provisions of Sections 6.2, including the conditions set forth in Section 6.2.5.Article 19.  Upon receipt of notice to proceed pursuant to Section 16.3.1(b) or upon receipt of payment by Construction Agent or Owner of any overdue amount pursuant to Section 16.3.2(b), as a condition to resuming the Work, Contractor shall be entitled to a Change Order pursuant to Section 6.3.1 to reflect any Changes appropriate in respect of such suspension (without duplication of any suspension fee or other compensation provided by this Section 16.3.3).

16.3.4.
Termination for Continuing Suspension.    Notwithstanding that Contractor may have become entitled to appropriate Changes in respect of a suspension or suspensions pursuant to Section 16.3.3, if by virtue of Sections, at any time after the NTP Effective Date, pursuant to Section 16.3.1 andor Section 16.3.2 suspension of the Work under this Contract shall have extended for (a) a continuous period of 12 months, or (b) two or more non-continuous periods that in the aggregate exceed [         ]a continuous period of 12 months occurring following an effective NTP, then Contractor may at any time thereafter, provided such suspension continues, byupon five Business Days' written notice to OwnerConstruction Agent, terminate this Contract.  In the event of a termination of this Contract pursuant to this Section 16.3.4, Contractor shall be entitled to payment of the same amounts as if the carrying outperformance of the Work had been cancelledterminated by OwnerConstruction Agent under Section 16.4.

Section 16.4.
Other Termination.
16.4.1.
Optional Termination by OwnerConstruction Agent.Rights.  Owner  Construction Agent may terminate this Contract at any time by written notice to Contractor.  Upon receipt of any such notice, Contractor shall, unless the notice directs otherwise:

(a)
immediately discontinue the Work on the date and to the extent specified in such notice, except for such Work as Construction Agent may specify in the termination notice as may be reasonablythereafter execute only that portion of the Work directed by Owner as reasonably may be necessary to preserve and protect Work already in progress and to protect Equipment at the Site or in transit thereto.and Free Issue Equipment at the Site or in transit thereto and for which Construction Agent shall remain liable to Contractor subject to the provisions of Section 16.4.2; 

(b)
place no further orders or enter into Subcontracts for Work or Equipment;

(c)
except those Construction Agent has designated to be assigned pursuant to subsection (d) below, promptly make every reasonable effort to procure cancellation of all orders, Subcontracts and rental agreements upon commercially reasonable terms given all the facts and circumstances, including the amount of notice and reasons, if any, given by the OwnerConstruction Agent for such termination, and Owner shall indemnify Contractor from and against any and all such cancellation costs;;
(d)
assign to Construction Agent, Owner, or Lender, as designated by Construction Agent, without right to further compensation therefore,assign to Owner title to all Work not already owned by Owner, together with all Subcontracts and other contractual agreements (including warranties) as may be designated by Owner;
(e)
assign to Construction Agent, Owner, or Lender, as designated by Construction Agent, without right to further compensation thereforeassign to Owner, to the extent assignable and further subject to Sections 8.1.3 and 8.1.4 and Article 20, all issued Governmental Authorizations, patents and other proprietary rights, if any, then held by Contractor subject to Sections 8.1.3 and 8.1.4 and Article 20, all issued Governmental Authorizations, patents and other proprietary rights, if any, then held by Contractor pertaining to the Facility; and
(f)
to the extent not provided for in subsections (d) and (e) above, deliver to OwnerConstruction Agent all information prepared hereunder with respect to the Facility as may be reasonably requested by OwnerConstruction Agent and which has been paid for by OwnerConstruction Agent, including all drawings, plans, specifications, studies, reports and other information prepared hereunder as of the date of termination; for the completion and operation of the Facility.
thereafter execute only that portion of the Work directed by Owner as reasonably may be necessary to preserve and protect Work already in progress and to protect Equipment at the Site or in transit thereto.
16.4.2.
Termination for Extended Force Majeure.   SEQ CHAPTER \h \r 1 If either Party shall have been excused from the performance of its obligations under this Contract due pursuant to Section 17.2 for (a) a continuous period of 12 months, or (b) two or more non-continuous periods that in the aggregate exceed [         ]24 months, then the other Party may, at any time thereafter and provided such performance continues to be excused due to such Force Majeure, upon five Business Days' written notice to the other Party, terminate this Contract.  Upon any such termination by either PartyNotwithstanding that Contractor may have become entitled to an extension of time in which to perform its obligations hereunder due to Force Majeure, if by virtue of Section 17.2 either Party shall have been  excused from the performance of any material obligation under this Contract for a continuous period of 12 months or performance of the Work shall have been suspended for two or more non-continuous periods that in the aggregate exceed [________] months occurring following NTP Effective Date, then either Party may at any time thereafter, provided such performance is still excused, by notice to the other terminate this Contract.  In the event of a termination under this Section 17.6, as of the effective date of termination, Contractor shall be released from any further obligation to perform the Work and Contractor shall thereupon:under this Contract, other than, at the election of Construction Agent, those actions described in Section 16.4.1(a) through (g) above.
Contractor’s Exclusive Remedy, 16.4.3.
Payment Obligations upon Termination.  In the event this Contract is terminated pursuant to this Section 16.4, Contractor shall accept as its sole and exclusive remedy for all damages associated with such termination the following:

(a)
In the event that OwnerConstruction Agent terminates this Contract in accordance with Section 16.4 on or after the Preliminary NTP Effective Date but prior to the NTP Effective Date, the Contractor shall become entitled to receive as a fee for termination an amount equal to all reasonable costs incurred and liabilities accrued by Contractor in furtherance of the Work prior to the date of termination plus liquidated damages in an amount equal to five percent of such costs and liabilities as an estimate of reasonable profit.Contractor shall become entitled to receive, and Construction Agent shall pay, an amount equal to Contractor's actual reasonable costs incurred through the date of termination together with engineering, reservation, termination or similar costs of any vendor or subcontractor, if any, for work performed pursuant any Early Works Agreement, plus, if Construction Agent terminates this Contract other than in connection with a cancellation of the Project, profit at a rate of 25% of the total of all costs described in this subsection (a); provided, however, that in no event shall Construction Agent's termination damages pursuant to this subsection (a) exceed the amount set forth in the Termination Schedule set forth as Exhibit "C-4".
In the event that Owner terminates this Contract in accordance with Section 16.4 on or after the NTP Effective Date, the Contractor shall become entitled to receive as a fee for termination the amount by which the sum of the payments of the Contract Price made to Contractor before termination is less than the sum of the following: (i) an equitable amount in respect of the progress of the Work executed as at the date of termination; and (ii) an amount in respect of Contractor’s loss of anticipated profit under the Contract with reference to the unpaid portion of the Contract Price to the extent such loss was not included in the amount determined pursuant to clause (i)(b)
In the event that Construction Agent terminates this Contract in accordance with Section 16.4 on or after the NTP Effective Date, then Contractor shall become entitled to receive, and Construction Agent shall pay, Contractor's actual reasonable costs incurred through the date of termination for all work performed pursuant to this Contract, plus profit at a rate of 10% thereon, together with reimbursement of (i) all actual costs reasonably incurred by Contractor in removing Contractor's Equipment from the Site and in the repatriation of Contractor's and any Subcontractor's personnel, (ii) all actual costs reasonably incurred by Contractor in protecting the Work pursuant to Section 16.1.3(a), together with any Subcontractor termination costs, and (iii) and any other actual expenses (including reasonable legal fees and expenses and overheads) reasonably incurred by Contractor as a result of such termination which, under the circumstances, could not reasonably be avoided by Contractor and are a result of such termination, subject to the receipt of documentation supporting Contractor's claimed costs and expenses and the results of any audit by Construction Agent (or its representatives) of Contractor's claimed costs and expenses and less any amount owed by Contractor to Construction Agent as of the date of termination; provided, however, that in no event shall Construction Agent's termination damages pursuant to this subsection (b) exceed the amount set forth in the Termination Schedule set forth as Exhibit "C-4".  In no event shall the total of the amounts to which the Contractor shall become entitled under the preceding sentence of this Section 16.4.2(b)16.2.3 ever exceed the unpaid portion of the Contract Price.  In addition to such termination fee, the Contractor shall be entitled to receive, without duplication: (A) the sum of (i) the amount of any expenditure reasonably incurred by Contractor in the expectation of the performance of this Contract, including amounts spent in respect of Equipment and materials to be delivered to Owner that are not incorporated into the Work, (ii) the amount of any expenditure reasonably incurred by Contractor in consequence of the termination of this Contract, including amounts spent in performance of Contractor’s obligations under Section 16.4.1, and (iii) the amount of any liabilities owing by Owner to Contractor as of the date of termination, less (B) the amount of any liabilities owing by Contractor to Owner as of the date of such termination.Contractor shall use reasonable efforts to minimize any such costs of termination.  Construction Agent shall have the option of having all or any Work delivered to the Site or, at Construction Agent's expense, to such other place as Construction Agent shall reasonably direct.  
Payments for termination under Section 16.4 shall be due Contractor within fifteen (15) days of Owner’Construction Agent's receipt and acceptance of a substantiated, itemized invoice and the delivery of any Work executed as of the date of termination.

ARTICLE XVII

FORCE MAJEURE
Section 17.1
Force Majeure.
“ SEQ CHAPTER \h \r 1"Force Majeure”" shall mean any events or circumstances, or any combination of events or circumstances,condition that areprevents a Party from performing an obligation under this Contract, is beyond the reasonable control of the affected partysuch Party, thatand which could not, by the exercise of due diligence, have been prevented by the exercise of reasonable skill and care, and that have, or any consequences thereof have, a material and adverse effect upon the performance by the affected party of its obligations under this Contract (including the cost and time for such performance) including the following:such Party, including: 
(a)
Any act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, blockade, embargo, revolution, riot, religious strife or civil commotion;

(b)
Any sabotage, terrorism, general or organized objections, protests or unrest or the threat of any such acts;

(c)
Except to the extent that they constitute remedies or sanctions lawfully exercised by a Governmental Authority as a result of a breach by the affected party, its Subcontractors, servants or agents of applicable Laws, any act of state or other exercise of a sovereign or executive prerogative by any Governmental Authority, including expropriation, nationalization or compulsory acquisition and acts claimed to be justified by executive necessity;

(d)
Any explosion, chemical or radioactive contamination or ionizing radiation;

(e)
Any strike, work stoppage, slowdown or other industrial action or labor dispute, extending beyond the Site and any such actions that are not primarily motivated by the desire to influence the actions of the affected party so as to preserve or improve conditions of employment;
Any Change in Law, including the imposition after the [Insert Date] of export or import controls affecting the export or import of goods, materials, equipment or technical data for incorporation in the Facility;
(f)
Any lightning, earthquake, tempest, flooding, fire, cyclone, hurricane, typhoon, tidal waves, whirlwind, storm, drought or lack of water and other unusual or extremely adverse weather or environmental conditions or action of the elements, meteorites, aircraft or objects falling from aircraft or other aerial devices, the occurrence of pressure waves caused by aircraft or other aerial devices travelling at supersonic speeds;

(g)
epidemic or plague; and
(h)
act of God; and
to the extent that the same are caused by events or circumstances that are themselves a Force Majeure, shortage of labor; delay in delivery, loss or damage to materials or Equipment in transit or on Site; delay in performance of a Subcontractor and breakdown of Equipment.
but shall not include equipment failures or delays, except to the extent resulting from any of the foregoing causes, financial problems of the Party claiming the Force Majeure, and strikes affecting the Work or the Site which Contractor could have prevented through the exercise of reasonable care and diligence, which is deemed to include maintenance of good labor relations with Subcontractors and laborers at the Site and on the Work.
Section 17.2
Excused Performance.

Except for the obligation to timely pay money for Work actually performed or for other payment obligations or liabilities hereunder, either Party shall be excused from the performance or delay in performance of its obligations hereunder (and shall not be considered to be in default with respect thereto) if and to the extent that its failure to perform or the delay in the performance of each such obligation is due to Force Majeure, provided, that:

(a)
the affected Party gives the other Party written notice describing in reasonable detail, to the extent then available, the Force Majeure as soon as is reasonably practicable, but in no event later than 30five (5) days after such Party first becomes aware of the occurrence or commencement of such Force Majeure; and
(b)
the suspension of performance is of no greater scope and of no longer duration than is reasonably required by the Force Majeure, including a reasonable recovery period within which to restart performance.
Performance Continuation.
Upon the occurrence of any(c)
no obligations of the affected Party which arose before the Force Majeure, Contractor causing the suspension of performance that remain unaffected by the Force Majeure shall usebe excused as a result of such Force Majeure;
(d)
the affected Party uses reasonable efforts to continue to perform its obligations under this Contract and to minimizeovercome or mitigate the adverse effects of such circumstances.  Contractor shall notify OwnerForce Majeure, and notifies the other Party of the steps itactions such Party proposes to take, including any reasonable alternative means for performance.Change Order Consequences, to overcome or mitigate the effects of such Force Majeure.;  
Upon the occurrence of any Force Majeure, Contractor shall be entitled to a Change Order pursuant to Article 6 under which Contractor shall be reimbursed for all additional costs reasonably incurred by Contractor in performance of its obligations under Section 17.3 and shall receive appropriate Changes in respect of such Force Majeure.
Suspension of the Work, Resumption of Performance.
Subject to Section 16.3.1 (Owner’s Suspension) and Section 17.4 (Change Order Consequences of Force Majeure), in the event of a suspension of the Work due to a Force Majeure, Contractor and Owner shall negotiate in good faith to agree the level of staff and labor to be retained by Contractor on or near the Site and a monthly fee to be paid to Contractor by Owner during the period of any such suspension.  In the event that the Parties do not agree within thirty days following such suspension, the continuing suspension shall be treated as a Change Order Request delivered by Owner to Contractor pursuant to Section 6.2.1, and Contractor shall proceed to maintain staff and labor on or near the Site as requested by Owner subject to the provisions of Section 6.2, including the conditions set forth in Section 6.2.5.  When a Party whose performance has been suspended due to Force Majeure becomes(e)
when the affected Party is able to resume performance of its obligations under this Contract, such Party shall give the other Pparty written notice to that effect and shall promptly resume performance hereunder; provided, however, Contractor’s resumption of performance is further subject to the agreement and execution by both Parties of an appropriate Change Order pursuant to Section 17.4, which  Change Order shall not be subject to the provisions of Sections 6.2.4(d) or 6.2.5..
Termination for Force Majeure.
Notwithstanding that Contractor may have become entitled to an extension of time in which to perform its obligations hereunder due to Force Majeure, if by virtue of Section 17.2 either Party shall have been  excused from the performance of any material obligation under this Contract for a continuous period of 12 months or performance of the Work shall have been suspended for two or more non-continuous periods that in the aggregate exceed [________] months occurring following NTP Effective Date, then either Party may at any time thereafter, provided such performance is still excused, by notice to the other terminate this Contract.  In the event of a termination under this Section 17.6, as of the effective date of termination, Contractor shall be released from any further obligation to perform the Work and Contractor shall thereupon:
immediately discontinue the Work except for such Work as may be reasonably necessary to preserve and protect Work already in progress and to protect Equipment at the Site or in transit thereto and for which Owner shall remain liable to Contractor subject to the provisions of Section 17.7;
place no further orders or enter into Subcontracts for Work or Equipment;
assist Owner in preparing an inventory of all Equipment in use or in storage at the Site;
terminate all Subcontracts, except those Owner has designated to be assigned pursuant to Section 17.6(e);
assign to Owner title to all Work not already owned by Owner, together with all Subcontracts and other contractual agreements (including warranties) as may be designated by Owner;
assign to Owner, to the extent assignable and further subject to Sections 8.1.3 and 8.1.4 and Article 20, all issued Governmental Authorizations, patents and other proprietary rights, if any, then held by Contractor pertaining to the Facility;
remove from the site all Contractor’s Equipment; and
deliver to Owner all information prepared hereunder with respect to the Facility as may be reasonably requested by Owner and which has been paid for by Owner, including all drawings, plans, specifications, studies, reports and other information prepared hereunder as of the date of termination for the completion and operation of the Facility.
Payment on Termination.
If this Agreement is terminated pursuant to Section 17.6, Owner shall pay to Contractor the amount by which the sum of the payments of the Contract Price made to Contractor before termination is less than the sum of the following:
An equitable amount in respect of the progress of the Work executed as of the date of termination;
Any unpaid standby costs incurred by the Contractor to the date of termination;
Any amounts theretofore retained by Owner pursuant to Section 7.2.4;
Without duplication, the amount of any expenditure reasonably incurred by Contractor in the expectation of the performance of this Agreement, including amounts spent in respect of Equipment and materials to be delivered to Owner that are not incorporated into the Work; and
Without duplication, the amount of any expenditure reasonably incurred by Contractor in consequence of the termination of this Contract, including (i) amounts spent in performance of Contractor’s obligations under Section 17.6, (ii) all reasonable costs of demobilization, including removal of Contractor’s Equipment and return thereof of the Contractor’s works in its country or to any other destination at no greater cost than would have been incurred to return the Contractor’s Equipment to such works, and (iii) the costs of repatriation of all staff and workers employed at the Site by Contractor in connection with the Work at the date of such termination.
Section 17.3
Burden of Proof.
In the event that the Parties are unable in good faith to agree that Force Majeure has occurred, the Parties shall submit the dispute for resolution pursuant to Article 19 and the Party claiming Force Majeure shall have the burden of proof as to whether such Force Majeure (a) has occurred, (b) was not a result of such party’s or its Subcontractor’s fault or negligence and (c) could not have been avoided by due diligence or the use of reasonable efforts by such Party or its Subcontractors.
Section 17.4
Construction Agent Self-Help.
If, upon the occurrence of Force Majeure that has caused Contractor to suspend or delay performance of the Work, Construction Agent has notified Contractor in writing and has directed Contractor to take reasonable action that Contractor could lawfully and reasonably initiate to remove or relieve either the Force Majeure or its direct or indirect effects, and Contractor has failed to take such action, then within a reasonable time after Contractor's failure to take such action, Construction Agent may, in its sole discretion and after three (3) days’ written notice to Contractor, at Contractor’s expense, initiate such reasonable measures as will be designed to remove or relieve such Force Majeure or its direct or indirect effects, and thereafter require Contractor to resume full or partial performance of the Work in accordance with the provisions of this Contract.
ARTICLE XVIII

INDEMNITIES

Section 18.1
Contractor Indemnity.

Contractor agrees toshall indemnify, defend and hold harmless Owner Indemnitees from and against any and all claims, demands, losses, damages, causes of action, suits, and liabilities (including all expenses of litigation, court costs and reasonable attorneys’ fees) (collectively, "Claims"):

(a)
attributable to bodily injury (including death) of any person or property damage of third parties to the extent caused by the negligence or willful misconduct of any of the Contractor Indemnitees,

(b)
attributable to any bodily injury (including death) or property damage (including property of Contractor, Owner and third parties) caused by any spill or release of Hazardous Substances for which Contractor is responsible under Section 3.17.2 other than any such spill or release caused by the gross negligence or willful misconduct of any Owner Indemnitee, or

(c)
attributable to damage to the Work following Substantial Completion of any Phase  that is caused by the gross negligence or willful misconduct of any of the Contractor Indemnitees; provided that the liability of the Contractor under this clause (c) shall be limited to the deductible under the insurances required to be carried by Owner under Article 9.

OwnerSection 18.2
Construction Agent Indemnity.

OwnerConstruction Agent agrees to indemnify, defend and hold harmless Contractor Indemnitees from and against any and all claims, demands, losses, damages, causes of action, suits, and liabilities (including all expenses of litigation, court costs and reasonable attorneys’ fees)Claims:

(a)
attributable to bodily injury (including death) of any person or property damage of third parties to the extent caused by the gross negligence or willful misconduct of any of the Owner Indemnitees, or

(b)
attributable to bodily injury (including death) or property damage (including property of any Contractor Indemnitee and of third parties) caused by any spill or release of Hazardous Substances for which OwnerConstruction Agent is responsible under Section 3.17.1 unless such injury or damage is caused by the gross negligence or willful misconduct of any Contractor Indemnitee.

Section 18.3
Patent Indemnity.

Contractor expressly warrants and represents that it shall indemnify, defend and savehold theharmless Owner Indemnitees harmless from and against any and all cClaims whatsoever arising from or in any manner related to an infringement of patentsletters patent or the improper use of any registered design, copyright, trademark, trade name or other proprietary rights which may occur in connection with Contractor’s or any Subcontractor’s performance of the Work pursuant to this Contract andor the ownership or use by Construction Agent or Owner of the Facility or any part thereof provided by Contractor or any Subcontractor (including, without limitation, the use of any such part in conjunction with, or as modified, supplemented or otherwise affected by, any Equipment); provided, however, that Contractor shall have no indemnity obligations hereunder with respect to any claim arising out of (a) use of Equipment in combination with devices or products not supplied by Contractor or any of their respective Subcontractors, (b) use of Equipment in an application or environment for which they were not designed or (c) any violation of the licenses granted by Contractor hereunder.  Should any such cClaim materially impair Contractor’s performance of the Work or commercial continued operations of the Facility by Construction Agent or Owner, then Contractor shall, at its own expense, (x) timely procure the right to continue its performance of the Work so as not to materially impair the Project Schedule or such continuedcommercial operations of the Facility.  All liability of Contractor under this Section 18.3 shall terminate only upon the expiration of any applicable statute of limitations for infringement, provided such termination shall not occur with respect to legal proceedings commenced or claims notified to Contractor prior to the expiration of any such statute of limitations.  This Article 18 states the entire liability of Contractor for patent infringement in connection with the performance of the Work and the ownership and use of the Facility or any part thereof provided by Contractor or any Subcontractor.

Section 18.4
Notice.

Each Party shall promptly notify the other in writing of any claims which may be covered by the indemnities set forth in this Article 18.  Without limiting the generality of the foregoing, Owner(a) Construction Agent shall notify Contractor in writing as soon as OwnerConstruction Agent shall receive notice of any claims of infringement of patents or other proprietary rights occurring in connection with Contractor’s performance of the Work.  In turn, and (b) Contractor shall timely notify Construction Agent and Owner in writing of any claims which Contractor may receive alleging infringement of patents or other proprietary rights which may affect Contractor’s performance of the Work.
Conduct and Administration of Claims.
Section 18.5
Conduct and Administration of Claims.
The indemnifying Party, under Section 18.1, 18.2, or 18.3 (the “Any Party required to indemnify the other Party under this Contract (the "Indemnitor”") shall have sole charge and direction of conduct of the prosecution, defense and settlement of any suit or proceeding based on any claim, demand, loss, damage, cause of action, suit on liabilityClaim for which Indemnitor is responsible under any such Sectionthis Contract.  The indemnified Party (the “"Indemnitee”") shall provide such assistance as the Indemnitor may reasonably require in such defense, and shall have the right to be represented in such defense by counsel of its own choice at its own expense.  If the Indemnitor fails to defend any such suit or proceeding, then following 15 days prior written notice to Indemnitor of such election, the Indemnitee shall have the right, in its reasonable discretion, either to defend such suit or proceeding or to settle the cClaim which is the basis thereof, without further consent from the Indemnitor and without releasing the Indemnitor from itsany obligations under Sections 18.1, 18.2 and 18.3,this Contract, and in either case the Indemnitor shall reimburse the Indemnitee for its expenses, costs and reasonable attorneys’ fees.  If any claim described in Section 18.3 is held to constitute an infringement of any patent or any registered design, copyright, trademark, trade name  other proprietary rights and use of any Equipment, component or process included in the Work is enjoined, Contractor shall at its own expense and at Contractor’Construction Agent's optionor Owner's election (i) procure for Owner the right to continue to use the infringing Equipment, component or process, (ii) replace such Equipment, component or process with a non-infringing equipment, component or process of equivalent life expectancy, utility and efficiency, or (iii) modify such Equipment of the Facility or process so that it becomes non-infringing without affecting its life expectancy, utility or efficiency, provided, however, that in the event (y) or (z) is elected, then Contractor and Construction Agent or Owner shall agree upon a mutually satisfactory schedule for the accomplishment of such actions within a reasonable period of time following the identification of such Claim and without unreasonably interfering with the commercial operations of the Facility.

Section 18.6
Insurance.
Notwithstanding any other term to the contrary herein, neither the liability of Contractor or Construction  Agent to the other pursuant to this Article 18 shall be eliminated, reduced or otherwise affected by the fact that the other Party has insurance coverage which may or does apply in respect of the liability for which indemnification is sought hereunder.
Section 18.7
Limitation on Contractor Indemnities.
Contractor shall not provide any indemnity (other than any indemnity for third-party claims caused by or resulting from the Contractor's gross negligence, willful misconduct or fraud, and, solely with respect to any claim not related to construction completion of the Facility, negligence) to any Subcontractor in any Subcontract entered into by Contractor pursuant to this Contract or otherwise in respect of the Work or the Facility.
ARTICLE XIX

DISPUTE RESOLUTION
Expert Determination Regarding Time or Price.
Section 19.119.1.
Expert Determination Regarding Time or Price.

If at any time before Substantial Completion of the Facility or the earlier termination of this Contract, OwnerConstruction Agent and Contractor have a disagreement or dispute regarding either or both of (i) the effect of any Change Order upon the Project Schedule, including adjustments to the GuaranteedTarget Completion Date, End Date or other timing requirements, or (ii) the effect of any Change Order upon the Contract Price or any other payment or compensation to which Construction Agent, Owner or Contractor may be entitled under this Contract, but excluding any disagreement or dispute involving in whole or in part a Change or adjustment that could affect Contractor’s ability to provide the Warranties or the ability of Contractor or the Facility to achieve the Performance Guarantees or  Minimum Performance Guarantees, then either Contractor or OwnerConstruction Agent (the “"Applicant”") may by written notice (an “"Expert Reference Notice”") to the other Party (the “"Respondent”") require their dispute to be resolved by an independent expert (“the "Independent Expert”") in accordance with the following procedures:

(a)
The Expert Reference Notice shall include a description of the dispute, the grounds on which the Applicant relies in seeking to have the dispute determined in its favor and a copy of any written materials that the Applicant wishes to submit to the Independent Expert.  The Respondent, within 10 days after delivery of the Expert Reference Notice, shall deliver to the Applicant a written response (the “"Response”") setting forth any additional matters related to the dispute, the grounds on which the Respondent relies in seeking to have the dispute determined in its favor and a copy of any written materials that the Respondent wishes to submit to the Independent Expert.  This Section 19.1(a)  shall not be construed so as to prevent either Party from using or producing further written materials, but the Party using or producing such further materials shall give notice to the other of its intention to use such materials and the other Party shall have a reasonable time, not exceeding seven days, to respond thereto.

(b)
The Applicant and the Respondent may appoint by agreement, or failing such agreement within 20 days following delivery of the Expert Reference Notice, The ICC International Centre for Expertise (“"ICCE”"), 38 Cours Albert 1er, 75008 Paris, France, pursuant to the ICC Rules for Expertise, shall appoint, within 10 days after the application of either such Party, an independent expert experienced in the construction and engineering of power generation facilities similar to the Facility and Work in size and scope to act as an Independent Expert and to determine the matters set out in the Expert Reference Notice and the Response.  The application to the ICCE shall include copies of this Contract, the Expert Reference Notice, the Response and any further written materials exchanged by the Parties with respect to their dispute.

(c)
Within seven days following appointment of an Independent Expert, the Independent Expert shall designate a time and place for a hearing of the Parties on the dispute and shall designate procedures to be utilized at the hearing, which procedures shall provide for the examination and cross examination of witnesses.  The proceedings shall be in English language, and the hearing shall be held in the City of New York, unless otherwise agreed, and shall not occur more thanwithin 21 days after the appointment of the Independent Expert.

(d)
The Parties shall not be entitled to apply for discovery of documents.  The Parties shall cooperate in good faith in providing to an Independent Expert any information he or she considers necessary to resolve the dispute.  All information provided to an Independent Expert shall be used only for the purpose of making his or her determination and shall remain confidential.

(e)
At the time designated for the hearing, each Party shall appear before the Independent Expert and present its case.  The Parties may be assisted in such hearing by counsel or representatives of their choice. 

(f)
The Independent Expert shall render his or her decision on the dispute as soon as possible after the hearing as he or she considers in his or her expert opinion to be fair and reasonable, taking into consideration the relevant facts, the terms of the Contract and GIP, and shall forthwith advise the Parties in writing of such decision, including a concise statement of the facts and the basis and reasoning for such decision, no later than 15 days after completion of the hearing.  

(g)
The Independent Expert need not be bound by strict rules of law when he considers the application thereof to particular matters to be inconsistent with the spirit of this Contract and the underlying intent of the Parties, and as to such matters his conclusions shall reflect his judgment of the correct interpretation of all relevant terms hereof and the correct and just enforcement of this Contract in accordance with such terms and the intent of the Parties.  The Independent Expert’s written decision or determination shall be admissible into evidence in any subsequent arbitration brought by either of the Parties.

The Independent Expert shall have the authority to make decisions to resolve disputes referred to the Independent Expert in accordance with these terms, and any decision(h)
[ALTERNATIVE A:  The Independent Expert shall have the authority to make decisions to resolve disputes referred to the Independent Expert in accordance with these terms, and any decision made by the Independent Expert in relation to any individual dispute  SEQ CHAPTER \h \r 1resulting in an award of (i) a Value not exceeding U.S. [$1,000,000] shall be final and binding upon the parties; (ii) a Value exceeding U.S. $1,000,000 but not exceeding U.S. [$5,000,000] shall be binding on the parties up to the date of Substantial Completion, after which date such Adjustment Dispute may be referred to arbitration by either party pursuant to Section 19.2, so long as the arbitration is commenced within thirty (30) days after the date of Substantial Completion; and (iii) a value exceeding U.S. [$5,000,000] may be referred by either party to arbitration pursuant to Section 19.3 within sixty (60) days of the Expert's rendering a decision or, if the Expert's decision is rendered prior to the date of Substantial Completion,  within sixty (60) days of the Expert's rendering a decision or within thirty (30) days after the date of Substantial Completion, whichever period is longer.  If the Independent Expert's determination is not referred to arbitration within the time periods set forth in subsections (ii) and (iii) of this Section 19.2(h), the determination shall be final and binding upon the parties.  For the purposes of this Section 19.2(h), "Value" shall mean the aggregate monetary value of the award of the Independent Expert to the recipient thereof, excluding any amounts charged to such Party for fees and expenses, including attorneys' fees, and values of extensions of time (e.g., an extension of time to reach the Target Completion Date or the End Date) shall be calculated by multiplying the number of days in such extension by [______].  [ALTERNATIVE B: The Independent Expert shall have the authority to make decisions to resolve disputes referred to the Independent Expert in accordance with these terms, and any decision made by the Independent Expert in relation to any individual dispute shall be binding on the Parties up to the date of Substantial Completion or earlier termination of this Contract, but thereafter may be referred de novo to arbitration under Section 19.2 by either Party. ]
(i)
If the Independent Expert was appointed by the ICCE, he or she shall be subject to replacement in accordance with the ICCE Rules for Expertise.  In any event, if the Independent Expert fails to render a decision within 4530 days after the hearing’s completion, or such longer or shorter period as the Parties may agree in writing, either Party may, upon giving notice to the other, terminate such appointment and apply to the ICCE for the appointment of a new Independent Expert, who shall resolve the dispute in accordance with this Contract.

(j)
Any fees and expenses charged by the Independent Expert and the ICCE in connection with their responsibilities under this Section 19.1 shall be shared equally among the Parties.

(k)
Delivery of the Expert Reference Notice shall toll the running of any applicable statute of limitations and any defenses based on the passage of time until the date of Substantial Completion or earlier termination of this Contract, and the Parties agree to take such action, if any, required to effectuate such tolling.

Section 19.2
Senior Management Resolution.
In the event of any dispute, claimclaim, dispute or controversy arising out of or relating to this Contract or the breach, termination or repudiation thereofvalidity thereof (a "Dispute") that the senior Project representatives of Construction Agent and Contractor have been unable to settle or agree upon within a period of fifteen (15) days after either party notifies the other in writing of the existence of the Dispute, Construction Agent and Contractor shall each nominate and commit a senior officer to meet at a mutually agreed time and place not later than thirty (30) days after receipt of written notice of the Dispute to attempt to resolve such Dispute.  Should a resolution of such Dispute not be obtained within fifteen (15) days after such meeting of senior officers for such purposes, or should such meeting of senior officers not occur within thirty days after the receipt of written notice of such Dispute, or such longer period as may be mutually agreed, then Construction Agent and Contractor  shall each have the right, by written notice to the other, to resolve the Dispute exclusively in accordance with the provisions of Section 19.3 hereof.
Section 19.3
Arbitration.

Except for remedies regarding Confidential Information under Section 20.4 and for dDisputes that may be resolved by the Independent Expert under Section 19.1 before Substantial Completion or the earlier termination of this Contract, any claim, dispute or controversy arising out of or relating to this Contract or the breach, termination or repudiation thereofDispute not resolved pursuant to Section 19.2 shall be resolved exclusively by submission to binding arbitration in the Borough of Manhattan, New York, administered by the American Arbitration Association (“AAA”)   in accordance with its Construction Industry Arbitrationthe Rules of Conciliation and Arbitration of the International Chamber of Commerce (the "ICC") then in effect, as modified herein, and the language of such arbitration shall be English.  There shall be three independent arbitrators, with each Party selecting one; the third arbitrator, who shall be the chairman of the panel and need not be a national of a country other than those of the Parties, shall be selected by the two arbitrators appointed by the Parties.  The claimant shall name its arbitrator in the demand for arbitration and the responding Party shall name its arbitrator within 30 days after receipt of the demand for arbitration.  The third arbitrator shall be named by the first two arbitrators within 30 days after the appointment of the second arbitrator.  Each arbitrator mustshall be qualified by having at least 10 years’ experience in the construction and engineering of power generation facilities or in the electric utility industry.  Should any Party fail timely to name its arbitrator or should the first two arbitrators named fail timely to name a third arbitrator, any such arbitrator not timely named shall be appointed by the AAAICC.  The award of the arbitrators shall be based upon principles of law and shall be final and binding upon the Parties without the right of appeal to the courts.  Judgment on the award may be entered by any court having jurisdiction thereof.  The costs and expenses of the arbitration (including reasonable attorney’s fees) shall be borne by the losing Party, unless the arbitrators determine that it would be manifestly unfair to honor this agreement of the Parties and determine a different allocation of costs.
Submission to Jurisdiction and Service of Process.
Section 19.419.3.
Submission to Jurisdiction and Service of Process.

This Article 19, any decision by an Independent Expert pursuant to Section 19.1 and any arbitral award hereunder shall be enforceable, and any action in aid of dispute resolution hereunder may be brought, in either the United States District Court for the Southern District of New York or, if such court refuses jurisdiction or the Parties agree this court would not have jurisdiction, then in any court of the State of New York sitting in the Borough of Manhattan, and the Parties each consent to the nonexclusive jurisdiction of, and to the laying of venue in, such court for such purpose.  Each Party irrevocably waives any objection to this venue on any ground, including that it is an inconvenient forum.  Each of the Parties irrevocably appoints CT CORPORATION SYSTEM (the “"Process Agent”"), with an office currently at 111 Eighth Avenue, New York, New York 10011, New York, New York, to act as its Process Agent and to receive on behalf of it and its property service of copies of process that may be served in any such action or proceeding and irrevocably consents to such service by certified mail to its Process Agent or by delivery of such service to it at its address specified in this Contract.  Each of the Parties hereto represents and warrants that the Process Agent has agreed to act as its agent for service of process, and agrees to take any and all action, including the filing of any and all documents and instruments, that may be necessary to continue such appointment in full force and effect.
Applicable Law and Arbitration Act; Waiver of Punitive Damages.
Section 19.519.4.
Applicable Law and Arbitration Act; Waiver of Punitive Damages.

All procedural aspects of the agreement to arbitrate, including, but not limited to, the construction and interpretation of the agreement to arbitrate, the scope of the arbitrable issues, allegations of waiver, delay, or other defenses as to arbitrability, and the rules governing the conduct of the arbitration, shall be governed by and construed pursuant to the United States Arbitration Act, 9 U.S.C. §§ 1-16.  In deciding the substance of any such claim, dispute or controversy, the arbitrators shall apply the substantive laws of the State of New York without reference to any rule thereof that would require the application of the law of another jurisdiction; provided, however, that the arbitrators shall have no authority to award punitive damages under any circumstances (whether it be exemplary damages, treble damages, or any other penalty or punitive type of damages) regardless of whether such damages may be available under New York law, the Parties hereby waiving their right, if any, to recover punitive damages in connection with any such claims, disputes or disagreements.

Section 19.6
Consolidation.

The Parties agree to consolidation of related arbitrations between the Parties involving common issues of law or fact, as provided in the AAA Rules.
Continuation of Services.
Section 19.7
Continuation of Services.
Except as otherwise provided hereunder, pending final resolution of any dispute, whether or not submitted to the Independent Expert or senior management for determination or to arbitration hereunder, the Parties shall continue to fulfill their respective obligations under this Contract.

ARTICLE XX

CONFIDENTIAL INFORMATION
Confidential Information.
Section 20.1
Confidential Information.
From the Effective Date until two years following Substantial Completion of the Facility or the earlier termination of this Contract, neither Construction Agent, Contractor, Owner nor any licensee of Construction Agent or Owner pursuant to Section 8.1.4 shall disclose any Confidential Information other than to its Representatives, to the Independent Expert in any determination pursuant to Section 19.1, to the arbitrators in any arbitration pursuant to Section 19.219.3 and to any court (with an appropriate protective order) in any litigation pursuant to Section 19.319.4 or Section 20.4.  “"Representatives,”" as used in this Contract, shall include Affiliates, Subcontractors, Lenders, and their respective directors, officers, employees, auditors, and counsel and independent engineers. It is understood (a) that any Representative receiving Confidential Information shall be informed of the obligation of nondisclosure pursuant to this Contract and (b) OwnerConstruction Agent and Contractor each shall be responsible for any breach of this Contract by its Representatives.
Notice Preceding Compelled Disclosure.
Section 20.220.2.
Notice Preceding Compelled Disclosure.

If Contractor, OwnerConstruction Agent or any Representative of either is requested or required (by oral question, interrogatory, request for information or documents, subpoena, civil investigative demand or other law or legal process) to disclose any Confidential Information, such Party will promptly notify the other Party of such request or requirement so that the other Party may seek an injunction, appropriate protective order or grant a waiver of compliance with the provisions of this Contract.  If, in the absence of an injunction, protective order or the receipt of a waiver hereunder, such Party is compelled by such law or legal process to disclose any Confidential Information, then such Party may disclose only such of the Confidential Information as is required, provided that if it exercises reasonable efforts to obtain an order or other reliable assurance that confidential treatment will be accorded to the disclosed Confidential Information, there shall be no liability for the disclosure of Confidential Information pursuant to this sentence.

Section 20.3
Definition of “"Confidential Information”".

The term “"Confidential Information”" shall mean all written information relating to the Facility marked "confidential" and furnished by one Party to the other after the Effective Date of this Contract. Confidential Information also shall include all written information generated by a Party or its Representatives that contains, reflects or is derived from furnished Confidential Information.  The term “"written information”" shall include information recorded or stored in a digital format on electronic, magnetic or optical media.  The following shall not constitute Confidential Information for purposes of this Contract: (a) information that is or becomes publicly available other than as a result of a disclosure in violation of this Contract, (b) information that already was known to the recipient prior to being furnished pursuant to this Contract, and (c) information that becomes available on a non-confidential basis from a source other than the disclosing Party if such source was not subject to any prohibition against transmitting the information to the recipient.

Section 20.4
Remedies.

Money damages would not be a sufficient remedy for any breach of the above provisions of this Article 20 and the disclosing Party shall be entitled to seek specific performance and injunctive relief as remedies for any such breach.  Such remedies shall not be deemed to be the exclusive remedies for any such breach, but shall be in addition to all other remedies available at law or in equity.  The Parties agree that any action or application for such remedies may be brought either the United States District Court for the Southern District of New York or, if such court refuses jurisdiction or the Parties agree such court would not have jurisdiction, then in any court of the State of New York sitting in the Borough of Manhattan, and the Parties each consent to the nonexclusive jurisdiction of, and to the laying of venue in, such court for such purpose.  Each Party irrevocably waives any objection to this venue on any ground, including that it is an inconvenient forum.  Each of the Parties irrevocably appoints CT CORPORATION SYSTEM (the “Process Agent”), with an office currently at 111 Eighth Avenue, New York, New York 10011, to act as its Process Agent and to receive on behalf of it and its property service of copies of process that may be served in any such action or proceeding and irrevocably consents to such service by certified mail to its Process Agent or by delivery of such service to it at its address specified in this Contract.  Each of the Parties hereto represents and warrants that the Process Agent has agreed to act as its agent for service of process, and agrees to take any and all action, including the filing of any and all documents and instruments, that may be necessary to continue such appointment in full force and effect.

ARTICLE XXI

SECURITY
Section 21.1
Retention Bond.

Contractor may provide OwnerConstruction Agent one or more letters of credit or bank guarantees in a form reasonably acceptable to OwnerConstruction Agent, issued by a financial institution rated at least “"A”" by Standard & Poor’s and at least “"A2”" by Moody’s Investors Service (the “"Retention Bond”") in an amount equal to the Retaentinagon and/or any Punchlist Withholding.  The Retention Bond (or a replacement Retention Bond provided to OwnerConstruction Agent prior to the expiration or termination of the Retention Bond) shall be in full force and effect from the date provided to OwnerConstruction Agent and shall remain in full force and effect in respect of an amount equal to the Retaentinagon until Substantial Completion and thereafter in an amount equal to the Retention plus the Punchlist Withholding until Contractor’s completion of all Punchlist iItems.  The Retention Bond may be drawn upon by OwnerConstruction Agent in U.S. Dollars in the United States of America from time to time for Contractor’s failure to perform any of its material obligations under this Contract.

Section 21.2
Warranty Bond.

At Substantial Completion Contractor shall provide a letter of credit or bank guarantee in a form reasonably acceptable to OwnerConstruction Agent, issued by a financial institution rated at least “"A”2" by Standard & Poor’s and at least “"A+”" by Moody’s Investors Service (the “"Warranty Bond”") in an amount equal to two and one-half percent (2½%) of the Contract Price, which Warranty Bond shall remain in full force and effect until the expiration of the Warranty Period.  The Warranty Bond may be drawn upon by OwnerConstruction Agent in U.S. Dollars in the United States of America from time to time for Contractor’s failure to perform any of its material obligations pursuant to Article 12.

Section 21.3
 SEQ CHAPTER \h \r 1Parent Guarantee.
Contractor shall provide to Construction Agent a parent guarantee issued by Enron Corp., in form and substance consistent with Exhibit "F" (the "Parent Guarantee"), on or before Financial Close, and shall maintain such Parent Guarantee until Final Completion.  In the event Contractor shall be required but shall not have furnished the Parent Guarantee pursuant to this Section 21.3, then notwithstanding anything in this Contract to the contrary, Construction Agent shall be under no obligation to pay Contractor any amount otherwise payable to Contractor pursuant to the terms of this Contract until such time as Contractor furnishes such Parent Guarantee to Construction Agent.
ARTICLE XXII

MISCELLANEOUS PROVISIONS

Section 22.1
Governing Law.

This Contract shall be governed by, construed and enforced in accordance with, the laws of the State of New York (without giving effect to the principles thereof relating to conflicts of laws except Section 5-1401 of the New York General Obligations Law).  The Parties further agree thatdisclaim any applicability of the United Nations Convention on the International Sale of Goods does not apply to this Contract.

Section 22.2
Notice.

Any notice, demand, offer, or other written instrument required or permitted to be given pursuant to this Contract shall be in writing signed by the Party giving such notice and shall be in the English language and shall be hand delivered or sent by registered letter or telefax (subject to confirmation of receipt)or by internationally recognized overnight courier to the address or telefax number set forth below.

To Construction Agent and/or Owner:

[Enron _________________]
333 Clay Street, Suite 1400
Houston, Texas 77002-7361
Attn: 
Telefax: 
[OR]
[Enron _________________]
Av. Das Nações Unidas, 11.541-6° Andar
Sao Paulo, Sao Paulo, Brasil
CEP 04578-000
Attn: 
Telefax: 
With Copy To:

[Enron South America, L.L.C.]
Av. Das Nações Unidas, 11.541-6° Andar
Sao Paulo, Sao Paulo, Brasil
CEP 04578-000
Attn: General Counsel
Telefax: [55-11-5507-3626]
To Contractor:

[Enron 




]

333 Clay Street, Suite 400

Houston, Texas 77002

Attention: Project Manager

Telefax: (713) 646‑7202

With a copy to:

[Enron 




]

333 Clay Street, Suite 400

Houston, Texas 77002

Attention: General Counsel

Telefax: (713) 646‑6280.

[Enron 




]
333 Clay Street, Suite 400
Houston, Texas 77002
Attention: General Counsel
Telefax: (713) 646‑6280.
Each Party to this Contract shall have the right to change the place to which notice shall be sent or delivered by similar notice sent in like manner to the other Party.  The effective date of an notice issued pursuant to this Contract shall be as of the addressee’s receipt of such notice.

Section 22.3
Assignment.

Except as set forth hereinafterotherwise provided in this Section 22.3, this Contract may be assigned by any Party only with the prior written consent of the other Party to this Contract.  Owner Construction Agent may assign this Contract andto any rights orPerson that acquires Construction Agent's interest in the Project and demonstrates the ability to satisfy Construction Agent’s obligations hereunderunder this Contract, so long as such party has equivalent or greater creditworthiness than Construction Agent, and to any Lender or any trustee or agent of any Lender as collateral security.  Contractor may assign this Contract to any Affiliate of Contractor; provided that such Affiliate assumes Contractor’s obligations under this Contract and Contractor unconditionally guaranteesonly with the performanceprior written consent of such Affiliate’s obligations under this ContractConstruction Agent, which consent shall not be unreasonably delayed or withheld.  Any purported assignment not in compliance with this Section 22.3 shall be void and without force or effect.

Section 22.4
No Unlawful Payments; Indemnity.

(a)
Contractor and OwnerConstruction Agent each covenants and agrees not to act in violation of the U.S. Foreign Corrupt Practices Act, and in connection therewith, shall not directly or indirectly receive, authorize, make, or promise to make any offer, payment, or gift of anything of value that would violate the laws of the United States of America, or the laws of the country or countries in which any of the Work is performed (including [Host Country]Brazil), to or for the use or benefit of (a) any official, candidate for political office, or employee of any agency or instrumentality of any government, political party, public international organization, or any other Person, or (b) any Person, while knowing that all or a portion of such money or thing of value will be directly or indirectly offered, given, or promised to any official, candidate for political office, or employee of any agency or instrumentality of any government, political party, public international organization, or any other Person.

(b)
Contractor agrees to indemnify, defend and hold harmless Owner Indemnitees from and against any and all fines, penalties, related costs and expenses, including reasonable legal expenses, attributable to any failure of Contractor (including its Subcontractors and their officers, directors, and representatives) to comply with this Section 22.4 in connection with the performance of the Work.  OwnerConstruction Agent agrees to indemnify, defend and hold harmless Contractor Indemnitees from and against any and all fines, penalties, related costs and expenses, including reasonable legal expenses, attributable to any failure of any of the Owner   [Indemnitees or any direct or indirect owners of or investors in Owner to comply with this Section 22.4 in connection with the performance of the Work, the Facility, theor the  Project Agreements or the Owner’s project referred to in Recital (A) on the first page of this Contract.]
Section 22.5
Miscellaneous.

22.5.1.
Entire Agreement.  This Contract contains the entire understanding of the Parties with respect to the subject matter hereof and reflects the prior agreements and commitments with respect thereto.  There are no other oral understandings, terms or conditions and neither Party has relied upon any representation, express or implied, not contained in this Contract.

22.5.2.
Amendments.  No change, amendment or modification of this Contract shall be valid or binding upon the Parties hereto unless such change, amendment or modification shall be in writing and duly executed by both Parties hereto.

22.5.3.
Joint Effort.  Preparation of this Contract has been a joint effort of the Parties and the resulting document shall not be construed more severely against one of the Parties than against the other.

22.5.4.
Captions.  The captions contained in this Contract are for convenience and reference only and in no way define, describe, extend or limit the scope of intent of this Contract or the intent of any provision contained herein.

22.5.5.
Severability.  The invalidity of one or more phrases, sentences, clauses, sections or articles contained in this Contract shall not affect the validity of the remaining portions of the Contract so long as the material purposes of this Contract can be determined and effectuated. If any material provision is held to be invalid, the Parties agree to negotiate ana mutually satisfactory equitable amendment to the provisions of this Contract to give effect to the underlying purposes of the invalid portion or provisions of  this Contract.

22.5.6.
No Waiver.  Any failure of any Party to enforce any of the provisions of this Contract or to require compliance with any of its terms at any time during the pendency of this Contract shall in no way affect the validity of this Contract, or any part hereof, and shall not be deemed a waiver of the right of such Party thereafter to enforce such provisions or require compliance with such terms.

22.5.7.
Successors and Assigns.  This Contract shall be binding upon and shall inure to the benefit of the Parties hereto and their successors and permitted assigns.

22.5.8.
Obligations.  Nothing contained in this Contract shall be construed as constituting a joint venture or partnership between Contractor and OwnerConstruction Agent.

22.5.9.
Further Assurances.  Contractor and OwnerConstruction Agent agree to provide such information, execute and deliver any instruments and documents and to take such other actions as may be necessary or reasonably requested by the other Party that are not inconsistent with the provisions of this Contract and that do not involve the assumptions of obligations other than those provided for in this Contract, in order to give full effect to this Contract and to carry out the intent of this Contract.

22.5.10.
Performance of Obligations.  If an obligation to be performed under this Contract falls due on a day other than a Business Day, the obligation shall be due on the next Business Day.

22.5.11.
Exhibits, Schedules.  Subject to Section 22.5.12, all exhibits and schedules referenced in this Contract shall be incorporated into this Contract by such reference.
Priority.  In the event of any conflict or inconsistency between the body of this Contract and the exhibits, attachments and schedules incorporated herein or any other incorporated or associated documentation, the terms and conditions of this Contract shall control notwithstanding such incorporation.  If there is any inconsistency between the body of this Contract and the exhibits, attachments and schedules hereto, the following priority shall be used to reconcile such inconsistency: this Contract, the Scope of Work, the Specifications, such other exhibits or schedules, and the Job Books.

22.5.12.  Counterparts.    SEQ CHAPTER \h \r 1This Contract may be signedexecuted in any number oftwo or more counterparts and, each counterpartof which shall represent a fully executedbe deemed an original as if signed by both Partiesand together shall constitute one and the same Contract.


22.5.13.  Survival, Termination of Obligations.  The indemnities set forth in this Contract shall survive the completion of the Work, in the payment of the Contract Price and any termination of this Contract; provided, however, that on the earlier of the date four years following.   SEQ CHAPTER \h \r 1Notwithstanding any applicable statute of limitations and except as otherwise explicitly set forth in Section 18.3.3 hereof, each party's liability to the other with respect to this Contract shall expire in full upon the later to occur of (i) forty-eight (48) months after Substantial Completion orof the Facility and (ii)  twenty-four (24) months after the terminationexpiration of this Contract all liability of Contractorwarranty periods under this ContractArticle 12 hereof, provided that such expiration shall fully terminate and expire except for any liability for claims that are the subject of litigation or othernot occur with respect to legal proceedings pending oncommenced or claims notified by one party to the other prior to the expiration of such dateperiod.

IN WITNESS WHEREOF, OwnerConstruction Agent and Contractor executed this Contract as of the date first written above.
Owner:
Construction Agent:
[_________________________________]

By:_______________________________
Name:____________________________
Title:_____________________________
Contractor:

[________________________________]

By:______________________________
Name:___________________________
Title:____________________________
Document comparison done by DeltaView on Thursday, October 19, 2000 16:41:15

	Input:

	Document 1
	pcdocs://HOUSR01A/38816/1 

	Document 2
	pcdocs://HOUSR01A/39444/4 

	Rendering set
	Tasha's Deltaview Preferences


	Legend:

	Insertion 

	Deletion 

	Moved from 

	Moved to 

	Format change 

	Inserted cell
	 

	Deleted cell
	 

	Moved cell
	

	Split/Merged cell
	

	Padding cell
	


	Statistics:

	
	Count
	% of content

	Insertions
	3035
	34.37%

	Deletions
	2131
	20.04%

	Moves
	77
	1.08%

	Matched
	2243
	44.51%

	Format changed
	0
	0.00%


2
DeltaView comparison of pcdocs://HOUSR01A/38816/1 and pcdocs://HOUSR01A/39444/4. Performed on 10/19/00.

