Bison Project Target Timelines








Commercial

Jan. 12, 2001
-
Send Bison Shippers Precedent Agreements

Feb. 22, 2001 
- 
Executed Precedent Agreements




-
Letter from Bison to Border requesting capacity

Feb. 23, 2001 
-
NBPL Shipper letters invoking ROFR process




(Contracts expiring on or before 10/31/03 only*) 

Mar. 9, 2001 
-
ROFR Responses Due

Mar. 12, 2001 
- 
Posting of available NBPL capacity

Apr. 2, 2001 
-
 Posting concludes

Apr. 9, 2001
 
- 
Notify capacity holder of bids and give ROFR notice


May 7, 2001 
- 
NBPL Shipper responses due

May 8, 2001 
-
Notify Bison Shippers of available capacity

May 22, 2001
-
Execute NBPL Service Agreements w/Bison Shippers

 


-
Satisfaction of Downstream Capacity condition

Nov. 2002

-
Execute Bison Service Agreements

*  2001-
 2 Contracts =    27.6 MMcf/d


 






      

   2003- 31 Contracts = 996.198 MMcf/d






Regulatory/Construction

Mar. 2001 

- 
Begin Environmental Assessment for

Certificate Application 

Aug. 2001 

-
File FERC Application including Tariff sheets

Nov. 2002 

- 
Receive FERC Certificate Approval





Order pipe
May 2003 

- 
Commence Construction

Nov. 2003 

- 
IN-SERVICE
02/05/01

