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--- Next Steps --- 

11/10 

SDG&E to Provide ESPs with:  (in preparation for discussion 11/14)


· Processing/Mailing Options

· Refinement of Mailer (ie. self-select options) 

· Revised draft of radio script 

12/1

Final Program Agreement sent to ESPs 

11/14

Meeting in SD (10am – 3:30pm) with ESPs to discuss & reach agreement on: 

· Processing/Mailing options 

· Refinement of Mailer (i.e. self-select option) 

· Final decision on % of contribution for radio & content  

· Revised budget estimates 

· Firm Implementation Date 

11/28

SDG&E to provide ESPs with final draft of radio script 

11/30
SDG&E to provide new draft of mailer to ESPs (including spacing sample for ESP service offering) 

12/4
Conference call to discuss: 

· Radio script sent 11/28 

· Draft of direct mailer sent 11/30

12/7 

Final draft of Radio script to ESPs 

12/8
SDG&E to provide ESPs with final contribution amount  

12/8                Draft of Direct Mailer (w/out ESP service offerings) sent to ESPs based on feedback from 12/4    

                       conference call   

12/11              Conference call to review final draft of mailer 

12/12

Sign-off due to SDG&E on radio script 

12/13               Final version of mailer sent to ESPs for sign-off

12/15

Sign-off due to SDG&E on direct mailer

12/15 

Final Agreement & contribution amount due to SDG&E 

12/15

ESP Service Offering due to SDG&E  (if applicable, two versions.. one with DA AB265, one without) 

2days after DA AB265 decision --  Conference call with ESPs to:  

· review decision 

· confirmation of next steps  

Late January or 10 days after DA AB265 decision -- Radio campaign begins 

Late January/early February or 15 days after DA AB265 decision -- Direct mail campaign begins  
  

