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--- Next Steps --- 

11/10 

SDG&E to Provide ESPs with:  (in preparation for 11/14 discussion)

· Processing/Mailing Options

· Refinement of Mailer (ie. self-select options) 

· Revised draft of radio script 

11/10

Final Program Agreement sent to ESPs 

11/14

Meeting in SD (10am – 3:30pm) with ESPs to discuss & reach agreement on: 

· Processing/Mailing options 

· Refinement of Mailer (i.e. self-select option) 

· Final decision on % of contribution for radio & content  

· Revised budget estimates 

· Firm Implementation Date 

11/20

SDG&E to provide ESPs with final draft of radio script 

11/22
SDG&E to provide new draft of mailer to ESPs (including spacing sample for ESP service offering) 

11/22
SDG&E to provide ESPs with final contribution amount  

11/28
Conference call to obtain feedback on:

· final comments on radio script sent 11/20 

· Draft of direct mailer sent 11/22

12/1 

Final Agreement & contribution amount due to SDG&E 

12/1

ESP Service Offering due to SDG&E  (if applicable, two versions.. one with DA AB265, one without) 

12/5 

Final draft of Direct Mailer & Radio script to ESPs 

12/8

Conference call to review 12/5 draft (direct mailer w/out ESP service offerings)

12/8

Sign-off due to SDG&E on radio script 

12/12

SDG&E to provide final draft of direct mailer to ESPs (including ESP service offerings) 

12/15

Sign-off due to SDG&E on direct mailer

2days after DA AB265 decision --  Conference call with ESPs to:  

· review decision 

· confirmation of next steps  

10 days after DA AB265 decision -- Radio campaign begins 

15 days after DA AB265 decision -- Direct mail campaign begins 
  

