
CHANGE ORDER NUMBER 1


(Addition of Chilling Coils in Inlet System)


to


CONTRACT BD-2-00


By and Between


LJM2-TURBINE, LLC

Acting through its Agent

ENRON ENGINEERING & CONSTRUCTION COMPANY


as Purchaser


AND


GENERAL ELECTRIC COMPANY


as Seller


BLUE DOG PROJECT


(GAS TURBINE GENERATOR PACKAGES)

CHANGE ORDER NUMBER 1

(Gas Turbine Generator Contract)

PART I  REQUIREMENTS

1.
In accordance with Contract BD-2-00, Article XI, Purchaser hereby amends the Agreement to include all changes set forth in this Change Order Number 1.

2.
Summary of Change:
Purchaser requests and Seller agrees to the addition of space within the Gas Turbine Generator to insert Inlet Chiller Coils in accordance with the letter dated November 21, 2000 from Jeff Darst to Matt Tezyk, attached hereto as Attachment 2 and hereby made part of this Change Order by this reference.

3.
Change to the Agreement: Delete the current Exhibit N-1 and replace it with the Exhibit N-1 attached hereto as Attachment 1 and hereby made part of this Change Order through this reference.


PART II COST
Revised Purchase Amount: The lump sum amount added to the Purchase Amount by this Change Order is Nine Hundred Seventy-Eight Thousand Dollars ($978,000.00).  Summary of the Purchase Amount through this Change Order Number 1 is as follows:

Original Purchase Amount




USD 37,656,200

Purchase Amount as of this Change Order 1

USD 38,634,200


PART III TERMS AND CONDITIONS
1.
The terms and conditions of this Change Order are as set forth in Purchase Contract BD-2-00  between  LJM2-Turbine, LLC, acting through its Agent Enron Engineering & Construction Company, and General Electric Company with the Effective Date of May 31, 2000 (the "Agreement") and this Change Order is subject to the Agreement. 

2.
The effective date of this Change Order Number 1 shall be July 21, 2000.

3.
All other terms and conditions of the Agreement remain unchanged and in full force and effect.

4.
Agreed and Accepted:

Enron Engineering & Construction Company

As Agent for LJM2-Turbine LLC

as Purchaser

By:
                                                

Title:                                                  

Date:
                                                  
and

General Electric Company 

as Seller

By:
                                                  
Title:
                                                  
Date:
                                                  
Attachment 1 to Change Order 1

EXHIBIT N-1  PURCHASE AMOUNT RECONCILIATION Revision 1tc \l1 "EXHIBIT N-1  PURCHASE AMOUNT RECONCILIATION
Item
U.S. Dollars

Base Price for each Unit
$19,117,500

Total Base Price (for two Units)
$38,235,000

Transportation Deduct/Option
($198,000/unit)

Export Packing Deduct/Option
($83,400/unit)

Open Cooling Water System vs Closed
$9,000

2 Stage Static Filtration vs. Self Cleaning
$9,000

Eliminate APU
($16,000)

Open ventilated Generator vs. TEWAC Generator
$0

65 kVA bus bracing vs 42 kVA
$1,700

Historian (1 total)
*$130,000

<I> to <HMI> $35K/HMI x 3HMIs
*$105,000

Interconnecting cables for PEECC
$67,800

Galvanized air filter support steel
$5,900

Air Filter Interior Lighting
$9,400

Peak Load Capabiliy
$11,000

Pull out PT=s
$6,100

Bleed Heat Piping
$31,400

Generator curves on HMI
$3,700

Delete Switchgear compt (Generator Breaker), add GLAC
($325,000)

Add CT=s (5 per Unit)
$11,000

96M Multitransducer
$13,800

27TN Relay (Stator Ground Fault)
$9,800

Didode Fault Monitor
$1,900

Flux Probe
$6,900

Monitor Brush Rigging
$13,700

Smoke Detector in Collector Compartment
$1,400

Dual element RTD=s in gas generator path
$700

3-phase collector heaters
$1,300

Inlet Chiller Coil Space for each Unit
$489,000




Total Price for each Unit
$19,317,100

Total (the Purchase Amount)
$38,634,200

* The price for these items divided by two in order to arrive at a per Unit price.
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