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No.�Project Title�NOC Required?�NOC Status�Construction Status�Additional Information��1�Tesla-Newark Transmission Reinforcement�Yes�Effective�Project is operational as of 5/6/01, post operational construction work continues.���2�Lockeford-Lodi (Lockeford Area Reinforcement�Yes�Effective�Complete.  The project was placed in service on 5/25/01.���3�Ravenswood ( Ames Capacity Upgrade�No�NA�Complete.  The project was placed in service on 6/3/01.���4�Lakewood 115kV Transmission Reinforcement�Yes�Effective�Project is operational as of 6/1/01, post operational construction work continues.���5�Eight Mile (Stagg Voltage Support)�Yes�Effective�Complete.  The project was placed in service on 5/26/01. ���6�Pittsburg-Tassajara�Yes�Effective�Complete.  The project was placed in service on 5/11/01.���7A & T652�Humboldt: Bridgeville-Cottonwood Upgrade�No�NA�In the planning stage.  Construction work is forecast to start in July 2001.�This project is not needed for Summer 2001.��7B�Humboldt: Janes Creek Sub ( Install SCADA on Switches�No�NA�In the planning stage.  Construction work is forecast to start in July 2001.�This project is not needed for Summer 2001.��8�Tesla 500/230 kV Bank�No�NA�Project is operational as of 6/10/01, post operational construction and maintenance work continues.�On 6/11/01, the C-phase unit failed. To date the bank has not been placed back into service.��9�Metcalf 500kV Shunt Capacitor Banks�No�NA�Complete.  The project was placed in service on 6/3/01. ���10�Martin 115kV Capacitor Banks�No�NA�Project is operational as of 4/28/01, post operational construction work continues.���11�Mountain View-Whisman 115kV Loop�No�NA�Complete.  The project was placed in service on 2/23/01. ���12A�Re-rate Jefferson 230/60kV Bank 1�No�NA�Complete. The project was placed in service on 2/16/01.���
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No.�Project Title�NOC Required?�NOC Status�Construction Status�Additional Information��12B�Re-rate Moss Landing 500/230kV Bank 9�No�NA�Complete.  No construction work was required to complete the re-rate.���23�Re-rate Ravenswood 230/115kV Bank 1�No�NA�Complete. The project was placed in service on 4/22/01.���25�Fulton No. 1 60kV Line Reinforcement�Yes�Effective�Construction work is in progress.���29�Cooley Landing Bank 3 Replacement�No�NA�Construction work is in progress.�This project is not needed for Summer 2001.��31�Metcalf 230/21kV Distribution Substation (Coyote Valley)�No�NA�Project is on hold.�This project has been placed on hold due to recent planning information.��T647�Metcalf-Monta Vista 230 kV Line Separation�No�NA�Complete.  The project was placed in service on 5/5/01.�Circuit #1 was released for service 5/17, and on 5/31 Circuit #2 is expected to be operational.��T239�Re-rate Newark 230/115 kV Banks 7, 9 & 11�No�NA�Construction work is in progress.���T667�Grant ( Eastshore 115kV Transmission Upgrade�No�NA�Complete.  The project was placed in service on 6/3/01.���T668�Moss Landing 115kV Circuit Breaker (Sw 570) Upgrade�No�NA�Project is operational as of 6/19/01, post operational construction work continues.���T362�Oakhurst Area Reinforcement

Phase 1:  Oakhurst Jct. - Kerckhoff 115kV Line Reconductoring

Phase 2:  Kerckhoff 1 - Kerckhoff 2 Line Separation�No�NA�In final engineering.  Construction work is forecast to start in July 2001.�This project is not needed for Summer 2001.  ���Pacific Gas and Electric Company
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T449�Brighton 230/115kV Transformer Re-rate�No�NA�Complete.  No construction work was required.���






