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Enron Transportation Services

Commercial Support Systems

From:  Brad Holmes






Date:  June 7, 2001


Team Members:  Tammy Lee-Jaquet, Legale Black, Ramona Betancourt,

Gerry Medeles, Mary Dreamer, Toby Kuehl, Maggie Matheson, Jim Studebaker
Subject:  WEEKLY STATUS REPORT

Projects:

TW CAS Implementation: Ramona - This week I met with Fact Planning to review and verify several Capacity Groups to compare the list of points that are in the New CAS Groups to the old point groups in Transwestern Customer Interface System (TCI). The data verified has matched up correctly. I have also attended a meeting with Marketing, Gas Control and Facility Planning to review the new group names in CAS that will be used for both allocations of pipeline constraint points / segments and for posting of available capacity. Marketing addressed the need to separate the group names since each serve as a different function. Marketing has submitted this enhancement request to Dale Ratliff for CAS changes. In addition, I have worked with the CAS technical team to resolve TW TMS system issues related to missing operational capacity data in the test systems.

Limited Firm Service Implementation: Ramona  has spent time this week assisting Legale on NNG's LFT implementation. Most problem logs have been resolved or are in the process of being retested with a few items still outstanding. Ramona has also loaded TW LFT contracts to test and verify that the new LFT on-line report view, which tracks the number of days when NO LFT Service is available, is working correctly for both pipes. TMS IT staff is working on a few problem logs submitted on this new report. 

TMS Items:  

Testing items in progress: Ramona 



Testing Production Support changes on Confirmation Summary Totals for TW, NNG, FGT


Testing Production Support changes on Confirmation Maintenance point totals for TW, NNG, FGT


Testing New TW, NNG, & FGT Shipper Scheduled QTY reports for both Daily and Date Range formats 

Testing new scheduled quantity reports. Problems with model office replication prevent timely testing.  (Jim, Ramona, Gerry)

Projects

· Reviewed capacity release offer data elements, dependencies and code values for new system.  (Mary)


Discussions with ENA on the capacity release upload project.  (Mary)

EDI

· Worked with Legal and ENA on amendments to the ENA trading partner agreements so that ENA can act as a third party provider for various Enron companies.  Legal recommended letters from the various companies to FGT, TW and NNG to explain that ENA will be acting as their third party EDI provider as the agreements did not specifically state this.  ENA personnel are working on getting these letters to ETS.  (Mary)

General


Participated in brainstorming session to group and prioritize team's ideas.  (Gerry, Ramona, Tammy, Jim, Maggie, Mary, Toby)


Worked with Karen Clapper to train Duke on online confirmations.  Duke is actively confirming online now.  Duke thanked us for assisting them with this process.  (Jim)

· Worked with Gas Control to get new points properly set up on FGT systems.  (Jim)
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