Project e2/endeavor transaction timetable (As of June 15)

Wednesday, June 14



Due Diligence Meeting at FPL

Tuesday, June 20



Due Diligence Meeting at FPL

Friday, June 30




Wrap up Valuation/Methodology

Week of July 10



Presentation to Respective Senior Management

Early August




Finalize Terms and Conditions

Late August to Mid September


Draft S1

Mid September to Late October


SEC Filing

Late October to Early November

Roadshow
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Public Holidays

Enron Holiday

Key Dates
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