EOG Resources / Transwestern Event Timeline

Pronghorn Well Interconnect


	8/30/00
	Met with EOG to discuss gas well interconnect opportunity on West Texas lateral.



	9/12/00
	Interconnect & Operating agreement executed and EOG committed to being responsible for construction of facilities, no $ sent.



	10/3/00
	TW work order executed; environmental clearance and landowner’s notification (30 days) sent.



	10/25/00
	EOG laying pipe to TW and expecting completion 11/5/00.



	11/9/00
	TW notifies EOG electronic flow measurement (EFM) still not in place.  Also need water and sulfur monitors.



	11/13/00
	EOG opts for TW to install equipment.  Customer requested ability to flow gas by 11/14.



	11/14/00
	Because electrical power is not immediately available, Enron will use EOG’s tower for solar energy (temporary).  Will still need work with utility co (appx. 8 poles).



	11/15/00
	EOG wires TW $30,000 towards construction cost.



	11/15/00

(5:30 pm)
	EOG begins flowing gas to TW at 12,500 MMBtu/d rate.



	12/4/00
	TW Facility Planning revises connection estimate to $423,000 (including $100,000 for income tax gross up) due to EOG scope changes.



	2/14/01
	Work order re-executed for ( $320,000 ($423,000 less tax gross up), due to scope changes.



	4/18/01
	Invoice sent to EOG for $290,000 ($320,000 less $30,000 prepayment).



	5/22/01
	EOG notifies TW that bill will not be paid.



	5/24/01
	Confirmed with Market Services for month-to-date during May 615,000 dth (appx. 27,000/day average).
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