 ERCOT Physical Delivery Progress Report

Technical Issues

1. How will information flow amongst the different groups?

· Progress to date:

· Plan of action: TBD

· ETC: TBD

2. What system will EES use to manage customers/deals for the pilot program?

· Progress to date: Identified the need to develop an Access database to manage the information. 

· Plan of action: Working with Murray O’Neil and Todd Busby to specify requirements. Consider using PCast

· ETC:  August 30

3. Where will the actual customer usage data reside and how will it be accessible to other groups?

· Progress to date: Discussed in 7/24 meeting with George Phillips. Determined that if CSC is gathering this information for CA, they should probably do it for ERCOT as well

· Plan of action:  Ask Jeff Merola to discuss with CSC
· ETC:

Settlements Issues

1. How will we allocate P&L amongst the different desks? (Power, Options, Load, Site Profile)

· Progress to date: Discussed in 7/24 meeting with George Phillips 

· Plan of action: TBD – pending resolution of other issues

· ETC: TBD

2. How often will EES settle with the EWS QSE? (daily?)

· Progress to date: 7/30 – Received EES proposal

· Plan of action: EES proposes settling on a monthly basis. Jeff M., let me know if this is a problem. Proposed timeline:

· Day 0 – Operating day  - Energy flows

· Day 3 – Initial settlement information provided

· Day 13 – Initial settlement for Days 0-6 are invoiced with payment due in 30 days

· Day 43 – Collect and issue payments for Days 0-6

· Day 45 – Final settlement for Day 0 calculated

· Day 55 – Final settlement for Days 0 – 6 indicating any changes from the initial statement

· Day 183 – True-up settlement

· ETC: TBD

3. Will EES perform “shadow billing”?

· Plan of action: EES will perform a “sanity check” on the amounts due to/ receivable from EWS, but they will not shadow bill

· ETC: Completed

4. Need an intramonth book

· Progress to date: Discussed in 7/24 meeting with George Phillips. Book is in the very early stages of development

· Plan of action: Will work with Chris Stokley and Todd Busby to determine ETC
· ETC: TBD

5. Need a process flow diagram

· Progress to date: Discussed in 7/24 meeting with George Phillips

· Plan of action: Michele/Preston to complete
· ETC: August 3

6. What requirements does the Settlements group have?

· Progress to date: Discussed verbally with the Settlements Group. Requested a list of requirements from George Phillips 

· Plan of action:  George will meet with Chris and Murray
· ETC: TBD

7. How will disputes with the ISO be handled? Who will be responsible for identify potential disputes and submitting them?

· Progress to date: 

· Plan of action: 1.) Use the flash to actual adjustment and the intramonth book to help identify potential disputes, and 2.) Rely on EPMI to proactively work with us to identify disputes

· ETC: Completed

Billing Issues

1. How will we pass-thru intrazonal congestion to EES customers?

· Progress to date: Discussed in 7/24 meeting with George Phillips. 7/29 – E-mailed Brenda Herod re: her plan of action

· Plan of action: Rebecca to discuss with EPMI
· ETC: TBD

2. How will we bill for excess/deficiency usage?

· Progress to date: 7/29 – E-mailed Brenda Herod re: her plan of action

· Plan of action: Per Narsimha, on hold for now

· ETC: TBD

3. Who will provide reports detailing what customers/accounts/sites we are physically serving and reconcile that information to billing data?

· Progress to date: Discussed in 7/24 meeting with George Phillips.

· Plan of action:  Ask Jeff Merola to discuss with CSC
· ETC: TBD

Scheduling Issues

1. What is our true retail position? Presently, the positions report shows some retail positions as wholesale positions.

· Progress to date: Discussed with Ress Young, who agreed to work with Risk Controls to resolve
· Plan of action: Follow up with Ress. 

· ETC: TBD

2. What index/price will we use to buy/sell any net open position on a daily basis?

· Progress to date:

· Plan of action: John Forney to develop a proposed solution
· ETC: TBD

3. What daily schedule will we follow?

· Progress to date:

· Plan of action: Jeff Miller to provide
· ETC: TBD

4. What group will do the load forecasting?

· Progress to date:

· Plan of action: EWS Load Desk will do all forecasting up to next day forecast. Kevin Cline will do next day and hourly forecast. 

· ETC: Completed

5. Who will manage the intramonth/weekly/daily position?

· Progress to date: Discussed with John Forney and Jeff Miller

· Plan of action: Narsimha to resolve
· ETC: TBD

6. How/when will the scheduling group be notified of “Operational Changes”

· Progress to date: Discussed with John Forney, Jeff Miller and Malik

· Plan of action: Preston to discuss with service management (Terry Donovan)
· ETC: August 3

Organizational Issues

1. How will we EWS interact with CSC?

· Progress to date:

· Plan of action: Jeff Merola to resolve
· ETC: TBD

2. How will we handle customer switches?

· Progress to date: 7/27 – Discussed with Jeff Merola


· Plan of action: Jeff Merola to discuss with CSC and come back with a proposal
· ETC: TBD

3. How will the Options Desk interact with the Power Desk? Will the Options Desk transfer physical firm power with the associated ancillary services?

· Progress to date:

· Plan of action: Narsimha to resolve
· ETC: TBD

Pilot program issues

1. What customers will we switch?

· Progress to date: 7/25 – Requested historical usage data from the Load Desk and Mallik. Neither provided. 7/26 – Requested data from Jason Woodward. 7/30- Have preliminary selected 4 customers with sites in TXU and Reliant

· Plan of action: Follow up with service management group. Verify that selected customers are eligible for the pilot program

· ETC: August 3

2. When?

· Progress to date: 

· Plan of action: Switch in late August. Power flows September 1

· ETC: September 1
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