ERCOT  SCHEDULE OF EVENTS:   2000-2001



ITEM
KEY DATE(S)
COMMENTS


REQUEST FOR NETWORK ACCESS & NEEDS SURVEY
DEC 1, 2000
COMPLETED AND SENT AGREEMENT W/ ATTACH B,C,D, & E but attachment B is being revised and is not received by Enron.  Will be notified when avail.


QSE APPLICATION for EPMI

REP APPLICATION for EPMI
DEC 31, 2000 preferred per MRS meeting but officially is March 1, 2001 
COMPLETED and sent via Fed Ex with $500.00 fee.  Steve Olinde has confirmation.

QSE Agreement expected in 10 days from application file date.

(only EPMI apps. Sent)


LSE APPLICATION FOR EPMI
DEC 31, 2000 preferred per meeting but officially is March 1, 2001
No Action taken.

EPMI may submit application and go through the process but without true load assigned to it can only achieve “observer status” for mock, parallel and pilot.

LSE’s must also be approved by the PUCT before they may be fully qualified by ERCOT but applications will be accepted now in lieu of PUCT approval later.


QUALIFICATION PROCESS
FROM DATE QSE Agreements are signed and accepted till Mock Market,  April 1, 2001
Includes: training, testing of communications (unit telemetry if any), systems testing


TRAINING

PROCESS
JAN 22, 2001 – Practice Teach

Weeklong training sessions

Feb 12-16, Feb 19-23, Feb 26-Mar2, Mar 5-9

Registration for training is planned to begin 11-DEC.
Only 1 person from each organization. (critique of process)

Limited space,  must complete prerequisites and you may schedule partial sessions but it is not recommended.


MOCK MARKET


APRIL 1 -  MAY 28, 2001


April is scripted testing , May is parallel using real data but only participants that have actual load and generation may have “hands on” training.  All others with have observer status for parallel.




PILOT
JUN- DEC 2001
ACTUAL OPERATION FOR 5% OF MARKET


LIVE FULL MARKET
JAN 2002


