Global Intelligence

Executive Status

February 17, 2000

Project Staffing

Colin Tonks has been brought in from London to head the Technical development team

Vanessa Lehn has been hired as the Business Project Manager

Eric Wetterstroem has been transferred to the development team from another Houston team

Actively searching for two more contract developers

Design

A series of external design meetings are to held the week of February 14th.  In these meetings it is also desired to obtain commercial involvement to make sure designs will meet end user requirements.

Phase I Timeline

The technical staffing has slowed the inception of the development of phase I.  It is anticipated that following the design meetings this week, IT will be able to project a new timeline for project delivery.

Project Costs

A preliminary summary of total project cost and ongoing business support has been developed (see next page).  We are proceeding with project development unless other direction is received.

Global Intelligence

Cost Summary


Phase I
Phase  II-VII


Project Management




   $ 30,000            $ 60,000

Development





 $ 500,000
 $1,500,000


Testing
/Implementation



   $ 15,000
     $ 45,000







Hardware





  $ 700,000

-0-

Software






-0-

-0-

Data Acquisition


I.H.S. Energy Group (one time)

       $ 4,000

-0-


Dow Jones Interactive




-0-

-0-




Dun & Bradstreet 



    $389,000

-0-

                                                                                      -------------        -------------

                                                                                     $1,638,000      $1,605,000

Ongoing Costs


 Annual

EnTelliTeam for data validation and trader support
                        $ 250,000

D&B Data







$ 450,000

                                                                                                            ------------ 






Total Annual Costs

$ 700,000

