December 14, 2001

TO:

Vermont Yankee Stakeholders

FROM:
Bobbi Kilburn – Treasury and Risk Administrator

SUBJECT:  
Vermont Yankee Notification 

Due to some continued fuel bundle leak testing that is required the following schedule would apply:

Date
Timeframe
Power Output
Explanation

Fri., 12/14/01
1900
-
Plant will decrease to 60% power (340 megawatts)

Fri., 12/14/01
1900-2000
100 – 60%
Plant will remain at 60% power for approx. 58 hours.

Fri., 12/14/01
2000 – 2400
60%
Fuel Bundle Testing

Sat., 12/15/01
0100 – 2400
60%
Fuel Bundle Testing

Sun. 12/16/01
0100 – 2400
60%
Fuel Bundle Testing

Mon., 12/17/01
0100 – 0600
60%
Fuel Bundle Testing

Mon., 12/17/01
0600 – 2400
-
At 0600 plant will start to ramp up to 98%, which will take approx. 30 hours.

Tues., 12/18/01
0100 – 1200

Continued ramp up to 98%.

Tues., 12/18/01
1200
98%
Plant will remain at 98% for 9 hours (510 megawatts)

Tues. 12/18/01
1200 – 2100
98%
Plant will initiate power reduction beginning at 2100.

Tues., 12/18/01
2100-2200
-
Plant will decrease to 65% power.

Tues., 12/18/01
2200 – 2400
-
Plant will start to ramp up to 100%.

Wed., 12/19/01
0100-2359
-
Plant will continue to ramp up to 100%.

Wed., 12/19/01
2359
100%
Plant will reach 100% power and will maintain output.

This schedule is based on a forecast and is subject to change without any prior notice.  Due to the complexity of this schedule please do not hesitate to contact me at (802) 258-4120 should you have any questions and/or concerns.

