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Management Summary

1.1
Overall Project Summary

As of November 17, 18 units have progressed through the factory and test line.  Currently, units 1 through 17 have been moved to our storage locations.  Unit 18 is in final preparation for movement into storage, with some major components already relocated.  Enron has accepted title transfer on units one through 14.  GE will issue notification of ready to ship for units fifteen and sixteen.

Remaining units are on schedule as detailed in the weekly manufacturing schedule (reference section  2.1).  A change as been negotiated between Enron and GE to move out the delivery of units 19, 20, 23 and 24.  New delivery scheduled can be found under section 2.

GE has been informed, Power Engineers will no longer be involved with the Las Vegas Project.  GE has been informed Delta Hudson will now perform the engineering functions for the Las Vegas Project as it pertains to the equipment being assigned from this contract.

Colorado Springs, Fountain Valley project has been increased to 6 units overall.  GE has been informed project will receive units 13 to 16, 7 and 8.  Nepco has requested a quote for transportation, which GE has provided for all six units.  No confirmation has been made as to whether or not GE will provide transportation.  A six unit average guarantee has been provided for this site.  Enron has provided an email to GE confirming need to purchase six power system stabilizers and two additional 45 foot standard exhaust stacks.

Nepco has as signed an engineering team to the Lodi (Central Valley Power Energy Facility) California.  Nepco team members have been assigned project net access.  Nepco has displayed interest in having GE provide control houses with MCC and switch-gear arrangement.

An error has been identified on the configuration chart issued with each monthly report.  Unit 9 generator serial number has been reported as 3207, the correct serial number is 3213.  The configuration spread sheet has been corrected.

1.2
Major Activity

· Changed delivery schedule of units 19, 20, 23 and 24

Unit #
Contract Delivery Date
New Delivery Date
New Target Date

19
28-Feb-01
30-July-01
21-July-01

20
28-Feb-01
30-July-01
24-July-01

23
30-Apr-01
30-July-01
31-July-01

24
30-Apr-01
15-Aug-01
01-Aug-01

· Completed Factory String Test of Unit 18 on 11/01/00

1.3 Significant Problems

· All Altair Filter houses have been rejected due to manifold welds not meeting specifications.  GE is working with it supplier to provide a plan for corrective measures.  GE is in progress of providing Enron with a corrective plan.  Initial plan will be provided to Enron on November 17.

· The amount of customer required unit shipments during the months, November through March will impact GE ability to ship units at late request.  Enron should consider and provide best known required shipment dates in order to arrange shipment slots early.

· PROGRESS REVIEW

2.1
Milestone Report
· UNITS MOVED TO STORAGE

Serial
Customer and
Unit
Piping
Turbine
Generator
Date
Comments

Order #
Unit Number
Test
Conf.
Serial #
Serial #
Stored


308898
Enron # 1
Static
RH
191-198
GE 336X638
6/19/00
Air filter NCR

309123
Enron # 8
Static 
LH
191-213
290ERJT / 3205
6/16/00
Air filter NCR

309101
Enron # 7
Full
RH
191-192
290ERJT / 2979
6/29/00
Air filter NCR

308951
Enron # 2
Static
LH
191-227
GE 336X641
9/27/00
Air filter NCR

308972
Enron # 3
Static
RH
191-214
GE 336X637
9/27/00
Air filter NCR

308999
Enron # 4
Static
LH
191-226
GE 336X640
9/27/00
Air filter NCR

309020
Enron #5
Static
RH
191-204
GE 336X639
9/27/00
Air filter NCR

309073
Enron #6
Full
LH
191-212
GE 336X636
9/27/00
Air filter NCR

309266
Enron #9
Static
RH
191-209
290ERJT/3213
9/27/00
Air filter NCR

309547
Enron #10
Static
LH
191-220
290ERJT/3217
9/27/00
Air filter NCR

309575
Enron #11
Static
RH
191-219
290ERJT/3219
9/27/00
Air filter NCR

309578
Enron #12
Full
LH
191-222
290ERJT/3206
9/27/00
Air filter NCR

309420
Enron #13
Static
RH
191-230
290ERJT/3220
9/27/00
Air filter NCR

309505
Enron #14
Full
LH
191-225
290ERJT/3211
9/27/00
Air filter NCR

309573
Enron #15
Static
LH
191-229
290ERJT/3298

Moved off site, Air filter NCR

309601
Enron #16
Static
RH
191-232
290ERJT/3299

Moved off site/ Air filter NCR

309604
Enron #17
Static
LH
191-236
290ERJT/

Needs Generator assigned

309718
Enron #18
Full
RH
191-2236
290ERJT/3222

Moving into storage, complete by 11/27

· Units 1 to 14 have been formally titled transferred

· Units 15 to 18 main components have moved to storage.  GE is completing packing list.

· Revision 8.0 Unit Configuration Chart (attachment 1)

· Updated Manufacturing Schedule

CUSTOMER





STATIC TEST

LOAD TEST


NEED


W/O #
NAME
Starting in A Dates
Start B
Start C
Start D
Leaving D1
Finish Static Test      (7 days)
Finish tear down & paint
Finish Dress out & ship
Finish Load Test 28 Days
Finish tear down & paint
Finish Dress Out & ship
Test y /n
Turbine & Generator need date, turbine for C & Generator for prep.
FUELSYS


















309578
Enron 12
7/10/00
7/17/00
7/24/00
7/31/00
8/7/00
N/A
N/A
N/A
8/31/00
9/10/00
9/17/00
Y
7/24/00
G

309420
Enron 13
7/17/00
7/24/00
7/31/00
8/7/00
8/14/00
8/18/00
8/25/00
9/1/00
N/A
N/A
N/A
N
7/31/00
G

309505
Enron 14
7/24/00
7/31/00
8/7/00
8/14/00
8/21/00
N/A
N/A
N/A
9/18/00
9/22/00
9/29/00
Y
8/7/00
G

309573
Enron 15
8/16/00
8/23/00
8/30/00
9/7/00
9/13/00
9/20/00
9/26/00
10/31/00
N/A
N/A
N/A
N
10/31/00
G

309601
Enron 16
8/23/00
8/30/00
9/7/00
9/13/00
9/20/00
9/27/00
10/3/00
10/31/00
N/A
N/A
N/A
N
10/31/00
G

309604
Enron 17
9/5/00
9/11/00
9/18/00
9/25/00
10/2/00
10/9/00
10/13/00
10/20/00
N/A
N/A
N/A
N
9/18/00
D

309718
Enron 18
9/7/00
9/13/00
9/20/00
9/27/00
10/4/00
N/A
N/A
N/A
11/1/00
11/7/00
11/16/00
Y
9/20/00
D


Enron 19 
4/25/01
5/02/01
5/09/01
5/16/01
5/23/01
5/30/01
6/06/01
6/13/00
N/A
N/A
N/A
N
9/27/00
G

309988
Enron 20
4/30/01
5/07/01
5/14/01
5/21/01
5/28/01
6/04/01
6/11/01
6/18/01
N/A
N/A
N/A
N
5/09/01
G

309898
Enron 21
11/13/00
11/20/00
11/27/00
12/04/00
12/11/00
12/18/00
12/22/00
01/01/01
N/A
N/A
N/A
N
5/14/01
G


Enron 22
11/06/00
11/13/00
11/20/00
11/27/00
12/04/00
12/11/00
12/17/0
12/28/00
N/A
N/A
N/A
N
11/22/00
G


Enron 23
5/07/01
5/14/01
5/21/01
5/28/01
6/04/01
6/11/01
6/18/01
N/A
N/A
N/A
N/A
N
5/21/01
G


Enron 24
5/09/01
5/16/01
5/23/01
5/30/01
6/06/01
6/13/01
6/20/01
6/27/01
N/A
N/A
N/A
N
5/23/01
G

Notes:

Bold Dates = Actual Dates, Underline dates = Complete Dates, All other dates are  planned dates

Dates for units 19, 20, 23 & 24 have been revised as a result of change order 4.

S/N for units 19, 20, 23 & 24 will not be issued until near fabrication dates

2.3
Problems Affecting Progress

Currently there are no issues affecting progress of units through manufacturing.  There are areas of concern regarding Non-Conformance/Discrepancy and storage procedures.

2.4
Decisions and Actions

· GE and Enron have negotiated an acceptance of title transfer for units 1 to 6 and 9 to 14.  As part of the agreement, GE will provide storage of these units at no charge through the month of May, 2001. 

2.5
Actions and Orientations required from Purchaser

· GE requires issuance of change order for options being exercised for the Fountain Valley project.  Which includes six power system stabilizers and 2 additional 45’ standard exhaust stacks.

· GE requires issuance of change order 5, order placed by Enron for a 60 kV GSU

· Early shipment of units 1 to 8 and 13 through 16 is being considered by Enron.  GE requests that Enron provide a shipping plan to illustrate order in which units and equipment will be required for loading.

3.0 COMMERCIAL SITUATION

3.1
Payment Status

Value of Contract 

Total Value of Contract with Change Orders (See sec. 9 for change orders)
$352,289,400.00

Contract Value reflects pricing through change order four.  Payment schedule below based on original contract value.  Need to talk with customer about invoicing separately for change orders (See Section 3.2)

Project Number:
601134
Project Name:
Enron North America Corp.
Contracting Party
Westdeutsche Landesbank Girozentrale, New York Branch
No.
Payment Date
Payment

%
Invoice Date
Received

Date
Amount

Received
Milestone

1
9/23/1999
5%
9/22/1999
9/22/1999
$16,740,000
Downpayment

2
12/1/1999
10%
11/1/1999
12/1/1999
$33,480,000
Downpayment

3
3/15/2000
10%
2/14/2000
3/15/2000
$33,480,000
5 units released for production

4
6/15/2000
10%
5/16/2000
6/26/2000
$33,480,000
Units 1,2,3 in heavy fabrication

5
8/15/2000
10%
7/17/2000
08/16/00
$33,480,000
Units 4,5,6 in heavy fabrication

6
9/15/2000
10%

9/20/00
$33,480,000
Units 7,8 in heavy fabrication

7
10/15/2000
10%
9/16/00
10/16/00
$33,480,000
Units 9,10,11 in heavy fabrication

8
11/15/2000
10%
10/16/00
11/15/00
$33,480,000
Units 12,13 in heavy fabrication; Units 1 through 8 shipped

9
1/15/2001
10%



Units 14,15,16,17 in heavy fabrication; Units 9 through 13 shipped

10
2/15/2001
0%



Units 21 & 22 in production. Units 16, 17 & 18 shipped

10A
5/15/2001
5%



Units 19,20,23,24 in production; Units 21 & 22 shipped

11
7/30/2001
5%



Units 19 & 20 shipped

12
8/15/2001
5%



Units 23 & 24 shipped





Total Received: $251,100,000 as of November 16th
3.2 Change Order Status

· Change orders

#
Purpose
Potential/Submitted Amt.
Sub Date
Approved Amt
Approved Date

1
Dual Fuel Option for Units 7/8 & 17/18
$1,120,000.00
6/2/2000
$1,120,000.
6/2/2000

2
Exhaust Stacks 45’ Stand.
$792,000.00
9/30/00
$792,000.
11/03/00

3
Exhaust Stacks, Chillers, Cooling towers, Power Stab., control houses & MCC
$12,649,400
9/30/00
$12,649,400
11/03/00

4
Change delivery dates for units 19,20,23 & 24.  Modify payments
N/A
9/30/00
N/A
11/03/00









Total Approved


$14,561,400


GE still requires a change order for the following items that we committed to purchasing on behalf of Enron.

Summary of Cost:


a.
Exhaust Stack 45’ Standard Base (2) $198,000 per Unit
$ 396,000.00


b.
Power System Stabilizer (6) $31,875 per unit
$191,250.00


c.
60 kV GSU Transformer (1) $505,000 per Unit
$,505,000.00




Total amount of outstanding change order $1,092,250.00

3.3
Notice of Claims

· They are no outstanding claims for this month

3.4 Quality Assurance / Quality Control

· GE will provide a final copy of storage procedures on or before October 31, 2000 

· GE to provide Quality plans and vendor information for equipment being purchased as options (BOP Equipment), as purchases are confirmed and finalized.

· Enron has provided formal notification on it’s intent to perform an audit of purchasing functions and design review of the Altair supplied equipment.  Along with this request, Enron has request complete summary of all issues associated with the Altair supplied equipment and performance plan to carry out required repairs.

3.5 Projected Test and Reports

· Unit 18 completed  Factory String test on November 1, 2000

4.0 TRANSPORTATION

4.1 Austin Energy Project

· Delivery for units nine (9) through twelve (12) to Austin, Tx. is currently scheduled for Nov 30, 2000.  Delivery of optional control houses scheduled for Jan/01. 

· Nepco as requested GE to provide transportation for all equipment which it is supplying.

· GE will begin shipping non-permit loads on 11-20-00.

4.2 Fountain Valley Project (Colorado Springs)

· Nepco Colorado as provided tentative ship dates for units thirteen (13) through sixteen (16).  GE has provided a price quote to Nepco based on Enron contract pricing.  GE has been informed, this project may increase to six units

· Unit 13 to ship on 01/22/01

· Unit 14 to ship on 01/29/01

· Unit 15 to ship on 02/05/01

· Unit 16 to ship on 02/12/01

· Enron has informed GE it may elect to perform transportation of all six Colorado units.  Shipment may occur prior to January 2001.

4.3 Electrobolt Project (Brazil)

· Enron has informed GE it may elect to perform transportation for six of the Electrobolt assigned units prior to January 2001.  Enron has further informed, GE may be selected to move equipment to a free trade zone prior to January 2001.

· Feb/01 has been provided as an estimated shipping time frame to begin shipment of equipment internationally.

4.4 Lodi/Pleasenton (California)

· No arrangements or inquires have been placed regarding shipment

· Feb/01 has been provided as an estimated shipping time frame for GTG equipment

DRAWING LIST

5.1 601134  Units 1, 2, 3, 4, 5, 6, 21 & 22

LM6000, 60Hz, Gas Fuel, GE Generator, Fin/Fan Lube Oil Cooler

Dwg Series
DWG NO
REV
TITLE
TRANSMITTED

601134
287335
-
MODIFIED SPREADER ALTAIR AIR FILTER
09/06/2000

601134
302690
-
AREA CLASSIFICATION DRAWING,MAIN UNIT RH
09/26/2000

601134
535005
-
ELECTRICAL SYMBOLS,ABBR,AND REF DATA
08/28/2000

601134
535013
C
NAMEPLATE LIST,ENGRAVING SCHE&SWITCH DEV
08/28/2000

601134
535137
C
SPECIFIC DETAILS,TURBINE CONTROL PANEL
08/28/2000

601134
535931
A
SYS SCHEMATIC,FIRE & GAS PROTECTION
08/28/2000

601134
535932
C
SYSTEM SCHEMATIC,VIBRATION
08/28/2000

601134
549270
A
F&ID,SPRINT SYSTEM,SPRINT SKID


601134
559000
-
DRAWING LIST,MASTER
03/29/2000

601134
559001
-
DRAWING LIST,CUSTOMER


601134
559005
-
ELECTRICAL SYMBOLS,ABBR,AND REF DATA
10/27/1999

601134
559006
-
INTERCONNECT PLAN,ELECTRICAL
11/15/1999

601134
559006
A
INTERCONNECT PLAN,ELECTRICAL
02/03/2000

601134
559006
B
INTERCONNECT PLAN,ELECTRICAL
03/20/2000

601134
559007
-
INTERCONNECT WIRING DIAGRAM,CUSTOMER
04/04/2000

601134
559007
A
INTERCONNECT WIRING DIAGRAM,CUSTOMER
08/29/2000

601134
559007
B
INTERCONNECT WIRING DIAGRAM,CUSTOMER


601134
559008
-
INTERCONNECT WIRING DIAG,CONTROL HOUSE
11/06/2000

601134
559009
-
INTERCONNECT CABLE SCHEDULE
06/29/2000

601134
559012
-
LAYOUT,JUNCTION BOXES


601134
559013
-
NAMEPLATE LIST,ENGRAVING SCHEDULE
10/27/1999

601134
559013
A
NAMEPLATE LIST,ENGRAVING SCHEDULE


601134
559013
B
NPL,ENGRAVING SCHEDULE & SWITCH DEV
01/31/2000

601134
559013
C
NPL,ENGRAVING SCHEDULE & SWITCH DEV
05/10/2000

601134
559013
D
NPL,ENGRAVING SCHEDULE & SWITCH DEV
08/29/2000

601134
559014
-
PLAN & ELEVATION,TURB CONT PANEL
01/17/2000

601134
559017
-
PLAN & ELEVATION,MOTOR CONTROL CENTER


601134
559018
-
PLAN & ELEVATION,24VDC BATTERY SYSTEM
11/09/1999

601134
559018
A
PLAN & ELEVATION,24VDC BATTERY SYSTEM
01/19/2000

601134
559018
B
PLAN & ELEVATION,24VDC BATTERY SYSTEM
02/25/2000

601134
559018
C
PLAN & ELEVATION,24VDC BATTERY SYSTEM
05/10/2000

601134
559022
-
PLAN & ELEVATION,LINESIDE CUBICLE
10/27/1999

601134
559022
A
PLAN & ELEVATION,LINESIDE CUBICLE


601134
559022
B
PLAN & ELEVATION,LINESIDE CUBICLE
02/14/2000

601134
559022
C
PLAN & ELEVATION,LINESIDE CUBICLE
03/15/2000

601134
559023
-
PLAN & ELEVATION,NEUTRAL CUBICLE
10/27/1999

601134
559023
A
PLAN & ELEVATION,NEUTRAL CUBICLE
02/07/2000

601134
559023
B
PLAN & ELEVATION,NEUTRAL CUBICLE
03/01/2000

601134
559023
C
PLAN & ELEVATION,NEUTRAL CUBICLE
05/12/2000

601134
559031
-
ONE LINE DIAGRAM
10/27/1999

601134
559031
A
ONE LINE DIAGRAM


601134
559031
B
ONE LINE DIAGRAM
02/21/2000

601134
559031
C
ONE LINE DIAGRAM
08/31/2000

601134
559031
D
ONE LINE DIAGRAM
10/19/2000

601134
559032
-
THREE LINE DIAGRAM,GENERATOR METERING
10/27/1999

601134
559032
A
THREE LINE DIAGRAM,GENERATOR METERING
03/07/2000

601134
559032
B
THREE LINE DIAGRAM,GENERATOR METERING
06/19/2000

601134
559032
C
THREE LINE DIAGRAM GENERATOR METERING
10/19/2000

601134
559034
-
THREE LINE DIAGRAM,BLACKSTART DIESEL


601134
559035
-
SCHEDULE,MOTOR CONTROL CENTER
10/27/1999

601134
559035
A
SCHEDULE,MOTOR CONTROL CENTER
01/18/2000

601134
559035
B
SCHEDULE,MOTOR CONTROL CENTER
02/28/2000

601134
559035
C
SCHEDULE,MOTOR CONTROL CENTER
03/21/2000

601134
559037
-
SYSTEM SCHEMATIC,GENERATOR EXCITATION
10/27/1999

601134
559037
A
SYSTEM SCHEMATIC,GENERATOR EXCITATION


601134
559037
B
SYSTEM SCHEMATIC,GENERATOR EXCITATION
09/15/2000

601134
559037
C
SYSTEM SCHEMATIC,GENERATOR EXCITATION
10/19/2000

601134
559041
-
SCHEMATIC DIAGRAM,CIRCUIT BREAKER CONT
10/29/1999

601134
559041
A
SCHEMATIC DIAGRAM,CIRCUIT BREAKER CONT
06/19/2000

601134
559041
B
SCHEMATIC DIAGRAM, CIRCUIT BRKR CONT
10/19/2000

601134
559044
-
SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
10/29/1999

601134
559044
A
SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
02/03/2000

601134
559044
B
SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
03/07/2000

601134
559044
C
SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
04/10/2000

601134
559044
D
SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
08/29/2000

601134
559047
-
SCHEMATIC DIAGRAM,DISCRETE CONTROL
03/09/2000

601134
559047
A
SCHEMATIC DIAGRAM,DISCRETE CONTROL
08/29/2000

601134
559047
B
SCHEMATIC DIAGRAM,DISCRETE CONTROL
10/24/2000

601134
559048
-
SCHEMATIC DIAGRAM,ANALOG CONTROL
03/15/2000

601134
559048
A
SCHEMATIC DIAGRAM,ANALOG CONTROL
08/29/2000

601134
559049
-
SCHEMATIC DIAGRAM,ANALOG CONTROL
03/13/2000

601134
559049
A
SCHEMATIC DIAGRAM,ANALOG CONTROL
08/29/2000

601134
559051
-
LOGIC FLOW DIAGRAM,FIRE PROT SYS(CO2)
11/08/1999

601134
559051
A
LOGIC FLOW DIAG. FIRE & GAS PROT SYS
09/05/2000

601134
559057
-
WIRING DIAGRAM,TURB CONT PNL,CONT CUB
06/29/2000

601134
559057
A
WIRING DIAGRAM,TURB CONT PNL,CONT CUB
08/31/2000

601134
559058
-
WIRING DIAGRAM,TURB CONT PNL,TERMN CUB


601134
559058
A
WIRING DIAGRAM,TURB CONT PNL,TERMN CUB
06/29/2000

601134
559058
B
WIRING DIAGRAM,TURB CONT PNL,TERMN CUB
08/29/2000

601134
559058
C
WIRING DIAGRAM,TURB CONT PNL,TERMN CUB


601134
559077
-
WIRING DIAGRAM,FIRE & GAS PROT SYSTEM
01/17/2000

601134
559077
A
WIRING DIAGRAM,FIRE & GAS PROT SYSTEM
09/15/2000

601134
559080
-
WIRING DIAGRAM,LINESIDE CUBICLE
02/03/2000

601134
559080
A
VOID-WIRING DIAGRAM,LINESIDE CUBICLE


601134
559081
-
WIRING DIAGRAM,NEUTRAL CUBICLE


601134
559081
A
WIRING DIAGRAM,NEUTRAL CUBICLE
06/29/2000

601134
559081
B
WIRING DIAGRAM,NEUTRAL CUBICLE
08/31/2000

601134
559091
-
WIRING DIAGRAM TURBINE SKID


601134
559091
A
WIRING DIAGRAM TURBINE SKID
05/10/2000

601134
559092
-
WIRING DIAGRAM,GENERATOR SKID
02/03/2000

601134
559092
A
WIRING DIAGRAM,GENERATOR SKID


601134
559092
B
WIRING DIAGRAM,GENERATOR SKID


601134
559092
C
WIRING DIAGRAM,GENERATOR SKID
08/31/2000

601134
559143
-
WORKSHEET,FUEL CONTROL
06/29/2000

601134
559145
-
FUEL CONTROL LAYOUT
06/29/2000

601134
559146
-
WORKSHEET,SEQUENCER
06/29/2000

601134
559147
-
SEQUENCER LAYOUT
06/29/2000

601134
559148
-
WORKSHEET,DISTRIBUTED I/O CONFIGURATION
04/04/2000

601134
559148
A
WORKSHEET,DISTRIBUTED I/O CONFIGURATION
06/22/2000

601134
559148
B
WORKSHEET,DISTRIBUTED I/O CONFIGURATION
08/03/2000

601134
559200
-
GA,MAIN UNIT-RH
04/05/2000

601134
559200
A
GA,MAIN UNIT-RH
04/12/2000

601134
559200
B
GA,MAIN UNIT-RH


601134
559200
C
GA,MAIN UNIT-RH
05/09/2000

601134
559200
D
GA,MAIN UNIT-RH
06/29/2000

601134
559200
E
GA,MAIN UNIT-RH
10/19/2000

601134
559201
-
GA,MAIN UNIT-LH
04/05/2000

601134
559201
A
GA, MAIN UNIT-LH
04/12/2000

601134
559201
B
GA,MAIN UNIT-LH


601134
559201
C
GA,MAIN UNIT-LH
05/15/2000

601134
559201
D
GA,MAIN UNIT-LH
06/22/2000

601134
559201
E
GA,MAIN UNIT-LH
06/29/2000

601134
559201
F
GA,MAIN UNIT-LH


601134
559209
-
GENL ARR,SPRINT SYSTEM, SPRINT SKID
03/02/2000

601134
559218
-
GENL ARR,AUXILIARY SKID
04/03/2000

601134
559218
A
GENL ARR,AUXILIARY SKID
10/26/2000

601134
559222
-
ANCHOR BOLT & SHEAR LUG DETAIL
03/14/2000

601134
559224
-
INSTL FTPT,AB & SHEAR LUG LCTN,LM6000
03/14/2000

601134
559225
-
LIFT ARRANGEMENT
05/24/2000

601134
559226
-
SHIPPING DATA
05/24/2000

601134
559226
A
SHIPPING DATA
09/26/2000

601134
559231
-
FLOW AND EQUIPMENT SYMBOLS,MECHANICAL
12/03/1999

601134
559232
-
F&ID,HYDR START SYS(60HZ)
12/01/1999

601134
559232
A
F&ID,HYDR START SYSTEM
02/03/2000

601134
559232
B
F&ID,HYDR START SYSTEM


601134
559232
C
F&ID,HYDR START SYSTEM
05/23/2000

601134
559232
D
F&ID,HYDR START SYSTEM


601134
559239
-
F&ID,VENT & COMB AIR SYSTEM
05/18/2000

601134
559239
A
F&ID,VENT & COMB AIR SYSTEM
07/25/2000

601134
559244
-
F&ID,TURBINE LUBE OIL SYSTEM
12/13/1999

601134
559244
A
F&ID,TURBINE LUBE OIL SYSTEM
04/10/2000

601134
559244
B
F&ID,TURBINE LUBE OIL SYSTEM
05/22/2000

601134
559244
C
F&ID,TURBINE LUBE OIL SYSTEM
10/20/2000

601134
559248
-
F&ID,GENERATOR LUBE OIL SYSTEM
02/24/2000

601134
559248
A
F&ID,GENERATOR LUBE OIL SYSTEM
04/12/2000

601134
559248
B
F&ID,GENERATOR LUBE OIL SYSTEM
05/24/2000

601134
559248
C
F&ID,GENERATOR LUBE OIL SYSTEM
06/02/2000

601134
559248
D
F&ID GEN. LUBE OIL SYSTEM
06/23/2000

601134
559254
-
F&ID,FIRE PROTECTION SYSTEM
12/09/1999

601134
559260
-
F&ID, FUEL SYSTEM
12/09/1999

601134
559262
-
F&ID,WATER WASH SYSTEM
12/13/1999

601134
559262
A
F&ID,WATER WASH SYSTEM
04/06/2000

601134
559262
B
F&ID,WATER WASH SYSTEM
11/06/2000

601134
559268
-
F&ID,SPRINT SYSTEM ,MAIN UNIT
01/31/2000

601134
559268
A
F&ID,SPRINT SYSTEM ,MAIN UNIT
03/09/2000

601134
559268
B
F&ID,SPRINT SYSTEM ,MAIN UNIT
04/27/2000

601134
559269
-
F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
03/30/2000

601134
559269
A
F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
05/09/2000

601134
559270
-
F&ID,SPRINT SYSTEM,SPRINT SKID
12/10/1999

601134
559270
A
F&ID,SPRINT SYSTEM,SPRINT SKID
03/01/2000

601134
559272
-
INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
03/09/2000

601134
559272
A
INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
07/05/2000

601134
559284
-
GA,FIRE PROTECTION SKID


601134
559290
-
GENL ARR,WATER INJECTION SKID(SIMPLEX)
04/05/2000

601134
559301
-
AIR FILTER,DWG LIST


601134
559302
-
302 THRU 399 MECHANICAL (RESERVED)


601134
559600
-
GENERAL  ARRANGEMENT MAIN UNIT RH
10/11/2000

601134
559601
-
GA, MAIN UNIT-LH
10/10/2000

601134
559741
-
741 THRU 771 WORKSHEETS (RESERVED)


601134
559742
-
GE,GENERATOR EXCITATION SYSTEM MODULE
01/20/2000

601134
559742
A
GE,GENERATOR EXCITATION SYSTEM MODULE
11/08/2000

601134
559800
-
800 THRU 899 BOP (RESERVED)


601134
559930
-
SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION


601134
559930
A
SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION
06/29/2000

601134
559930
B
SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION
07/10/2000

601134
559931
-
SYSTEM SCHEMATIC,FIRE & GAS PROTECTION
06/28/2000

601134
559932
-
SYSTEM SCHEMATIC VIBRATION


601134
559932
A
SYSTEM SCHEMATIC VIBRATION


601134
559932
B
SYSTEM SCHEMATIC VIBRATION
02/07/2000

601134
559932
C
SYSTEM SCHEMATIC VIBRATION
03/15/2000

601134
559933
-
VOID-SYSTEM SCHEMATIC,HYD STARTER PANEL
11/01/1999

601134
559934
-
SYSTEM SCHEMATIC COMMUNICATION
12/28/1999

601134
559934
A
SYSTEM SCHEMATIC, COMMUNICATION
02/14/2000

601134
559934
B
SYSTEM SCHEMATIC, COMMUNICATION
03/30/2000

601134
559960
-
GENERATOR PROTECTIVE RELAY SETTINGS
04/03/2000

601134
559960
A
GENERATOR PROTECTIVE RELAY SETTINGS
09/08/2000

601134
559961
-
AUTOMATIC VOLTAGE REGULATOR SETTINGS
04/04/2000

601134
559961
A
AUTOMATIC VOLTAGE REGULATOR SETTINGS
05/16/2000

601134
560233
A
VEN,DARO, OFFSET 3/16" STRAP HINGE


601134
562032
-
THREE LINE DIAGRAM,GENERATOR METERING
08/28/2000

601134
562226
A
SHIPPING DATA
09/14/2000

601134
562232
D
F&ID,HYDR START SYSTEM
08/16/2000

601134
562244
B
F&ID,TURBINE LUBE OIL SYSTEM


601134
562248
A
F&ID,GENERATOR LUBE OIL SYSTEM
04/12/2000

601134
562254
A
F&ID,FIRE PROT SYSTEM
08/17/2000

601134
562268
B
F&ID,SPRINT SYSTEM,MAIN UNIT


601134
565600
-
ASSY,TURB GAUGE PNL GAS FUEL, WTR INJ


601134
568031
C
ONE LINE DIAGRAM
07/10/2000

601134
568218
-
GA,AUXILIARY SKID


601134
568226
B
SHIPPING DATA
09/18/2000

601134
568232
B
F&ID,HYDR START SYSTEM
08/11/2000

601134
568254
B
F&ID,FIRE PROT SYSTEM
08/16/2000

601134
568260
A
F&ID,DUAL FUEL SYSTEM


601134
568960
A
GENERATOR PROTECTIVE RELAY SETTINGS
08/28/2000

601134
581226
B
SHIPPING DATA
09/18/2000

601134
581232
B
F&ID,HYDR START SYSTEM
08/16/2000

601134
581239
B
F&ID,VENT & COMB AIR SYS
09/14/2000

601134
581254
A
F&ID,FIRE PROT SYSTEM
08/16/2000

601134
701815
-
WRG DIAG, TCP, CNTRL CUB, PSS
10/18/2000

601134
701816
-
WRG DIAG, TCP, TERM CUB, PSS
10/18/2000

5.2 601134A Units 13, 14, 15 & 16

LM6000, 60Hz, Gas Fuel, Brush Generator, Fin/Fan Lube Oil Cooler

Dwg Series
DWG NO
REV
TITLE
TRANSMITTED

601134A
559006
B
INTERCONNECT PLAN,ELECTRICAL
08/04/2000

601134A
559013
C
NPL,ENGRAVING SCHEDULE & SWITCH DEV
08/04/2000

601134A
559018
C
PLAN & ELEVATION,24VDC BATTERY SYSTEM
08/04/2000

601134A
559022
C
PLAN & ELEVATION,LINESIDE CUBICLE
10/09/2000

601134A
559023
C
PLAN & ELEVATION,NEUTRAL CUBICLE
08/04/2000

601134A
559077
A
WIRING DIAGRAM,FIRE & GAS PROT SYSTEM


601134A
559091
A
WIRING DIAGRAM TURBINE SKID
08/04/2000

601134A
559930
B
SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION
08/04/2000

601134A
559931
-
SYSTEM SCHEMATIC,FIRE & GAS PROTECTION
08/04/2000

601134A
559932
C
SYSTEM SCHEMATIC VIBRATION
08/04/2000

601134A
559934
B
SYSTEM SCHEMATIC, COMMUNICATION
08/04/2000

601134A
562000
-
DRAWING LIST,MASTER


601134A
562001
-
DRAWING LIST,CUSTOMER


601134A
562005
-
ELECTRICAL SYMBOLS,ABBR,AND REF DATA


601134A
562007
-
INTERCONNECT WIRING DIAGRAM,CUSTOMER
04/12/2000

601134A
562009
-
INTERCONNECT CABLE SCHEDULE
04/06/2000

601134A
562014
-
PLAN & ELEVATION,TURB CONT PANEL
08/04/2000

601134A
562031
-
ONE LINE DIAGRAM


601134A
562032
-
THREE LINE DIAGRAM,GENERATOR METERING
05/05/2000

601134A
562035
-
SCHEDULE,MOTOR CONTROL CENTER
01/18/2000

601134A
562035
A
SCHEDULE,MOTOR CONTROL CENTER
02/28/2000

601134A
562035
B
SCHEDULE,MOTOR CONTROL CENTER
03/21/2000

601134A
562041
-
SCHEMATIC DIAGRAM,CIRCUIT BREAKER CONT
05/18/2000

601134A
562044
-
SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
03/09/2000

601134A
562044
A
SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
04/13/2000

601134A
562047
-
SCHEMATIC DIAGRAM,DISCRETE CONTROL
03/13/2000

601134A
562048
-
SCHEMATIC DIAGRAM,ANALOG CONTROL
03/20/2000

601134A
562049
-
SCHEMATIC DIAGRAM,ANALOG CONTROL
03/16/2000

601134A
562051
-
LOGIC FLOW DIAGRAM,FIRE PROT SYS(CO2)


601134A
562058
-
WIRING DIAGRAM,TURB CONT PNL,TERMN CUB
04/10/2000

601134A
562077
-
WIRING DIAGRAM,FIRE PROT SYS-CO2


601134A
562078
-
WIRING DIAGRAM,WATER INJECTION SKID


601134A
562143
-
WORKSHEET,FUEL CONTROL SYS
08/04/2000

601134A
562145
-
FUEL CONTROL LAYOUT
05/15/2000

601134A
562146
-
WORKSHEET,SEQUENCER
08/04/2000

601134A
562147
-
SEQUENCER LAYOUT
08/04/2000

601134A
562148
-
WORKSHEET,DISTRIBUTED I/O CONFIGURATION
06/19/2000

601134A
562148
A
WORKSHEET,DISTRIBUTED I/O CONFIGURATION
06/22/2000

601134A
562200
-
GA,MAIN UNIT-RH
03/30/2000

601134A
562200
A
GA,MAIN UNIT-RH
04/11/2000

601134A
562200
B
GA,MAIN UNIT-RH
05/02/2000

601134A
562200
C
GA,MAIN UNIT-RH


601134A
562200
D
GA,MAIN UNIT-RH
06/09/2000

601134A
562200
E
GA,MAIN UNIT-RH


601134A
562200
F
GA,MAIN UNIT-RH
10/19/2000

601134A
562201
-
GA,MAIN UNIT-LH
04/07/2000

601134A
562201
A
GA,MAIN UNIT-LH
04/12/2000

601134A
562201
B
GA,MAIN UNIT-LH
05/01/2000

601134A
562201
C
GA,MAIN UNIT-LH
05/09/2000

601134A
562201
D
GA,MAIN UNIT-LH
06/29/2000

601134A
562201
E
GA,MAIN UNIT-LH
10/20/2000

601134A
562209
-
GA,SPRINT SYSTEM,SPRINT SKID
03/07/2000

601134A
562218
-
GA,AUXILIARY SKID
04/03/2000

601134A
562218
A
GA,AUXILIARY SKID
10/26/2000

601134A
562222
-
ANCHOR BOLT & SHEAR LUG DETAIL
03/14/2000

601134A
562224
-
INSTL FTPT,AB & SHEAR LUG LCTN,LM6000
03/14/2000

601134A
562224
A
INSTL FTPT,AB & SHEAR LUG LCTN,LM6000
10/20/2000

601134A
562225
-
LIFT ARRANGEMENT
05/18/2000

601134A
562226
-
SHIPPING DATA
05/18/2000

601134A
562226
A
SHIPPING DATA


601134A
562231
-
FLOW AND EQUIPMENT SYMBOLS,MECHANICAL
12/10/1999

601134A
562232
-
F&ID,HYDR START SYS(60HZ)
12/13/1999

601134A
562232
A
F&ID,HYDR START SYSTEM
02/03/2000

601134A
562232
C
F&ID,HYDR START SYSTEM
05/22/2000

601134A
562232
D
F&ID,HYDR START SYSTEM


601134A
562239
-
F&ID,VENT & COMB AIR SYS(3 STAGE,60HZ)
05/18/2000

601134A
562239
A
F&ID,VENT & COMB AIR SYS(3 STAGE,60HZ)
07/25/2000

601134A
562244
-
F&ID,TURBINE LUBE OIL SYSTEM


601134A
562244
A
F&ID,TURBINE LUBE OIL SYSTEM
04/10/2000

601134A
562244
B
F&ID,TURBINE LUBE OIL SYSTEM
05/22/2000

601134A
562244
C
F&ID,TURBINE LUBE OIL SYSTEM
05/30/2000

601134A
562244
D
F&ID,TURBINE LUBE OIL SYSTEM
10/26/2000

601134A
562248
-
F&ID,GENERATOR LUBE OIL SYSTEM
12/10/1999

601134A
562248
B
F&ID,GENERATOR LUBE OIL SYSTEM
05/22/2000

601134A
562254
-
F&ID,FIRE PROT SYSTEM (CO2)


601134A
562260
-
F&ID, FUEL SYSTEM
12/09/1999

601134A
562262
-
F&ID,WATER WASH SYSTEM


601134A
562262
A
F&ID,WATER WASH SYSTEM
04/10/2000

601134A
562268
-
F&ID,SPRINT SYSTEM,MAIN UNIT
01/31/2000

601134A
562268
A
F&ID,SPRINT SYSTEM,MAIN UNIT


601134A
562268
B
F&ID,SPRINT SYSTEM,MAIN UNIT
04/26/2000

601134A
562269
-
F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
03/30/2000

601134A
562269
A
F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
05/04/2000

601134A
562270
-
F&ID,SPRINT SYSTEM,SPRINT SKID
12/10/1999

601134A
562270
A
F&ID,SPRINT SYSTEM,SPRINT SKID
03/01/2000

601134A
562272
-
INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
12/10/1999

601134A
562272
A
INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
04/04/2000

601134A
562272
B
INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
07/17/2000

601134A
562284
-
GA,FIRE PROTECTION SKID


601134A
562290
-
GA, WATER INJECTION SKID (SIMPLEX)
03/30/2000

601134A
562290
A
GA, WATER INJECTION SKID (SIMPLEX)
04/10/2000

601134A
562600
-
GA, MAIN UNIT, RH
06/27/2000

601134A
562600
A
GA, MAIN UNIT, RH
07/01/3100

601134A
562601
-
GA, MAIN UNIT-LH
06/27/2000

601134A
568031
C
ONE LINE DIAGRAM
08/04/2000

601134A
568037
A
SYSTEM SCHEMATIC,GENERATOR EXCITATION
08/04/2000

601134A
568057
-
WIRING DIAGRAM,TCP, CONTROL CUBICLE
08/04/2000

601134A
568081
A
WIRING DIAGRAM,NEUTRAL CUBICLE
08/04/2000

601134A
568091
A
WIRING DIAG,TURBINE SKID
08/04/2000

601134A
568092
A
WIRING DIAGRAM GENERATOR SKID
08/04/2000

601134A
568226
B
SHIPPING DATA


601134A
568960
A
GENERATOR PROTECTIVE RELAY SETTINGS
08/04/2000

601134A
568961
-
AUTOMATIC VOLTAGE REGULATOR SETTINGS
08/04/2000

601134A
701308
A
WIRING DIAGRAM, TURB GAUGE PANEL, UNIV.
08/04/2000

601134A
701341
-
LM6000/60,FAB DTL, LUBE OIL PIPE GEN LH


601134A
701402
B
WIRING DIAGRAM, GENERATOR MODULE,UNIV
08/04/2000

601134A
701404
A
WIRING DIAGRAM, NEUTRAL CUBICLE,UNIV
08/04/2000

601134A
701406
C
WIRING DIAGRAM, AUXILIARY SKID,UNIV
08/04/2000

601134A
701407
A
WIRING DIAGRAM, SPRINT SKID,UNIV
08/04/2000

601134A
701408
D
WIRING DIAGRAM,TCP, CONTROL CUBICLE,UNIV
08/04/2000

601134A
701409
D
WIRING DIAGRAM, TCP, TERMN CUBICLE,UNIV
08/04/2000

601134A
701413
A
WIRING DIAGRAM, AIR INLET FILTER,UNIV
08/04/2000

601134A
701414
C
WIRING DIAGRAM, TURBINE MODULE,UNIV.
08/04/2000

601134A
701415
-
WIRING DIAGRAM, TURBINE MODULE,GAS
08/04/2000

601134A
701419
-
WIRING DIAGRAM, TURB MODULE,NOX WATER
08/04/2000

601134A
701423
-
WIRING DIAGRAM,TCP,CONT CUBICLE,GAS
08/04/2000

601134A
701424
-
WIRING DIAGRAM,TCP,CONT CUB,NOX WATER


601134A
701604
A
WIRING DIAGRAM,TURBINE GAUGE PANEL, GAS
08/04/2000

601134A
701613
A
WRG DIAG,TURB GAUGE PANEL, SPRINT
08/04/2000

601134A
701615
A
WIRING DIAGRAM,TURBINE MODULE,ENH SPRINT
08/04/2000

601134A
701616
-
WIRING DIAGRAM,TCP,TERM CUB, NOX WATER
08/04/2000

601134A
701617
-
WIRING DIAGRAM,TCP,TERMN CUBICLE,GAS
08/04/2000

601134A
701629
A
WIRING DIAGRAM,TCP,TERM CUB,ENH. SPRINT
08/04/2000

601134A
701633
A
WIRING DIAG,GEN MODULE,SPACE HEATER
08/04/2000

601134A
701634
B
WIRING DIAG,TURB MODULE,SPACE HEATER
08/04/2000

601134A
701635
-
WIRING DIA, LINESIDE CUBICLE, UNIV
08/04/2000

601134A
E9955BOM
0
VEN,BRADEN,BM-6000-X-45 EXT,BOM


601134A
L1049-02-201
5
VEN,ALTAIR, GT COMBUSTION INLET SILENCER


601134A
L1049-02-210
9
VEN,ALTAIR,DUAL ASPECT INTAKE FOR -
10/09/2000

5.3 601134B Units 7, 8, 17 & 18

LM6000, 60Hz, Dual Fuel, Brush Generator, Fin/Fan Oil Cooler

Dwg Series
Field59
DWG NO
REV
TITLE
TRANSMITTED

601134B
568
559022
C
PLAN & ELEVATION,LINESIDE CUBICLE
10/09/2000

601134B
568
559023
C
PLAN & ELEVATION,NEUTRAL CUBICLE


601134B
568
559032
B
THREE LINE DIAGRAM,GENERATOR METERING


601134B
568
559041
A
SCHEMATIC DIAGRAM,CIRCUIT BREAKER CONT


601134B
568
559077
A
WIRING DIAGRAM,FIRE & GAS PROT SYSTEM


601134B
568
559930
B
SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION


601134B
568
559932
C
SYSTEM SCHEMATIC VIBRATION


601134B
568
559934
B
SYSTEM SCHEMATIC, COMMUNICATION


601134B
568
568006
-
INTERCONNECT PLAN,ELECTRICAL
01/31/2000

601134B
568
568007
-
INTERCONNECT WIRING DIAGRAM,CUSTOMER
03/30/2000

601134B
568
568007
A
INTERCONNECT WIRING DIAGRAM,CUSTOMER
07/10/2000

601134B
568
568009
-
INTERCONNECT CABLE SCHEDULE
03/29/2000

601134B
568
568009
A
INTERCONNECT CABLE SCHEDULE
07/03/2000

601134B
568
568013
-
NAMEPLATE LIST,ENGRAVING SCHEDULE


601134B
568
568014
-
PLAN & ELEVATION,TURB CONT PANEL


601134B
568
568031
-
ONE LINE DIAGRAM
01/31/2000

601134B
568
568031
A
ONE LINE DIAGRAM
02/21/2000

601134B
568
568031
B
ONE LINE DIAGRAM
05/05/2000

601134B
568
568031
C
ONE LINE DIAGRAM
07/07/2000

601134B
568
568035
-
SCHEDULE,MOTOR CONTROL CENTER
01/18/2000

601134B
568
568035
A
SCHEDULE,MOTOR CONTROL CENTER
02/28/2000

601134B
568
568035
B
SCHEDULE,MOTOR CONTROL CENTER
03/21/2000

601134B
568
568037
-
SYSTEM SCHEMATIC,GENERATOR EXCITATION
01/31/2000

601134B
568
568037
A
SYSTEM SCHEMATIC,GENERATOR EXCITATION
05/08/2000

601134B
568
568044
-
SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
03/09/2000

601134B
568
568044
A
SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
06/27/2000

601134B
568
568047
-
SCHEMATIC DIAG,DISCRETE CONTROL
02/28/2000

601134B
568
568047
A
SCHEMATIC DIAG,DISCRETE CONTROL
06/27/2000

601134B
568
568048
-
SCHEMATIC DIAGRAM,ANALOG CONTROL
02/28/2000

601134B
568
568049
-
SCHEMATIC DIAGRAM,ANALOG CONTROL
03/01/2000

601134B
568
568049
A
SCHEMATIC DIAGRAM,ANALOG CONTROL
07/10/2000

601134B
568
568051
-
LOGIC FLOW DIAGRAM,FIRE & GAS PROT SYS
07/03/2000

601134B
568
568057
-
WIRING DIAGRAM,TCP, CONTROL CUBICLE


601134B
568
568058
-
WRG DIAG, TCP,TERMINATION CUBICLE


601134B
568
568058
A
WRG DIAG, TCP,TERMINATION CUBICLE
07/10/2000

601134B
568
568081
-
WIRING DIAGRAM,NEUTRAL CUBICLE


601134B
568
568081
A
WIRING DIAGRAM,NEUTRAL CUBICLE


601134B
568
568084
-
VOID- WIRING DIAGRAM,AUXILIARY SKID


601134B
568
568091
-
WIRING DIAG,TURBINE SKID


601134B
568
568091
A
WIRING DIAG,TURBINE SKID


601134B
568
568092
-
WIRING DIAGRAM GENERATOR SKID
03/16/2000

601134B
568
568092
A
WIRING DIAGRAM GENERATOR SKID


601134B
568
568143
-
WORKSHEET,FUEL CONTROL


601134B
568
568145
-
FUEL CONTROL LAYOUT


601134B
568
568146
-
WORKSHEET SEQUENCER


601134B
568
568147
-
SEQUENCER LAYOUT


601134B
568
568148
-
WORKSHEET,DISTRIBUTED I/O COMMUNICATION
04/04/2000

601134B
568
568148
A
WORKSHEET,DISTRIBUTED I/O COMMUNICATION
06/22/2000

601134B
568
568200
-
GA,MAIN UNIT-RH
03/13/2000

601134B
568
568200
A
GA,MAIN UNIT-RH
04/03/2000

601134B
568
568200
B
GA,MAIN UNIT-RH
04/12/2000

601134B
568
568200
C
GA,MAIN UNIT-RH
04/28/2000

601134B
568
568200
D
GA,MAIN UNIT-RH
05/10/2000

601134B
568
568200
E
GA,MAIN UNIT-RH
06/17/2000

601134B
568
568200
F
GA,MAIN UNIT-RH
07/17/2000

601134B
568
568200
G
GA,MAIN UNIT-RH
10/20/2000

601134B
568
568201
-
GA,MAIN UNIT-LH
03/14/2000

601134B
568
568201
A
GA,MAIN UNIT-LH
04/03/2000

601134B
568
568201
B
GA,MAIN UNIT-LH


601134B
568
568201
C
GA,MAIN UNIT-LH
05/01/2000

601134B
568
568201
D
GA,MAIN UNIT-LH
05/10/2000

601134B
568
568201
E
GA,MAIN UNIT-LH
06/23/2000

601134B
568
568201
F
GA,MAIN UNIT-LH
06/29/2000

601134B
568
568209
-
GA,SPRINT SYSTEM,SPRINT SKID
02/28/2000

601134B
568
568212
-
GA,LIQUID FUEL PUMP SKID(BOOST)
04/07/2000

601134B
568
568218
-
GA,AUXILIARY SKID
04/07/2000

601134B
568
568218
A
GA,AUXILIARY SKID
08/03/2000

601134B
568
568218
B
GA,AUXILIARY SKID
10/24/2000

601134B
568
568222
-
ANCHOR BOLT & SHEAR LUG DETAIL
03/13/2000

601134B
568
568222
A
ANCHOR BOLT & SHEAR LUG DETAIL
08/08/2000

601134B
568
568224
-
INSTALLATION FOOTPRINT(MAIN UNIT)
03/13/2000

601134B
568
568224
A
INSTALLATION FOOTPRINT(MAIN UNIT)
08/08/2000

601134B
568
568225
-
LIFT ARRANGEMENT
05/19/2000

601134B
568
568226
-
SHIPPING DATA
05/18/2000

601134B
568
568226
A
SHIPPING DATA
07/05/2000

601134B
568
568226
B
SHIPPING DATA


601134B
568
568231
-
FLOW AND EQUIPMENT SYMBOLS,MECHANICAL
03/13/2000

601134B
568
568231
A
FLOW AND EQUIPMENT SYMBOLS,MECHANICAL
08/02/2000

601134B
568
568232
-
F&ID,HYDR START SYSTEM
03/13/2000

601134B
568
568232
A
F&ID,HYDR START SYSTEM
05/22/2000

601134B
568
568232
B
F&ID,HYDR START SYSTEM


601134B
568
568239
-
F&ID,VENT & COMB AIR SYS
05/18/2000

601134B
568
568239
A
F&ID,VENT & COMB AIR SYS
06/13/2000

601134B
568
568239
B
F&ID,VENT & COMB AIR SYS
07/21/2000

601134B
568
568244
-
F&ID,TURBINE LUBE OIL SYSTEM
04/07/2000

601134B
568
568244
A
F&ID,TURBINE LUBE OIL SYSTEM
05/22/2000

601134B
568
568244
B
F&ID,TURBINE LUBE OIL SYSTEM
10/20/2000

601134B
568
568248
-
F&ID,GENERATOR LUBE OIL SYSTEM
04/07/2000

601134B
568
568248
A
F&ID,GENERATOR LUBE OIL SYSTEM
05/22/2000

601134B
568
568248
B
F&ID,GENERATOR LUBE OIL SYSTEM
07/05/2000

601134B
568
568248
C
F&ID,GENERATOR LUBE OIL SYSTEM
07/26/2000

601134B
568
568254
-
F&ID,FIRE PROT SYSTEM
03/13/2000

601134B
568
568254
A
F&ID,FIRE PROT SYSTEM
08/02/2000

601134B
568
568254
B
F&ID,FIRE PROT SYSTEM


601134B
568
568260
-
F&ID,DUAL FUEL SYSTEM
03/13/2000

601134B
568
568260
A
F&ID,DUAL FUEL SYSTEM
06/30/2000

601134B
568
568260
B
F&ID,DUAL FUEL SYSTEM
08/02/2000

601134B
568
568261
-
F&ID,CDP PURGE SYSTEM (DUAL FUEL)
03/14/2000

601134B
568
568261
A
F&ID,CDP PURGE SYSTEM (DUAL FUEL)
08/02/2000

601134B
568
568262
-
F&ID,WATER WASH SYSTEM
03/13/2000

601134B
568
568262
A
F&ID,WATER WASH SYSTEM
04/03/2000

601134B
568
568262
B
F&ID,WATER WASH SYSTEM
08/02/2000

601134B
568
568265
-
F&ID,  LIQUID FUEL PUMP (BOOST)
04/19/2000

601134B
568
568268
-
F&ID,SPRINT SYSTEM,MAIN UNIT
03/01/2000

601134B
568
568268
A
F&ID,SPRINT SYSTEM,MAIN UNIT
04/27/2000

601134B
568
568269
-
F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
04/05/2000

601134B
568
568269
A
F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
06/05/2000

601134B
568
568270
-
F&ID,SPRINT SYSTEM,SPRINT SKID
03/13/2000

601134B
568
568270
A
F&ID,SPRINT SYSTEM,SPRINT SKID
08/02/2000

601134B
568
568272
-
INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
03/13/2000

601134B
568
568272
A
INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
07/05/2000

601134B
568
568272
B
INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
08/08/2000

601134B
568
568284
-
GA,FIRE PROTECTION SKID


601134B
568
568290
-
GA,WATER INJECTION SKID(DUAL SIMPLEX)
04/03/2000

601134B
568
568290
A
GA,WATER INJECTION SKID(DUAL SIMPLEX)
08/02/2000

601134B
568
568600
-
GA, MAIN UNIT - RH
10/11/2000

601134B
568
568601
-
GA, MAIN UNIT-LH
10/10/2000

601134B
568
568960
-
GENERATOR PROTECTIVE RELAY SETTINGS
04/04/2000

601134B
568
568960
A
GENERATOR PROTECTIVE RELAY SETTINGS
07/26/2000

601134B
568
568961
-
AUTOMATIC VOLTAGE REGULATOR SETTINGS
04/04/2000

601134B
568
L1049-02-210
9
VEN,ALTAIR,DUAL ASPECT INTAKE FOR -
10/09/2000

5.4 601134C Units 9, 10, 11, 12, 19, 20, 23 & 24

LM6000, 60Hz, Gas Fuel, Brush Generator, Shell/Tube Oil Cooler

Dwg Series
DWG NO
REV
TITLE
TRANSMITTED

601134C
535005
-
ELECTRICAL SYMBOLS,ABBR,AND REF DATA
08/03/2000

601134C
535025
-
P&E, LINESIDE CUB,TOP ENTRY BUS DUCT
08/03/2000

601134C
535051
-
LOGIC FLOW DIAGRAM,FIRE & GAS PROT SYS
08/03/2000

601134C
535077
-
WIRING DIAGRAM,FIRE & GAS PROT SYS
08/03/2000

601134C
535931
A
SYS SCHEMATIC,FIRE & GAS PROTECTION


601134C
535932
C
SYSTEM SCHEMATIC,VIBRATION


601134C
535961
A
AUTOMATIC VOLTAGE REGULATOR SETTINGS
08/03/2000

601134C
535962
-
DIGITAL MULTI FUNCTION METER SETTINGS
08/03/2000

601134C
559013
B
NPL,ENGRAVING SCHEDULE & SWITCH DEV
08/03/2000

601134C
559018
C
PLAN & ELEVATION,24VDC BATTERY SYSTEM
08/03/2000

601134C
559023
B
PLAN & ELEVATION,NEUTRAL CUBICLE


601134C
559023
C
PLAN & ELEVATION,NEUTRAL CUBICLE
08/03/2000

601134C
559032
-
THREE LINE DIAGRAM,GENERATOR METERING


601134C
559091
-
WIRING DIAGRAM TURBINE SKID


601134C
559091
A
WIRING DIAGRAM TURBINE SKID
08/03/2000

601134C
559930
B
SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION


601134C
562032
-
THREE LINE DIAGRAM,GENERATOR METERING


601134C
568031
A
ONE LINE DIAGRAM


601134C
568031
C
ONE LINE DIAGRAM
08/03/2000

601134C
568037
-
SYSTEM SCHEMATIC,GENERATOR EXCITATION


601134C
568037
A
SYSTEM SCHEMATIC,GENERATOR EXCITATION
08/03/2000

601134C
568081
-
WIRING DIAGRAM,NEUTRAL CUBICLE


601134C
568081
A
WIRING DIAGRAM,NEUTRAL CUBICLE
08/03/2000

601134C
568092
-
WIRING DIAGRAM GENERATOR SKID


601134C
568092
A
WIRING DIAGRAM GENERATOR SKID
08/03/2000

601134C
568960
-
GENERATOR PROTECTIVE RELAY SETTINGS


601134C
568960
A
GENERATOR PROTECTIVE RELAY SETTINGS
08/03/2000

601134C
581006
-
INTERCONNECT PLAN,ELECTRICAL
05/05/2000

601134C
581007
-
INTERCONNECT WIRING DIAGRAM,CUSTOMER
05/26/2000

601134C
581009
-
INTERCONNECT CABLE SCHEDULE
05/25/2000

601134C
581014
-
PLAN & ELEVATION,TURB CONT PANEL
05/05/2000

601134C
581035
-
SCHEDULE,MOTOR CONTROL CENTER
04/27/2000

601134C
581041
-
SCHEMATIC DIAGRAM,CIRCUIT BREAKER CONT
05/08/2000

601134C
581044
-
SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
05/05/2000

601134C
581047
-
SCHEMATIC DIAGRAM,DISCRETE CONTROL
05/15/2000

601134C
581048
-
SCHEMATIC DIAGRAM,ANALOG CONTROL
05/17/2000

601134C
581049
-
SCHEMATIC DIAGRAM,ANALOG CONTROL
05/17/2000

601134C
581058
-
WIRING DIAGRAM,TURB CONT PNL,TERMN CUB
08/03/2000

601134C
581143
-
WORKSHEET,FUELCONTROL
08/03/2000

601134C
581145
-
FUEL CONTROL LAYOUT
05/15/2000

601134C
581146
-
WORKSHEET,SEQUENCER
08/03/2000

601134C
581147
-
SEQUENCER LAYOUT
08/03/2000

601134C
581148
-
WORKSHEET,DISTRIBUTED I/O CONFIGURATION
08/08/2000

601134C
581200
-
GA,MAIN UNIT-RH
05/09/2000

601134C
581200
A
GA,MAIN UNIT-RH
06/17/2000

601134C
581200
B
GA,MAIN UNIT-RH
07/12/2000

601134C
581200
C
GA,MAIN UNIT-RH
10/20/2000

601134C
581201
-
GA,MAIN UNIT-LH


601134C
581201
A
GA,MAIN UNIT-LH
06/22/2000

601134C
581201
B
GA,MAIN UNIT-LH
06/29/2000

601134C
581201
C
GA,MAIN UNIT-LH
10/19/2000

601134C
581209
-
GA,SPRINT SYSTEM SPRINT SKID
04/28/2000

601134C
581218
-
GA,AUXILIARY SKID
05/03/2000

601134C
581218
A
GA,AUXILIARY SKID
05/26/2000

601134C
581218
B
GA,AUXILIARY SKID
10/26/2000

601134C
581222
-
ANCHOR BOLT & SHEAR LUG DETAIL(M UNIT)
05/04/2000

601134C
581224
-
INSTALLATION FOOTPRINT(MAIN UNIT)
05/11/2000

601134C
581225
-
LIFT ARRANGEMENT
05/18/2000

601134C
581226
-
SHIPPING DATA
05/18/2000

601134C
581226
A
SHIPPING DATA
07/05/2000

601134C
581226
B
SHIPPING DATA


601134C
581231
-
FLOW AND EQUIPMENT SYMBOLS,MECHANICAL
05/05/2000

601134C
581232
-
F&ID,HYDR START SYSTEM
05/04/2000

601134C
581232
A
F&ID,HYDR START SYSTEM
05/22/2000

601134C
581232
B
F&ID,HYDR START SYSTEM
11/03/2000

601134C
581239
-
F&ID,VENT & COMB AIR SYS
05/18/2000

601134C
581239
A
F&ID,VENT & COMB AIR SYS
07/20/2000

601134C
581239
B
F&ID,VENT & COMB AIR SYS
09/12/2000

601134C
581244
-
F&ID,TURBINE LUBE OIL SYSTEM
05/11/2000

601134C
581244
A
F&ID,TURBINE LUBE OIL SYSTEM
05/22/2000

601134C
581248
-
F&ID,GENERATOR LUBE OIL SYSTEM
05/05/2000

601134C
581248
A
F&ID,GENERATOR LUBE OIL SYSTEM
05/22/2000

601134C
581248
B
F&ID,GENERATOR LUBE OIL SYSTEM
07/05/2000

601134C
581248
C
F&ID,GENERATOR LUBE OIL SYSTEM
07/25/2000

601134C
581254
-
F&ID,FIRE PROT SYSTEM
05/04/2000

601134C
581254
A
F&ID,FIRE PROT SYSTEM
11/03/2000

601134C
581260
-
F&ID,FUEL SYSTEM
05/04/2000

601134C
581262
-
F&ID,WATER WASH SYSTEM
05/03/2000

601134C
581268
-
F&ID,SPRINT SYSTEM,MAIN UNIT
05/05/2000

601134C
581269
-
F&ID,WATER INJECTION SKID(DUAL SIMPLEX)
05/05/2000

601134C
581269
A
F&ID WATER INJ PUMP (DUAL SIMPLEX)
09/07/2000

601134C
581270
-
F&ID,SPRINT SYSTEM,SPRINT SKID
05/04/2000

601134C
581270
A
F&ID,SPRINT SYSTEM,SPRINT SKID
09/07/2000

601134C
581272
-
INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
05/03/2000

601134C
581272
A
INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
07/05/2000

601134C
581290
-
GA,WATER INJECTION SKID(SIMPLEX)
05/03/2000

601134C
581290
A
G. A. WATER INJECTION PUMP SKID SIMPLEX
09/07/2000

601134C
581302
-
302 THRU 399 MECHANICAL (RESERVED)


601134C
581600
-
GA, MAIN UNIT-RH
06/24/2000

601134C
581600
A
GA, MAIN UNIT-RH
07/12/2000

601134C
581600
B
GA, MAIN UNIT-RH
10/11/2000

601134C
581601
-
GA, MAIN UNIT-LH
06/23/2000

601134C
581601
A
GA, MAIN UNIT-LH
06/29/2000

601134C
581601
B
GA, MAIN UNIT-LH
10/11/2000

601134C
581900
-
900 THRU 999 ELECTRICAL (RESERVED)


601134C
581934
-
SYSTEM SCHEMATIC,COMMUNICATION
05/12/2000

601134C
701024
-
LM6000 TURB MODULE UNIV, HYDR START


601134C
701042
-
LM6000 TURB MODULE,RH HYD START PPG FAB


601134C
701055
-
LM6000,TURB MODULE,LH HYD START,PPG FAB


601134C
701234
-
LM6000 AUX SKID TURB LO SHELL & TUBE CLR


601134C
701308
A
WIRING DIAGRAM, TURB GAUGE PANEL, UNIV.
08/02/2000

601134C
701341
-
LM6000/60,FAB DTL, LUBE OIL PIPE GEN LH


601134C
701402
B
WIRING DIAGRAM, GENERATOR MODULE,UNIV
08/02/2000

601134C
701404
A
WIRING DIAGRAM, NEUTRAL CUBICLE,UNIV
08/02/2000

601134C
701406
C
WIRING DIAGRAM, AUXILIARY SKID,UNIV
08/02/2000

601134C
701407
A
WIRING DIAGRAM, SPRINT SKID,UNIV
08/02/2000

601134C
701408
D
WIRING DIAGRAM,TCP, CONTROL CUBICLE,UNIV
08/02/2000

601134C
701409
D
WIRING DIAGRAM, TCP, TERMN CUBICLE,UNIV
08/02/2000

601134C
701413
A
WIRING DIAGRAM, AIR INLET FILTER,UNIV
08/02/2000

601134C
701414
C
WIRING DIAGRAM, TURBINE MODULE,UNIV.
08/02/2000

601134C
701415
-
WIRING DIAGRAM, TURBINE MODULE,GAS
08/02/2000

601134C
701419
-
WIRING DIAGRAM, TURB MODULE,NOX WATER
08/02/2000

601134C
701423
-
WIRING DIAGRAM,TCP,CONT CUBICLE,GAS
08/02/2000

601134C
701424
-
WIRING DIAGRAM,TCP,CONT CUB,NOX WATER
08/02/2000

601134C
701604
A
WIRING DIAGRAM,TURBINE GAUGE PANEL, GAS
08/02/2000

601134C
701615
A
WIRING DIAGRAM,TURBINE MODULE,ENH SPRINT
08/02/2000

601134C
701616
-
WIRING DIAGRAM,TCP,TERM CUB, NOX WATER
08/02/2000

601134C
701617
-
WIRING DIAGRAM,TCP,TERMN CUBICLE,GAS
08/02/2000

601134C
701629
A
WIRING DIAGRAM,TCP,TERM CUB,ENH. SPRINT
08/02/2000

601134C
701633
A
WIRING DIAG,GEN MODULE,SPACE HEATER
08/02/2000

601134C
701634
B
WIRING DIAG,TURB MODULE,SPACE HEATER
08/02/2000

601134C
701635
-
WIRING DIA, LINESIDE CUBICLE, UNIV
08/02/2000

601134C
E9955
0
VEN,BRADEN,BM-6000-X-45 EXT,ERECTION DWG


601134C
E9955BOM
0
VEN,BRADEN,BM-6000-X-45 EXT,BOM


601134C
L1049-02-210
9
VEN,ALTAIR,DUAL ASPECT INTAKE FOR -
10/09/2000
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