Gas Trading Vision – II

Team Status Report as of Sep 04, 2001

GTV status meeting attendees:  Nayan Dattani, Bill Fortney, Jeff Gossett, Narasim Kasaru, Jay Krish, Russ Severson, Stephen Stock, Geoff Storey, Michael Swaim, Jeremy Wong, Francis Lim, Chuck Ames.

Accomplishments:
· GTV2 Phase 1 items

· Released to production.

· Saving different views in TDS:

· Released to production.

· Capability for desk roll-ups on an ad hoc basis (phase 2, on hold since 7/9/01):

· New process for roll-up aggregators has been completed.

· Option Grid (phase 2):

· Released to production.

· Gas Daily options (phase 2):

· Released to production.

· Basis Options (phase 2):

· Development of deal entry type for Basis Options has been completed in TAGG.

· Development of loading correlation curves has been completed.

· Changes to the Translator have been completed.

· Transport Deal Capture & Valuation (phase 2):

· Creation of new deal entry type & database changes has been completed.

· Changes to the Translator have been completed.

· Add more information to the drill-down deal details.

· Released to production.

· New Flexible Deal Viewer.

· Database schema design completed.

· Initial Load of active Deals from Sitara completed.

· TIBCO work completed.

· Units of Measure conversions completed.

· Update of active deals from Sitara completed.

· Development of Query Engine completed.

· Development of Delphi feed to Excel completed.
· Schema mapping completed.

· Initial loading of active deals from TAGG completed.
· 3 new requests (from last Wednesday’s demo) for Update Server completed.

· Complete Development of Excel VB.

· Complete remaining new request for Update Server (SIC codes).
· Phase II issues.

· Development of Portcalc valuation of Basis Spread Options completed.

· Testing of PortCalc to value Basis spread options completed.

· Complete new development changes to the Translator for transport deals

· Development of Top Page report change cancelled.

Plans for the week ending 09/07/01:

· Continue IT development of Phase II issues.

· Option reports (PL reports).

· New Flexible Deal Viewer.

· Complete development of update of active deals from TAGG.

· Begin user acceptance testing.

Issues:

· None.

Notes

