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November 26, 2001

Mr. M. W. Howell

Gulf Power Company

One Energy Place

Pensacola, Florida 32520-0231

Re:
Construction of electric service transmission facilities 

Dear Mr. Howell:


This letter agreement (this "Agreement") sets forth the agreement of Enron Compression Services Company, a Delaware corporation ("ECS") and Gulf Power Company, a Maine corporation (“Gulf”), (each referred to as a “Party” or collectively as the "Parties"), addressing certain items concerning Gulf’s construction of power transmission facilities (the “Power Transmission Facilities”) in accordance with the terms and conditions of that certain letter agreement between Gulf and ECS dated February 13, 2001. 


Gulf’s current construction schedule for the Power Transmission Facilities utilizes a bidding process and is expected to result in an in-service date of May 7, 2002.  In order to expedite the construction process in an attempt to meet a revised target completion date of the Power Transmission Facilities of March 1, 2002, Gulf agrees to forego the bidding process in return for which ECS agrees to reimburse Gulf for certain costs in the event that Gulf does not ultimately prevail in proceedings before the Florida Public Service Commission and/or the Florida Supreme Court to determine which electric utility will serve ECS at Station 13A.  ECS will reimburse Gulf for all costs incurred by Gulf for the construction of the Power Line Facilities in excess of the amount reimbursed to Gulf by West Florida Electric Cooperative, Inc. and/or Alabama Electric Cooperative, Inc. up to a total differential of $1,000,000.   Any costs, expenses, and overheads contributing to a differential in excess of $1,000,000 shall be borne solely by Gulf.  The Parties agree that the costs to be reimbursed by ECS to Gulf include $130,000 that ECS will reimburse Gulf for rights-of-way pursuant to that certain letter agreement between Gulf and ECS dated November 19, 2001.


Gulf will use reasonable efforts and exercise due diligence to accelerate the completion date of the Power Transmission Facilities to March 1, 2002.  Gulf agrees that upon execution of this Agreement, Gulf will forego a bidding process and immediately engage contractors for the construction of the Power Transmission Facilites on an accelerated basis as part of efforts towards a March 1, 2002 target completion date.  



Gulf agrees that in order to provide ECS with reasonable assurances of the construction progress of the Power Transmission Facilities it will provide ECS with the following:

1. Ability to perform on-site reviews of the construction progress of the Power Transmission Facilities.

2. 
3. 2.
Weekly project management summaries provided by Gulf to ECS detailing construction progress and discussing any potential risks to the March 1, 2002 completion date.  The weekly report will include 
a. 
a description of specific field construction activities being undertaken in order to expedite the construction schedule.

THIS AGREEMENT SHALL BE GOVERNED BY AND CONSTRUED IN ACCORDANCE WITH THE LAWS OF THE STATE OF FLORIDA, EXCLUDING ANY CONFLICTS-OF-LAW RULE OR PRINCIPLE WHICH MIGHT REFER TO THE LAWS OF ANOTHER STATE.  

This Agreement shall be binding upon the Parties to this Agreement and their respective successors and assigns.


Sincerely,

ENRON COMPRESSION SERVICES COMPANY


By:  _____________________________



Title:  ____________________________

AGREED TO this __ day of November, 2001.

GULF POWER COMPANY
By:  ________________________________



Title:  _______________________________

