Stage 2 - March 1, 2001 Filing 

Key Dates and Milestones

12/14 (F)
   Distribute initial drafts of




Congestion Management




Pricing and Losses




Planning




Market Monitoring




Facilities Inclusion


12/19 (W)
   Initial Stakeholder Meeting to clarify the drafts distributed on 12/14

1/8 (T)

   Written comments due on drafts distributed on 12/14

1/10 (Th)

1/15 (T)
   Distribute initial drafts of




Paying Agent Agreement




Credit Appendix




Scheduling Coordinator Agreement

1/21 (M)
   Distribute initial drafts of




Filing letter




Ancillary Services




TOA




Bylaws




Interregional Coordination (Canadian Participation)

GIA, LIA, and/or Billing and Settlements Section as appropriate

1/24  (Th)
    Second Stakeholder Meeting to clarify the drafts distributed on 1/15 & 21

1/29 (T)
Written comments due on drafts distributed on 1/15 and 1/21; modifications     to 1/8 comments on 12/14 materials also welcomed

2/4 (M)
     Full Filing Draft distributed

2/6&7 (W&Th)    RTO RRG Days

2/15 (F)
     Final written comments due on full filing package

3/1 (F)

     File with FERC

