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March 1, 2000
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Meeting Agenda and Minutes


Distribution and Attendee List


Mike Nelson

Earl Chanley

Rod Boschee

Mel Wong


Lou Soldano

Ray Smith

Dave Anderson

Tony Estrada


Rich Jolly

Larry Campbell

Curt Russell

Glen Riddle


David Roensch

Duane Luzum

Rich McCurdy

Bob Beckam

   10:15 AM     Refreshments – “Laughlin Room” – 3rd floor

10:30 AM 
Meeting Begins

12:00 PM
Luncheon Buffet – Laughlin

Agenda

Nbr.
Topic
Responsible

1. 
PG&E/TW Gas Quality Analysis/Pigging Update
TW / PG&E

2. 
PG&E / TW Project Update

a. Drip Installations

b. Customer Tap Separators

c. PG&E A&B Mainline Separators
TW / PG&E

3. 
PG&E Report on Downstream Testing
PG&E

4. 
Options / Next Steps
PG&E / TW

5. 
Follow-up Meeting Date


Annotated Notes

Topic 1.  PG&E / TW Gas Quality Analysis/Pigging Update


Discussion: TW continues to bring in weekly pigs runs dry and no liquids have been picked up at either  


TW's or PG&E's Topock filter / separator. A hard copy of all 2000 collected analytical data was provided  


to Dave Anderson. PG&E cancelled the last two sample runs based on other work load issues.


Conclusions: TW continues to deliver very dry gas at the Topock point. PG&E is satisfied with the results


at Topock and recognizes the cooperation and efforts to date, but is unwilling to increase volumes until 


upper management is satisfied with longer term efforts.


Action items: Both parties need to remain dedicated to running the weekly 
Responsible:
Deadline:


sample run.
TW / PG&E







Topic 2.  PG&E / TW Project Update

Drip Installations, Customer Tap Separators, PG&E A&B Mainline Separators


Discussion: Drip installations on PG&E's A&B lines at MP 27, 63, and 84 have been completed . To date,


only the drip at MP 63 A has produced liquids, with analysis in the 3 PPM range. Customer tap filter / 


separators have been installed at 5 locations. The PG&E A&B mainline filter / separators are expected to  be 


installed as  a turn-key project managed by ET&S.








Conclusions: Engineering drawings for the filter /separator installation were approved at the meeting.














Action items: The new drip installations and customer tap filter /separators
Responsible:
Deadline:


will be added to the sample run data as official sample points.
David Roensch 
now



Curt Russell







Topic 3.  PG&E Report on Downstream Testing


Discussion: PG&E has gathered  liquid and wipe samples for analysis downstream of Pisgah (the proposed  


Site of the mainline filter / separator) as far as MP 225.91. There were some points indicating positive for 


PCB's, with a range of non-detect to 38 PPM. Most liquid sample analysis indicated <1 to 6 PPM.


Conclusions: A hard copy of all gathered data was provided. This represents a first ever collection of liquids


for analysis at these points. Future samples will be collected and analyzed  for potential additional customer


filter / separator installations.


Action items: PG&E will collect additional samples at these new points for 
Responsible:
Deadline:


review. Each tap where liquids were collected will be scoped for a potential 
PG&E



filter / separator installation, which is aligned with a containment strategy. 



Topic 4.  Options / Next Steps


Discussion: PG&E plans to meet with direct and industrial customers to notify them of the potential for    


PCB's.  They may meet with Southwest as early as next week and  So Cal a bit later. PG&E also believes 


deconning the Topock Compressor Station is imperative to minimize customer and employee exposure . 


Conclusions: TW stated that deconning the Topock Compressor Station is outside the containment strategy


that was approved,  not cost effective nor  is it realistic to expect total decontamination. PG&E plans  


to contact Vector to develop a scope of work for Topock, per PG&E's upper management.  


Action items: Lou Soldano will contact So Cal's Dr Komai to potentially 
Responsible:
Deadline:


share practices and find out how So Cal handles PCB's at the customer   
Lou Soldano
asap


level.  PG&E will provide a report on the cooling tower decomissioning which includes the cooling tower analytical. 
Mel Wong


Next Meeting Date: Rod Boschee will contact Mike Nelson 
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