	February 2002

	S
	M
	T
	W
	T
	F
	S

	27
	28
	29
	30
	31
	 1
	 2

	 3
	 4
	 5
	 6
	 7
	 8
	 9

	 10
	 11
	 12
	 13
	 14
	 15
	 16

	 17
	 18
	 19
	 20
	 21
	 22
	 23

	 24
	 25
	 26
	 27
	 28
	1
	2

	
	
	
	
	
	
	

	December 2001

	S
	M
	T
	W
	T
	F
	S

	25
	26
	27
	28
	29
	30
	 1

	 2
	 3
	 4
	 5
	 6
	 7
	 8

	 9
	 10
	 11
	 12
	 13
	 14
	 15

	 16
	 17
	 18
	 19
	 20
	 21
	 22

	 23
	 24
	 25
	 26
	 27
	 28
	 29

	 30
	 31
	1
	2
	3
	4
	5


RMS Planning Calendar CY 2002
January 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	30

TXU Cutover V1.4
	31

New Years Eve

TXU Cutover V1.4

PILOT CLOSES
	 1

New Years Day

MARKET OPENS (00:00:01)

TXU Cutover V1.4
	 2

Start customer transaction for ESI-Ids with a 01/02/02 meter read date.

CRs start using the 650s.

10am Texas SET Change Control Call


	 3

Technical Advisory Committee Meeting
	 4

TXU Begin Phase I Outage Proof of Concept System Testing
	 5



	 6


	 7

Reliant End Phase I Outage Proof of Concept System Testing

Establish Frame Relay/ISDN & MQ Series Communication (depends on AT&T)

Finalize Failover Component and Contingency Plans Phase I Outage Proof of Concept
	 8

Begin Phase I Outage Proof of Concept Integration Testing (depends on installation of Frame Relay/ISDN)
	 9

10am Texas SET Change Control Call
	 10

Test Team Meeting

TXU End Phase I Outage Proof of Concept System Testing

Finalize Phase I Outage Proof of Concept Methodology

PUCT Open Meeting
	 11

Automation of Retail Testing Plan Document Final Decision
	 12

Automation of Retail Testing Plan Final provided to ERCOT

	 13


	 14

End Phase I Outage Proof of Concept Integration Testing
	 15

Begin Phase I Outage Proof of Concept Failover Component & Volume Testing (depends on installation of Frame Relay/ISDN)

ERCOT Board of Directors
	 16

10am Texas SET Change Control Call
	 17


	 18


	 19



	 20

End Phase I Outage Proof of Concept Failover Component & Volume Testing
	 21

Begin Phase I Outage Proof of Concept between TXU & Reliant & Begin Monitoring/Gathering Data
	 22

Begin Development of Phase II Plan Outage Proof of Concept 
	 23

10am Texas SET Change Control Call

PUCT Open Meeting
	 24

Testing Notification Distributed Announcing Pre-Orientation-Flight V1.4F2 Meeting
	 25


	 26



	 27


	 28


	 29


	 30

10am Texas SET Change Control Call
	 31

ERCOT RMS 
	1


	2




Dated: January 31, 2002

	March 2002

	S
	M
	T
	W
	T
	F
	S

	24
	25
	26
	27
	28
	 1
	 2

	 3
	 4
	 5
	 6
	 7
	 8
	 9

	 10
	 11
	 12
	 13
	 14
	 15
	 16

	 17
	 18
	 19
	 20
	 21
	 22
	 23

	 24
	 25
	 26
	 27
	 28
	 29
	 30

	 31
	1
	2
	3
	4
	5
	6

	January 2002

	S
	M
	T
	W
	T
	F
	S

	30
	31
	 1
	 2
	 3
	 4
	 5

	 6
	 7
	 8
	 9
	 10
	 11
	 12

	 13
	 14
	 15
	 16
	 17
	 18
	 19

	 20
	 21
	 22
	 23
	 24
	 25
	 26

	 27
	 28
	 29
	 30
	 31
	1
	2

	
	
	
	
	
	
	


RMS Planning Calendar CY 2002
February 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	27


	28


	29


	30


	31


	 1

10am Texas SET Change Control Call
	 2



	 3


	 4

RMS Technical Conference Call
	 5


	 6

11am to Noon RMS Agenda Planning call

ERCOT TAC Planning Meeting

RMS Technical Conference Call

Load Profiling
	 7

Pre-Orientation Meeting Testing Flight V1.4F2 (Mandatory for all New MPs)

Testing Flight V1.4F2 Scripts Finalized

Testing Notification Distributed Announcing Orientation Meeting for Flight V1.4

Texas Test Plan

ERCOT TAC

PUCT Open Meeting
	 8

10am Texas SET Change Control Call

Texas Test Plan
	 9



	 10


	 11

RMS Workshop on 820 Issue

RMS Technical Conference Call
	 12

Mardi Gras

RMS Production Statistics Workshop

Texas SET

Load Profiling
	 13

ERCOT RMS

RMS Technical Conference Call


	 14

Texas SET
	 15

ERCOT Publishes RFP for V1.5

10am Texas SET Change Control Call

Texas SET
	 16



	 17


	 18

Testing Flight V1.4F2 RMS Decision Go /No Go

RMS Technical Conference Call
	 19

ERCOT Board of Directors
	 20

RMS Technical Conference Call

Load Profiling

Texas Data Transport Team
	 21

Orientation Meeting Testing Flight V1.4F2

PUCT Open Meeting
	 22

Testing Flight V1.4F2 Preliminary Testing Relationship  Count Released

10am Texas SET Change Control Call
	 23



	 24


	 25

Testing Flight V1.4F2 Technical Sign Off Sheets Due to ITPTA

Testing Flight V1.4F2 Relationship Matrix  Due

RMS Technical Conference Call
	 26


	 27

RMS Technical Conference Call

Load Profiling
	 28

Testing V1.4F2 Connectivity Schedule Due

Testing Flight V1.4F2 Connectivity Kick-Off Conference Call
	1

10am Texas SET Change Control Call
	2




Date: January 31, 2002

	April 2002

	S
	M
	T
	W
	T
	F
	S

	31
	 1
	 2
	 3
	 4
	 5
	 6

	 7
	 8
	 9
	 10
	 11
	 12
	 13

	 14
	 15
	 16
	 17
	 18
	 19
	 20

	 21
	 22
	 23
	 24
	 25
	 26
	 27

	 28
	 29
	 30
	1
	2
	3
	4

	
	
	
	
	
	
	

	February 2002

	S
	M
	T
	W
	T
	F
	S

	27
	28
	29
	30
	31
	 1
	 2

	 3
	 4
	 5
	 6
	 7
	 8
	 9

	 10
	 11
	 12
	 13
	 14
	 15
	 16

	 17
	 18
	 19
	 20
	 21
	 22
	 23

	 24
	 25
	 26
	 27
	 28
	1
	2

	
	
	
	
	
	
	


RMS Planning Calendar CY 2002
March 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	24


	25


	26


	27


	28


	 1

10am Texas SET Change Control Call
	 2



	 3


	 4

Testing Flight V1.4F2 Connectivity Testing Begins

RMS Technical Conference Call
	 5

11am to Noon RMS Agenda Planning call
	 6

RMS Technical Conference Call

Texas SET

Load Profiling
	 7

ERCOT TAC

PUCT Open Meeting

Texas SET
	 8

Testing Flight V1.4F2 ESI-Ids Spreadsheets  & 814_20s Due

10am Texas SET Change Control Call
	 9



	 10


	 11

RMS Technical Conference Call
	 12

Load Profiling
	 13

ERCOT RMS

RMS Technical Conference Call
	 14

Testing Flight V1.4F2 Kick Off Conference Call
	 15

10am Texas SET Change Control Call
	 16



	 17


	 18

RMS Technical Conference Call
	 19

ERCOT Board of Directors
	 20

RMS Technical Conference Call

Texas Test Plan

Load Profiling
	 21

PUCT Open Meeting

Texas Test Plan

Texas Data Transport Team
	 22

10am Texas SET Change Control Call
	 23



	 24


	 25

Testing Flight V1.4F2 Frame 01 Begins

RMS Technical Conference Call
	 26


	 27

RMS Technical Conference Call

Load Profiling
	 28


	 29

10am Texas SET Change Control Call
	 30



	 31


	1

RMS Technical Conference Call
	2


	3

RMS Technical Conference Call

	4


	5

10am Texas SET Change Control Call
	6




Dated: January 31, 2002

	May 2002

	S
	M
	T
	W
	T
	F
	S

	28
	29
	30
	 1
	 2
	 3
	 4

	 5
	 6
	 7
	 8
	 9
	 10
	 11

	 12
	 13
	 14
	 15
	 16
	 17
	 18

	 19
	 20
	 21
	 22
	 23
	 24
	 25

	 26
	 27
	 28
	 29
	 30
	 31
	1

	
	
	
	
	
	
	

	March 2002

	S
	M
	T
	W
	T
	F
	S

	24
	25
	26
	27
	28
	 1
	 2

	 3
	 4
	 5
	 6
	 7
	 8
	 9

	 10
	 11
	 12
	 13
	 14
	 15
	 16

	 17
	 18
	 19
	 20
	 21
	 22
	 23

	 24
	 25
	 26
	 27
	 28
	 29
	 30

	 31
	1
	2
	3
	4
	5
	6


RMS Planning Calendar CY 2002
April 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	31


	 1

RMS Technical Conference Call
	 2

Texas SET
	 3

RMS Technical Conference Call

Texas SET
	 4

ERCOT TAC
	 5

PUCT Open Meering

10am Texas SET Change Control Call
	 6



	 7


	 8

RMS Technical Conference Call
	 9

11am to Noon RMS Agenda Planning call
	 10

RMS Technical Conference Call

Load Profiling
	 11


	 12

10am Texas SET Change Control Call
	 13



	 14


	 15

RMS Technical Conference Call
	 16


	 17

ERCOT RMS

RMS Technical Conference Call
	 18

PUCT Open Meeting
	 19

10am Texas SET Change Control Call
	 20



	 21


	 22

RMS Technical Conference Call
	 23


	 24

RMS Technical Conference Call

Texas Test Plan
	 25

Texas Test Plan

Texas Data Transport Team
	 26

10am Texas SET Change Control Call
	 27



	 28


	 29

Testing Flight V1.4F2 Ends

RMS Technical Conference Call
	 30


	1

RMS Technical Conference Call
	2


	3

10am Texas SET Change Control Call
	4




Dated: January 31,2002

	June 2002

	S
	M
	T
	W
	T
	F
	S

	26
	27
	28
	29
	30
	31
	 1

	 2
	 3
	 4
	 5
	 6
	 7
	 8

	 9
	 10
	 11
	 12
	 13
	 14
	 15

	 16
	 17
	 18
	 19
	 20
	 21
	 22

	 23
	 24
	 25
	 26
	 27
	 28
	 29

	 30
	1
	2
	3
	4
	5
	6

	April 2002

	S
	M
	T
	W
	T
	F
	S

	31
	 1
	 2
	 3
	 4
	 5
	 6

	 7
	 8
	 9
	 10
	 11
	 12
	 13

	 14
	 15
	 16
	 17
	 18
	 19
	 20

	 21
	 22
	 23
	 24
	 25
	 26
	 27

	 28
	 29
	 30
	1
	2
	3
	4

	
	
	
	
	
	
	


RMS Planning Calendar CY 2002
May 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	28


	29


	30


	 1


	 2

PUCT Open Meeting
	 3

10am Texas SET Change Control Call
	 4



	 5


	 6


	 7

11am to Noon RMS Agenda Planning call

Texas SET
	 8

Texas SET

Load Profiling
	 9

ERCOT TAC
	 10

ERCOT Awards V1.5 Contract

10am Texas SET Change Control Call
	 11



	 12


	 13


	 14


	 15

ERCOT RMS
	 16


	 17

10am Texas SET Change Control Call
	 18



	 19


	 
	 21


	 22

Texas Test Plan
	 23

PUCT Open Meeting

Texas Data Transport Team

Texas Test Plan
	 24

10am Texas SET Change Control Call
	 25



	 26


	 27

Memorial Day
	 28


	 29


	 30


	 31

V1.5 Development Work Begins

10am Texas SET Change Control Call
	1




Dated: January 31, 2002

	July 2002

	S
	M
	T
	W
	T
	F
	S

	30
	 1
	 2
	 3
	 4
	 5
	 6

	 7
	 8
	 9
	 10
	 11
	 12
	 13

	 14
	 15
	 16
	 17
	 18
	 19
	 20

	 21
	 22
	 23
	 24
	 25
	 26
	 27

	 28
	 29
	 30
	 31
	1
	2
	3

	
	
	
	
	
	
	

	May 2002

	S
	M
	T
	W
	T
	F
	S

	28
	29
	30
	 1
	 2
	 3
	 4

	 5
	 6
	 7
	 8
	 9
	 10
	 11

	 12
	 13
	 14
	 15
	 16
	 17
	 18

	 19
	 20
	 21
	 22
	 23
	 24
	 25

	 26
	 27
	 28
	 29
	 30
	 31
	1

	
	
	
	
	
	
	


RMS Planning Calendar CY 2002
June 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	26


	27


	28


	29

10am Texas SET Change Control Call
	30


	31

10am Texas SET Change Control Call
	 1



	 2


	 3

Review RMS Retesting Document 
	 4

11am to  Noon RMS Agenda Planning call

Texas SET
	 5

Texas SET

Load Profiling
	 6

PUCT Open Meeting

ERCOT TAC
	 7

10am Texas SET Change Control Call
	 8



	 9


	 10


	 11


	 12

ERCOT RMS
	 13


	 14

10am Texas SET Change Control Call
	 15



	 16


	 17


	 18


	 19

Texas Test Plan
	 20

PUCT Open Meeting

Texas Data Transport Team

Texas Test Plan
	 21

10am Texas SET Change Control Call
	 22



	 23


	 24


	 25


	 26


	 27


	 28

10am Texas SET Change Control Call
	 29



	 30


	1


	2


	3


	4


	5

10am Texas SET Change Control Call
	6




Dated: January 31, 2002

	August 2002

	S
	M
	T
	W
	T
	F
	S

	28
	29
	30
	31
	 1
	 2
	 3

	 4
	 5
	 6
	 7
	 8
	 9
	 10

	 11
	 12
	 13
	 14
	 15
	 16
	 17

	 18
	 19
	 20
	 21
	 22
	 23
	 24

	 25
	 26
	 27
	 28
	 29
	 30
	 31

	
	
	
	
	
	
	

	June 2002

	S
	M
	T
	W
	T
	F
	S

	26
	27
	28
	29
	30
	31
	 1

	 2
	 3
	 4
	 5
	 6
	 7
	 8

	 9
	 10
	 11
	 12
	 13
	 14
	 15

	 16
	 17
	 18
	 19
	 20
	 21
	 22

	 23
	 24
	 25
	 26
	 27
	 28
	 29

	 30
	1
	2
	3
	4
	5
	6


RMS Planning Calendar CY 2002
July 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	30


	 1


	 2

Texas SET
	 3

Texas SET
	 4

Independence Day (4th of July)
	 5

10am Texas SET Change Control Call
	 6



	 7


	 8


	 9

11am to Noon RMS Agenda Planning call
	 10

Load Profiling
	 11


	12

10am Texas SET Change Control Call
	 13



	 14


	 15


	 16


	 17

ERCOT RMS
	 18


	 19

10am Texas SET Change Control Call
	 20



	 21


	 22


	 23


	 24

Texas Test Plan
	 25

Texas Test Plan

Texas Data Transport Team
	 26

10am Texas SET Change Control Call
	 27



	 28


	 29


	 30


	 31


	1


	2

10am Texas SET Change Control Call
	3




Dated: January 31, 2002

	September 2002

	S
	M
	T
	W
	T
	F
	S

	 1
	 2
	 3
	 4
	 5
	 6
	 7

	 8
	 9
	 10
	 11
	 12
	 13
	 14

	 15
	 16
	 17
	 18
	 19
	 20
	 21

	 22
	 23
	 24
	 25
	 26
	 27
	 28

	 29
	 30
	1
	2
	3
	4
	5

	
	
	
	
	
	
	

	July 2002

	S
	M
	T
	W
	T
	F
	S

	30
	 1
	 2
	 3
	 4
	 5
	 6

	 7
	 8
	 9
	 10
	 11
	 12
	 13

	 14
	 15
	 16
	 17
	 18
	 19
	 20

	 21
	 22
	 23
	 24
	 25
	 26
	 27

	 28
	 29
	 30
	 31
	1
	2
	3

	
	
	
	
	
	
	


RMS Planning Calendar CY 2002
August 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	28


	29


	30


	31


	 1


	 2

10am Texas SET Change Control Call
	 3



	 4


	 5


	 6

11am to Noon RMS Agenda Planning call

Texas SET
	 7

Texas SET

Load Profiling
	 8

ERCOT TAC
	 9

10am Texas SET Change Control Call
	 10



	 11


	 12


	 13


	 14

ERCOT RMS
	 15


	 16

10am Texas SET Change Control Call
	 17



	 18


	 19


	 20


	 21

Texas Test Plan
	 22

Texas Test Plan

Texas Data Transport Team
	 23

10am Texas SET Change Control Call
	 24



	 25


	 26


	 27


	 28


	 29


	 30

10am Texas SET Change Control Call
	 31




Dated: January 31, 2002

	October 2002

	S
	M
	T
	W
	T
	F
	S

	29
	30
	 1
	 2
	 3
	 4
	 5

	 6
	 7
	 8
	 9
	 10
	 11
	 12

	 13
	 14
	 15
	 16
	 17
	 18
	 19

	 20
	 21
	 22
	 23
	 24
	 25
	 26

	 27
	 28
	 29
	 30
	 31
	1
	2

	
	
	
	
	
	
	

	August 2002

	S
	M
	T
	W
	T
	F
	S

	28
	29
	30
	31
	 1
	 2
	 3

	 4
	 5
	 6
	 7
	 8
	 9
	 10

	 11
	 12
	 13
	 14
	 15
	 16
	 17

	 18
	 19
	 20
	 21
	 22
	 23
	 24

	 25
	 26
	 27
	 28
	 29
	 30
	 31

	
	
	
	
	
	
	


RMS Planning Calendar CY 2002
September 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	 1


	 2

Labor Day
	 3

Texas SET
	 4

Texas SET
	 5

ERCOT TAC
	 6

10am Texas SET Change Control Call
	 7



	 8


	 9


	 10

11am to Noon RMS Agenda Planning call
	 11


	 12


	 13

10am Texas SET Change Control Call
	 14



	 15


	 16


	 17


	 18

ERCOT RMS
	 19

Texas Test Plan
	 20

10am Texas SET Change Control Call

Texas Data Transport Team

Texas Test Plan
	 21



	 22


	 23


	 24


	 25


	 26


	 27

10am Texas SET Change Control Call
	 28



	 29


	 30


	1


	2


	3


	4

10am Texas SET Change Control Call
	5




Dated: January 31, 2002

	November 2002

	S
	M
	T
	W
	T
	F
	S

	27
	28
	29
	30
	31
	 1
	 2

	 3
	 4
	 5
	 6
	 7
	 8
	 9

	 10
	 11
	 12
	 13
	 14
	 15
	 16

	 17
	 18
	 19
	 20
	 21
	 22
	 23

	 24
	 25
	 26
	 27
	 28
	 29
	 30

	
	
	
	
	
	
	

	September 2002

	S
	M
	T
	W
	T
	F
	S

	 1
	 2
	 3
	 4
	 5
	 6
	 7

	 8
	 9
	 10
	 11
	 12
	 13
	 14

	 15
	 16
	 17
	 18
	 19
	 20
	 21

	 22
	 23
	 24
	 25
	 26
	 27
	 28

	 29
	 30
	1
	2
	3
	4
	5

	
	
	
	
	
	
	


RMS Planning Calendar CY 2002
October 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	29


	30

V1.5 Development Complete
	 1

V1.5 Market Testing Begins

Texas SET
	 2

Texas SET
	 3

ERCOT TAC
	 4

10am Texas SET Change Control Call
	 5



	 6


	 7


	 8

11am to Noon RMS Agenda Planning call
	 9


	 10


	 11

10am Texas SET Change Control Call
	 12



	 13


	 14


	 15


	 16

ERCOT RMS
	 17


	 18

10am Texas SET Change Control Call
	 19



	 20


	 21


	 22


	 23

Texas Test Plan
	 24

Texas Test Plan

Texas Data Transport Team
	 25

10am Texas SET Change Control Call
	 26



	 27


	 28


	 29


	 30


	 31

V1.5 Market Testing Complete
	1

10am Texas SET Change Control Call
	2




Dated: January 31, 2002

	December 2002

	S
	M
	T
	W
	T
	F
	S

	 1
	 2
	 3
	 4
	 5
	 6
	 7

	 8
	 9
	 10
	 11
	 12
	 13
	 14

	 15
	 16
	 17
	 18
	 19
	 20
	 21

	 22
	 23
	 24
	 25
	 26
	 27
	 28

	 29
	 30
	 31
	1
	2
	3
	4

	
	
	
	
	
	
	

	October 2002

	S
	M
	T
	W
	T
	F
	S

	29
	30
	 1
	 2
	 3
	 4
	 5

	 6
	 7
	 8
	 9
	 10
	 11
	 12

	 13
	 14
	 15
	 16
	 17
	 18
	 19

	 20
	 21
	 22
	 23
	 24
	 25
	 26

	 27
	 28
	 29
	 30
	 31
	1
	2

	
	
	
	
	
	
	


RMS Planning Calendar CY 2002
November 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	27


	28

Finalize Plans/Schedules Moving V1.5 into Production for weekend of 15-17 Nov.
	29


	30


	31


	 1

10am Texas SET Change Control Call
	 2



	 3


	 4


	 5

11am to Noon RMS Agenda Planning Call

Texas SET
	 6

Texas SET
	 7

ERCOT TAC
	 8

10am Texas SET Change Control Call
	 9



	 10


	 11


	 12


	 13

ERCOT RMS
	 14


	 15

Begin Moving V1.5 into Production

10am Texas SET Change Control Call
	 16



	 17

Complete Moving V1.5 Into Production
	 18


	 19


	 20

Texas Test Plan
	 21

Texas Test Plan

Texas Data Transport Team
	 22

10am Texas SET Change Control Call
	 23



	 24


	 25


	 26


	 27


	 28

Thanksgiving Day
	 29

10am Texas SET Change Control Call
	 30




Dated: January 31, 2002

	January 2003

	S
	M
	T
	W
	T
	F
	S

	29
	30
	31
	 1
	 2
	 3
	 4

	 5
	 6
	 7
	 8
	 9
	 10
	 11

	 12
	 13
	 14
	 15
	 16
	 17
	 18

	 19
	 20
	 21
	 22
	 23
	 24
	 25

	 26
	 27
	 28
	 29
	 30
	 31
	1

	
	
	
	
	
	
	

	November 2002

	S
	M
	T
	W
	T
	F
	S

	27
	28
	29
	30
	31
	 1
	 2

	 3
	 4
	 5
	 6
	 7
	 8
	 9

	 10
	 11
	 12
	 13
	 14
	 15
	 16

	 17
	 18
	 19
	 20
	 21
	 22
	 23

	 24
	 25
	 26
	 27
	 28
	 29
	 30

	
	
	
	
	
	
	


RMS Planning Calendar CY 2002
December 2002

	Sunday
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	 1


	 2


	 3

Texas SET
	 4

Texas SET
	 5

ERCOT TAC
	 6

10am Texas SET Change Control Call
	 7



	 8


	 9


	 10

11am to Noon RMS Agenda Planning call
	 11


	 12


	 13

10am Texas SET Change Control Call
	 14



	 15


	 16


	 17


	 18

ERCOT RMS
	 19

Texas Test Plan
	 20

10am Texas SET Change Control Call
	 21



	 22


	 23


	 24

Christmas Eve
	 25

Christmas Day
	 26


	 27

10am Texas SET Change Control Call
	 28



	 29


	 30


	 31

New Years Eve
	1

New Years Day
	2


	3

10am Texas SET Change Control Call
	4




Dated: January 31, 2002

