Power Trading Systems – Executive Summary & Scorecard

Fundamentals / Deal Administration / Position Management / Scheduling / Volume Management / Risk / Asset & Control Area Operations

Week Ending 10/12/01

Projects 
Initiative






Target Date
Status






FTE’s

-------------------------------------------------------------------------
---------------
----------------------------------------------------------------
-------

ERCOT Market
 Operating System (MOS)


12/15/01
Development





2


Frontera Revenue Meter Readings


ERCOT Resource Imbalance Settlement


Distributed Event Notification Application


ERCOT Communications


Bid / Schedule / Settlement Transactions


RTU/DNP RT Operational Data


Modem Bank / RTU / DNP Relocation

ISO Analytics – Phase I





N/A

In Prod






1


ERCOT Price and Load Report


NYISO Price and Load Report

ISO Analytics – Phase I
I




10/30/01
Development





1


ERCOT Morning Report


PJM Price and Load Report


ERCOT Load Consolidation

Plant Monitoring & Control Systems (EMS / PI)


11/30/01
Development





1


Network / Firewall / ESCA Frame Relay Setup


Parallel EMS Systems Configuration and Installation


Control Room Migration from EBN to EBS


TVA (Allegheny) RTU Data Points via ICCP

Databeacon Cubes – Phase II




10/30/01
Development





1


MW Daily Index Prices for All Regions


DA / Real Time LMP’s for PJM/NYISO


16 Hour Avg / Peak Load for All Regions


24 Hour Avg Load for All Regions

Real-Time Traders WorkBench – Services Desk – Phase II
10/30/01
Development





1.5


Database Migration / Share with Extranet

Services Desk Extranet – Phase I



11/30/01
Development





.5


Expose PMI/Fundamental Data to Services Customers

MetaStock Analytics – Phase II




N/A

In Prod





2


Off-Peak Power Prices


Additional Power Curves


Additional Heat Rate Calcs


NorthEast Gas Curves Model


NEPOOL Analysis Model

MetaStock Analytics – Phase III




10/30/01
Development





2


Strip Averaging


User Profile Improvements


Convert DLL’s to C#


Add Fuel Oil


Add Emissions


Risk Curve Mgr & Curve Shift Position Mgr – East Desk
N/A

In Prod






1


All West Functions + 2 Phase II Items:


Real Time Gas Prices - Heat Rates  & Gas Curveshift


Volatility Curve Dependency

Risk Curve Mgr &  Curve Shift Position Mgr - Phase II 

11/01/01
Development





2


Security Revisions – Isolate Desk Positions


Swaption Volatility Matrix Implementation


Position Reporting – 30 Day History


Curve History – Tabular and Graphical Form


Correlation Curves for Asian Options


Options What-If Analysis Based on Curve Changes

Real-Time P&L Based on New / Changed Deals


TBD

Not Started – Pending Sponsorship / Specs

0


Portcalc & Monetary Position Manager Changes

West Desk FSP






N/A

In Production – CAPS Retirement Pending VMS

2 

West Desk VMS – Production Milestone 5


11/01/01
In Production Parallel




10

Consolidated Position Manager – Phase I


10/19/01
Complete -  Go-Live Pending Data Conversion Issues
2


Real-Time Enhancements


Architecture Improvements – Reliability & Failover


Consolidated GUI and Drill-Down Capability


Pos Mgr, Real-Time Pos Mgr, DA Pos Mgr, Fwd Obs

Consolidated Position Manager – Phase II


TBD

Not Started





0


Architecture Improvements – Performance



Load Balancing & Caching


Risk Position Mgrs & FSP Position Mgr


Add Other Desk Traded Commodities

Customer Services Portal – Phase I – 3 Customers

10/26/01
Development





.5


Web Pages – Manual and Electronic

Schedule Submission, Verification, Communication

Deal Pathing, Routing, and Bookout Rewrite


11/01/01
In User Test





1

Ontario Market Solutions




12/30/01
Development





4


NUG Cost/Charge Model Engine


IMO Connectivity


Global Meter Data


VMS / FSP Integration

Portcalc / EnPower Deal Type Expansion – Phase II

10/19/01
In User Test





.5


Renewable Energy Credits 


SRA Deal for Australia


Index Options


Asian Options

Portcalc / EnPower Deal Type Expansion – Phase III

TBD

Not Started – Pending Resource Availability

0


Ancillary Services


Averaging Basis Options

EnPower Near-Term Performance Improvements

11/01/01
Underway





4


DB Server Upgrades


Process Offloading


DB and Application Tuning


DB Partitioning


Delphi 6 Upgrade / DOA

Long-Term Architecture Design




TBD

Not Started – Pending Sponsorship


0


Data Model Re-Design


Object Model Design


Functional Migration Plan


Development Tool Decisions

West Desk Fundamentals High-Availability Solution

10/17/01
Options Identified / Developing Time & Cost

.25


Projected Heat-Rate Curve App 

EnPower Online





TBD

On Hold – Pending Resource Availability

0


Release Notes


Outage Notification / System Information

Option Sensitivities – Multi-Variable Manipulation

10/19/01
In User Test





0

Data Harvesting






12/15/01
Development





2


PJM FTR’s


TVA Preschedule and Load


ERCOT Market Data (Prices, Load Fcsts, Weather)


Hydro Data


NYISO & PJM DA / RT LMP’s

Enhancements

Rank
Initiative




Sponsor
Target Date /

Status





FTE










Workday Est









-----
------------------------------------------------------
---------------
-----------------

-------------------------------------------------------
-------

1
Add Transmission Volumes to PCS or

White

TBD


Waiting for User Specs



0


Volume Validation Report

2
Perform Credit Check on Deal Entry

White

TBD


Waiting for User Specs



0

3
Create Link Between Excel Valued Deals 
White

TBD


Sample File Under Analysis



0


and Adhoc Tables

4
TAGG ERMS to EnPower Interface

White

TBD


Waiting for User Specs



0


Improvements

5
Weather Data Migration (DA/HA/RT -

Imai

10/30/01

Development




1


Oracle and VB)

6
Content Additions to the East Desk Portal
Imai

11/15/01

Development




2


Related to Hydro Plant Status

7
Upgrade EMS to EMP 2.1.1


Will

11/30/01

Development




2

8
Apply a Technical Release Upgrade to the 
Imai

N/A


In Prod





0


East Desk Portal (.Net Beta 2)

9
Add Additional Queries to the Adhoc Tables
Imai

N/A


In Prod





.5


10
Portcalc Expansion – Canadian Heat Rate
White

10/19/01

In User Test




0


Swaps

11
Add Broker to Auto-Confirm Rules in

Theriot

15 WD’s

Not Started – Pending Resource Availability
0


Table Edit

12
Enhance Deal Upload to Include


Allen

10/17/01

In User Test




.25


Transmission Deals 

13
Add Job Scheduling and Ops Monitoring
Allen

12/01/01

Not Started




0


Capability to CARP Report

14
Calculate Swaption Volatility from a Curve
White

TBD


Not Started




0


(Portcalc Changes)

15
Change the Curve Files to Read From the
White

TBD


Not Started




0


New Oracle Curve Tables

16
Cooper Notification Service


Imai

11/30/01

Development




1

17
Provide Job Scheduling Capability for

Imai

TBD


Inception




1


Web Scraping Apps

18
Modify All Risk Spreadsheets to Utilize

White

TBD


Not Started




0


the New Oracle Curve Tables

19
Provide Mechanism to Perform Adhoc

White

TBD


Not Started




0


Table Queries

20
Add Cross-Portfolio Flag to Deals for Portcalc
White

TBD


In Development




0

21
Add Counterparty Financial Contract to

Theriot

5 WD’s


Not Started




0


Deal Entry Selection Criteria

22
Provide Verification and Audit History

Dupuy

5 WD’s


Not Started




0


Tools for Calgary EnPower Upload

23
Provide Pub Codes Archiving Capability
White / Allen
15 WD’s

Not Started




0

24
Build MKM Adaptor for Power Curves

Nat

10/26/01

In System Test




.75

25
Convert PERL scripts to Knowmadic

Nat

TBD


Not Started




0

26
Provide Ability to Review Deal Changes

Bentley

TBD


Waiting for User Specs



0


Over a User Defined Time Horizen

Production Support 

Category



Hours

FTE 

Prod Migrations

Success Rate

Same Day Delivery 


----------------------------


-------

------

--------------------
----------------

-----------------------

Break-Fix



60

1.5

7


100%


0

Small Enhancements


*

*

4


100%


1

Projects




*

*

0


N/A


N/A

Consultation & Maintenance

145

3.5

N/A


N/A


N/A

* Captured In Projects and Enhancements Sections as FTE Equivalents

