GE-Enron Contracting Review

Status as of 7-18-00

Issue
Status
GE Team
Enron Team

Limitation of Liability
GE has provided draft language and is awaiting redraft from Enron
Mike Barnas

Kent Shoemaker
Sheila Tweed

Kay Mann

Scott Dieball

Rosaenne Engeldorf

Indemnity
GE has provided draft language and is awaiting redraft from Enron
Mike Barnas

Kent Shoemaker
Sheila Tweed

Kay Mann

Scott Dieball

Rosaenne Engeldorf

Force Majeure
GE wants to include rail shortages (Heavy haul cars).  Overall general review
Mike Barnas

Kent Shoemaker
Sheila Tweed

Kay Mann

Scott Dieball

Rosaenne Engeldorf

Default
GE-Enron need to review
Mike Barnas

Kent Shoemaker
Sheila Tweed

Kay Mann

Scott Dieball

Rosaenne Engeldorf

Assignment
Enron will draft language for GE to review.
Steve Swift

Karl Siverling

Lee Johnson
Brian Barto

Lisa Bills

Dean Russell

Ben Jacoby

Thomas Suffield



Liquidated Damages
Treatment of major and minor components and the values associated with them.
Steve Swift

Karl Siverling

Lee Johnson
Brian Barto

Lisa Bills

Dean Russell

Ben Jacoby

Thomas Suffield

Liquidated Damages

Sole and Exclusive
Language has been agreed upon for Goldendale which should be carried forward. Enron to confirm
Steve Swift

Karl Siverling

Lee Johnson
Brian Barto

Lisa Bills

Dean Russell

Ben Jacoby

Thomas Suffield

Liquidated Damages – Termination and Performance Minimums
This was reviewed at the 7/10 meeting and will need to be a project by project negoation.

No action needed.
Steve Swift

Karl Siverling

Lee Johnson

Jeff Darst
Brian Barto

Lisa Bills

Dean Russell

Ben Jacoby

Thomas Suffield

Project Schedule/Timeline
General review of the project timeline by both parties.  GE will take the lead on this
Steve Swift

Karl Siverling

Lee Johnson

Jeff Darst
Brian Barto

Lisa Bills

Dean Russell

Ben Jacoby

Thomas Suffield

Quality Plan – Inspection and Testing (Section 9 and Exhibit R)
Need to get the QA teams together to review this plan.  GE desire is for a defined list of tests up front.  Any additional tests would have to be agreed to as a change order.  GE to set up a conference call
Cheryl Surowy

John Schroeder

Jeff Darst

David Davis
Brian Barto

Larry Lieb

Bill Fox

Jim Sutherland

Enron Specification/GE Proposal (B Exhibit)
Need to get to standard specs that don’t conflict with each other.  GE to setup a conference call.
Cheryl Surowy

John Schroeder

Jeff Darst

David Davis
Brian Barto

Larry Lieb

Bill Fox

Jim Sutherland

Insurance
Need to perform a general review
TBD
TBD

Auto Release Concept
GE will provide the draft language to be included
Cheryl Surowy

John Schroeder

Jeff Darst

David Davis
Brian Barto

Larry Lieb

Bill Fox
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