TIMELINE AND IMPLEMENTATION

Objectives:

1. Need power contracts in place ASAP.

2. Provide adequate credit support.

3. Provide recovery of full costs to utilities through retail rates and pre-approved reasonableness.

4. Limit required legislation.

Assumptions:

1. State acts as purchasing agent for utilities’ unmet load.

2. To expedite process, DWR acts as responsible State agency and employs necessary consulting assistance.

3. Utilities are willing to act as advisor to the State to assist in issuing RFPs and reviewing responses.

Schedule:

1. Jan. 11 – provide package (inc. RFP and process outline) to principals

2. Jan. 13 – decision to proceed

3. Jan. 16 – DWR contact identified; RFP documents and standard contract provided to DWR; RFP pre-notice issued (certification of credit to be provided with RFP response; bids to be binding for 3 days; Nox credits)

4. Jan. 18 – RFP issued

5. Jan. 22 – Responses due

6. Jan. 25 – Consultant analysis due; follow-up negotiations begin

7. Jan. 31 – Final contracts executed; results announced

8. Feb. 1 – Power flows

Additional Requirements:

1. Use emergency powers of State to address contracting protocols and hire necessary consulting services

2. Determine any necessary changes to DWR Charter

3. Define legal relationship between utilities and DWR  (definition by 1/18 with legal implementation by 1/31

4. State requires participation of municipalities at reasonable prices to ensure resource and pricing goals

