November __, 2001

Mr. David P. Boergers, Secretary

Federal Energy Regulatory Commission

888 First Street, N.E.

Washington, D.C. 20426

Re: 
Docket No. CP01-115-000; Request by Transwestern Pipeline Company for Extension of Time to Construct Facilities






Dear Mr. Boergers:


On March 28, 2001, Transwestern Pipeline Company (“Transwestern”) filed an application for a certificate of public convenience and necessity under Section 7(c) of the Natural Gas Act to (a) abandon in place all of the existing compressors at Stations 1, 2, 3 and 4 located in Mohave, Coconino and Apache Counties, Arizona, and (b) replace the abandoned compressors with new compression facilities. The new facilities proposed in the application would expand the capacity of Transwestern’s system by 150,000 Mcf per day to provide incremental firm transportation service to a number of shippers. On July 16, 2001, the Commission issued an order (“July 16, 2001 Order”) granting Transwestern the authorization requested in its application.


Transwestern has currently executed  firm transportation contracts for an aggregate of (Marketing) Mcf per day of the 150,000 Mcf per day  which is sufficient to justify the abandonment and replacement of the compression facilities at Stations 1, 2 and 3. However this  is not sufficient contracted capacity to justify the abandonment and replacement of the  compression facilities at Station 4. The July 16, 2001 Order requires that Transwestern abandon the existing facilities at all four stations and replace those facilities with the new facilities authorized in the application within one year from the issuance of the July 16, 2001 Order. Transwestern expects that it will complete the replacement of the facilities at Stations 1, 2 and 3 within such one-year period As provided in the application the actual  abandonment of the units at Stations 1, 2 and 3 will be completed six months after each station goes into service.  (Do we want to include this extension at this tim?  Most likely completed by 3/2002.NO)  With regard to Station 4, however, Transwestern will temporarily defer the abandonment and replacement of the facilities at this station
 while it continues discussions and negotiations with potential shippers regarding additional long-term contracts. Transwestern therefore respectfully requests that the Commission extend by one year the authorizations granted in the July 16, 2001 Order for Station 4 facilities such that the abandonment and replacement of the existing facilities at Station 4 be completed by July 16, 2003. 

Transwestern believes that this extension is in the best interest for potential markets in the state of California so that as the market firms, Transwestern will be able to expeditously meet those needs.  [What do you think of adding why they should approve?]

Transwestern hereby submits for filing in the above-referenced docket an original and seven copies of this request. Also enclosed are four additional copies of this filing to be date stamped and returned to the messenger. Any questions regarding this filing should be directed to the undersigned at (____)___-____. Thank you for your attention to this matter. 

� Transwestern will therefore continue to operate and conduct routine maintenance and other activities on the existing facilities at Station 4 until such time as it enters into sufficient additional firm transportation contracts to justify the replacement of such facilities.





