	Power Deal Validation and Consumption Band Analysis

	

	Accomplishments  9/4 – 9/11

	

	· Organized and staffed KPMG power database team (led by Randy Wilson)

· Developed Access database which will store consumption band information, awaiting final approval of Steve Fisher, Chris Stokley, and Kristin Albrecht

· Discussed contract structures in various regions to better understand consumption band requirements

· Reviewed approximately 20 contracts to validate field requirements in Access DB and validation information in contracts and other sources 

· GNO deal effort underway

· Gathering contracts

· Reviewing contract language

· Gathering/reviewing historical usage and billing

	

	Overall Project Approach

	

	GNO Deals (Murray O’Neil/Brenda Herod)

· Focused on “quantifying” consumption band value of historical delivery on GNO deals

· Mark Denner’s group and two KMPG contractors



	Non-GNO Deal Validation Process (Kristin Albrecht/Steve Fisher)

Phase 1 – Define Database Requirements – 90% Complete, 100% Complete by 9/12

· Interview key personnel involved in development of contracts 

· Review sample of contracts

· Understand Everest team requirements for data

· Finalize field requirements for Access database and validation fields 

· Create Access database

Phase 2 – Obtain Data and Supporting Contracts and Design Process for Capture of New Deals – Estimate 100% Complete by 9/14

· Design process and obtain approval from all parties (Deal Capture, Global Contracts, etc.)

· Determine contract sources (Global Contracts, Legal, Originators, Documentum, LiveLink, etc.)

· Gather contracts (several sources dedicated to gathering of contracts)

· Obtain RPS download with defined data requirements

· Obtain CSC billing and settlement information

Phase 3 – Validation of RPS Data (Steve Fisher and KPMG Consultants)

· Population of Access database with RPS data

· Comparison of RPS data to contracts

· Comparison of CSC settlement data to RPS data

· Comparison of utility billing statements to RPS and CSC data

· Contracts accumulated not currently found in RPS are validated and cleared

Phase 4 – Management Validates Access Database

· Appropriate review by Enron management to ensure appropriate deal capture and validation of deal terms

· Database is maintained with new deals until date of data transfer to Everest team

Phase 5 – Consumption Band Analysis

· Chris to fill in bullet points

Phase 6 – Data Transfer to Everest Team

· Complete and validated contract information handed off to Everest team for input into new power system

	


