Unify Gas Performance Testing

User Test 1 - Schedule/Script
Day 1 – April 4, 2001
Begin 12:00 p.m.

End 2:00 p.m. (CST)
Logistics  
(12:00 – 2:00 CST)

I.T. Team


Sitara Bridge Process
-
Begins @ 12:00 for gas flow on April 4th

EDI -



Begins @ 12:15 Diane Niestrath to execute 

all phases of EDI to generate system load.  Nominations, Quick Response, and Notifications files from 01/30/01 between 10:00 and 12:00 will be processed.  Scheduled Quantities will not be processed since it is not executed between 10:00 and 12:00 during bid-week.


Bridgeback to Sitara -

Will not be executed during this test.


User Team


Login



12:00 (CST)

Open All Paths


Copy Deal to Path


Pathing Online Process


Create Nominations


Send EDI 

(users can Send EDI Nominations, but will not be able to 

use the Quick Response Report, or the Schedule Quantity Log – see EDI above)


Tracking Process



Balancing Process



Quantity Comparison Report


Pipeline System Balance Report


Inter-company / Interconnect Report


Missing Service Rates Report


Update Rate Details


Transport Service P/L

Volume Management 
(12:30 – 2:00 CST)
I.T. Team


POPS Revenue Bridge -
Begins @ 12:30


Bridgeback to Sitara -

Will not be executed during this test.


User Team


Login


12:30 (CST)
Volume Management (cont.)


Pipeline Imbalance Statement


Broker Balancing


Balance Process



Create Accounting Arrangements


Revenue Volume Comparison


Deal Volume Tracking Report


Update Rate Details


Settlements 
(1:00 – 2:00 CST)

I.T. Team


LoadRunner -


The I.T. Team will evaluate the system load 

between 1:00 and 1:30.  If less than 100 users are logged in or the system load is determined to be low, LoadRunner scripts will begin executing at 1:30 in order to generate additional system load.

User Team

Login



1:00 (CST)
Draft /Approve/Final

Manual Notification Process

Statement Group Assignment

List Screens

Reconciliation Reports

Accounting Transactions by G/L Month

Suspend Line Item Detail

Pre-UNIFY PMAs

