Unify Gas Performance Testing

User Test 2 - Schedule/Script
Day 1 – April 19, 2001
Begin 12:00 p.m.

End 2:00 p.m. (CST)
Logistics  
(12:00 – 2:00 CST)

I.T. Team


Sitara Bridge Process
-
Begins @ 11:30 for gas flow on April 18th and 19th


EDI -



Begins @ 12:15 Diane Niestrath to execute 

all phases of EDI to generate system load.  Nominations, Quick Response, and Notifications files from 01/30/01 between 10:00 and 12:00 will be processed.  Scheduled Quantities will not be processed since it is not executed between 10:00 and 12:00 during bid-week.


User Team


Login



12:00 (CST)

Open All Paths


Copy Deal to Path


Pathing Online Process


Create Nominations


Send EDI 

(users can Send EDI Nominations, but will not be able to 

use the Quick Response Report, or the Schedule Quantity Log – see EDI above)


Tracking Process



Balancing Process



Quantity Comparison Report


Pipeline System Balance Report


Inter-company / Interconnect Report


Missing Service Rates Report


Update Rate Details


Transport Service P/L

Volume Management 
(12:30 – 2:00 CST)
I.T. Team


POPS Revenue Bridge -
Begins @ 12:30


User Team


Login


12:30 (CST)
Volume Management (cont.)


Pipeline Imbalance Statement


Broker Balancing


Balance Process



Bridge back to Sitara


Create Accounting Arrangements


Revenue Volume Comparison


Deal Volume Tracking Report


Update Rate Details


Settlements 
(1:00 – 2:00 CST)

I.T. Team


LoadRunner -


The I.T. Team will evaluate the system load 

between 1:00 and 1:30.  If less than 100 users are logged in or the system load is determined to be low, LoadRunner scripts will begin executing at 1:30 in order to generate additional system load.

User Team

Login



1:00 (CST)
Draft /Approve/Final

Manual Notification Process

Statement Group Assignment

List Screens

Reconciliation Reports

Accounting Transactions by G/L Month

Suspend Line Item Detail

Pre-UNIFY PMAs

Day 2 – April 20, 2001
Begin 12:00 p.m.

End 2:00 p.m. (CST)
Logistics


I.T. Team


Sitara Bridge Process
-
Begins @ 12:00 for gas flow on April 18th and 19th 


EDI -



Begins @ 12:15 Diane Niestrath to execute 

all phases of EDI to generate system load.  Nominations, Quick Response, and Notifications files from 01/31/01 between 10:00 and 12:00 will be processed.  Scheduled Quantities will not be processed since it is not executed between 10:00 and 12:00 during bid-week.


LoadRunner - 


I.T. Team will execute LoadRunner in order to 

scripts to generate system load.

Logistics (cont.)


User Team

N/A
LoadRunner scripts will be used to generate system load during Day 2’s test

Volume Management 


I.T. Team


POPS Revenue Bridge -
Begins @ 12:30


LoadRunner -


I.T. Team to execute LoadRunner scripts in order to 

generate system load.

User Team


Login

       12:00 (CST)


Sales Supply Recon Report


Volume Management Report 07


Inter-desk / Interconnect Report


Missing Service Rates Report


Accounting Transactions by G/L Month

Settlements 


I.T. Team


N/A


User Team



Login


12:00 (CST)

Run Accruals

SAP Upload

