Brooklyn Navy Yard Expansion

· Implementation of a inlet air chiller and auxiliary boiler will require a modification of the existing air permit.

· A “minor modification” to the air permit can be processed by the New York Department of Environmental Conservation (DEC) in approximately 4 to 6 months.

· A “major modification” typically takes 9 to 12 months to process.  However, DEC has the ability to expedite their review if project is given high priority.

· The BNY expansion project can likely be permitted as a minor modification

· Will require that net emission increase be less than “major’ thresholds

· Steam electric generating units receive more favorable treatment in defining the magnitude of the net emission increase

· The fact that the facility was recently permitted (mid-1990s) should mimimize the magnitude of the State Environmental Quality Review (SEQR), which is typically the critical path schedule item in either a major or minor source review.  

