June 19, 2001 Draft for Discussion

Attachment #3

ESBI ALBERTA LTD

PROPOSED PROJECT PLAN 

FOR PHASE I NEGOTIATED SETTLEMENT
1. Create negotiation team
June

2. Kick-off Meeting for negotiation team
July

· Scope of issue

· Identify key principles

· Process for negotiated settlement

3. Development of Phase I Application
July-Aug.

· Ongoing stakeholder involvement

4. Presentation of Proposed Settlement to Group 
September

5. Stakeholder Input to Negotiated Settlement
Sept-Oct

6. Stakeholder Execution of Negotiated Settlement


and Filing with EUB
October

