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MONTHLY COMPLIANCE REPORT (NOVEMBER 1, 2001) OF SOUTHERN CALIFORNIA EDISON COMPANY (U 338-E) REGARDING STATUS OF TRANSMISSION PROJECTS
Pursuant to the February 20, 2001 Assigned Commissioner’s Scoping Memo and Ruling Applying Article 2.5, SB 960 Rules and Procedures, and D.01‑03‑077 issued on March 27, 2001, Southern California Edison Company (“SCE”) hereby submits its monthly compliance report on the status of the Phase 1 transmission projects, generation projects that are underway in response to the Independent System Operator’s (“ISO”) solicitation, and remedial action schemes to improve transmission access and system’s ability to meet electricity demands for summer, 2001.
The status of each of the three SCE transmission projects identified in the Order Instituting Investigation, as modified by D.01‑03‑077, are as follows:
Project #27 – Antelope-Bailey 66kV System Rearrangement
This project was completed on December 22, 2000.  SCE’s investigation into the facts surrounding low voltage conditions, after the project was completed, was submitted as an attachment to SCE’s April compliance report.  No further voltage disturbances have been reported.
Project # 28 – Path 26 (Midway Vincent) Wavetrap Upgrades
This project is still awaiting outage approval from the ISO.  Since December 2000, the ISO has prohibited SCE from taking the line out of service to complete the upgrade.  The ISO has tentatively rescheduled the outage for November 2001, after the summer peak load period, to complete the upgrade.
Project #29 – Replace Wavetraps on the Alamitos-Barre #2 230kV Line
This project was completed on May 30, 2001.
*	*	*
As far as generation projects underway in response to the ISO’s solicitation for Summer 2001 capacity, SCE has not been formally notified by the ISO of any generation projects with ISO summer reliability contracts.  However, based on inquiries and conversations with generators and the ISO, we believe that the following projects may meet the reporting criteria:
· Project No. 1:  The customer submitted an interconnection application for operation of an additional 30 MW of generation.  The interconnection agreement was executed by SCE and the customer on May 24, 2001.  The project has commenced operation.
· Project No. 2:  The customer submitted an interconnection application for operation of a 45 MW project by May 1, 2001.  A fast-track study was completed and was transmitted to the customer and the ISO in March 2001.[footnoteRef:2]  The project commenced operation on July 18, 2001. [2: 	See SCE’s April 2001, Monthly Compliance Report for specific data associated with fast-track processing.] 

· Project No. 3:  The customer submitted an interconnection application for operation of a 45 MW project by May 1, 2001.  This project is no longer considered an ISO summer 2001 reliability contract project.  It has been replaced with Project No. 5 described below.
· Project No. 4:  A municipal system within the SCE system submitted an application for two 40 MW projects to be indirectly interconnected to SCE through the municipal system by June 1, 2001.  An initial and revised fast-track study was completed in March 2001.[footnoteRef:3]  An interconnection agreement for a one-year period was executed by SCE and the customer on July 19, 2001 for both projects.  The first 40 MW project commenced operation on August 15, 2001.  The second 40 MW project commenced operation on September 14, 2001.  An interconnection agreement for service beyond the one-year period is currently being developed. [3: 	See SCE’s April 2001, Monthly Compliance Report for specific data associated with fast-track processing.] 

· Project No. 5:  The customer submitted an interconnection application for operation of a 90 MW project by July 1, 2001.  45 MW of this project has replaced Project No. 3 above.  A fast-track study was completed and was transmitted to the customer and the ISO in March 2001.[footnoteRef:4]  The project commenced operation on July 18, 2001. [4: 	See SCE’s April 2001, Monthly Compliance Report for specific data associated with fast-track processing.] 

*	*	*
As far as remedial action schemes (RAS) to improve transmission access and the system’s ability to meet electricity demands for summer, 2001, SCE has two projects.  The status of these projects are as follows:
· Project No. 1:  South of Lugo Remedial Action Scheme Project.  SCE is modifying the existing Low Voltage Load Shedding Scheme (LVLS) in 2001 to drop load for the loss of two of the three lines when the south of Lugo line flow exceeds 4,000 MW.  A manual operating procedure (MOP) was finalized by the ISO on June 6, 2001.
· Project No. 2:  North of Lugo Remedial Action Scheme Project.  This project is designed to resolve the N-2 stability concern in the North of Lugo system, which is necessary to prevent the unstable results from the generation tripping amount provided by the existing RAS.  This project is on schedule for completion in December 2001.
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I hereby certify that, pursuant to the Commission’s Rules of Practice and Procedure, I have this day served a true copy of MONTHLY COMPLIANCE REPORT (NOVEMBER 1, 2001) OF SOUTHERN CALIFORNIA EDISON COMPANY (U 338-E) REGARDING STATUS OF TRANSMISSION PROJECTS on all parties identified on the attached service list.  Service was effected by means indicated below:
	Placing the copies in properly addressed sealed envelopes and depositing such envelopes in the United States mail with first‑class postage prepaid (Via First Class Mail);
	Placing the copies in sealed envelopes and causing such envelopes to be delivered by hand to the offices of each addressee (Via Courier);
	Transmitting the copies via facsimile, modem, or other electronic means (Via Electronic Means).
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November 1, 2001
Docket Clerk
California Public Utilities Commission
505 Van Ness Avenue
San Francisco, California  94102
Re:  I.00-11-001
Dear Docket Clerk:
Enclosed for filing with the Commission are the original and five copies of the MONTHLY COMPLIANCE REPORT (NOVEMBER 1, 2001) OF SOUTHERN CALIFORNIA EDISON COMPANY (U 338-E) REGARDING STATUS OF TRANSMISSION PROJECTS in the above-referenced proceeding.
We request that a copy of this document be file-stamped and returned for our records.  A self-addressed, stamped envelope is enclosed for your convenience.
Your courtesy in this matter is appreciated.
Very truly yours,
Michael D. Montoya
MDM:aa:LW013050003.doc
Enclosures
cc:		All Parties of Record (U 338-E)
	ALJ Meg Gottstein
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