Bison Project Target Timelines
					
Commercial
Jan. 12, 2001	-	Send Bison Shippers Precedent Agreements
Feb. 22, 2001 	- 	Executed Precedent Agreements
			-	Letter from Bison to Border requesting capacity
Feb. 23, 2001 	-	NBPL Shipper letters invoking ROFR process
			(Contracts expiring on or before 10/31/03 only*) 
Mar. 9, 2001 	-	ROFR Responses Due
Mar. 12, 2001 	- 	Posting of available NBPL capacity
Apr. 2, 2001 	-	 Posting concludes
Apr. 9, 2001	 	- 	Notify capacity holder of bids and give ROFR notice	
May 7, 2001 	- 	NBPL Shipper responses due
May 8, 2001 	-	Notify Bison Shippers of available capacity
May 22, 2001	-	Execute NBPL Service Agreements w/Bison Shippers
 			-	Satisfaction of Downstream Capacity condition
Nov. 2002		-	Execute Bison Service Agreements

*  2001-	 2 Contracts =    27.6 MMcf/d			 							      
   2003- 31 Contracts = 996.198 MMcf/d


					Regulatory/Construction

Mar. 2001 		- 	Begin Environmental Assessment for
Certificate Application 
Aug. 2001 		-	File FERC Application including Tariff sheets
Nov. 2002 		- 	Receive FERC Certificate Approval
				Order pipe
May 2003 		- 	Commence Construction
Nov. 2003 		- 	IN-SERVICE
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