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						--- Next Steps --- 



11/10 		SDG&E to Provide ESPs with:  (in preparation for discussion 11/14)	
· Processing/Mailing Options
· Refinement of Mailer (ie. self-select options) 
· Revised draft of radio script 

12/1		Final Program Agreement sent to ESPs 

11/14		Meeting in SD (10am – 3:30pm) with ESPs to discuss & reach agreement on: 
· Processing/Mailing options 
· Refinement of Mailer (i.e. self-select option) 
· Final decision on % of contribution for radio & content  
· Revised budget estimates 
· Firm Implementation Date 


11/28		SDG&E to provide ESPs with final draft of radio script 

11/30	SDG&E to provide new draft of mailer to ESPs (including spacing sample for ESP service offering) 

12/4	Conference call to discuss: 
· Radio script sent 11/28 
· Draft of direct mailer sent 11/30
  
12/7 		Final draft of Radio script to ESPs 

12/8	SDG&E to provide ESPs with final contribution amount  
12/8                Draft of Direct Mailer (w/out ESP service offerings) sent to ESPs based on feedback from 12/4    
                       conference call   

12/11              Conference call to review final draft of mailer 

12/12		Sign-off due to SDG&E on radio script 

12/13               Final version of mailer sent to ESPs for sign-off

12/15		Sign-off due to SDG&E on direct mailer
12/15 		Final Agreement & contribution amount due to SDG&E 
12/15		ESP Service Offering due to SDG&E  (if applicable, two versions.. one with DA AB265, one without) 



2days after DA AB265 decision --  Conference call with ESPs to:  
· review decision 
· confirmation of next steps  

Late January or 10 days after DA AB265 decision -- Radio campaign begins 

Late January/early February or 15 days after DA AB265 decision -- Direct mail campaign begins  	  



 			
	 

					

