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						--- Next Steps --- 



11/10 		SDG&E to Provide ESPs with:  (in preparation for 11/14 discussion)	
· Processing/Mailing Options
· Refinement of Mailer (ie. self-select options) 
· Revised draft of radio script 

11/10		Final Program Agreement sent to ESPs 

11/14		Meeting in SD (10am – 3:30pm) with ESPs to discuss & reach agreement on: 
· Processing/Mailing options 
· Refinement of Mailer (i.e. self-select option) 
· Final decision on % of contribution for radio & content  
· Revised budget estimates 
· Firm Implementation Date 

11/20		SDG&E to provide ESPs with final draft of radio script 

11/22	SDG&E to provide new draft of mailer to ESPs (including spacing sample for ESP service offering) 
11/22	SDG&E to provide ESPs with final contribution amount  

11/28	Conference call to obtain feedback on:
· final comments on radio script sent 11/20 
· Draft of direct mailer sent 11/22
  
12/1 		Final Agreement & contribution amount due to SDG&E 
12/1		ESP Service Offering due to SDG&E  (if applicable, two versions.. one with DA AB265, one without) 

12/5 		Final draft of Direct Mailer & Radio script to ESPs 

12/8		Conference call to review 12/5 draft (direct mailer w/out ESP service offerings)
12/8		Sign-off due to SDG&E on radio script 
 
12/12		SDG&E to provide final draft of direct mailer to ESPs (including ESP service offerings) 

12/15		Sign-off due to SDG&E on direct mailer

2days after DA AB265 decision --  Conference call with ESPs to:  
· review decision 
· confirmation of next steps  

10 days after DA AB265 decision -- Radio campaign begins 

15 days after DA AB265 decision -- Direct mail campaign begins 	  



 			
	 

					

