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FUELCELL ISSUES

1. Fuel Efficiency Guarantee Point (52% expected versus 48% guaranteed)
2. Output Pay for Performance Band (5%--ENA proposed; 10%--FCE proposed)
3. Particulate Guarantee Point
4. Acceptance Test Write Up in poor shape
5. Degradation & Warranty Points
6. General turn around time on technical matters from FuelCell
a. Have not received Specifications & Guarantee Points for 2.4 MW Units
b. Have not received degradation curves
c. Have not received L.D. or Purchase Price Adjustment Language
d. Not returning calls on a timely basis
7. Purchaser Delay Consequences (FCE has proposed maximum of 30 days & then full payment)


 CRRA ISSUES

1. Can we get more land allocated to use at Midcon?
2. How are we handling stack replacement funding?
3. When do we need the form of the construction contract?
4. CLP remediation at Midcon
