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	No.
	Project Title
	NOC Required?
	NOC Status
	Construction Status
	Additional Information

	1
	Tesla-Newark Transmission Reinforcement
	Yes
	Effective
	Project is operational as of 5/6/01, post operational construction work continues.
	

	2
	Lockeford-Lodi (Lockeford Area Reinforcement
	Yes
	Effective
	Complete.  The project was placed in service on 5/25/01.
	

	3
	Ravenswood  Ames Capacity Upgrade
	No
	NA
	Complete.  The project was placed in service on 6/3/01.
	

	4
	Lakewood 115kV Transmission Reinforcement
	Yes
	Effective
	Project is operational as of 6/1/01, post operational construction work continues.
	

	5
	Eight Mile (Stagg Voltage Support)
	Yes
	Effective
	Complete.  The project was placed in service on 5/26/01. 
	

	6
	Pittsburg-Tassajara
	Yes
	Effective
	Complete.  The project was placed in service on 5/11/01.
	

	7A & T652
	Humboldt: Bridgeville-Cottonwood Upgrade
	No
	NA
	In the planning stage.  Construction work is forecast to start in July 2001.
	This project is not needed for Summer 2001.

	7B
	Humboldt: Janes Creek Sub  Install SCADA on Switches
	No
	NA
	In the planning stage.  Construction work is forecast to start in July 2001.
	This project is not needed for Summer 2001.

	8
	Tesla 500/230 kV Bank
	No
	NA
	Project is operational as of 6/10/01, post operational construction and maintenance work continues.
	On 6/11/01, the C-phase unit failed. To date the bank has not been placed back into service.

	9
	Metcalf 500kV Shunt Capacitor Banks
	No
	NA
	Complete.  The project was placed in service on 6/3/01. 
	

	10
	Martin 115kV Capacitor Banks
	No
	NA
	Project is operational as of 4/28/01, post operational construction work continues.
	

	11
	Mountain View-Whisman 115kV Loop
	No
	NA
	Complete.  The project was placed in service on 2/23/01. 
	

	12A
	Re-rate Jefferson 230/60kV Bank 1
	No
	NA
	Complete. The project was placed in service on 2/16/01.
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	12B
	Re-rate Moss Landing 500/230kV Bank 9
	No
	NA
	Complete.  No construction work was required to complete the re-rate.
	

	23
	Re-rate Ravenswood 230/115kV Bank 1
	No
	NA
	Complete. The project was placed in service on 4/22/01.
	

	25
	Fulton No. 1 60kV Line Reinforcement
	Yes
	Effective
	Construction work is in progress.
	

	29
	Cooley Landing Bank 3 Replacement
	No
	NA
	Construction work is in progress.
	This project is not needed for Summer 2001.

	31
	Metcalf 230/21kV Distribution Substation (Coyote Valley)
	No
	NA
	Project is on hold.
	This project has been placed on hold due to recent planning information.

	T647
	Metcalf-Monta Vista 230 kV Line Separation
	No
	NA
	Complete.  The project was placed in service on 5/5/01.
	Circuit #1 was released for service 5/17, and on 5/31 Circuit #2 is expected to be operational.

	T239
	Re-rate Newark 230/115 kV Banks 7, 9 & 11
	No
	NA
	Construction work is in progress.
	

	T667
	Grant  Eastshore 115kV Transmission Upgrade
	No
	NA
	Complete.  The project was placed in service on 6/3/01.
	

	T668
	Moss Landing 115kV Circuit Breaker (Sw 570) Upgrade
	No
	NA
	Project is operational as of 6/19/01, post operational construction work continues.
	

	T362
	Oakhurst Area Reinforcement
Phase 1:  Oakhurst Jct. - Kerckhoff 115kV Line Reconductoring
Phase 2:  Kerckhoff 1 - Kerckhoff 2 Line Separation
	No
	NA
	In final engineering.  Construction work is forecast to start in July 2001.
	This project is not needed for Summer 2001.  
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	T449
	Brighton 230/115kV Transformer Re-rate
	No
	NA
	Complete.  No construction work was required.
	





