EOG Resources / Transwestern Event Timeline
Pronghorn Well Interconnect


	8/30/00
	Met with EOG to discuss gas well interconnect opportunity on West Tx lateral


	9/12/00
	Interconnect & Operating agreement executed and EOG committed to be responsible for construction of facilities, no $ sent.


	10/3/00
	TW work order executed; environmental clearance and landowner’s notification (30 days) sent.


	10/25/00
	EOG laying pipe to TW and expecting completion 11/5/00.


	11/9/00
	TW notifies EOG electronic flow measurement (EFM) still not in place.  Water and sulfur monitor


	11/13/00
	EOG opts for TW to install EFM.


	11/14/00
	Because electrical power is not immediately available, Enron will use EOG’s tower for solar energy.  (temporary)  Later:  utility Co x 8 piles


	11/15/00
	EOG wires to TW $30,000 towards construction.


	5:30 pm
	EOG begins flowing gas to TW at 12,500 MMBtu/d rate.


	12/4/00
	TW Facility Planning revises connection estimate to $423,000 (including $100,000 for income tax gross up) due to EOG scope changes


	2/14/01
	Work order re-executed for  $320,000 due to scope changes.


	4/18/01
	Invoice sent to EOG for $290,000 ($320,000 less $30,000 prepay).


	5/22/01
	EOG notifies TW that bill will not be paid


	5/24/01
	Confirmed with Market Services for month-to-date during May 615,000 dth – 27,000/day average
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