
Retail Issues 10/25/01

	Issue
	Description
	Supporting Docs
	Reference #
	Status

	#1
	Change Controls
All change controls approved for the next release, to be included in Version 1.5 release/ERCOT Phase 3 release as follows.  10 have been approved, 3 impact ERCOT
	CC#155*, 170, 175, 179*, 189, 164, 174, 178*, 188, 198

* impact ERCOT
	
	

	#2
	MIMO Issues - PRIORITY ISSUE
Long-term solutions for stacked move-ins, and move-ins/move-outs with date changes.  
	· SCR drafted for stacked MIs - - final re-work in progress
· SCR drafted for date change - - final re-work in progress
· PRR 263

	RMS Issues List (High Priority/High Impact) Issue #9 – SET CC #158

	Priority

	#3
	Notification Transaction (814_28/29)  (ERCOT presentation 10/19) - PRIORITY ISSUE
Long term solutions for the automation of the notification of Permit or Unexecutable.
	· Included in the budget, ERCOT presentation 10/19/01 – is a SCR required?
· SCR submitted – needs review?
· PRR 258, PRR 259, 260, PRR 261

	RMS Issues List (High Priority/High Impact) Issue #1
RMS Issues List (High Priority/High Impact) Issue #5
RMS Issues List (High Priority/High Impact) Issue #6

	Priority 

	#4
	CR cancel of Switch - PRIORITY ISSUE
A solution that will allow the CRs to cancel switches that they submitted.
	· Need new SCR – issue for proposal is complete (Odle)

	
	Emergency

	#5
	POLR Historical Usage 
The ability to provide the POLR with historically usage at the time that the premise is dropped to the POLR.  
	· Included in the budget, ERCOT presentation 10/19/01 – is a SCR required?

	PIP #101
	

	#6
	Temporary Pole
A method to identify premises that were established for temporary service (i.e. Temporary saw poles).  
	· Requires a change control

	
	

	#7
	Ad-hoc Usage Request Process flow
Change the timing of the generation of the 814_27 response.
	Requires a SCR – some documentation already drafted
	
	

	#8
	TDSP date change response/change requested date
The 814_13 will need a new segment to identify that the TDSP is responding to a date change request with a different date than requested.

	· Requires a SCR – change requires a new date segment (DTM)

	SET Issue #12

	

	#9
	Customer Information Segments
Capture the customer name information from the 814_01 and 814_16 and pass the same on to the TDSPs via the 814_03.

	· Change Control (examples), SCR for ERCOT
· 814_PC/PD change to permanent Customer Maintenance transactions 814_30/31 or part of 814_28/29 

	TX SET #30, CC# 2000-22 (Low Priority, High Impact)

	

	#10
	Premise Info Rejects
ERCOT forward to the CR, the 814_04 Premise Info Reject (by the TDSP)
	
	
	Emergency

	#11
	
	
	
	

	
	
	
	
	

	
	
	
	
	




Included in September 1 published protocols:
PRR 262 - CSA CR Continuity of Service
PRR 266 - Concurrent Processing 
Effective Jan 2002 – already approved:
PRR 263 – Update Move-in Reject reasons
PRR 264 – Move-In Without Meter Installed 
PRR 265 – Priority Move-In
Effective June 2002 – pending final approval 10/16:
PRR 258 – Permit Required
PRR 259 – Move-in Unexecutable
PRR 260 – Purge if Permit not received


