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FUEL MANAGER’S REPORTS



LNG


The LNG Fuel Manager is working on the implementation procedures and Conditions of Use Agreement. Meetings were held with both OLNG and ADGas in late March. Plan to have procedures and COU’s finalized by the end of 2Q 01. The delivery date for the Lakshmi has been set to 15 Nov 2001. Construction progress for the Phase II LNG Facility stands at 82.4% overall versus a target plan of 81.9%. The Lakshmi is 94% complete.
Natural gas.  Electricity.  Endless possibilities.
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