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Management Summary
1.1	Overall Project Summary


As of November 17, 18 units have progressed through the factory and test line.  Currently, units 1 through 17 have been moved to our storage locations.  Unit 18 is in final preparation for movement into storage, with some major components already relocated.  Enron has accepted title transfer on units one through 14.  GE will issue notification of ready to ship for units fifteen and sixteen.

Remaining units are on schedule as detailed in the weekly manufacturing schedule (reference section  2.1).  A change as been negotiated between Enron and GE to move out the delivery of units 19, 20, 23 and 24.  New delivery scheduled can be found under section 2.

GE has been informed, Power Engineers will no longer be involved with the Las Vegas Project.  GE has been informed Delta Hudson will now perform the engineering functions for the Las Vegas Project as it pertains to the equipment being assigned from this contract.

Colorado Springs, Fountain Valley project has been increased to 6 units overall.  GE has been informed project will receive units 13 to 16, 7 and 8.  Nepco has requested a quote for transportation, which GE has provided for all six units.  No confirmation has been made as to whether or not GE will provide transportation.  A six unit average guarantee has been provided for this site.  Enron has provided an email to GE confirming need to purchase six power system stabilizers and two additional 45 foot standard exhaust stacks.

Nepco has as signed an engineering team to the Lodi (Central Valley Power Energy Facility) California.  Nepco team members have been assigned project net access.  Nepco has displayed interest in having GE provide control houses with MCC and switch-gear arrangement.

An error has been identified on the configuration chart issued with each monthly report.  Unit 9 generator serial number has been reported as 3207, the correct serial number is 3213.  The configuration spread sheet has been corrected.


1.2	Major Activity

· Changed delivery schedule of units 19, 20, 23 and 24

	Unit #
	Contract Delivery Date
	New Delivery Date
	New Target Date

	19
	28-Feb-01
	30-July-01
	21-July-01

	20
	28-Feb-01
	30-July-01
	24-July-01

	23
	30-Apr-01
	30-July-01
	31-July-01

	24
	30-Apr-01
	15-Aug-01
	01-Aug-01



· Completed Factory String Test of Unit 18 on 11/01/00



1.3 Significant Problems

· All Altair Filter houses have been rejected due to manifold welds not meeting specifications.  GE is working with it supplier to provide a plan for corrective measures.  GE is in progress of providing Enron with a corrective plan.  Initial plan will be provided to Enron on November 17.
· The amount of customer required unit shipments during the months, November through March will impact GE ability to ship units at late request.  Enron should consider and provide best known required shipment dates in order to arrange shipment slots early.
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· PROGRESS REVIEW

2.1	Milestone Report

· UNITS MOVED TO STORAGE

	Serial
	Customer and
	Unit
	Piping
	Turbine
	Generator
	Date
	Comments

	Order #
	Unit Number
	Test
	Conf.
	Serial #
	Serial #
	Stored
	

	308898
	Enron # 1
	Static
	RH
	191-198
	GE 336X638
	6/19/00
	Air filter NCR

	309123
	Enron # 8
	Static 
	LH
	191-213
	290ERJT / 3205
	6/16/00
	Air filter NCR

	309101
	Enron # 7
	Full
	RH
	191-192
	290ERJT / 2979
	6/29/00
	Air filter NCR

	308951
	Enron # 2
	Static
	LH
	191-227
	GE 336X641
	9/27/00
	Air filter NCR

	308972
	Enron # 3
	Static
	RH
	191-214
	GE 336X637
	9/27/00
	Air filter NCR

	308999
	Enron # 4
	Static
	LH
	191-226
	GE 336X640
	9/27/00
	Air filter NCR

	309020
	Enron #5
	Static
	RH
	191-204
	GE 336X639
	9/27/00
	Air filter NCR

	309073
	Enron #6
	Full
	LH
	191-212
	GE 336X636
	9/27/00
	Air filter NCR

	309266
	Enron #9
	Static
	RH
	191-209
	290ERJT/3213
	9/27/00
	Air filter NCR

	309547
	Enron #10
	Static
	LH
	191-220
	290ERJT/3217
	9/27/00
	Air filter NCR

	309575
	Enron #11
	Static
	RH
	191-219
	290ERJT/3219
	9/27/00
	Air filter NCR

	309578
	Enron #12
	Full
	LH
	191-222
	290ERJT/3206
	9/27/00
	Air filter NCR

	309420
	Enron #13
	Static
	RH
	191-230
	290ERJT/3220
	9/27/00
	Air filter NCR

	309505
	Enron #14
	Full
	LH
	191-225
	290ERJT/3211
	9/27/00
	Air filter NCR

	309573
	Enron #15
	Static
	LH
	191-229
	290ERJT/3298
	
	Moved off site, Air filter NCR

	309601
	Enron #16
	Static
	RH
	191-232
	290ERJT/3299
	
	Moved off site/ Air filter NCR

	309604
	Enron #17
	Static
	LH
	191-236
	290ERJT/
	
	Needs Generator assigned

	309718
	Enron #18
	Full
	RH
	191-2236
	290ERJT/3222
	
	Moving into storage, complete by 11/27


· Units 1 to 14 have been formally titled transferred
· Units 15 to 18 main components have moved to storage.  GE is completing packing list.
· Revision 8.0 Unit Configuration Chart (attachment 1)

· Updated Manufacturing Schedule

	CUSTOMER
	
	
	
	
	
	STATIC TEST
	
	LOAD TEST
	
	
	NEED
	

	W/O #
	NAME
	Starting in A Dates
	Start B
	Start C
	Start D
	Leaving D1
	Finish Static Test      (7 days)
	Finish tear down & paint
	Finish Dress out & ship
	Finish Load Test 28 Days
	Finish tear down & paint
	Finish Dress Out & ship
	Test y /n
	Turbine & Generator need date, turbine for C & Generator for prep.
	FUELSYS

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	309578
	Enron 12
	7/10/00
	7/17/00
	7/24/00
	7/31/00
	8/7/00
	N/A
	N/A
	N/A
	8/31/00
	9/10/00
	9/17/00
	Y
	7/24/00
	G

	309420
	Enron 13
	7/17/00
	7/24/00
	7/31/00
	8/7/00
	8/14/00
	8/18/00
	8/25/00
	9/1/00
	N/A
	N/A
	N/A
	N
	7/31/00
	G

	309505
	Enron 14
	7/24/00
	7/31/00
	8/7/00
	8/14/00
	8/21/00
	N/A
	N/A
	N/A
	9/18/00
	9/22/00
	9/29/00
	Y
	8/7/00
	G

	309573
	Enron 15
	8/16/00
	8/23/00
	8/30/00
	9/7/00
	9/13/00
	9/20/00
	9/26/00
	10/31/00
	N/A
	N/A
	N/A
	N
	10/31/00
	G

	309601
	Enron 16
	8/23/00
	8/30/00
	9/7/00
	9/13/00
	9/20/00
	9/27/00
	10/3/00
	10/31/00
	N/A
	N/A
	N/A
	N
	10/31/00
	G

	309604
	Enron 17
	9/5/00
	9/11/00
	9/18/00
	9/25/00
	10/2/00
	10/9/00
	10/13/00
	10/20/00
	N/A
	N/A
	N/A
	N
	9/18/00
	D

	309718
	Enron 18
	9/7/00
	9/13/00
	9/20/00
	9/27/00
	10/4/00
	N/A
	N/A
	N/A
	11/1/00
	11/7/00
	11/16/00
	Y
	9/20/00
	D

	
	Enron 19 
	4/25/01
	5/02/01
	5/09/01
	5/16/01
	5/23/01
	5/30/01
	6/06/01
	6/13/00
	N/A
	N/A
	N/A
	N
	9/27/00
	G

	309988
	Enron 20
	4/30/01
	5/07/01
	5/14/01
	5/21/01
	5/28/01
	6/04/01
	6/11/01
	6/18/01
	N/A
	N/A
	N/A
	N
	5/09/01
	G

	309898
	Enron 21
	11/13/00
	11/20/00
	11/27/00
	12/04/00
	12/11/00
	12/18/00
	12/22/00
	01/01/01
	N/A
	N/A
	N/A
	N
	5/14/01
	G

	
	Enron 22
	11/06/00
	11/13/00
	11/20/00
	11/27/00
	12/04/00
	12/11/00
	12/17/0
	12/28/00
	N/A
	N/A
	N/A
	N
	11/22/00
	G

	
	Enron 23
	5/07/01
	5/14/01
	5/21/01
	5/28/01
	6/04/01
	6/11/01
	6/18/01
	N/A
	N/A
	N/A
	N/A
	N
	5/21/01
	G

	
	Enron 24
	5/09/01
	5/16/01
	5/23/01
	5/30/01
	6/06/01
	6/13/01
	6/20/01
	6/27/01
	N/A
	N/A
	N/A
	N
	5/23/01
	G



Notes:

Bold Dates = Actual Dates, Underline dates = Complete Dates, All other dates are  planned dates
Dates for units 19, 20, 23 & 24 have been revised as a result of change order 4.
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2.3	Problems Affecting Progress

Currently there are no issues affecting progress of units through manufacturing.  There are areas of concern regarding Non-Conformance/Discrepancy and storage procedures.

2.4	Decisions and Actions

· GE and Enron have negotiated an acceptance of title transfer for units 1 to 6 and 9 to 14.  As part of the agreement, GE will provide storage of these units at no charge through the month of May, 2001. 


2.5	Actions and Orientations required from Purchaser

· GE requires issuance of change order for options being exercised for the Fountain Valley project.  Which includes six power system stabilizers and 2 additional 45’ standard exhaust stacks.
· GE requires issuance of change order 5, order placed by Enron for a 60 kV GSU
· Early shipment of units 1 to 8 and 13 through 16 is being considered by Enron.  GE requests that Enron provide a shipping plan to illustrate order in which units and equipment will be required for loading.

3.0 COMMERCIAL SITUATION

3.1	Payment Status

Value of Contract 

	Total Value of Contract with Change Orders (See sec. 9 for change orders)
	$352,289,400.00



Contract Value reflects pricing through change order four.  Payment schedule below based on original contract value.  Need to talk with customer about invoicing separately for change orders (See Section 3.2)

Project Number:	601134
Project Name:	Enron North America Corp.
Contracting Party	Westdeutsche Landesbank Girozentrale, New York Branch


	No.
	Payment Date
	Payment
%
	Invoice Date
	Received
Date
	Amount
Received
	Milestone

	1
	9/23/1999
	5%
	9/22/1999
	9/22/1999
	$16,740,000
	Downpayment

	2
	12/1/1999
	10%
	11/1/1999
	12/1/1999
	$33,480,000
	Downpayment

	3
	3/15/2000
	10%
	2/14/2000
	3/15/2000
	$33,480,000
	5 units released for production

	4
	6/15/2000
	10%
	5/16/2000
	6/26/2000
	$33,480,000
	Units 1,2,3 in heavy fabrication

	5
	8/15/2000
	10%
	7/17/2000
	08/16/00
	$33,480,000
	Units 4,5,6 in heavy fabrication

	6
	9/15/2000
	10%
	
	9/20/00
	$33,480,000
	Units 7,8 in heavy fabrication

	7
	10/15/2000
	10%
	9/16/00
	10/16/00
	$33,480,000
	Units 9,10,11 in heavy fabrication

	8
	11/15/2000
	10%
	10/16/00
	11/15/00
	$33,480,000
	Units 12,13 in heavy fabrication; Units 1 through 8 shipped

	9
	1/15/2001
	10%
	
	
	
	Units 14,15,16,17 in heavy fabrication; Units 9 through 13 shipped

	10
	2/15/2001
	0%
	
	
	
	Units 21 & 22 in production. Units 16, 17 & 18 shipped

	10A
	5/15/2001
	5%
	
	
	
	Units 19,20,23,24 in production; Units 21 & 22 shipped

	11
	7/30/2001
	5%
	
	
	
	Units 19 & 20 shipped

	12
	8/15/2001
	5%
	
	
	
	Units 23 & 24 shipped



				Total Received: $251,100,000 as of November 16th


3.2 Change Order Status

· Change orders

	#
	Purpose
	Potential/Submitted Amt.
	Sub Date
	Approved Amt
	Approved Date

	1
	Dual Fuel Option for Units 7/8 & 17/18
	$1,120,000.00
	6/2/2000
	$1,120,000.
	6/2/2000

	2
	Exhaust Stacks 45’ Stand.
	$792,000.00
	9/30/00
	$792,000.
	11/03/00

	3
	Exhaust Stacks, Chillers, Cooling towers, Power Stab., control houses & MCC
	$12,649,400
	9/30/00
	$12,649,400
	11/03/00

	4
	Change delivery dates for units 19,20,23 & 24.  Modify payments
	N/A
	9/30/00
	N/A
	11/03/00

	
	
	
	
	
	

	
	Total Approved
	
	
	$14,561,400
	





GE still requires a change order for the following items that we committed to purchasing on behalf of Enron.

Summary of Cost:

	a.	Exhaust Stack 45’ Standard Base (2) $198,000 per Unit	$ 396,000.00

	b.	Power System Stabilizer (6) $31,875 per unit	$191,250.00

	c.	60 kV GSU Transformer (1) $505,000 per Unit	$,505,000.00

			Total amount of outstanding change order $1,092,250.00


3.3	Notice of Claims

· They are no outstanding claims for this month

3.4 Quality Assurance / Quality Control

· GE will provide a final copy of storage procedures on or before October 31, 2000 
· GE to provide Quality plans and vendor information for equipment being purchased as options (BOP Equipment), as purchases are confirmed and finalized.
· Enron has provided formal notification on it’s intent to perform an audit of purchasing functions and design review of the Altair supplied equipment.  Along with this request, Enron has request complete summary of all issues associated with the Altair supplied equipment and performance plan to carry out required repairs.

3.5 Projected Test and Reports

· Unit 18 completed  Factory String test on November 1, 2000


4.0 TRANSPORTATION

4.1 Austin Energy Project

· Delivery for units nine (9) through twelve (12) to Austin, Tx. is currently scheduled for Nov 30, 2000.  Delivery of optional control houses scheduled for Jan/01. 
· Nepco as requested GE to provide transportation for all equipment which it is supplying.
· GE will begin shipping non-permit loads on 11-20-00.

4.2 Fountain Valley Project (Colorado Springs)

· Nepco Colorado as provided tentative ship dates for units thirteen (13) through sixteen (16).  GE has provided a price quote to Nepco based on Enron contract pricing.  GE has been informed, this project may increase to six units

· Unit 13 to ship on 01/22/01
· Unit 14 to ship on 01/29/01
· Unit 15 to ship on 02/05/01
· Unit 16 to ship on 02/12/01

· Enron has informed GE it may elect to perform transportation of all six Colorado units.  Shipment may occur prior to January 2001.


4.3 Electrobolt Project (Brazil)

· Enron has informed GE it may elect to perform transportation for six of the Electrobolt assigned units prior to January 2001.  Enron has further informed, GE may be selected to move equipment to a free trade zone prior to January 2001.
· Feb/01 has been provided as an estimated shipping time frame to begin shipment of equipment internationally.

4.4 Lodi/Pleasenton (California)

· No arrangements or inquires have been placed regarding shipment
· Feb/01 has been provided as an estimated shipping time frame for GTG equipment


DRAWING LIST

5.1 601134  Units 1, 2, 3, 4, 5, 6, 21 & 22

LM6000, 60Hz, Gas Fuel, GE Generator, Fin/Fan Lube Oil Cooler

	Dwg Series
	DWG NO
	REV
	TITLE
	TRANSMITTED

	601134
	287335
	-
	MODIFIED SPREADER ALTAIR AIR FILTER
	09/06/2000

	601134
	302690
	-
	AREA CLASSIFICATION DRAWING,MAIN UNIT RH
	09/26/2000

	601134
	535005
	-
	ELECTRICAL SYMBOLS,ABBR,AND REF DATA
	08/28/2000

	601134
	535013
	C
	NAMEPLATE LIST,ENGRAVING SCHE&SWITCH DEV
	08/28/2000

	601134
	535137
	C
	SPECIFIC DETAILS,TURBINE CONTROL PANEL
	08/28/2000

	601134
	535931
	A
	SYS SCHEMATIC,FIRE & GAS PROTECTION
	08/28/2000

	601134
	535932
	C
	SYSTEM SCHEMATIC,VIBRATION
	08/28/2000

	601134
	549270
	A
	F&ID,SPRINT SYSTEM,SPRINT SKID
	

	601134
	559000
	-
	DRAWING LIST,MASTER
	03/29/2000

	601134
	559001
	-
	DRAWING LIST,CUSTOMER
	

	601134
	559005
	-
	ELECTRICAL SYMBOLS,ABBR,AND REF DATA
	10/27/1999

	601134
	559006
	-
	INTERCONNECT PLAN,ELECTRICAL
	11/15/1999

	601134
	559006
	A
	INTERCONNECT PLAN,ELECTRICAL
	02/03/2000

	601134
	559006
	B
	INTERCONNECT PLAN,ELECTRICAL
	03/20/2000

	601134
	559007
	-
	INTERCONNECT WIRING DIAGRAM,CUSTOMER
	04/04/2000

	601134
	559007
	A
	INTERCONNECT WIRING DIAGRAM,CUSTOMER
	08/29/2000

	601134
	559007
	B
	INTERCONNECT WIRING DIAGRAM,CUSTOMER
	

	601134
	559008
	-
	INTERCONNECT WIRING DIAG,CONTROL HOUSE
	11/06/2000

	601134
	559009
	-
	INTERCONNECT CABLE SCHEDULE
	06/29/2000

	601134
	559012
	-
	LAYOUT,JUNCTION BOXES
	

	601134
	559013
	-
	NAMEPLATE LIST,ENGRAVING SCHEDULE
	10/27/1999

	601134
	559013
	A
	NAMEPLATE LIST,ENGRAVING SCHEDULE
	

	601134
	559013
	B
	NPL,ENGRAVING SCHEDULE & SWITCH DEV
	01/31/2000

	601134
	559013
	C
	NPL,ENGRAVING SCHEDULE & SWITCH DEV
	05/10/2000

	601134
	559013
	D
	NPL,ENGRAVING SCHEDULE & SWITCH DEV
	08/29/2000

	601134
	559014
	-
	PLAN & ELEVATION,TURB CONT PANEL
	01/17/2000

	601134
	559017
	-
	PLAN & ELEVATION,MOTOR CONTROL CENTER
	

	601134
	559018
	-
	PLAN & ELEVATION,24VDC BATTERY SYSTEM
	11/09/1999

	601134
	559018
	A
	PLAN & ELEVATION,24VDC BATTERY SYSTEM
	01/19/2000

	601134
	559018
	B
	PLAN & ELEVATION,24VDC BATTERY SYSTEM
	02/25/2000

	601134
	559018
	C
	PLAN & ELEVATION,24VDC BATTERY SYSTEM
	05/10/2000

	601134
	559022
	-
	PLAN & ELEVATION,LINESIDE CUBICLE
	10/27/1999

	601134
	559022
	A
	PLAN & ELEVATION,LINESIDE CUBICLE
	

	601134
	559022
	B
	PLAN & ELEVATION,LINESIDE CUBICLE
	02/14/2000

	601134
	559022
	C
	PLAN & ELEVATION,LINESIDE CUBICLE
	03/15/2000

	601134
	559023
	-
	PLAN & ELEVATION,NEUTRAL CUBICLE
	10/27/1999

	601134
	559023
	A
	PLAN & ELEVATION,NEUTRAL CUBICLE
	02/07/2000

	601134
	559023
	B
	PLAN & ELEVATION,NEUTRAL CUBICLE
	03/01/2000

	601134
	559023
	C
	PLAN & ELEVATION,NEUTRAL CUBICLE
	05/12/2000

	601134
	559031
	-
	ONE LINE DIAGRAM
	10/27/1999

	601134
	559031
	A
	ONE LINE DIAGRAM
	

	601134
	559031
	B
	ONE LINE DIAGRAM
	02/21/2000

	601134
	559031
	C
	ONE LINE DIAGRAM
	08/31/2000

	601134
	559031
	D
	ONE LINE DIAGRAM
	10/19/2000

	601134
	559032
	-
	THREE LINE DIAGRAM,GENERATOR METERING
	10/27/1999

	601134
	559032
	A
	THREE LINE DIAGRAM,GENERATOR METERING
	03/07/2000

	601134
	559032
	B
	THREE LINE DIAGRAM,GENERATOR METERING
	06/19/2000

	601134
	559032
	C
	THREE LINE DIAGRAM GENERATOR METERING
	10/19/2000

	601134
	559034
	-
	THREE LINE DIAGRAM,BLACKSTART DIESEL
	

	601134
	559035
	-
	SCHEDULE,MOTOR CONTROL CENTER
	10/27/1999

	601134
	559035
	A
	SCHEDULE,MOTOR CONTROL CENTER
	01/18/2000

	601134
	559035
	B
	SCHEDULE,MOTOR CONTROL CENTER
	02/28/2000

	601134
	559035
	C
	SCHEDULE,MOTOR CONTROL CENTER
	03/21/2000

	601134
	559037
	-
	SYSTEM SCHEMATIC,GENERATOR EXCITATION
	10/27/1999

	601134
	559037
	A
	SYSTEM SCHEMATIC,GENERATOR EXCITATION
	

	601134
	559037
	B
	SYSTEM SCHEMATIC,GENERATOR EXCITATION
	09/15/2000

	601134
	559037
	C
	SYSTEM SCHEMATIC,GENERATOR EXCITATION
	10/19/2000

	601134
	559041
	-
	SCHEMATIC DIAGRAM,CIRCUIT BREAKER CONT
	10/29/1999

	601134
	559041
	A
	SCHEMATIC DIAGRAM,CIRCUIT BREAKER CONT
	06/19/2000

	601134
	559041
	B
	SCHEMATIC DIAGRAM, CIRCUIT BRKR CONT
	10/19/2000

	601134
	559044
	-
	SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
	10/29/1999

	601134
	559044
	A
	SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
	02/03/2000

	601134
	559044
	B
	SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
	03/07/2000

	601134
	559044
	C
	SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
	04/10/2000

	601134
	559044
	D
	SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
	08/29/2000

	601134
	559047
	-
	SCHEMATIC DIAGRAM,DISCRETE CONTROL
	03/09/2000

	601134
	559047
	A
	SCHEMATIC DIAGRAM,DISCRETE CONTROL
	08/29/2000

	601134
	559047
	B
	SCHEMATIC DIAGRAM,DISCRETE CONTROL
	10/24/2000

	601134
	559048
	-
	SCHEMATIC DIAGRAM,ANALOG CONTROL
	03/15/2000

	601134
	559048
	A
	SCHEMATIC DIAGRAM,ANALOG CONTROL
	08/29/2000

	601134
	559049
	-
	SCHEMATIC DIAGRAM,ANALOG CONTROL
	03/13/2000

	601134
	559049
	A
	SCHEMATIC DIAGRAM,ANALOG CONTROL
	08/29/2000

	601134
	559051
	-
	LOGIC FLOW DIAGRAM,FIRE PROT SYS(CO2)
	11/08/1999

	601134
	559051
	A
	LOGIC FLOW DIAG. FIRE & GAS PROT SYS
	09/05/2000

	601134
	559057
	-
	WIRING DIAGRAM,TURB CONT PNL,CONT CUB
	06/29/2000

	601134
	559057
	A
	WIRING DIAGRAM,TURB CONT PNL,CONT CUB
	08/31/2000

	601134
	559058
	-
	WIRING DIAGRAM,TURB CONT PNL,TERMN CUB
	

	601134
	559058
	A
	WIRING DIAGRAM,TURB CONT PNL,TERMN CUB
	06/29/2000

	601134
	559058
	B
	WIRING DIAGRAM,TURB CONT PNL,TERMN CUB
	08/29/2000

	601134
	559058
	C
	WIRING DIAGRAM,TURB CONT PNL,TERMN CUB
	

	601134
	559077
	-
	WIRING DIAGRAM,FIRE & GAS PROT SYSTEM
	01/17/2000

	601134
	559077
	A
	WIRING DIAGRAM,FIRE & GAS PROT SYSTEM
	09/15/2000

	601134
	559080
	-
	WIRING DIAGRAM,LINESIDE CUBICLE
	02/03/2000

	601134
	559080
	A
	VOID-WIRING DIAGRAM,LINESIDE CUBICLE
	

	601134
	559081
	-
	WIRING DIAGRAM,NEUTRAL CUBICLE
	

	601134
	559081
	A
	WIRING DIAGRAM,NEUTRAL CUBICLE
	06/29/2000

	601134
	559081
	B
	WIRING DIAGRAM,NEUTRAL CUBICLE
	08/31/2000

	601134
	559091
	-
	WIRING DIAGRAM TURBINE SKID
	

	601134
	559091
	A
	WIRING DIAGRAM TURBINE SKID
	05/10/2000

	601134
	559092
	-
	WIRING DIAGRAM,GENERATOR SKID
	02/03/2000

	601134
	559092
	A
	WIRING DIAGRAM,GENERATOR SKID
	

	601134
	559092
	B
	WIRING DIAGRAM,GENERATOR SKID
	

	601134
	559092
	C
	WIRING DIAGRAM,GENERATOR SKID
	08/31/2000

	601134
	559143
	-
	WORKSHEET,FUEL CONTROL
	06/29/2000

	601134
	559145
	-
	FUEL CONTROL LAYOUT
	06/29/2000

	601134
	559146
	-
	WORKSHEET,SEQUENCER
	06/29/2000

	601134
	559147
	-
	SEQUENCER LAYOUT
	06/29/2000

	601134
	559148
	-
	WORKSHEET,DISTRIBUTED I/O CONFIGURATION
	04/04/2000

	601134
	559148
	A
	WORKSHEET,DISTRIBUTED I/O CONFIGURATION
	06/22/2000

	601134
	559148
	B
	WORKSHEET,DISTRIBUTED I/O CONFIGURATION
	08/03/2000

	601134
	559200
	-
	GA,MAIN UNIT-RH
	04/05/2000

	601134
	559200
	A
	GA,MAIN UNIT-RH
	04/12/2000

	601134
	559200
	B
	GA,MAIN UNIT-RH
	

	601134
	559200
	C
	GA,MAIN UNIT-RH
	05/09/2000

	601134
	559200
	D
	GA,MAIN UNIT-RH
	06/29/2000

	601134
	559200
	E
	GA,MAIN UNIT-RH
	10/19/2000

	601134
	559201
	-
	GA,MAIN UNIT-LH
	04/05/2000

	601134
	559201
	A
	GA, MAIN UNIT-LH
	04/12/2000

	601134
	559201
	B
	GA,MAIN UNIT-LH
	

	601134
	559201
	C
	GA,MAIN UNIT-LH
	05/15/2000

	601134
	559201
	D
	GA,MAIN UNIT-LH
	06/22/2000

	601134
	559201
	E
	GA,MAIN UNIT-LH
	06/29/2000

	601134
	559201
	F
	GA,MAIN UNIT-LH
	

	601134
	559209
	-
	GENL ARR,SPRINT SYSTEM, SPRINT SKID
	03/02/2000

	601134
	559218
	-
	GENL ARR,AUXILIARY SKID
	04/03/2000

	601134
	559218
	A
	GENL ARR,AUXILIARY SKID
	10/26/2000

	601134
	559222
	-
	ANCHOR BOLT & SHEAR LUG DETAIL
	03/14/2000

	601134
	559224
	-
	INSTL FTPT,AB & SHEAR LUG LCTN,LM6000
	03/14/2000

	601134
	559225
	-
	LIFT ARRANGEMENT
	05/24/2000

	601134
	559226
	-
	SHIPPING DATA
	05/24/2000

	601134
	559226
	A
	SHIPPING DATA
	09/26/2000

	601134
	559231
	-
	FLOW AND EQUIPMENT SYMBOLS,MECHANICAL
	12/03/1999

	601134
	559232
	-
	F&ID,HYDR START SYS(60HZ)
	12/01/1999

	601134
	559232
	A
	F&ID,HYDR START SYSTEM
	02/03/2000

	601134
	559232
	B
	F&ID,HYDR START SYSTEM
	

	601134
	559232
	C
	F&ID,HYDR START SYSTEM
	05/23/2000

	601134
	559232
	D
	F&ID,HYDR START SYSTEM
	

	601134
	559239
	-
	F&ID,VENT & COMB AIR SYSTEM
	05/18/2000

	601134
	559239
	A
	F&ID,VENT & COMB AIR SYSTEM
	07/25/2000

	601134
	559244
	-
	F&ID,TURBINE LUBE OIL SYSTEM
	12/13/1999

	601134
	559244
	A
	F&ID,TURBINE LUBE OIL SYSTEM
	04/10/2000

	601134
	559244
	B
	F&ID,TURBINE LUBE OIL SYSTEM
	05/22/2000

	601134
	559244
	C
	F&ID,TURBINE LUBE OIL SYSTEM
	10/20/2000

	601134
	559248
	-
	F&ID,GENERATOR LUBE OIL SYSTEM
	02/24/2000

	601134
	559248
	A
	F&ID,GENERATOR LUBE OIL SYSTEM
	04/12/2000

	601134
	559248
	B
	F&ID,GENERATOR LUBE OIL SYSTEM
	05/24/2000

	601134
	559248
	C
	F&ID,GENERATOR LUBE OIL SYSTEM
	06/02/2000

	601134
	559248
	D
	F&ID GEN. LUBE OIL SYSTEM
	06/23/2000

	601134
	559254
	-
	F&ID,FIRE PROTECTION SYSTEM
	12/09/1999

	601134
	559260
	-
	F&ID, FUEL SYSTEM
	12/09/1999

	601134
	559262
	-
	F&ID,WATER WASH SYSTEM
	12/13/1999

	601134
	559262
	A
	F&ID,WATER WASH SYSTEM
	04/06/2000

	601134
	559262
	B
	F&ID,WATER WASH SYSTEM
	11/06/2000

	601134
	559268
	-
	F&ID,SPRINT SYSTEM ,MAIN UNIT
	01/31/2000

	601134
	559268
	A
	F&ID,SPRINT SYSTEM ,MAIN UNIT
	03/09/2000

	601134
	559268
	B
	F&ID,SPRINT SYSTEM ,MAIN UNIT
	04/27/2000

	601134
	559269
	-
	F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
	03/30/2000

	601134
	559269
	A
	F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
	05/09/2000

	601134
	559270
	-
	F&ID,SPRINT SYSTEM,SPRINT SKID
	12/10/1999

	601134
	559270
	A
	F&ID,SPRINT SYSTEM,SPRINT SKID
	03/01/2000

	601134
	559272
	-
	INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
	03/09/2000

	601134
	559272
	A
	INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
	07/05/2000

	601134
	559284
	-
	GA,FIRE PROTECTION SKID
	

	601134
	559290
	-
	GENL ARR,WATER INJECTION SKID(SIMPLEX)
	04/05/2000

	601134
	559301
	-
	AIR FILTER,DWG LIST
	

	601134
	559302
	-
	302 THRU 399 MECHANICAL (RESERVED)
	

	601134
	559600
	-
	GENERAL  ARRANGEMENT MAIN UNIT RH
	10/11/2000

	601134
	559601
	-
	GA, MAIN UNIT-LH
	10/10/2000

	601134
	559741
	-
	741 THRU 771 WORKSHEETS (RESERVED)
	

	601134
	559742
	-
	GE,GENERATOR EXCITATION SYSTEM MODULE
	01/20/2000

	601134
	559742
	A
	GE,GENERATOR EXCITATION SYSTEM MODULE
	11/08/2000

	601134
	559800
	-
	800 THRU 899 BOP (RESERVED)
	

	601134
	559930
	-
	SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION
	

	601134
	559930
	A
	SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION
	06/29/2000

	601134
	559930
	B
	SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION
	07/10/2000

	601134
	559931
	-
	SYSTEM SCHEMATIC,FIRE & GAS PROTECTION
	06/28/2000

	601134
	559932
	-
	SYSTEM SCHEMATIC VIBRATION
	

	601134
	559932
	A
	SYSTEM SCHEMATIC VIBRATION
	

	601134
	559932
	B
	SYSTEM SCHEMATIC VIBRATION
	02/07/2000

	601134
	559932
	C
	SYSTEM SCHEMATIC VIBRATION
	03/15/2000

	601134
	559933
	-
	VOID-SYSTEM SCHEMATIC,HYD STARTER PANEL
	11/01/1999

	601134
	559934
	-
	SYSTEM SCHEMATIC COMMUNICATION
	12/28/1999

	601134
	559934
	A
	SYSTEM SCHEMATIC, COMMUNICATION
	02/14/2000

	601134
	559934
	B
	SYSTEM SCHEMATIC, COMMUNICATION
	03/30/2000

	601134
	559960
	-
	GENERATOR PROTECTIVE RELAY SETTINGS
	04/03/2000

	601134
	559960
	A
	GENERATOR PROTECTIVE RELAY SETTINGS
	09/08/2000

	601134
	559961
	-
	AUTOMATIC VOLTAGE REGULATOR SETTINGS
	04/04/2000

	601134
	559961
	A
	AUTOMATIC VOLTAGE REGULATOR SETTINGS
	05/16/2000

	601134
	560233
	A
	VEN,DARO, OFFSET 3/16" STRAP HINGE
	

	601134
	562032
	-
	THREE LINE DIAGRAM,GENERATOR METERING
	08/28/2000

	601134
	562226
	A
	SHIPPING DATA
	09/14/2000

	601134
	562232
	D
	F&ID,HYDR START SYSTEM
	08/16/2000

	601134
	562244
	B
	F&ID,TURBINE LUBE OIL SYSTEM
	

	601134
	562248
	A
	F&ID,GENERATOR LUBE OIL SYSTEM
	04/12/2000

	601134
	562254
	A
	F&ID,FIRE PROT SYSTEM
	08/17/2000

	601134
	562268
	B
	F&ID,SPRINT SYSTEM,MAIN UNIT
	

	601134
	565600
	-
	ASSY,TURB GAUGE PNL GAS FUEL, WTR INJ
	

	601134
	568031
	C
	ONE LINE DIAGRAM
	07/10/2000

	601134
	568218
	-
	GA,AUXILIARY SKID
	

	601134
	568226
	B
	SHIPPING DATA
	09/18/2000

	601134
	568232
	B
	F&ID,HYDR START SYSTEM
	08/11/2000

	601134
	568254
	B
	F&ID,FIRE PROT SYSTEM
	08/16/2000

	601134
	568260
	A
	F&ID,DUAL FUEL SYSTEM
	

	601134
	568960
	A
	GENERATOR PROTECTIVE RELAY SETTINGS
	08/28/2000

	601134
	581226
	B
	SHIPPING DATA
	09/18/2000

	601134
	581232
	B
	F&ID,HYDR START SYSTEM
	08/16/2000

	601134
	581239
	B
	F&ID,VENT & COMB AIR SYS
	09/14/2000

	601134
	581254
	A
	F&ID,FIRE PROT SYSTEM
	08/16/2000

	601134
	701815
	-
	WRG DIAG, TCP, CNTRL CUB, PSS
	10/18/2000

	601134
	701816
	-
	WRG DIAG, TCP, TERM CUB, PSS
	10/18/2000



5.2 601134A Units 13, 14, 15 & 16

LM6000, 60Hz, Gas Fuel, Brush Generator, Fin/Fan Lube Oil Cooler

	Dwg Series
	DWG NO
	REV
	TITLE
	TRANSMITTED

	601134A
	559006
	B
	INTERCONNECT PLAN,ELECTRICAL
	08/04/2000

	601134A
	559013
	C
	NPL,ENGRAVING SCHEDULE & SWITCH DEV
	08/04/2000

	601134A
	559018
	C
	PLAN & ELEVATION,24VDC BATTERY SYSTEM
	08/04/2000

	601134A
	559022
	C
	PLAN & ELEVATION,LINESIDE CUBICLE
	10/09/2000

	601134A
	559023
	C
	PLAN & ELEVATION,NEUTRAL CUBICLE
	08/04/2000

	601134A
	559077
	A
	WIRING DIAGRAM,FIRE & GAS PROT SYSTEM
	

	601134A
	559091
	A
	WIRING DIAGRAM TURBINE SKID
	08/04/2000

	601134A
	559930
	B
	SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION
	08/04/2000

	601134A
	559931
	-
	SYSTEM SCHEMATIC,FIRE & GAS PROTECTION
	08/04/2000

	601134A
	559932
	C
	SYSTEM SCHEMATIC VIBRATION
	08/04/2000

	601134A
	559934
	B
	SYSTEM SCHEMATIC, COMMUNICATION
	08/04/2000

	601134A
	562000
	-
	DRAWING LIST,MASTER
	

	601134A
	562001
	-
	DRAWING LIST,CUSTOMER
	

	601134A
	562005
	-
	ELECTRICAL SYMBOLS,ABBR,AND REF DATA
	

	601134A
	562007
	-
	INTERCONNECT WIRING DIAGRAM,CUSTOMER
	04/12/2000

	601134A
	562009
	-
	INTERCONNECT CABLE SCHEDULE
	04/06/2000

	601134A
	562014
	-
	PLAN & ELEVATION,TURB CONT PANEL
	08/04/2000

	601134A
	562031
	-
	ONE LINE DIAGRAM
	

	601134A
	562032
	-
	THREE LINE DIAGRAM,GENERATOR METERING
	05/05/2000

	601134A
	562035
	-
	SCHEDULE,MOTOR CONTROL CENTER
	01/18/2000

	601134A
	562035
	A
	SCHEDULE,MOTOR CONTROL CENTER
	02/28/2000

	601134A
	562035
	B
	SCHEDULE,MOTOR CONTROL CENTER
	03/21/2000

	601134A
	562041
	-
	SCHEMATIC DIAGRAM,CIRCUIT BREAKER CONT
	05/18/2000

	601134A
	562044
	-
	SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
	03/09/2000

	601134A
	562044
	A
	SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
	04/13/2000

	601134A
	562047
	-
	SCHEMATIC DIAGRAM,DISCRETE CONTROL
	03/13/2000

	601134A
	562048
	-
	SCHEMATIC DIAGRAM,ANALOG CONTROL
	03/20/2000

	601134A
	562049
	-
	SCHEMATIC DIAGRAM,ANALOG CONTROL
	03/16/2000

	601134A
	562051
	-
	LOGIC FLOW DIAGRAM,FIRE PROT SYS(CO2)
	

	601134A
	562058
	-
	WIRING DIAGRAM,TURB CONT PNL,TERMN CUB
	04/10/2000

	601134A
	562077
	-
	WIRING DIAGRAM,FIRE PROT SYS-CO2
	

	601134A
	562078
	-
	WIRING DIAGRAM,WATER INJECTION SKID
	

	601134A
	562143
	-
	WORKSHEET,FUEL CONTROL SYS
	08/04/2000

	601134A
	562145
	-
	FUEL CONTROL LAYOUT
	05/15/2000

	601134A
	562146
	-
	WORKSHEET,SEQUENCER
	08/04/2000

	601134A
	562147
	-
	SEQUENCER LAYOUT
	08/04/2000

	601134A
	562148
	-
	WORKSHEET,DISTRIBUTED I/O CONFIGURATION
	06/19/2000

	601134A
	562148
	A
	WORKSHEET,DISTRIBUTED I/O CONFIGURATION
	06/22/2000

	601134A
	562200
	-
	GA,MAIN UNIT-RH
	03/30/2000

	601134A
	562200
	A
	GA,MAIN UNIT-RH
	04/11/2000

	601134A
	562200
	B
	GA,MAIN UNIT-RH
	05/02/2000

	601134A
	562200
	C
	GA,MAIN UNIT-RH
	

	601134A
	562200
	D
	GA,MAIN UNIT-RH
	06/09/2000

	601134A
	562200
	E
	GA,MAIN UNIT-RH
	

	601134A
	562200
	F
	GA,MAIN UNIT-RH
	10/19/2000

	601134A
	562201
	-
	GA,MAIN UNIT-LH
	04/07/2000

	601134A
	562201
	A
	GA,MAIN UNIT-LH
	04/12/2000

	601134A
	562201
	B
	GA,MAIN UNIT-LH
	05/01/2000

	601134A
	562201
	C
	GA,MAIN UNIT-LH
	05/09/2000

	601134A
	562201
	D
	GA,MAIN UNIT-LH
	06/29/2000

	601134A
	562201
	E
	GA,MAIN UNIT-LH
	10/20/2000

	601134A
	562209
	-
	GA,SPRINT SYSTEM,SPRINT SKID
	03/07/2000

	601134A
	562218
	-
	GA,AUXILIARY SKID
	04/03/2000

	601134A
	562218
	A
	GA,AUXILIARY SKID
	10/26/2000

	601134A
	562222
	-
	ANCHOR BOLT & SHEAR LUG DETAIL
	03/14/2000

	601134A
	562224
	-
	INSTL FTPT,AB & SHEAR LUG LCTN,LM6000
	03/14/2000

	601134A
	562224
	A
	INSTL FTPT,AB & SHEAR LUG LCTN,LM6000
	10/20/2000

	601134A
	562225
	-
	LIFT ARRANGEMENT
	05/18/2000

	601134A
	562226
	-
	SHIPPING DATA
	05/18/2000

	601134A
	562226
	A
	SHIPPING DATA
	

	601134A
	562231
	-
	FLOW AND EQUIPMENT SYMBOLS,MECHANICAL
	12/10/1999

	601134A
	562232
	-
	F&ID,HYDR START SYS(60HZ)
	12/13/1999

	601134A
	562232
	A
	F&ID,HYDR START SYSTEM
	02/03/2000

	601134A
	562232
	C
	F&ID,HYDR START SYSTEM
	05/22/2000

	601134A
	562232
	D
	F&ID,HYDR START SYSTEM
	

	601134A
	562239
	-
	F&ID,VENT & COMB AIR SYS(3 STAGE,60HZ)
	05/18/2000

	601134A
	562239
	A
	F&ID,VENT & COMB AIR SYS(3 STAGE,60HZ)
	07/25/2000

	601134A
	562244
	-
	F&ID,TURBINE LUBE OIL SYSTEM
	

	601134A
	562244
	A
	F&ID,TURBINE LUBE OIL SYSTEM
	04/10/2000

	601134A
	562244
	B
	F&ID,TURBINE LUBE OIL SYSTEM
	05/22/2000

	601134A
	562244
	C
	F&ID,TURBINE LUBE OIL SYSTEM
	05/30/2000

	601134A
	562244
	D
	F&ID,TURBINE LUBE OIL SYSTEM
	10/26/2000

	601134A
	562248
	-
	F&ID,GENERATOR LUBE OIL SYSTEM
	12/10/1999

	601134A
	562248
	B
	F&ID,GENERATOR LUBE OIL SYSTEM
	05/22/2000

	601134A
	562254
	-
	F&ID,FIRE PROT SYSTEM (CO2)
	

	601134A
	562260
	-
	F&ID, FUEL SYSTEM
	12/09/1999

	601134A
	562262
	-
	F&ID,WATER WASH SYSTEM
	

	601134A
	562262
	A
	F&ID,WATER WASH SYSTEM
	04/10/2000

	601134A
	562268
	-
	F&ID,SPRINT SYSTEM,MAIN UNIT
	01/31/2000

	601134A
	562268
	A
	F&ID,SPRINT SYSTEM,MAIN UNIT
	

	601134A
	562268
	B
	F&ID,SPRINT SYSTEM,MAIN UNIT
	04/26/2000

	601134A
	562269
	-
	F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
	03/30/2000

	601134A
	562269
	A
	F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
	05/04/2000

	601134A
	562270
	-
	F&ID,SPRINT SYSTEM,SPRINT SKID
	12/10/1999

	601134A
	562270
	A
	F&ID,SPRINT SYSTEM,SPRINT SKID
	03/01/2000

	601134A
	562272
	-
	INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
	12/10/1999

	601134A
	562272
	A
	INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
	04/04/2000

	601134A
	562272
	B
	INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
	07/17/2000

	601134A
	562284
	-
	GA,FIRE PROTECTION SKID
	

	601134A
	562290
	-
	GA, WATER INJECTION SKID (SIMPLEX)
	03/30/2000

	601134A
	562290
	A
	GA, WATER INJECTION SKID (SIMPLEX)
	04/10/2000

	601134A
	562600
	-
	GA, MAIN UNIT, RH
	06/27/2000

	601134A
	562600
	A
	GA, MAIN UNIT, RH
	07/01/3100

	601134A
	562601
	-
	GA, MAIN UNIT-LH
	06/27/2000

	601134A
	568031
	C
	ONE LINE DIAGRAM
	08/04/2000

	601134A
	568037
	A
	SYSTEM SCHEMATIC,GENERATOR EXCITATION
	08/04/2000

	601134A
	568057
	-
	WIRING DIAGRAM,TCP, CONTROL CUBICLE
	08/04/2000

	601134A
	568081
	A
	WIRING DIAGRAM,NEUTRAL CUBICLE
	08/04/2000

	601134A
	568091
	A
	WIRING DIAG,TURBINE SKID
	08/04/2000

	601134A
	568092
	A
	WIRING DIAGRAM GENERATOR SKID
	08/04/2000

	601134A
	568226
	B
	SHIPPING DATA
	

	601134A
	568960
	A
	GENERATOR PROTECTIVE RELAY SETTINGS
	08/04/2000

	601134A
	568961
	-
	AUTOMATIC VOLTAGE REGULATOR SETTINGS
	08/04/2000

	601134A
	701308
	A
	WIRING DIAGRAM, TURB GAUGE PANEL, UNIV.
	08/04/2000

	601134A
	701341
	-
	LM6000/60,FAB DTL, LUBE OIL PIPE GEN LH
	

	601134A
	701402
	B
	WIRING DIAGRAM, GENERATOR MODULE,UNIV
	08/04/2000

	601134A
	701404
	A
	WIRING DIAGRAM, NEUTRAL CUBICLE,UNIV
	08/04/2000

	601134A
	701406
	C
	WIRING DIAGRAM, AUXILIARY SKID,UNIV
	08/04/2000

	601134A
	701407
	A
	WIRING DIAGRAM, SPRINT SKID,UNIV
	08/04/2000

	601134A
	701408
	D
	WIRING DIAGRAM,TCP, CONTROL CUBICLE,UNIV
	08/04/2000

	601134A
	701409
	D
	WIRING DIAGRAM, TCP, TERMN CUBICLE,UNIV
	08/04/2000

	601134A
	701413
	A
	WIRING DIAGRAM, AIR INLET FILTER,UNIV
	08/04/2000

	601134A
	701414
	C
	WIRING DIAGRAM, TURBINE MODULE,UNIV.
	08/04/2000

	601134A
	701415
	-
	WIRING DIAGRAM, TURBINE MODULE,GAS
	08/04/2000

	601134A
	701419
	-
	WIRING DIAGRAM, TURB MODULE,NOX WATER
	08/04/2000

	601134A
	701423
	-
	WIRING DIAGRAM,TCP,CONT CUBICLE,GAS
	08/04/2000

	601134A
	701424
	-
	WIRING DIAGRAM,TCP,CONT CUB,NOX WATER
	

	601134A
	701604
	A
	WIRING DIAGRAM,TURBINE GAUGE PANEL, GAS
	08/04/2000

	601134A
	701613
	A
	WRG DIAG,TURB GAUGE PANEL, SPRINT
	08/04/2000

	601134A
	701615
	A
	WIRING DIAGRAM,TURBINE MODULE,ENH SPRINT
	08/04/2000

	601134A
	701616
	-
	WIRING DIAGRAM,TCP,TERM CUB, NOX WATER
	08/04/2000

	601134A
	701617
	-
	WIRING DIAGRAM,TCP,TERMN CUBICLE,GAS
	08/04/2000

	601134A
	701629
	A
	WIRING DIAGRAM,TCP,TERM CUB,ENH. SPRINT
	08/04/2000

	601134A
	701633
	A
	WIRING DIAG,GEN MODULE,SPACE HEATER
	08/04/2000

	601134A
	701634
	B
	WIRING DIAG,TURB MODULE,SPACE HEATER
	08/04/2000

	601134A
	701635
	-
	WIRING DIA, LINESIDE CUBICLE, UNIV
	08/04/2000

	601134A
	E9955BOM
	0
	VEN,BRADEN,BM-6000-X-45 EXT,BOM
	

	601134A
	L1049-02-201
	5
	VEN,ALTAIR, GT COMBUSTION INLET SILENCER
	

	601134A
	L1049-02-210
	9
	VEN,ALTAIR,DUAL ASPECT INTAKE FOR -
	10/09/2000



5.3 601134B Units 7, 8, 17 & 18

LM6000, 60Hz, Dual Fuel, Brush Generator, Fin/Fan Oil Cooler

	Dwg Series
	Field59
	DWG NO
	REV
	TITLE
	TRANSMITTED

	601134B
	568
	559022
	C
	PLAN & ELEVATION,LINESIDE CUBICLE
	10/09/2000

	601134B
	568
	559023
	C
	PLAN & ELEVATION,NEUTRAL CUBICLE
	

	601134B
	568
	559032
	B
	THREE LINE DIAGRAM,GENERATOR METERING
	

	601134B
	568
	559041
	A
	SCHEMATIC DIAGRAM,CIRCUIT BREAKER CONT
	

	601134B
	568
	559077
	A
	WIRING DIAGRAM,FIRE & GAS PROT SYSTEM
	

	601134B
	568
	559930
	B
	SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION
	

	601134B
	568
	559932
	C
	SYSTEM SCHEMATIC VIBRATION
	

	601134B
	568
	559934
	B
	SYSTEM SCHEMATIC, COMMUNICATION
	

	601134B
	568
	568006
	-
	INTERCONNECT PLAN,ELECTRICAL
	01/31/2000

	601134B
	568
	568007
	-
	INTERCONNECT WIRING DIAGRAM,CUSTOMER
	03/30/2000

	601134B
	568
	568007
	A
	INTERCONNECT WIRING DIAGRAM,CUSTOMER
	07/10/2000

	601134B
	568
	568009
	-
	INTERCONNECT CABLE SCHEDULE
	03/29/2000

	601134B
	568
	568009
	A
	INTERCONNECT CABLE SCHEDULE
	07/03/2000

	601134B
	568
	568013
	-
	NAMEPLATE LIST,ENGRAVING SCHEDULE
	

	601134B
	568
	568014
	-
	PLAN & ELEVATION,TURB CONT PANEL
	

	601134B
	568
	568031
	-
	ONE LINE DIAGRAM
	01/31/2000

	601134B
	568
	568031
	A
	ONE LINE DIAGRAM
	02/21/2000

	601134B
	568
	568031
	B
	ONE LINE DIAGRAM
	05/05/2000

	601134B
	568
	568031
	C
	ONE LINE DIAGRAM
	07/07/2000

	601134B
	568
	568035
	-
	SCHEDULE,MOTOR CONTROL CENTER
	01/18/2000

	601134B
	568
	568035
	A
	SCHEDULE,MOTOR CONTROL CENTER
	02/28/2000

	601134B
	568
	568035
	B
	SCHEDULE,MOTOR CONTROL CENTER
	03/21/2000

	601134B
	568
	568037
	-
	SYSTEM SCHEMATIC,GENERATOR EXCITATION
	01/31/2000

	601134B
	568
	568037
	A
	SYSTEM SCHEMATIC,GENERATOR EXCITATION
	05/08/2000

	601134B
	568
	568044
	-
	SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
	03/09/2000

	601134B
	568
	568044
	A
	SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
	06/27/2000

	601134B
	568
	568047
	-
	SCHEMATIC DIAG,DISCRETE CONTROL
	02/28/2000

	601134B
	568
	568047
	A
	SCHEMATIC DIAG,DISCRETE CONTROL
	06/27/2000

	601134B
	568
	568048
	-
	SCHEMATIC DIAGRAM,ANALOG CONTROL
	02/28/2000

	601134B
	568
	568049
	-
	SCHEMATIC DIAGRAM,ANALOG CONTROL
	03/01/2000

	601134B
	568
	568049
	A
	SCHEMATIC DIAGRAM,ANALOG CONTROL
	07/10/2000

	601134B
	568
	568051
	-
	LOGIC FLOW DIAGRAM,FIRE & GAS PROT SYS
	07/03/2000

	601134B
	568
	568057
	-
	WIRING DIAGRAM,TCP, CONTROL CUBICLE
	

	601134B
	568
	568058
	-
	WRG DIAG, TCP,TERMINATION CUBICLE
	

	601134B
	568
	568058
	A
	WRG DIAG, TCP,TERMINATION CUBICLE
	07/10/2000

	601134B
	568
	568081
	-
	WIRING DIAGRAM,NEUTRAL CUBICLE
	

	601134B
	568
	568081
	A
	WIRING DIAGRAM,NEUTRAL CUBICLE
	

	601134B
	568
	568084
	-
	VOID- WIRING DIAGRAM,AUXILIARY SKID
	

	601134B
	568
	568091
	-
	WIRING DIAG,TURBINE SKID
	

	601134B
	568
	568091
	A
	WIRING DIAG,TURBINE SKID
	

	601134B
	568
	568092
	-
	WIRING DIAGRAM GENERATOR SKID
	03/16/2000

	601134B
	568
	568092
	A
	WIRING DIAGRAM GENERATOR SKID
	

	601134B
	568
	568143
	-
	WORKSHEET,FUEL CONTROL
	

	601134B
	568
	568145
	-
	FUEL CONTROL LAYOUT
	

	601134B
	568
	568146
	-
	WORKSHEET SEQUENCER
	

	601134B
	568
	568147
	-
	SEQUENCER LAYOUT
	

	601134B
	568
	568148
	-
	WORKSHEET,DISTRIBUTED I/O COMMUNICATION
	04/04/2000

	601134B
	568
	568148
	A
	WORKSHEET,DISTRIBUTED I/O COMMUNICATION
	06/22/2000

	601134B
	568
	568200
	-
	GA,MAIN UNIT-RH
	03/13/2000

	601134B
	568
	568200
	A
	GA,MAIN UNIT-RH
	04/03/2000

	601134B
	568
	568200
	B
	GA,MAIN UNIT-RH
	04/12/2000

	601134B
	568
	568200
	C
	GA,MAIN UNIT-RH
	04/28/2000

	601134B
	568
	568200
	D
	GA,MAIN UNIT-RH
	05/10/2000

	601134B
	568
	568200
	E
	GA,MAIN UNIT-RH
	06/17/2000

	601134B
	568
	568200
	F
	GA,MAIN UNIT-RH
	07/17/2000

	601134B
	568
	568200
	G
	GA,MAIN UNIT-RH
	10/20/2000

	601134B
	568
	568201
	-
	GA,MAIN UNIT-LH
	03/14/2000

	601134B
	568
	568201
	A
	GA,MAIN UNIT-LH
	04/03/2000

	601134B
	568
	568201
	B
	GA,MAIN UNIT-LH
	

	601134B
	568
	568201
	C
	GA,MAIN UNIT-LH
	05/01/2000

	601134B
	568
	568201
	D
	GA,MAIN UNIT-LH
	05/10/2000

	601134B
	568
	568201
	E
	GA,MAIN UNIT-LH
	06/23/2000

	601134B
	568
	568201
	F
	GA,MAIN UNIT-LH
	06/29/2000

	601134B
	568
	568209
	-
	GA,SPRINT SYSTEM,SPRINT SKID
	02/28/2000

	601134B
	568
	568212
	-
	GA,LIQUID FUEL PUMP SKID(BOOST)
	04/07/2000

	601134B
	568
	568218
	-
	GA,AUXILIARY SKID
	04/07/2000

	601134B
	568
	568218
	A
	GA,AUXILIARY SKID
	08/03/2000

	601134B
	568
	568218
	B
	GA,AUXILIARY SKID
	10/24/2000

	601134B
	568
	568222
	-
	ANCHOR BOLT & SHEAR LUG DETAIL
	03/13/2000

	601134B
	568
	568222
	A
	ANCHOR BOLT & SHEAR LUG DETAIL
	08/08/2000

	601134B
	568
	568224
	-
	INSTALLATION FOOTPRINT(MAIN UNIT)
	03/13/2000

	601134B
	568
	568224
	A
	INSTALLATION FOOTPRINT(MAIN UNIT)
	08/08/2000

	601134B
	568
	568225
	-
	LIFT ARRANGEMENT
	05/19/2000

	601134B
	568
	568226
	-
	SHIPPING DATA
	05/18/2000

	601134B
	568
	568226
	A
	SHIPPING DATA
	07/05/2000

	601134B
	568
	568226
	B
	SHIPPING DATA
	

	601134B
	568
	568231
	-
	FLOW AND EQUIPMENT SYMBOLS,MECHANICAL
	03/13/2000

	601134B
	568
	568231
	A
	FLOW AND EQUIPMENT SYMBOLS,MECHANICAL
	08/02/2000

	601134B
	568
	568232
	-
	F&ID,HYDR START SYSTEM
	03/13/2000

	601134B
	568
	568232
	A
	F&ID,HYDR START SYSTEM
	05/22/2000

	601134B
	568
	568232
	B
	F&ID,HYDR START SYSTEM
	

	601134B
	568
	568239
	-
	F&ID,VENT & COMB AIR SYS
	05/18/2000

	601134B
	568
	568239
	A
	F&ID,VENT & COMB AIR SYS
	06/13/2000

	601134B
	568
	568239
	B
	F&ID,VENT & COMB AIR SYS
	07/21/2000

	601134B
	568
	568244
	-
	F&ID,TURBINE LUBE OIL SYSTEM
	04/07/2000

	601134B
	568
	568244
	A
	F&ID,TURBINE LUBE OIL SYSTEM
	05/22/2000

	601134B
	568
	568244
	B
	F&ID,TURBINE LUBE OIL SYSTEM
	10/20/2000

	601134B
	568
	568248
	-
	F&ID,GENERATOR LUBE OIL SYSTEM
	04/07/2000

	601134B
	568
	568248
	A
	F&ID,GENERATOR LUBE OIL SYSTEM
	05/22/2000

	601134B
	568
	568248
	B
	F&ID,GENERATOR LUBE OIL SYSTEM
	07/05/2000

	601134B
	568
	568248
	C
	F&ID,GENERATOR LUBE OIL SYSTEM
	07/26/2000

	601134B
	568
	568254
	-
	F&ID,FIRE PROT SYSTEM
	03/13/2000

	601134B
	568
	568254
	A
	F&ID,FIRE PROT SYSTEM
	08/02/2000

	601134B
	568
	568254
	B
	F&ID,FIRE PROT SYSTEM
	

	601134B
	568
	568260
	-
	F&ID,DUAL FUEL SYSTEM
	03/13/2000

	601134B
	568
	568260
	A
	F&ID,DUAL FUEL SYSTEM
	06/30/2000

	601134B
	568
	568260
	B
	F&ID,DUAL FUEL SYSTEM
	08/02/2000

	601134B
	568
	568261
	-
	F&ID,CDP PURGE SYSTEM (DUAL FUEL)
	03/14/2000

	601134B
	568
	568261
	A
	F&ID,CDP PURGE SYSTEM (DUAL FUEL)
	08/02/2000

	601134B
	568
	568262
	-
	F&ID,WATER WASH SYSTEM
	03/13/2000

	601134B
	568
	568262
	A
	F&ID,WATER WASH SYSTEM
	04/03/2000

	601134B
	568
	568262
	B
	F&ID,WATER WASH SYSTEM
	08/02/2000

	601134B
	568
	568265
	-
	F&ID,  LIQUID FUEL PUMP (BOOST)
	04/19/2000

	601134B
	568
	568268
	-
	F&ID,SPRINT SYSTEM,MAIN UNIT
	03/01/2000

	601134B
	568
	568268
	A
	F&ID,SPRINT SYSTEM,MAIN UNIT
	04/27/2000

	601134B
	568
	568269
	-
	F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
	04/05/2000

	601134B
	568
	568269
	A
	F&ID,WATER INJECTION PUMP(DUAL SIMPLEX)
	06/05/2000

	601134B
	568
	568270
	-
	F&ID,SPRINT SYSTEM,SPRINT SKID
	03/13/2000

	601134B
	568
	568270
	A
	F&ID,SPRINT SYSTEM,SPRINT SKID
	08/02/2000

	601134B
	568
	568272
	-
	INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
	03/13/2000

	601134B
	568
	568272
	A
	INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
	07/05/2000

	601134B
	568
	568272
	B
	INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
	08/08/2000

	601134B
	568
	568284
	-
	GA,FIRE PROTECTION SKID
	

	601134B
	568
	568290
	-
	GA,WATER INJECTION SKID(DUAL SIMPLEX)
	04/03/2000

	601134B
	568
	568290
	A
	GA,WATER INJECTION SKID(DUAL SIMPLEX)
	08/02/2000

	601134B
	568
	568600
	-
	GA, MAIN UNIT - RH
	10/11/2000

	601134B
	568
	568601
	-
	GA, MAIN UNIT-LH
	10/10/2000

	601134B
	568
	568960
	-
	GENERATOR PROTECTIVE RELAY SETTINGS
	04/04/2000

	601134B
	568
	568960
	A
	GENERATOR PROTECTIVE RELAY SETTINGS
	07/26/2000

	601134B
	568
	568961
	-
	AUTOMATIC VOLTAGE REGULATOR SETTINGS
	04/04/2000

	601134B
	568
	L1049-02-210
	9
	VEN,ALTAIR,DUAL ASPECT INTAKE FOR -
	10/09/2000



5.4 601134C Units 9, 10, 11, 12, 19, 20, 23 & 24

LM6000, 60Hz, Gas Fuel, Brush Generator, Shell/Tube Oil Cooler

	Dwg Series
	DWG NO
	REV
	TITLE
	TRANSMITTED

	601134C
	535005
	-
	ELECTRICAL SYMBOLS,ABBR,AND REF DATA
	08/03/2000

	601134C
	535025
	-
	P&E, LINESIDE CUB,TOP ENTRY BUS DUCT
	08/03/2000

	601134C
	535051
	-
	LOGIC FLOW DIAGRAM,FIRE & GAS PROT SYS
	08/03/2000

	601134C
	535077
	-
	WIRING DIAGRAM,FIRE & GAS PROT SYS
	08/03/2000

	601134C
	535931
	A
	SYS SCHEMATIC,FIRE & GAS PROTECTION
	

	601134C
	535932
	C
	SYSTEM SCHEMATIC,VIBRATION
	

	601134C
	535961
	A
	AUTOMATIC VOLTAGE REGULATOR SETTINGS
	08/03/2000

	601134C
	535962
	-
	DIGITAL MULTI FUNCTION METER SETTINGS
	08/03/2000

	601134C
	559013
	B
	NPL,ENGRAVING SCHEDULE & SWITCH DEV
	08/03/2000

	601134C
	559018
	C
	PLAN & ELEVATION,24VDC BATTERY SYSTEM
	08/03/2000

	601134C
	559023
	B
	PLAN & ELEVATION,NEUTRAL CUBICLE
	

	601134C
	559023
	C
	PLAN & ELEVATION,NEUTRAL CUBICLE
	08/03/2000

	601134C
	559032
	-
	THREE LINE DIAGRAM,GENERATOR METERING
	

	601134C
	559091
	-
	WIRING DIAGRAM TURBINE SKID
	

	601134C
	559091
	A
	WIRING DIAGRAM TURBINE SKID
	08/03/2000

	601134C
	559930
	B
	SYSTEM SCHEMATIC,LIGHTING & DISTRIBUTION
	

	601134C
	562032
	-
	THREE LINE DIAGRAM,GENERATOR METERING
	

	601134C
	568031
	A
	ONE LINE DIAGRAM
	

	601134C
	568031
	C
	ONE LINE DIAGRAM
	08/03/2000

	601134C
	568037
	-
	SYSTEM SCHEMATIC,GENERATOR EXCITATION
	

	601134C
	568037
	A
	SYSTEM SCHEMATIC,GENERATOR EXCITATION
	08/03/2000

	601134C
	568081
	-
	WIRING DIAGRAM,NEUTRAL CUBICLE
	

	601134C
	568081
	A
	WIRING DIAGRAM,NEUTRAL CUBICLE
	08/03/2000

	601134C
	568092
	-
	WIRING DIAGRAM GENERATOR SKID
	

	601134C
	568092
	A
	WIRING DIAGRAM GENERATOR SKID
	08/03/2000

	601134C
	568960
	-
	GENERATOR PROTECTIVE RELAY SETTINGS
	

	601134C
	568960
	A
	GENERATOR PROTECTIVE RELAY SETTINGS
	08/03/2000

	601134C
	581006
	-
	INTERCONNECT PLAN,ELECTRICAL
	05/05/2000

	601134C
	581007
	-
	INTERCONNECT WIRING DIAGRAM,CUSTOMER
	05/26/2000

	601134C
	581009
	-
	INTERCONNECT CABLE SCHEDULE
	05/25/2000

	601134C
	581014
	-
	PLAN & ELEVATION,TURB CONT PANEL
	05/05/2000

	601134C
	581035
	-
	SCHEDULE,MOTOR CONTROL CENTER
	04/27/2000

	601134C
	581041
	-
	SCHEMATIC DIAGRAM,CIRCUIT BREAKER CONT
	05/08/2000

	601134C
	581044
	-
	SCHEMATIC DIAGRAM,MOTOR CONTROL CENTER
	05/05/2000

	601134C
	581047
	-
	SCHEMATIC DIAGRAM,DISCRETE CONTROL
	05/15/2000

	601134C
	581048
	-
	SCHEMATIC DIAGRAM,ANALOG CONTROL
	05/17/2000

	601134C
	581049
	-
	SCHEMATIC DIAGRAM,ANALOG CONTROL
	05/17/2000

	601134C
	581058
	-
	WIRING DIAGRAM,TURB CONT PNL,TERMN CUB
	08/03/2000

	601134C
	581143
	-
	WORKSHEET,FUELCONTROL
	08/03/2000

	601134C
	581145
	-
	FUEL CONTROL LAYOUT
	05/15/2000

	601134C
	581146
	-
	WORKSHEET,SEQUENCER
	08/03/2000

	601134C
	581147
	-
	SEQUENCER LAYOUT
	08/03/2000

	601134C
	581148
	-
	WORKSHEET,DISTRIBUTED I/O CONFIGURATION
	08/08/2000

	601134C
	581200
	-
	GA,MAIN UNIT-RH
	05/09/2000

	601134C
	581200
	A
	GA,MAIN UNIT-RH
	06/17/2000

	601134C
	581200
	B
	GA,MAIN UNIT-RH
	07/12/2000

	601134C
	581200
	C
	GA,MAIN UNIT-RH
	10/20/2000

	601134C
	581201
	-
	GA,MAIN UNIT-LH
	

	601134C
	581201
	A
	GA,MAIN UNIT-LH
	06/22/2000

	601134C
	581201
	B
	GA,MAIN UNIT-LH
	06/29/2000

	601134C
	581201
	C
	GA,MAIN UNIT-LH
	10/19/2000

	601134C
	581209
	-
	GA,SPRINT SYSTEM SPRINT SKID
	04/28/2000

	601134C
	581218
	-
	GA,AUXILIARY SKID
	05/03/2000

	601134C
	581218
	A
	GA,AUXILIARY SKID
	05/26/2000

	601134C
	581218
	B
	GA,AUXILIARY SKID
	10/26/2000

	601134C
	581222
	-
	ANCHOR BOLT & SHEAR LUG DETAIL(M UNIT)
	05/04/2000

	601134C
	581224
	-
	INSTALLATION FOOTPRINT(MAIN UNIT)
	05/11/2000

	601134C
	581225
	-
	LIFT ARRANGEMENT
	05/18/2000

	601134C
	581226
	-
	SHIPPING DATA
	05/18/2000

	601134C
	581226
	A
	SHIPPING DATA
	07/05/2000

	601134C
	581226
	B
	SHIPPING DATA
	

	601134C
	581231
	-
	FLOW AND EQUIPMENT SYMBOLS,MECHANICAL
	05/05/2000

	601134C
	581232
	-
	F&ID,HYDR START SYSTEM
	05/04/2000

	601134C
	581232
	A
	F&ID,HYDR START SYSTEM
	05/22/2000

	601134C
	581232
	B
	F&ID,HYDR START SYSTEM
	11/03/2000

	601134C
	581239
	-
	F&ID,VENT & COMB AIR SYS
	05/18/2000

	601134C
	581239
	A
	F&ID,VENT & COMB AIR SYS
	07/20/2000

	601134C
	581239
	B
	F&ID,VENT & COMB AIR SYS
	09/12/2000

	601134C
	581244
	-
	F&ID,TURBINE LUBE OIL SYSTEM
	05/11/2000

	601134C
	581244
	A
	F&ID,TURBINE LUBE OIL SYSTEM
	05/22/2000

	601134C
	581248
	-
	F&ID,GENERATOR LUBE OIL SYSTEM
	05/05/2000

	601134C
	581248
	A
	F&ID,GENERATOR LUBE OIL SYSTEM
	05/22/2000

	601134C
	581248
	B
	F&ID,GENERATOR LUBE OIL SYSTEM
	07/05/2000

	601134C
	581248
	C
	F&ID,GENERATOR LUBE OIL SYSTEM
	07/25/2000

	601134C
	581254
	-
	F&ID,FIRE PROT SYSTEM
	05/04/2000

	601134C
	581254
	A
	F&ID,FIRE PROT SYSTEM
	11/03/2000

	601134C
	581260
	-
	F&ID,FUEL SYSTEM
	05/04/2000

	601134C
	581262
	-
	F&ID,WATER WASH SYSTEM
	05/03/2000

	601134C
	581268
	-
	F&ID,SPRINT SYSTEM,MAIN UNIT
	05/05/2000

	601134C
	581269
	-
	F&ID,WATER INJECTION SKID(DUAL SIMPLEX)
	05/05/2000

	601134C
	581269
	A
	F&ID WATER INJ PUMP (DUAL SIMPLEX)
	09/07/2000

	601134C
	581270
	-
	F&ID,SPRINT SYSTEM,SPRINT SKID
	05/04/2000

	601134C
	581270
	A
	F&ID,SPRINT SYSTEM,SPRINT SKID
	09/07/2000

	601134C
	581272
	-
	INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
	05/03/2000

	601134C
	581272
	A
	INSTRUMENT DIAGRAM,AUXILIARY SYSTEMS
	07/05/2000

	601134C
	581290
	-
	GA,WATER INJECTION SKID(SIMPLEX)
	05/03/2000

	601134C
	581290
	A
	G. A. WATER INJECTION PUMP SKID SIMPLEX
	09/07/2000

	601134C
	581302
	-
	302 THRU 399 MECHANICAL (RESERVED)
	

	601134C
	581600
	-
	GA, MAIN UNIT-RH
	06/24/2000

	601134C
	581600
	A
	GA, MAIN UNIT-RH
	07/12/2000

	601134C
	581600
	B
	GA, MAIN UNIT-RH
	10/11/2000

	601134C
	581601
	-
	GA, MAIN UNIT-LH
	06/23/2000

	601134C
	581601
	A
	GA, MAIN UNIT-LH
	06/29/2000

	601134C
	581601
	B
	GA, MAIN UNIT-LH
	10/11/2000

	601134C
	581900
	-
	900 THRU 999 ELECTRICAL (RESERVED)
	

	601134C
	581934
	-
	SYSTEM SCHEMATIC,COMMUNICATION
	05/12/2000

	601134C
	701024
	-
	LM6000 TURB MODULE UNIV, HYDR START
	

	601134C
	701042
	-
	LM6000 TURB MODULE,RH HYD START PPG FAB
	

	601134C
	701055
	-
	LM6000,TURB MODULE,LH HYD START,PPG FAB
	

	601134C
	701234
	-
	LM6000 AUX SKID TURB LO SHELL & TUBE CLR
	

	601134C
	701308
	A
	WIRING DIAGRAM, TURB GAUGE PANEL, UNIV.
	08/02/2000

	601134C
	701341
	-
	LM6000/60,FAB DTL, LUBE OIL PIPE GEN LH
	

	601134C
	701402
	B
	WIRING DIAGRAM, GENERATOR MODULE,UNIV
	08/02/2000

	601134C
	701404
	A
	WIRING DIAGRAM, NEUTRAL CUBICLE,UNIV
	08/02/2000

	601134C
	701406
	C
	WIRING DIAGRAM, AUXILIARY SKID,UNIV
	08/02/2000

	601134C
	701407
	A
	WIRING DIAGRAM, SPRINT SKID,UNIV
	08/02/2000

	601134C
	701408
	D
	WIRING DIAGRAM,TCP, CONTROL CUBICLE,UNIV
	08/02/2000

	601134C
	701409
	D
	WIRING DIAGRAM, TCP, TERMN CUBICLE,UNIV
	08/02/2000

	601134C
	701413
	A
	WIRING DIAGRAM, AIR INLET FILTER,UNIV
	08/02/2000

	601134C
	701414
	C
	WIRING DIAGRAM, TURBINE MODULE,UNIV.
	08/02/2000

	601134C
	701415
	-
	WIRING DIAGRAM, TURBINE MODULE,GAS
	08/02/2000

	601134C
	701419
	-
	WIRING DIAGRAM, TURB MODULE,NOX WATER
	08/02/2000

	601134C
	701423
	-
	WIRING DIAGRAM,TCP,CONT CUBICLE,GAS
	08/02/2000

	601134C
	701424
	-
	WIRING DIAGRAM,TCP,CONT CUB,NOX WATER
	08/02/2000

	601134C
	701604
	A
	WIRING DIAGRAM,TURBINE GAUGE PANEL, GAS
	08/02/2000

	601134C
	701615
	A
	WIRING DIAGRAM,TURBINE MODULE,ENH SPRINT
	08/02/2000

	601134C
	701616
	-
	WIRING DIAGRAM,TCP,TERM CUB, NOX WATER
	08/02/2000

	601134C
	701617
	-
	WIRING DIAGRAM,TCP,TERMN CUBICLE,GAS
	08/02/2000

	601134C
	701629
	A
	WIRING DIAGRAM,TCP,TERM CUB,ENH. SPRINT
	08/02/2000

	601134C
	701633
	A
	WIRING DIAG,GEN MODULE,SPACE HEATER
	08/02/2000

	601134C
	701634
	B
	WIRING DIAG,TURB MODULE,SPACE HEATER
	08/02/2000

	601134C
	701635
	-
	WIRING DIA, LINESIDE CUBICLE, UNIV
	08/02/2000

	601134C
	E9955
	0
	VEN,BRADEN,BM-6000-X-45 EXT,ERECTION DWG
	

	601134C
	E9955BOM
	0
	VEN,BRADEN,BM-6000-X-45 EXT,BOM
	

	601134C
	L1049-02-210
	9
	VEN,ALTAIR,DUAL ASPECT INTAKE FOR -
	10/09/2000
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