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November 26, 2001

Mr. Marion M. W. Howell
Gulf Power Company
One Energy Place
Pensacola, Florida 32520-0231

Re:	Reimbursement of Right-of-way costs for expedition of cConstruction of electric service transmission facilities 

Dear Mr. Howell:

	This letter agreement (this "Agreement") sets forth the agreement of Enron Compression Services Company, a Delaware corporation ("ECS") and Gulf Power Company, a Maine corporation (“Gulf”), (each referred to as a “Party” or collectively as the "Parties"), addressing certain details regarding the expedition of certain items concerning Gulf’s construction of power transmission facilities (the “Power Transmission Facilities”) in accordance with the terms and conditions of that certain letter agreement between Gulf and ECS dated February 13, 2001. 

	The Parties acknowledge that the current budget amount for the construction costs of the Power Transmission Facilities is $864,000.  Gulf’s current construction schedule for the Power Transmission Facilities utilizes a bidding process and is expected to result in an in-service date of May 7, 2002.  In order to expedite the projected construction process in an attempt to meet a revised target completion date of the Power Transmission Facilities to of March 1, 2002, Gulf agrees to forego the bidding process in return for which ECS agrees to reimburse Gulf for certain costs in the event that Gulf does not ultimately prevail in proceedings before the Florida Public Service Commission and/or the Florida Supreme Court to determine which electric utility will serve ECS at Station 13A.  ECS will reimburse Gulf for all actual direct costs incurred by Gulf for the construction of the Power Line Facilities in excess of the amount reimbursed to Gulf by West Florida Electric Cooperative, Inc. and/or Alabama Electric Cooperative, Inc. up to a total differential of $1,000,000 up to a total of $1,750,000 (the “Costs”).   Any costs, expenses, and overheads contributing to a differential in excess of $1,750,000$1,000,000 shall be borne solely by Gulf.  The Parties agree that the Costs costs to be reimbursed by ECS to Gulf include (i) $130,000 that ECS will reimburse Gulf for rights-of-way pursuant to that certain letter agreement between Gulf and ECS dated November 19, 2001 and (ii) $70,000 associated with accelerating the structure design and substation construction.

ECS will reimburse Gulf for the Costs as Gulf incurs the Costs.  ECS will pay the invoices submitted within 15 days of ECS receipt of such invoice. 

In consideration of ECS’ payment of these amounts, Gulf represents and warrants that is has a 90% confidence level that the in-service date of the Power Transmission Facilities, including the substation shall be March 1, 2002.  Gulf will use best reasonable efforts and exercise due diligence to accelerate the completion date of the Power Transmission Facilities to March 1, 2002.  Gulf agrees that upon execution of this Agreement, Gulf will forego a bidding process and immediately engage contractors for the construction of the Power Transmission Facilites on an accelerated basis a time and materials basis and accelerate the structure and substation design  in order to meet the as part of efforts towards a March 1, 2002 target completion date.  

ECS shall have the right, upon reasonable notice and at reasonable times, to examine the books and records of Gulf to the extent reasonably necessary to verify the accuracy of any invoice for any Costs made under this Agreement.  

	Gulf agrees that in order to provide ECS with reasonable assurances of the construction progress of the Power Transmission Facilities it will provide ECS with the following:

1. Ability to perform on-site reviews of the construction progress of the Power Transmission Facilities.
2. Ability to confer with Gulf’s project management personnel and subcontractors as deemed necessary by ECS  to discuss minimizing ECS’ additional cost exposure while meeting the March 1, 2002 completion date. 
3. 2.	Weekly project management summaries provided by Gulf to ECS detailing construction progress and discussing any potential risks to the March 1, 2002 completion date.  Required attachments to tThe weekly report will include 
4. A detailed Gantt Chart for the construction of the Power Transmission Facilities.
5. Aa description of specific field construction activities being undertaken in order to expedite the construction schedule plus a list of corresponding costs.
 
		
THIS AGREEMENT SHALL BE GOVERNED BY AND CONSTRUED IN ACCORDANCE WITH THE LAWS OF THE STATE OF FLORIDA, EXCLUDING ANY CONFLICTS-OF-LAW RULE OR PRINCIPLE WHICH MIGHT REFER TO THE LAWS OF ANOTHER STATE.  
	
This Agreement shall be binding upon the Parties to this Agreement and their respective successors and assigns.

	Sincerely,

				
							ENRON COMPRESSION SERVICES COMPANY
	

		By:  _____________________________
		Title:  ____________________________






AGREED TO this __ day of November, 2001.

GULF POWER COMPANY

By:  ________________________________		
Title:  _______________________________

