Stage 2 - March 1, 2001 Filing 
Key Dates and Milestones



12/14 (F)	   Distribute initial drafts of

			Congestion Management
			Pricing and Losses
			Planning
			Market Monitoring
			Facilities Inclusion	

12/19 (W)	   Initial Stakeholder Meeting to clarify the drafts distributed on 12/14

1/8 (T)		   Written comments due on drafts distributed on 12/14
1/10 (Th)

1/15 (T)	   Distribute initial drafts of

			Paying Agent Agreement
			Credit Appendix
			Scheduling Coordinator Agreement

	 
1/21 (M)	   Distribute initial drafts of

			Filing letter
			Ancillary Services
			TOA
			Bylaws
			Interregional Coordination (Canadian Participation)
GIA, LIA, and/or Billing and Settlements Section as appropriate

1/24  (Th)	    Second Stakeholder Meeting to clarify the drafts distributed on 1/15 & 21

1/29 (T)	Written comments due on drafts distributed on 1/15 and 1/21; modifications     to 1/8 comments on 12/14 materials also welcomed

2/4 (M)	     Full Filing Draft distributed

2/6&7 (W&Th)    RTO RRG Days

2/15 (F)	     Final written comments due on full filing package

3/1 (F)		     File with FERC
