
EXTERNAL DUE DILIGENCE INDEX
PROJECT #2088 – New Albany Power I, L.L.C.
New Albany, Union County, Mississippi




01 PROPOSALS/CONTRACTS/FINANCE ADMINISTRATION

01.00 Index
01.01 General
01.01.01 Project Information Data sheet
01.01.02 Financial Proforma
01.01.03 Engagement Letter with Lender/Financial Advisors
01.01.04 Due Diligence Information
01.01.05 Project Development Plan/Issues
01.01.06 Project Development Plan/Schedule
01.01.07 Project Development Budget
01.01.07.01 Project Estimate/Forecast 
01.01.08 Construction Schedule
01.01.09 Monthly Reports
01.01.010 Construction Budget
01.01.011 Legal Opinions
01.01.012 Cancellation Reports
01.01.013 Project Cash Flow
01.01.014 Agent Authorization Letters
01.01.015 Environmental Permitting/Approval Documents by Neel-Schaffer
Summary:	New Albany Environmental Permitting/Approval Documents prepared by Neel-Schaffer dated 11/98
01.01.016 Maps of Mississippi
01.01.017 Refurbishment Reports
01.01.018 Kunsan Packing List
01.01.019 Major Equipment Detail
01.01.020 Road Improvement Commitment Letter (Lester Sumners)
01.02 Contracts
01.02.01 Memorandum of Understanding
01.02.02 Joint Development Agreement
01.02.03 Partnerships
01.02.04 Limited Liability Company Agreement
A. Limited Liability Company Agreement of New Albany Power I, L.L.C. (“New Albany”) dated 07/13/98
B. Certificate of Formation of New Albany in the State of Delaware dated 07/13/98
C. Consent of Sole Member dated 09/14/98
D. Certificate of Authority to Transact Business in Texas dated 09/22/98 from Secretary of State of Texas for New Albany
E. Certification of Account Status – Texas letter of Good Standing from State Comptroller in Texas for New Albany dated 09/22/98
F. Certificate of Registration To Do Business in Mississippi from Secretary of State dated 09/23/98
G. Consent of Managers of New Albany to sale of Member’s Interest in the company and amendment to the LLC Agreement without further action or consent of Operating Manager or Independent Manager dated 05/21/99
H. Enron in-house information sheets on New Albany formation
[REDACT:	Entire Document                         or
		Cost Information Only                      ]
01.02.05 Power Purchase Agreement
[REDACT:	Entire Document                         or
		Cost Information Only                      ]
A. LT Power Purchase Agreement between Enron Power Marketing and SCC-L3 dated 11/21/98
B. ST Power Purchase Agreement between Enron Power Marketing and SCC-L3 dated 11/21/98
01.02.06 Fuel Supply Agreements
A. FTS1 Service Agreement between Columbia Gulf Transmission Company (“Columbia”) and New Albany with a term from 06/01/99 to 09/30/08 dated 03/03/99
B. FTS1 Service Agreement 05/99 (only) between New Albany and Columbia dated 05/01/99
C. Discount Letter Agreement for FTS1 Service Agreement between New Albany and Columbia dated 03/23/99
D. ITS Service Agreement between New Albany and Columbia dated 04/15/99
E. Transmission Precedent and Option Agreement between New Albany and Columbia dated 12/11/98
F. Amendment Agreement to Transmission Precedent and Option Agreement between New Albany and Columbia dated 03/31/99
G. Construction, Ownership, Operation and Maintenance Agreement (COOM) between New Albany and Columbia dated 03/31/99
H. Amendment Agreement to COOM between New Albany and Columbia dated 03/31/99
I. Letter of Intent regarding Interconnection between ECT and Columbia dated 09/10/98
J. Advance Payment Agreement between New Albany and Columbia dated 03/31/99
K. Confidentiality Agreement between New Albany and Columbia dated 12/01/98
L. Right of Way between New Albany and Columbia for gas lines dated 09/23/98
M. Notice of Request under Blanket Authorization dated 01/29/99 request by Columbia to construct, own and operate pipeline for New Albany Interconnection
N. Letter COOM Agreement between Columbia and New Albany dated 11/18/98
(i)	Letter Agreement re: 10 year term of COOM Agreement dated 01/13/99 - New Albany and Caledonia
O. Notice Letter of Third Party Offering by New Albany to Columbia and acceptance of same by Columbia dated 05/02/00
P. Plat Survey for Columbia Gulf Transmission Co. Easement Tract
01.02.06.01 Commodity Supply
01.02.06.02 Transport
01.02.06.03 Interconnection/COOM
01.02.06.04 Columbia Gulf Correspondence
01.02.06.05 Easement
01.02.06.06 Service Agreement
01.02.06.07 Blanket Authorization Agreement [See 01.02.06 (M)]
01.02.06.08 Amendment Agreement
01.02.06.09 Advance Payment Agreement
01.02.06.010 Punch List & Acceptance
01.02.07 Intentionally left blank
01.02.08 Sister Agreements
01.02.09 Engineering Procurement and Construction Contract
01.02.09.01 Performance Criteria
01.02.09.02 Start-up Procedures
01.02.09.03 Design Control Specification
01.02.010 Development Consultant Agreements
01.02.011 Operation and Maintenance Agreements 
[REDACT:	Entire Document                         or
Cost Information Only                      ]
A. EI Operating Plan for Southeast Peaking Projects covering the period prior to commercial operation dated 11/17/98
B. EI Operation and Maintenance (O&M) Plan for four Southeastern Peaking Plants under development dated 10/16/98
C. Amended and Restated O & M Agreement between New Albany and Operational Energy Corp. dated 05/20/99.
01.02.011.01 Asset Management Agreement
01.02.012 Ground Water Supply Well Contract
01.02.012.01 Invoices & P.O.s/Wire Transfers
01.02.013 Wastewater Contract
01.02.014 Transmission Line (TVA)
01.02.014.01 Interconnection Study
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
A. TVA System Impact Study for New Albany and other Project Sites dated 01/26/99
B. Draft Interconnection Criteria, New Albany Generation Facility to TVA dated 01/12/99 drafted by NEPCO
01.02.014.02 Interconnection Agreement
A. Interconnection Agreement between TVA and New Albany dated 02/22/99
B. Letter Agreement dated 06/10/99 between New Albany and TVA amending Interconnection Agreement (file copy unexecuted by TVA)
[Where is copy executed by TVA?]

01.02.014.03 Tasking Agreement/Schedule
01.02.014.04 Payment Schedule
01.02.014.05 Guaranty Agreement  
Summary:	Enron Corp. Guaranty in favor of TVA for New Albany Interconnection Agreement dated 02/22/99
01.02.014.06 Bill of Sale
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Bill of Sale by ECT to TVA undated 1999
01.02.014.07 Easements
Summary:	Easement granted by New Albany to TVA relating to Bill of Sale and Interconnection Agreement dated 06/03/99; Plats of Survey of New Albany Site for TVA Access Easement prepared by Hubert L. Foley for Neel-Schaffer (multiple copies of survey)
01.02.014.08 Surveyor’s Certification
Summary:	Surveyor’s Certification Survey for New Albany, File No. 3769 (last revised 09/13/98) by Hubert L. Foley, Jr.
01.02.014.09 Intentionally left blank
01.02.014.010 Punch List and Acceptance
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Punch List and Acceptance Letter by TVA relating to Letter Agreement dated 06/10/99 between New Albany and TVA
01.02.015 Standby Power Agreement
01.02.016 Start-up Power Agreement
01.02.017 Land/Site Search Evaluation Documents
01.02.018 Land Option Agreements and Related Documents [See 01.02.19]
01.02.019 Land Purchase Agreements and Related Documents (Garrison) 
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
A. Option to Purchase between Frank Garrison and Sandra B. Garrison (as Sellers) and Tom Stennis (as Purchaser) dated 07/02/98 for land in New Albany, Mississippi
B. Assignment of Option to Purchase from Tom Stennis to ECT dated 07/07/98 for land in New Albany, Mississippi
C. Assignment of Option to Purchase Real Estate from ECT to New Albany dated 09/10/98 for land in New Albany, Mississippi
D. Warranty Deed from Sandra B. Garrison to New Albany dated 10/08/98 for land at New Albany site; related documents
E. Title Insurance for New Albany Site; related documents
F. Phase III Environmental Site Assessment performed at the Sandra Garrison Farm dated 10/02/98 by ESA, Inc.
G. Plat Survey for New Albany Site dated 07/24/00
01.02.019.01 Invoices/P.O.s/Wire Transfers

01.02.020 Land Lease Agreement and Related Documents (New Albany Power I LLC & SCC‑L3 LLC)
Summary:	Dated 05/21/99 whereby New Albany (Landlord) leases certain property to SCC‑L3, L.L.C. (Tenant)
01.02.021 Demand Note by & between New Albany & ECT
01.02.022 Industrial Power Contract - City of New Albany and New Albany
01.03 Equipment Contracts
01.03.01 ABB – Proposals
01.03.01.01 ABB – Transformer and Circuit Breaker Package
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Agreement between New Albany and ABB Power T & D Company, Inc. for Transformer and Circuit Breaker Package (for Southeastern Peaker Power Project Located in Union County, Miss.) dated effective 08/01/98
01.03.01.02 ABB – Transformer Package
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary: 	Agreement between New Albany and ABB for Transformer Package (for Southeastern Peaker Power Project Located in Union County, Miss.) dated 08/01/98
01.03.01.03 ABB Power T&D Company Inc. – Correspondence
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Correspondence with ABB Power T&D Company Inc. regarding budget prices for Generator Step-Up Transformers; Change Orders for 1999 Peaker Projects [including Brownsville and Caledonia]
01.03.02 IBC Turbo Construction
01.03.02.01 IBC Turbo – Contracts & Proposals
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Correspondence between ECT and IBC Turbo International regarding Gas Turbine Generators
01.03.02.02 IBC Turbo – Agreement for Services
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
A. Agreement for Services between ECT and IBC Turbo International (“IBC Turbo”) for inspection and repair of GE gas turbine generators dated 10/02/98
B. Agency Agreement between ECT and IBC Turbo (as Agent), copy undated and executed by IBC Turbo, for Procurement of GE combustion turbines
01.03.02.03 IBC Turbo – Contract of Sale
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
A. Contract of Sale between ECT and IBC Turbo International executed 08/21/98 for four (4) GE 7E gas turbine generators and auxiliaries
B. Sales Agreement between Dow Chemical Canada Inc. and IBC Turbo Inc. for GE Model 7000B Gas Turbine dated 08/19/98
01.03.02.04 IBC Turbo – Confidentiality Agreement
Summary:	Confidentiality Agreement between ECT and IBC Turbo, Inc. dated 06/15/98 regarding turbine purchase
01.03.02.05 IBC Turbo – Professional Service Agreement 
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Professional Services Agreement between EE&CC and IBC Turbo International dated 08/11/98
01.03.02.06 IBC Turbo – Underwriting Submission [Where is this document?]
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Notes from TVA Scoping Workshop, Chattanooga, Tennessee dated 09/04/98
01.03.03 General Electric – Proposals & Contracts
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Commitment Letters between GE International and EE&CC dated 07/10/98 relating to GE Frame 7-B Units for Peaker Plants; related information and documents
01.03.03.01 Correspondence To/From General Electric
[REDACT:	Entire Document                         or
	Cost Information Only                   ]
Summary:	Correspondence between EE&CC and GE relating to Commitment Letter dated 07/10/98 for sale of new and refurbished turbines
01.03.03.02 General Electric – Invoices/P.O.s/Wires
01.03.03.03 Agreement for Purchase and Sale for GE Frame 7-B
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Various proposed Purchase Agreements for Purchase and Sale between ECT and GATX Capital Corporation for GE Frame 7-B
[None are executed by GATX]
01.03.03.04 Correspondence on GE Frame 7-B
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Correspondence and Technical Information on GE Frame 7-B
01.03.03.05 Power Systems Data on GE Frame 7-B
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	New Albany Frame 7B‑E Estimated Airfoil Life and Performance Data dated 05/04/99
01.03.04 PowerSpares – Proposals & Contracts
[REDACT:	Entire Document                     or
	Cost Information Only                      ]
Summary:	Consignment Agreement between ECT and PowerSpares, Inc. for GE Frame 7-B gas turbines dated 02/17/99
01.03.04.01 Correspondence To/From PowerSpares
01.03.04.02 PowerSpares – Invoices/P.O.s/Wires
01.03.05 Korea Electric Power Corporation – Proposals & Contracts
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Korea Electric Power Company (“KEPCO”) Tasking Letter between KEPCO and ECT executed 02/16/99 for professional services under Professional Services Agreement (PSA 30‑98) between EE&CC and IBC Turbo International
01.03.05.01 Correspondence To/From KEPCO
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
A. Invitation to Bid for Combined-Cycle Power Generation Units at Youngwol Site by KEPCO dated 11/21/98
B. Sale and Purchase Contract for Youngwol Combined-Cycle Power Plant Facilities between IBC Turbo Inc. and Korea Electric Power Corporation
C. Correspondence related to KEPCO Turbines
01.03.05.02 KEPCO – Invoices/P.O.s/Wires
01.03.06 Power International – Proposals & Contracts
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Power International Proposal to IBC Turbo for New Albany Project for manufacturing services dated 11/17/98
01.03.06.01 Correspondence To/From Power International
01.03.06.02 Power International – Invoices/P.O.s/Wires
01.03.07 Turbine Technology Services Corp. – Proposals & Contracts
01.03.07.01 Correspondence To/From TTS Corp.
01.03.07.02 TTS Corp. – Invoices/P.O.s/Wires 
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Invoices from Turbine Technology Services Corporation to IBC Turbo Inc. for IBC Korea Disassembly Removal
01.03.08 Escrow Agreement – EPS Consultants, Inc.
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Escrow Agreement between EPS Consultants, Inc. and ECT relating to purchase of Turbines dated 01/19/99
01.03.09 Inlet Fogging System Work Contract by and between Operational Energy Corporation and Caldwell Energy & Environmental, Inc. dated 08/01/98
01.04 Financing
01.04.01 Financial Information Memorandum
01.04.02 WestLB Unwind [See also 01.02.20]
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Closing Binder – WestLB Unwind New Albany as of 05/21/99
01.04.02.01 Limited Liability Purchase Agreement
01.05 Feasibility Study
01.06 Project Design Specification (Facility Description)
01.07 Insurance
01.07.01 Construction
01.07.01.01 Construction Phase Insurance
01.07.02 Operations
01.07.03 Shipping Insurance
01.08 Taxes
01.08.01 Agreements
01.08.02 Property Taxes
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
A. Resolution Declaring an Intention to Grant Exemption from Ad Valorem Taxes to New Albany by The Board of Supervisors of Union County, Mississippi dated 08/18/98
B. Project Agreement between New Albany and Mississippi Department of Economic and Community Development regarding tax incentives dated 06/29/99
01.08.02.01	Property Tax Estimate
01.08.03 Sales/Utility Taxes
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Letter Ruling Request to Mississippi State Tax Commission regarding Sales and Use Tax Ruling for New Albany and Caledonia Projects dated 07/26/99 (accepted by Tax Commission 07/30/99)
01.08.04 Taxes Related to Engineering Procurement Construction Contract
01.08.05 State Income Taxes
01.08.06 Industrial Development Revenue Bonds
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Opinion Letter and Closing Binder for Series 1999 bonds by Mississippi Business Finance Corporation
01.09 Authorizations & Review
01.010 Community Relations/Publicity/Photos
01.011 Regulatory Issues
01.012 Technical Review
01.013 Closing Schedule
02 PERMITS/SURVEYS/STUDIES
02.01 Permits & Applications (Includes “List of Permits Required”)
Summary:	Continuous Emissions Monitoring System (CEMS) 40 CFR 75 Monitoring Plan prepared by KVB‑Enertec, Inc. for NEPCO and New Albany dated 04/99
02.01.01 Air Permit Application 
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
A. Non-PSD Construction Air Permit Application for New Albany in Union County, Mississippi submitted by Malcolm Pirnie, Inc. dated 10/98
B. Correspondence re: Air Permit
02.01.02 State Air Permit
A. Permit to Construct Air Emissions Equipment (No. 27-00037) – State of Mississippi Air Pollution Control
B. Permit to Operate Air Emissions Equipment (No. 2700-00037) – State of Mississippi Air Pollution Control
C. Modified Permit to Construct Air Emissions Equipment (No. 2700-0037) modified 05/29/00
02.01.03 Air Permit Notifications
Summary:	Notifications regarding New Albany Construction Air Permit No. 2700-00037 and Operating Permit No. 2700‑00037 to Mississippi Department of Environmental Quality
02.01.04 Air Permit Compliance Testing Protocol
[REDACT:	Entire Document                         or
Cost Information Only                      ]
A. Protocol on Compliance Testing, Revision 0 (Nos. LPR‑4 and LPR‑100) each dated 04/01/99 prepared by Clean Air Engineering
B. Protocol on Compliance Testing, Revision 2 dated 04/27/99 prepared by Clear Air Engineering
C. Change Order to Original Purchase Order to Clean Air Engineering
02.01.05 Title V Air Operating Permit
Summary:	Correspondence regarding Mississippi Department of Environmental Quality Title V Air Operating Permit Program reporting
02.01.05.01 Title V Permit Application
02.01.06 Air Permit Modification Application 
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Application for Air Pollution Control Permit to Construct and/or Operate Air Emissions Equipment (Modification) dated 01/05/00; related correspondence
02.01.07 Compliance Stack Test Report
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Report on Compliance Testing for New Albany Site Generators Nos. 1‑6 for emissions performed by Clean Air Engineering for NEPCO dated 08/03/99
02.02 Federal
02.02.01 General
02.02.02 Air Agency
02.02.03 Acid Rain Program Permit
A. Phase II Acid Rain Permit (ORIS Code 13213) issued by Mississippi Department of Environmental Quality for New Albany dated effective 01/01/99
B. EPA Allowance Tracking System Reports – New Albany and other ECT Project Sites
C. EPA Certificate of Representation for New Albany Plant dated 09/03/98
D. Correspondence regarding Quarterly Reports to Mississippi Department of Environmental Quality – 40 CFR 75
[REDACT:	Entire Document                         or
Cost Information Only                      ]
02.02.03.01 EPA Comments
02.02.04 Waste water Agency
02.02.05 Water Use Agency
02.02.06 Environmental Impact Report Agency
02.02.07 Aeronautical Obstructions Agency/Federal Aviation Administration
02.02.08 Environmental Regulations
02.02.09 U.S. Fish & Wildlife Service
02.02.010 U.S. Army Corps. Of Engineering
Summary:	Determination of Permit Requirements for Construction at New Albany Site dated 09/16/98
02.02.011 TVA – Environmental Decision Records
Summary:	Environmental Decision Record (TVA #331) for New Albany stating that no environmental assessment or environmental impact statement required (excluded under 5.2.17 of TVA Instruction 1X)
02.02.012 Federal Energy Regulatory Commission Certification
A. Application for Commission Approval of Corporate Reorganization regarding 1999 Peaker Projects Mergers of Peaking Project Owners and Lessors (Example:  SCC‑L3 into New Albany) with Owners Surviving and Insertion of EGC 1999 Holding Company, L.P. in structure, filed 06/02/99
B. Order Authorizing Disposition of Jurisdictional Facilities issued 06/23/99 approving the corporate reorganization
C. Request to Terminate Long Term and Short Term Power Purchase Agreements dated 07/20/99 whereby SCC-L3 requests that FERC terminate its Power Purchase Agreements with ECT
D. Notice of Succession (name change) dated 12/17/99 whereby SCC-L3 changes its name to New Albany Power I, L.L.C.
E. [blank]
F. FERC - Determination of Exempt Wholesale Generator status for New Albany dated 04/15/99
G. FERC - Order Granting Market Based Rates for New Albany dated 01/19/00
02.02.013 Department of Energy
02.03 State
02.03.01 General
02.03.01.01 Political
02.03.01.02 Media
02.03.02 Mississippi Department of Environmental Quality & Conservation
Summary:	Correspondence regarding Permits for Stormwater and Air Construction Permits for New Albany
02.03.03 Wastewater Agency
02.03.04 Water Use Agency
02.03.05 Environmental Impact Report Agency
02.03.06 Hazardous Materials Agency
02.03.07 State Utility Commission
02.03.07.01 Certificate of Public Convenience 
A. Order Granting Certificate of Public Convenience and Necessity of Mississippi Public Service Commission to New Albany dated 10/29/98
B. Petition for Certificate of Public Convenience and Necessity – filed 08/13/98 with the Public Service Commission of Mississippi
C. Orders Granting Interventions dated 08/26/98 and 09/03/98 to Entergy Mississippi Inc. (“Entergy”) and Mississippi Power Company
D. Entergy Data Requests dated 09/09/98 and affidavit dated 10/14/98 regarding New Albany’s Petition for Certificate of Public Convenience and Necessity
E. Response to Data Requests New Albany’s response to Entergy’s data requests
F. Enron Internal Email regarding Interventions – dated 09/01/98 regarding Entergy and Mississippi Power Interventions
[REDACT:	Entire Document                         or
Cost Information Only                      ]
02.03.08 State Department Of Fish & Game
Summary:	Letter from Mississippi Department of Wildlife stating no known state or federally listed or proposed endangered species at New Albany Site dated 07/31/98
02.03.09 Wetlands Agency
02.03.010 Environmental Regulations
02.03.011 Permits for Construction of Subsurface Sewage Disposal
02.03.012 Construction Permit 
02.03.013 Miss. Dept. of Archives and History
Summary:	Letter from Mississippi Department of Archives and History stating that the structures on the site are ineligible for listing in the National register of Historic Places and that Department does not object to undertaking dated 08/03/98 and related correspondence
02.04 County/Regional
02.04.01 General
02.04.01.01 Zoning Ordinance
02.04.01.02 Political
02.04.01.03 Media
02.04.01.04 Noise Requirements
02.04.02 Planning Authority
02.04.03 Air Quality Agency
02.04.04 Water Quality Agency
02.04.05 Fire Department
02.04.06 Environmental Regulations
02.04.07 Land Use Permits
02.05 Local
02.05.01 General
02.05.01.01 Zoning Ordinance
02.05.01.02 Special Use Exemption
02.05.01.03 Political
02.05.01.04 Media/Photos/Press Clippings
02.05.02 Agency #1
02.05.03 Agency #2
02.05.04 Agency #3
02.05.05 Environmental Regulations
02.05.06 Stormwater Pollutant Prevention
Summary:	Stormwater Pollution Prevention Plan for New Albany facility prepared by Neel-Schaffer dated 08/98
02.05.06.01 Soil Erosion Plan
02.05.06.02 National Pollutant Discharge Elimination System – Waste Water Discharge and Stormwater 
A. Certificate of Coverage – issued 09/16/98 by Mississippi Department of Environmental Quality office of Pollution Control for a Storm Water NPDES Permit
B. Internal Correspondence re: NPDES Permit dated 12/03/99 concluding that 99 peaker facilities do not need a NPDES permit for storm water
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
C. EPA Literature and Statute – regarding NPDES Storm Water Program for Industrial Activity
[REDACT:	Entire Document                         or
Cost Information Only                      ]
02.05.07 Solid Waste Management Plan
02.05.08 Hazardous Waste Management Plan
02.05.09 Spill Prevention Control & Countermeasures Plan
02.06 Site Specific Studies
02.06.01 Critical Flaw Analysis
02.06.02 Geotechnical Study
Summary:	Geotechnical Investigation for New Albany Plant performed by Burns Cooley Dennis, Inc. for Neel-Schaffer dated 10/13/98
02.06.02.01 Preliminary Geotechnical Study
02.06.03 Phase I Environmental Site Assessment
A. Phase I Environmental Site Assessment for New Albany Site by Neel-Schaffer dated 08/12/98
B. Addendum to Phase I Environmental Site Assessment dated 12/22/98
02.06.04 Phase II Environmental Site Assessment
02.06.05 Raw Water Study
02.06.06 Sanitary Sewage
02.06.07 Wastewater Study
02.06.07.01 Hydrology Report
02.06.08 Biological Study
Summary:	Biological Evaluation for New Albany Site by Randy Warren dated 08/12/98
02.06.09 Site Surveys & Map
02.06.09.01 American Land Title Association Survey
02.06.09.02 Legal Description
02.06.09.03 Construction Laydown
02.06.010 Easements/Rights of Ways [See 01.02.06]
02.06.011 Title Insurance
02.06.012 Plot Plan
02.06.013 Archaeological /Paleontology Studies
02.06.014 Air Study
02.06.015 Noise Study
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Noise Study for New Albany prepared by CTSI for NEPCO dated 01/24/99
02.06.016 Lighting Study
02.06.017 Visual Impact Study
02.06.018 Environmental Impact Study Data
02.06.019 Hazardous Materials
02.07 Consultants
02.07.01 National Energy Production Corporation – Proposal & Contract
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	NEPCO Specification and Drawing Register for New Albany Project (Contract No. 2088) dated 03/25/99.
02.07.01.01 Correspondence To/From NEPCO
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	NEPCO e-mail to Enron regarding estimated peaker’s auxiliary loads for the hot standby and plant shutdown for 1999 peakers
02.07.01.02 NEPCO – Invoices/P.O.s/Wires
02.07.02 Andrews & Kurth – Proposal & Contract
02.07.02.01 Correspondence To/From Andrews & Kurth
02.07.02.02 Andrews & Kurth – Invoices/P.O.s/Wires
02.07.03 Neel-Schaffer – Proposals & Contracts
02.07.03.01 Correspondence To/From Neel-Schaffer
02.07.03.02 Neel-Schaffer – Invoices/P.O.s/Wire Transfers
02.07.04 Brown, Sims, Wise & White – Proposals & Contracts
02.07.04.01 Correspondence To/From Brown, Sims, Wise & White
02.07.04.01 Brown, Sims, Wise & White – Invoices/P.O.s/Wire Transfers
02.07.05 Black & Veatch – Proposals & Contracts
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
A. Technical Services Agreement between ECT and Black & Veatch Corporation for engineering services dated 02/01/99
B. Confidentiality Agreement between ECT and Black & Veatch dated 01/28/99
02.07.05.01 Correspondence To/From Black & Veatch
[REDACT:	Entire Document                        or
	Cost Information Only                      ]
Summary:	Report on Air Permit and Gas Turbine Generator Performance for Brownsville, Caledonia, and New Albany Peaking Combustion Turbine Facilities for Enron North America (03/99) prepared by Black & Veatch
02.07.05.02 Black & Veatch – Invoices/P.O.s/Wires 
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Invoices for Services 
02.07.06 Intentionally left blank
02.07.07 G.L.C. Consulting Service – Proposals & Contracts
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Consulting Services Agreement between G.L.C. Consulting Service and ECT dated effective 10/01/98 for electric utility construction, operation and maintenance services
02.07.07.01 Correspondence To/From G.L.C Consulting Service
02.07.07.02 G.L.C. Consulting Service – Invoices/P.O.s/Wires
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	G.L.C. Invoices for services for construction management at 1999 Peaker Project Sites
02.07.08 Intentionally left blank
02.07.09 Intentionally left blank
02.07.010 Intentionally left blank
02.07.011 Intentionally left blank
02.07.012 Intentionally left blank
02.07.013 Burns & McDonnell – Proposals & Contracts
02.07.013.01 Correspondence To/From Burns & McDonnell
02.07.013.02 Burns & McDonnell – Invoices/P.O.s/Wires
02.07.014 Environmental Site Assessment – Proposals & Contracts
02.07.014.01 Correspondence To/From Environmental Site Assessment
02.07.014.02 Environmental Site Assessment – Invoices/P.O.s/Wires
02.07.015 R.W. Beck, Inc. – Proposals & Contracts
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Confidentiality Agreement between ECT and R.W. Beck dated 04/12/99
02.07.015.01 Correspondence To/From R.W. Beck, Inc.
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
Summary:	Correspondence between ECT and R.W. Beck regarding 1999 Peaker Projects services
02.07.015.02 R.W. Beck, Inc. – Invoices/P.O.s/Wires
02.07.016 Siemens Westinghouse Power Corp. – Proposals & Contracts
02.07.016.01 Correspondence To/From Siemens Westinghouse
02.07.016.02 Siemens Westinghouse – Invoices/P.O.s/Wires
02.07.017 ENSR – Proposals & Contracts
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
A. ENSR New Albany Emissions Testing Program Proposal (No. 2505‑A15) dated 05/26/99 and budget increase request dated 07/29/99
B. ENSR Proposal to Provide Title V Air Permitting Services (No. 2505‑A16) at New Albany Site dated 09/22/99
02.07.017.01 Correspondence To/From ENSR
02.07.017.02 ENSR – Invoices/P.O.s/Wires
02.08 Operation & Maintenance
02.09 Construction Monitoring
03 CONSTRUCTION
03.01 Rough Grading Plan
03.02 Final Grading Plan
03.03 Temporary Construction Services
03.03.01 Temporary Construction Power
03.03.02 Telephone Service
03.04 Enron Capital & Trade Site Representative
03.04.01 Correspondence To/From ECT Site Representative
03.04.01.01 ECT – Weekly Reports
03.04.02 ECT – Audit Reports
03.04.03 ECT – Audit Observation/Responses
03.05 NEPCO (General Contractor)
03.05.01 NEPCO – Quality Control Test & Inspection Plan
03.05.02 NEPCO – Inspection Reports
03.05.03 NEPCO – Witness Reports
03.05.04 NEPCO – Deficiency Reports
03.05.05 NEPCO – Nonconformance Reports
03.05.06 NEPCO – Radiographs (X‑rays)
03.05.07 NEPCO – Calibration Records
03.05.08 NEPCO – Corres. To/From General Construction Site Field Rep.
03.06 Reports/Punch list
03.07 Construction Photos
03.08 Correspondence To/From NEPCO
03.08.01 NEPCO – Weekly/Monthly Reports/Photos
03.09 Correspondence To/From Enron Capital & Trade
03.010 Miscellaneous/Minutes of Meetings
03.011 Enron Engineering & Construction Co.
03.011.01 EE&CC –  Proposals
03.011.02 EE&CC – Cost Reports
03.011.03 EE&CC – Progress Reports
03.011.04 EE&CC – Project/Construction Cost Variance
04 STARTUP/COMMISSIONING/OPERATIONS RECORDS
04.01 Preliminary Test/Startup
04.01.01 PreStartup Activities
04.01.02 Testing Procedures
04.01.03 Performance Test Data Results & Emissions Data Gathered During Performance Test
[REDACT:	Entire Document                         or
	Cost Information Only                      ]
A. Performance Test Protocol
B. CTG Combined Performance Test Report
C. CTG Unit 1 Performance Test Report
D. CTG Unit 2 Performance Test Report
E. Combustion Turbine Performance Test Report for New Albany CTG #3 by McHale dated 07/03/99
F. Combustion Turbine Performance Test Report for New Albany CTG #4 by McHale dated 07/05/99
G. Combustion Turbine Performance Test Report for New Albany CTG #4 Increased Firing Temperature by McHale dated 07/05/99
H. Combustion Turbine Performance Test Report for New Albany CTG #5 by McHale dated 07/03/99
I. Combustion Turbine Performance Test Report for New Albany CTG #6 by McHale dated 07/03/99
J. Calibration Data
04.01.04 Operator's Monthly Reports
A. Operator's Monthly Reports (June - August)
B. Operator's Monthly Report (September)
C. Operator's Monthly Report (October)
04.01.05 Once Through Steam Generator – Noise Investigation
04.01.06 Stack Compliance Test
04.01.07 CEMS Certification Tests
04.01.08 Correspondence By & Between GENCO Services & ECT
04.01.09 Ecolochem - Water Treatment
04.01.010 Relative Accuracy Testing
04.01.011 [blank]
04.01.012 Standard Operating Procedures
04.01.013 2001 O&M Estimates
04.01.014 2000 O&M Actuals / Estimates (through October)
05 EQUIPMENT
05.01 Gas Turbine Information
05.02 Steam Turbine Information
05.03 Recovery Steam Generator Information
05.04 Main Step up Transformer Information
05.05 Auxiliary Transformer Information
05.06 Continuous Emissions Monitoring System Information
05.07 Generator Information
05.08 Fuel Gas Heater Information
05.09 Equipment Inventory
05.09.01 Equipment Inventory (10/02/00)
05.09.02 Equipment Inventory (11/20/00)
05.010 Uniform Contract
05.011 Summary of Site Vehicles
06 ENGINEERING DRAWINGS
Drawings may be filed by drawing type, OR by Contractor OR by equipment/commodity as shown below.  (See Attached Spreadsheet for Drawing indexes.)

	
Project
	
Title
	
Drawing Number
	
Revisions

	New Albany Power I, LLC
	Electrical Building 
	#2088 A001
	A

	New Albany Power I, LLC
	Plant Service Building 
	#2088 A002
	A

	New Albany Power I, LLC
	Plant Services  Building Elevations & Sections
	#2088 A003
	A

	New Albany Power I, LLC
	Plant Services Building Details & Sections 
	#2088 A004
	A

	New Albany Power I, LLC
	Door & Window Schedule &  Details 
	#2088 A005
	A

	New Albany Power I, LLC
	Wall Sections
	#2088 A006
	A

	New Albany Power I, LLC
	Plant Services Building Roof & Reflected Ceiling Plan 
	#2088 A007
	A

	New Albany Power I, LLC
	Paving Plan
	#2088 C002
	B

	New Albany Power I, LLC
	Electrical Symbols 
	#2088 E001
	A

	New Albany Power I, LLC
	Plant One-Line Diagram
	#2088 E002
	B

	New Albany Power I, LLC
	Main One-Line Diagram Combustion Turbine Generator 1 and 2
	#2088 E003
	B

	New Albany Power I, LLC
	Main One-Line Diagram Combustion Turbine Generator 3 and 4
	#2088 E004
	B

	New Albany Power I, LLC
	Main One-Line Diagram Combustion Turbine Generator 5 and 6
	#2088 E005
	B

	New Albany Power I, LLC
	Aux. One-Line Diagram Station Service
	#2088 E007
	A

	New Albany Power I, LLC
	Electrical Three Line Diagram Combustion Turbine Generator #2
	#2088 E011
	A

	New Albany Power I, LLC
	Main GSU Transformer No. 2 Three-Line Diagram
	#2088 E015
	B

	New Albany Power I, LLC
	5kV Switchgear Three-Line Diagram
	#2088 E020
	A

	New Albany Power I, LLC
	Generator Breaker No.1 52-G1 Schematic Diagram
	#2088 E022
	B

	New Albany Power I, LLC
	Generator Breaker No.2 52-G2 Schematic Diagram
	#2088 E024
	B

	New Albany Power I, LLC
	Generator Breaker No.3 52-G3 Schematic Diagram
	#2088 E026
	B

	New Albany Power I, LLC
	Generator Breaker No.4 52-G4 Schematic Diagram
	#2088 E028
	B

	New Albany Power I, LLC
	Generator Breaker No.5 52-G5 Schematic Diagram
	#2088 E030
	B

	New Albany Power I, LLC
	Generator Breaker No.6 52-G6 Schematic Diagram
	#2088 E032
	B

	New Albany Power I, LLC
	Generator Breaker 52-G1 Wiring Diagram
	#2088 E034
	B

	New Albany Power I, LLC
	Generator Breaker 52-G2 Wiring Diagram
	#2088 E035
	B

	New Albany Power I, LLC
	Generator Breaker 52-G3 Wiring Diagram
	#2088 E036
	B

	New Albany Power I, LLC
	Generator Breaker 52-G4 Wiring Diagram
	#2088 E037
	B

	New Albany Power I, LLC
	Generator Breaker 52-G5 Wiring Diagram
	#2088 E038
	B

	New Albany Power I, LLC
	Generator Breaker 52-G6 Wiring Diagram
	#2088 E039
	B

	New Albany Power I, LLC
	5kV Switchgear Breaker 52-M2 Schematic
	#2088 E043
	C

	New Albany Power I, LLC
	5kV Switchgear Breaker 52-M2 Wiring
	#2088 E048
	C

	New Albany Power I, LLC
	Switchyard Interface Panel Wiring –Upper Section
	#2088 E080
	B

	New Albany Power I, LLC
	Switchyard Interface Panel Wiring –Lower Section
	#2088 E081
	B

	New Albany Power I, LLC
	Combustion Turbine No.1 Wiring Diagram
	#2088 E087
	A

	New Albany Power I, LLC
	Combustion Turbine No.2 Wiring Diagram
	#2088 E090
	A

	New Albany Power I, LLC
	Combustion Turbine No.3 Wiring Diagram
	#2088 E093
	A

	New Albany Power I, LLC
	Combustion Turbine No.4 Wiring Diagram
	#2088 E096
	A

	New Albany Power I, LLC
	Combustion Turbine No.5 Wiring Diagram
	#2088 E099
	A

	New Albany Power I, LLC
	Combustion Turbine No.6 Wiring Diagram
	#2088 E102
	A

	New Albany Power I, LLC
	CTG Master Trip Panel Assembly & Wiring
	#2088 E105
	A

	New Albany Power I, LLC
	480V Switchgear Breaker 52-M3 & 52-M4 Schematic
	#2088 E121
	C

	New Albany Power I, LLC
	480V Switchgear Breaker 52-M3 & 52-M4 ALT Wiring
	#2088 E127
	C

	New Albany Power I, LLC
	500kV Breaker 6014 Electrical Schematic
	#2088 E180
	B

	New Albany Power I, LLC
	500kV Breaker 6014 –Close Coil Electrical Schematic
	#2088 E183
	B

	New Albany Power I, LLC
	Enlarged Plans Conduit Stub-Up Location
	#2088 E201
	A

	New Albany Power I, LLC
	Electrical Vault Details – Low Voltage 
	#2088 E209
	B

	New Albany Power I, LLC
	Plant Service Building Embedded Conduit and Details
	#2088 E212
	B

	New Albany Power I, LLC
	Equipment Location Electrical Building 
	#2088 E220
	A

	New Albany Power I, LLC
	Plant Service Building Equipment Arrangement
	#2088 E225
	C

	New Albany Power I, LLC
	Equipment Arrangement Partial Plans
	#2088 E251
	A

	New Albany Power I, LLC
	Equipment Arrangement Partial Plans
	#2088 E252
	A

	New Albany Power I, LLC
	Equipment Locations CTG Unit #1
	#2088 E254
	A

	New Albany Power I, LLC
	Equipment Locations CTG Unit #2
	#2088 E255
	A

	New Albany Power I, LLC
	Equipment Locations CTG Unit #3
	#2088 E256
	A

	New Albany Power I, LLC
	Equipment Locations CTG Unit #4
	#2088 E257
	A

	New Albany Power I, LLC
	Equipment Locations CTG Unit #5
	#2088 E258
	A

	New Albany Power I, LLC
	Equipment Locations CTG Unit #6
	#2088 E259
	A

	New Albany Power I, LLC
	Enclosure Assembly Surge Arresters & Capacitors
	#2088 E268
	A

	New Albany Power I, LLC
	Surge Arresters & Capacitor Installation Drawing
	#2088 E269
	C

	New Albany Power I, LLC
	CEMS No. 1,2 & 3 Wiring Diagram
	#2088 E280
	A

	New Albany Power I, LLC
	Hazardous Areas Classification
	#2088 E500
	A

	New Albany Power I, LLC
	Inspection & Test Plan
	#2088 EG-19
	1

	New Albany Power I, LLC
	Turbine/Generator #1 thru #4 Foundation Plan 
	#2088 F004
	C

	New Albany Power I, LLC
	Turbine/Generator #1 thru #4 Foundation Section 
	#2088 F005
	B

	New Albany Power I, LLC
	Turbine/Generator #1 thru #4 Foundation Details
	#2088 F006
	B

	New Albany Power I, LLC
	Turbine/Generator #1 thru #4 Foundation Details
	#2088 F007
	2

	New Albany Power I, LLC
	Turbine/Generator #1 thru #4 Foundation Details
	#2088 F008
	1

	New Albany Power I, LLC
	Electrical Building & Plan Aux. Transformers Fdn. Plan
	#2088 F032
	A

	New Albany Power I, LLC
	Electrical Building & Aux. Transformers Fdn. Details 
	#2088 F033
	A

	New Albany Power I, LLC
	Firewater Tank Foundation 
	#2088 F036
	A

	New Albany Power I, LLC
	Heat & Mass Balance Flow Diagram 
	#2088 FD001
	A

	New Albany Power I, LLC
	Site Plan
	#2088 GA001
	B

	New Albany Power I, LLC
	Plant General Arrangement 
	#2088 GA002
	D

	New Albany Power I, LLC
	Gas Metering Area General Arrangement
	#2088 GA004
	A

	New Albany Power I, LLC
	Instrument Installation Details Dwg Index  1 of 1
	#2088 ID183-001
	C

	New Albany Power I, LLC
	Instrument Installation Detail Pressure Gauge Assemblies
	#2088 ID250-002
	B

	New Albany Power I, LLC
	Instrument Installation Detail Nat’l Gas Sup – Reg Valves/HDR Press Cont
	#2088 ID340-002
	C

	New Albany Power I, LLC
	Instrument Installation Detail Natural Gas Supply- Regulating Valves
	#2088 ID340-003
	C

	New Albany Power I, LLC
	Piping & Instrumentation System P&ID
	#2088 P001
	A

	New Albany Power I, LLC
	Potable Water System P&ID
	#2088 P044
	D

	New Albany Power I, LLC
	CGT Vents and Drains Systems P&ID
	#2088 P058
	D

	New Albany Power I, LLC
	CGT #1 and #2 Vents and Drains Systems P&ID
	#2088 P058
	A

	New Albany Power I, LLC
	CGT #3 and #4 Vents and Drains Systems P&ID
	#2088 P058
	A

	New Albany Power I, LLC
	CGT #5 and #6 Vents and Drains Systems P&ID
	#2088 P058
	A

	New Albany Power I, LLC
	Miscellaneous Vents & Drains System P&ID
	#2088 P058
	A

	New Albany Power I, LLC
	Compressed Air System P&ID
	#2088 P062
	C

	New Albany Power I, LLC
	Natural Gas Systems P&ID
	#2088 P067
	E

	New Albany Power I, LLC
	Exhaust Gas System P&ID
	#2088 P074
	D

	New Albany Power I, LLC
	CGT Water Wash System P&ID
	#2088 P087
	C

	New Albany Power I, LLC
	Carbon Dioxide Systems P&ID
	#2088 P098
	A

	New Albany Power I, LLC
	Plant Underground Piping Plan
	#2088 P160
	A

	New Albany Power I, LLC
	Underground Piping Sections & Details 
	#2088 P161
	A

	New Albany Power I, LLC
	Plant Service Building Underslab Sanitary Drains
	#2088 P170
	A

	New Albany Power I, LLC
	Piping Isometric Raw Water to Firewater Tank
	#2088 P485
	A

	New Albany Power I, LLC
	Sample Tube Routing Support Framing
	#2088 S005
	A

	New Albany Power I, LLC
	Stack Emissions Sample Tube Routing
	#2088 SK-12
	A

	New Albany Power I, LLC
	Architectural Building Finishes
	#2088 SP-A025
	A

	New Albany Power I, LLC
	Metal Building Enclosure 
	#2088 SP-B185
	A

	New Albany Power I, LLC
	Pre-Engineered Electrical Building 
	#2088 SP-B191
	A

	New Albany Power I, LLC
	Protective Relay Settings
	#2088 SP-E060
	C

	New Albany Power I, LLC
	Testing Services
	#2088 SP-E390
	A

	New Albany Power I, LLC
	Electrical Field Testing 
	#2088 SP-E400
	A

	New Albany Power I, LLC
	Design and Furnishing
	#2088 SP-E563
	A

	New Albany Power I, LLC
	Equipment List 
	#2088 SP-E580
	E

	New Albany Power I, LLC
	Fire Protection System
	#2088 SP-F240
	B

	New Albany Power I, LLC
	Fuel Gas Schematic
	#2088-SP-F303
	A

	New Albany Power I, LLC
	Plant Control System
	#2088-SP-I260
	A

	New Albany Power I, LLC
	Noise Study
	#2088-SP-N050
	B

	New Albany Power I, LLC
	Painting 
	#2088 SP-P010
	A

	New Albany Power I, LLC
	Performance Test Protocol
	#2088 SP-P040
	B

	New Albany Power I, LLC
	Line List
	#2088 SP-P190
	D

	New Albany Power I, LLC
	Piping Material & Valves
	#2088-SP-P200
	B

	New Albany Power I, LLC
	Single Line Diagram 500kV Yard
	#2088-WL-113579
	N/A

	New Albany Power I, LLC
	Single Line Diagram Transformer Banks
	#2088-WL-113579
	N/A

	
	
	
	

	
	
	
	

	
	Vendor Drawings
	
	

	New Albany Power I, LLC
	Calvert Company- 15KV, 455A, 3Ø, 3W CU Bar Bus Enclosure Termination @ Existing Bus
	# C-6058-11-EG1
	1

	New Albany Power I, LLC
	Calvert Company -15KV, 4500A, 3Ø, 3W CU Bar Termination @ Existing Bus 
	# C-6058-11-CG1
	1

	New Albany Power I, LLC
	General Electric -Foundation Plans
	#181-6386
	

	New Albany Power  I, LLC
	General Electric -Foundation Sections
	#181-6386
	

	New Albany Power I, LLC
	General Electric -Miscellaneous Vents & Drains
	#181-6386
	

	New Albany Power I, LLC
	General Electric -Gas Turbine Drains Piping
	#181-6386
	

	New Albany Power I, LLC
	General Electric -Foundation Details
	#181-6386
	

	New Albany Power I, LLC
	General Electric -General Notes & Symbols
	#231-76F-E001
	2

	New Albany Power I, LLC
	KVB/Enertec, Inc. -CEMS Certificate Test Program 
	#2088 EN-1266
	0

	New Albany Power I, LLC
	NATCO -Appendix A
	#8501-27
	

	New Albany Power I, LLC
	NATCO -Single Burner Boiler Operation
	#8501-28
	

	New Albany Power I, LLC
	NATCO -Assembly for a Indirect Heater 96”OD X 40’-0” LG O PSIG X 12.00MM BTU/HR
	#D-98995
	A

	New Albany Power I, LLC
	NATCO -Flow Sheet of Indirect Heater 96”OD X 40’-0” LG 12.0MM BTU/HR
	#D-98998
	0

	New Albany Power I, LLC
	NATCO -Parts List
	#D-98995ACC
	

	New Albany Power I, LLC
	Neel-Schaffer -Certifications for Survey
	
	

	New Albany Power I, LLC
	Neel-Schaffer -Grading Plan
	
	

	New Albany Power I, LLC
	Neel-Schaffer -Plat of Survey
	
	

	New Albany Power I, LLC
	Neel-Schaffer -Topographic Map
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