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1000 S. Fremont Avenue – A9W, Alhambra, CA 91803
Telephone: 800/464-8831         Fax: 626/537-3164
To:	CalPX Participants					
From:	PXCC
RE:	PXCC Notice 00-60 – Revised Stage 6.7 Production Implementation Schedule
Date:	October 24, 2000

SUMMARY OF STAGE 6.7 PRODUCTION IMPLEMENTATION*

*Schedule Subject to Change


DATE				Previous STAGE		        Stage 6.7 STAGE 
	Wednesday Oct 25
(Prior to Day-Ahead Finals being published)
	· Day-Ahead production run for dispatch date Thursday Oct 26
· Day-of Market Bids (including Supplemental Bids) for dispatch date Wednesday Oct 25
	· No Activity

	Wednesday Oct 25
Day-Ahead:
(After Day-Ahead Final schedules, AS Reservations and Zonal Prices are posted)
	· (Estimated to be approximately 14:00) Day-Ahead closes on the Previous environment
	· (14:00) Connectivity testing
· (14:00) Day-Ahead Market opens on Stage 6.7 environment to receive Day-Ahead Standing Bids for dispatch date Friday Oct 27

	Wednesday Oct 25
Day-Of:

	· (14:30) HA Market will be closed for dispatch date Wednesday Oct 25, HE 19 - 24 adjustment and AS bids
· (14:30) Supplemental Bids market will be closed for dispatch date Wednesday Oct 25, HE 19 - 24 Supplemental Bids
	· (16:00) First Day-Of Block Auction on Stage 6.7 environment for Hours Ending 1-10 for dispatch date
Thursday Oct 26




Switch Over to the STAGE 6.7 Stage

DATE				Previous STAGE		       Stage 6.7 STAGE
	Thursday Oct 26
Day-Ahead:
	· No Activity
· No longer running on the previous stage
	· Day-Ahead production run
· (07:00) – First Day-Ahead auction performed in Stage 6.7 environment for dispatch date Friday Oct 27

	Thursday Oct 26
Day-Of:

	· No Activity
· No longer running on the previous stage
	· (06:00) Second Day-Of Block Auction on Stage 6.7 environment for Hours Ending 11-16 for dispatch date
Thursday Oct 26





Breakdown of Wednesday Oct 25 Events

14:00 – After Day-Ahead Final Schedules for dispatch date Thursday, Oct 26 have been published, Stage 6.7 Day-Ahead Market will be open for participants to submit standing bids for dispatch date Friday, Oct 27

14:30 – Last Day-Of Adjustment, Ancillary Services and Supplemental Bids for Hour Ending 19 through 24 for dispatch date Wednesday, Oct 25 due on the Previous Stage

16:00 – CalPX shall calculate the First Day-Of auction, and publish the auction results for Hours Ending 01 through 10 for dispatch date Thursday, Oct 26 on Stage 6.7 

Between 16:00 and 18:00 – Day-Of Final Schedules and Ancillary Services Reservation Schedules for Hour Ending 19 through 24 for dispatch date Wednesday, Oct 25 shall be published to participants on the Previous Stage

Between 18:00 and 21:00 – ISO SI will be shut down completely for the upgrade.  PX will not upload any schedules to the ISO and will NOT accept any schedules during this time

20:45 – Login to the ISO’s conference call at 888-837-2407 (Passcode #722248) for implementation status (If you miss the call, you may also call the PX at 800-464-8831 Option #5 for a status summary)

21:00 – After the ISO successfully upgrades to the new system, PX will open market for all Day-Of bids (including Supplemental Bids) for dispatch date Thursday, Oct 26 and Day-Ahead standing bids for dispatch date Friday, Oct 27

21:45 – First Adjustment and Ancillary Services bids for Hour Ending 01 for dispatch date Thursday, Oct 26 due on Stage 6.7 


Note
· Per the ISO, Load and/or Generation Transfers should NOT be scheduled for any Day-Of Market (Hour Ending 1 - 24) for dispatch date Thursday, Oct 26 
· Only FIXED TRADES should be scheduled for Day-Of Markets for dispatch date Thursday, Oct 26
· Load and/or Generation Transfers can be scheduled beginning with the Day-Ahead Market for dispatch date Friday, Oct 27
· All times denoted are in PPT
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