Enron/PG&E Meeting	March 1, 2000
Flamingo Hilton, Las Vegas
9/28/25 9:03:28 AM	Meeting Agenda and Minutes


	Distribution and Attendee List

	
	Mike Nelson
	
	Earl Chanley
	
	Rod Boschee
	
	Mel Wong

	
	Lou Soldano
	
	Ray Smith
	
	Dave Anderson
	
	Tony Estrada

	
	Rich Jolly
	
	Larry Campbell
	
	Curt Russell
	
	Glen Riddle

	
	David Roensch
	
	Duane Luzum
	
	Rich McCurdy
	
	Bob Beckam




   10:15 AM     Refreshments – “Laughlin Room” – 3rd floor
10:30 AM 	Meeting Begins
12:00 PM	Luncheon Buffet – Laughlin



	Agenda

	Nbr.
	Topic
	Responsible

	1. 
	PG&E/TW Gas Quality Analysis/Pigging Update
	TW / PG&E

	2. 
	PG&E / TW Project Update
a. Drip Installations
b. Customer Tap Separators
c. PG&E A&B Mainline Separators
	TW / PG&E

	3. 
	PG&E Report on Downstream Testing
	PG&E

	4. 
	Options / Next Steps
	PG&E / TW

	5. 
	Follow-up Meeting Date
	


Annotated Notes
Topic 1.  PG&E / TW Gas Quality Analysis/Pigging Update
	
	Discussion: TW continues to bring in weekly pigs runs dry and no liquids have been picked up at either  

	
	TW's or PG&E's Topock filter / separator. A hard copy of all 2000 collected analytical data was provided  

	
	to Dave Anderson. PG&E cancelled the last two sample runs based on other work load issues.

	
	Conclusions: TW continues to deliver very dry gas at the Topock point. PG&E is satisfied with the results

	
	at Topock and recognizes the cooperation and efforts to date, but is unwilling to increase volumes until 

	
	upper management is satisfied with longer term efforts.

	
	Action items: Both parties need to remain dedicated to running the weekly 
	Responsible:
	Deadline:

	
	sample run.
	TW / PG&E
	

	
	
	
	


 
Topic 2.  PG&E / TW Project Update
Drip Installations, Customer Tap Separators, PG&E A&B Mainline Separators
	
	Discussion: Drip installations on PG&E's A&B lines at MP 27, 63, and 84 have been completed . To date,

	
	only the drip at MP 63 A has produced liquids, with analysis in the 3 PPM range. Customer tap filter / 

	
	separators have been installed at 5 locations. The PG&E A&B mainline filter / separators are expected to  be 

	
	installed as  a turn-key project managed by ET&S.

	
	

	
	

	
	Conclusions: Engineering drawings for the filter /separator installation were approved at the meeting.

	
	

	
	

	
	

	
	

	
	Action items: The new drip installations and customer tap filter /separators
	Responsible:
	Deadline:

	
	will be added to the sample run data as official sample points.
	David Roensch 
	now

	
	
	Curt Russell
	

	
	
	
	



Topic 3.  PG&E Report on Downstream Testing
	
	Discussion: PG&E has gathered  liquid and wipe samples for analysis downstream of Pisgah (the proposed  

	
	Site of the mainline filter / separator) as far as MP 225.91. There were some points indicating positive for 

	
	PCB's, with a range of non-detect to 38 PPM. Most liquid sample analysis indicated <1 to 6 PPM.

	
	Conclusions: A hard copy of all gathered data was provided. This represents a first ever collection of liquids

	
	for analysis at these points. Future samples will be collected and analyzed  for potential additional customer

	
	filter / separator installations.

	
	Action items: PG&E will collect additional samples at these new points for 
	Responsible:
	Deadline:

	
	review. Each tap where liquids were collected will be scoped for a potential 
	PG&E
	

	
	filter / separator installation, which is aligned with a containment strategy. 
	
	



Topic 4.  Options / Next Steps
	
	Discussion: PG&E plans to meet with direct and industrial customers to notify them of the potential for    

	
	PCB's.  They may meet with Southwest as early as next week and  So Cal a bit later. PG&E also believes 

	
	deconning the Topock Compressor Station is imperative to minimize customer and employee exposure . 

	
	Conclusions: TW stated that deconning the Topock Compressor Station is outside the containment strategy

	
	that was approved,  not cost effective nor  is it realistic to expect total decontamination. PG&E plans  

	
	to contact Vector to develop a scope of work for Topock, per PG&E's upper management.  

	
	Action items: Lou Soldano will contact So Cal's Dr Komai to potentially 
	Responsible:
	Deadline:

	
	share practices and find out how So Cal handles PCB's at the customer   
	Lou Soldano
	asap

	
	level.  PG&E will provide a report on the cooling tower decomissioning which includes the cooling tower analytical. 
	Mel Wong
	




Next Meeting Date: Rod Boschee will contact Mike Nelson 	
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