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Scorecard

Cuiaba I	Super-human
RioGen	Exemplary
PQPC Merchant	Beautifully Structured & Negotiated
ESA intermediary with Corp	Fair/Fair –
Managing People	C-
Staffing to meet region’s needs	A-/B+		

Things I worked on in 2000.

Cuiaba I (see Challenges met and managed below)
Cuiaba II
Puerto Suarez
RioGen
Elektrobolt
Bom Retiro
Camisea (Peru)
Transredes $ 500MM Project Financing
Transredes bailout
Transredes Buyout
West LB CAA
BCI Tax Deal

Prepays
Brazil Merchant Energy Fund
Grupo Rede (Rosal)
Riocell(Klabine)
Calypso
Dona Francesca

 
Cuiaba Successes & Contributions

Developed intricate series of specific sponsor guarantees and indemnities all of which fall away once certain items are accomplished and all of which are off balance sheet and non-disclosable.

Developed innovative new funding approach for the $200MM OPIC guaranteed tranche which gives Enron the option to arbitrage the rates on agency paper versus swap rates on UST’s. Obtained $200MM underwriting commitment from Citibank for new approach which could also save Enron 2-4 weeks time in funding.

Convinced Banks to allow equity last in boosting NPV & IRR. 

Provided strong leadership to team and lenders to focus on issues, resolve them and position us for closing.  Held people accountable. Managed relationships with style and class.  Restored credibility with lenders and worked magic on a number of issues.

Specific Challenges met and managed on Cuiaba I

1. Technology problems – tiles cracking

2. 2 outstanding F/M’s from Government intervention
- 50 Km zone – Bolivia
	- “The Ridges” in Brazil
	[Failed to preserve potential compensation due to failure to give notice]

3. For some time it was impossible to determine how much the project would be paid (for capacity and the amount of fuel and fuel transportation reimbursement) due to an inability to determine if the project was in Phase I (150 MW on oil) or II (300 MW on gas). We were 300 MW on oil.

4. Developer wanted to declare 3rd F/M to Furnas
Could not handle grid for 300 MW but never dispatched

5. Operating losses caused by expiration of CCC (fuel oil subsidy) on 1st 150 MW. Eventually obtained extension.

6. YABOG Assignment – Originally developers wanted to terminate Transredes Transport Contract, but we convinced them that was a bad idea.  As a result they resolved the problem by assigning the capacity to YPF.

7. SUNAM – requires conv. to SA and refilling all documents

8. Cost overruns >150MM

9. O/S change orders of $30-40MM

10. New change order $40-60MM – Sept. 00 progress report

11. Adopted hybrid construction schedule – no contractual underpinning

12. Split construction responsibility for ridges

13. CB issues – inadequate authorization. Developed complicated non-disclosable sponsor indemnity.

14. Gas contract not effective due to failure of YPF to receive transport license for Argentine gas and export license for Bolivian gas. Co-developed Back-up gas supply guarantee by Enron to fill void.

15. Petrobras Consent

16. Furnas/Eletrobras Consent

17. 31 defaults in CTA

18. Transredes sale to Enron/Shell

19. De-forestation violation in Bolivia

20. Transmission/ONS problems including no access for commissioning 

21. NOT clear for Eletrobras guarantee of fuel oil/CCC issues

22. Eletrobras repudiation of guarantee if  Furnas privatized

23. Regulatory changes related to CCT and CUST wheeling contracts

24. Worked through 4 additivos  with Furnas including the first test of the new mechanism for devaluation adjustment (economic equilibrium)
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