Power Trading Systems – Executive Summary & Scorecard
Fundamentals / Deal Administration / Position Management / Scheduling / Volume Management / Risk / Asset & Control Area Operations

Week Ending 10/12/01


Projects 

Initiative							Target Date	Status							FTE’s
-------------------------------------------------------------------------	---------------	----------------------------------------------------------------	-------

ERCOT Market	 Operating System (MOS)			12/15/01	Development						2
	Frontera Revenue Meter Readings
	ERCOT Resource Imbalance Settlement
	Distributed Event Notification Application
	ERCOT Communications
	Bid / Schedule / Settlement Transactions
	RTU/DNP RT Operational Data
	Modem Bank / RTU / DNP Relocation

ISO Analytics – Phase I						N/A		In Prod							1
	ERCOT Price and Load Report
	NYISO Price and Load Report

ISO Analytics – Phase I	I					10/30/01	Development						1
	ERCOT Morning Report
	PJM Price and Load Report
	ERCOT Load Consolidation

Plant Monitoring & Control Systems (EMS / PI)			11/30/01	Development						1
	Network / Firewall / ESCA Frame Relay Setup
	Parallel EMS Systems Configuration and Installation
	Control Room Migration from EBN to EBS
	TVA (Allegheny) RTU Data Points via ICCP

Databeacon Cubes – Phase II					10/30/01	Development						1
	MW Daily Index Prices for All Regions
	DA / Real Time LMP’s for PJM/NYISO
	16 Hour Avg / Peak Load for All Regions
	24 Hour Avg Load for All Regions
	
Real-Time Traders WorkBench – Services Desk – Phase II	10/30/01	Development						1.5
	Database Migration / Share with Extranet

Services Desk Extranet – Phase I				11/30/01	Development						.5
	Expose PMI/Fundamental Data to Services Customers

MetaStock Analytics – Phase II					N/A		In Prod						2
	Off-Peak Power Prices
	Additional Power Curves
	Additional Heat Rate Calcs
	NorthEast Gas Curves Model
	NEPOOL Analysis Model
	
MetaStock Analytics – Phase III					10/30/01	Development						2
	Strip Averaging
	User Profile Improvements
	Convert DLL’s to C#
	Add Fuel Oil
	Add Emissions	

Risk Curve Mgr & Curve Shift Position Mgr – East Desk	N/A		In Prod							1
	All West Functions + 2 Phase II Items:
	Real Time Gas Prices - Heat Rates  & Gas Curveshift
	Volatility Curve Dependency
	
Risk Curve Mgr &  Curve Shift Position Mgr - Phase II 		11/01/01	Development						2
	Security Revisions – Isolate Desk Positions
	Swaption Volatility Matrix Implementation
	Position Reporting – 30 Day History
	Curve History – Tabular and Graphical Form
	Correlation Curves for Asian Options
	
	Options What-If Analysis Based on Curve Changes

Real-Time P&L Based on New / Changed Deals			TBD		Not Started – Pending Sponsorship / Specs		0
	Portcalc & Monetary Position Manager Changes
	
West Desk FSP							N/A		In Production – CAPS Retirement Pending VMS		2 

West Desk VMS – Production Milestone 5			11/01/01	In Production Parallel					10

Consolidated Position Manager – Phase I			10/19/01	Complete -  Go-Live Pending Data Conversion Issues	2
	Real-Time Enhancements
	Architecture Improvements – Reliability & Failover
	Consolidated GUI and Drill-Down Capability
	Pos Mgr, Real-Time Pos Mgr, DA Pos Mgr, Fwd Obs

Consolidated Position Manager – Phase II			TBD		Not Started						0
	Architecture Improvements – Performance
		Load Balancing & Caching
	Risk Position Mgrs & FSP Position Mgr
	Add Other Desk Traded Commodities

Customer Services Portal – Phase I – 3 Customers		10/26/01	Development						.5
	Web Pages – Manual and Electronic
Schedule Submission, Verification, Communication
	
Deal Pathing, Routing, and Bookout Rewrite			11/01/01	In User Test						1

Ontario Market Solutions					12/30/01	Development						4
	NUG Cost/Charge Model Engine
	IMO Connectivity
	Global Meter Data
	VMS / FSP Integration

Portcalc / EnPower Deal Type Expansion – Phase II		10/19/01	In User Test						.5
	Renewable Energy Credits 
	SRA Deal for Australia
	Index Options
	Asian Options

Portcalc / EnPower Deal Type Expansion – Phase III		TBD		Not Started – Pending Resource Availability		0
	Ancillary Services
	Averaging Basis Options
	
EnPower Near-Term Performance Improvements		11/01/01	Underway						4
	DB Server Upgrades
	Process Offloading
	DB and Application Tuning
	DB Partitioning
	Delphi 6 Upgrade / DOA

Long-Term Architecture Design					TBD		Not Started – Pending Sponsorship			0
	Data Model Re-Design
	Object Model Design
	Functional Migration Plan
	Development Tool Decisions

West Desk Fundamentals High-Availability Solution		10/17/01	Options Identified / Developing Time & Cost		.25
	Projected Heat-Rate Curve App 

EnPower Online						TBD		On Hold – Pending Resource Availability		0
	Release Notes
	Outage Notification / System Information

Option Sensitivities – Multi-Variable Manipulation		10/19/01	In User Test						0

Data Harvesting							12/15/01	Development						2
	PJM FTR’s
	TVA Preschedule and Load
	ERCOT Market Data (Prices, Load Fcsts, Weather)
	Hydro Data
	NYISO & PJM DA / RT LMP’s


Enhancements

Rank	Initiative					Sponsor	Target Date /		Status						FTE
									Workday Est								
-----	------------------------------------------------------	---------------	-----------------		-------------------------------------------------------	-------

1	Add Transmission Volumes to PCS or		White		TBD			Waiting for User Specs				0
	Volume Validation Report

2	Perform Credit Check on Deal Entry		White		TBD			Waiting for User Specs				0

3	Create Link Between Excel Valued Deals 	White		TBD			Sample File Under Analysis				0
	and Adhoc Tables

4	TAGG ERMS to EnPower Interface		White		TBD			Waiting for User Specs				0
	Improvements

5	Weather Data Migration (DA/HA/RT -		Imai		10/30/01		Development					1
	Oracle and VB)

6	Content Additions to the East Desk Portal	Imai		11/15/01		Development					2
	Related to Hydro Plant Status

7	Upgrade EMS to EMP 2.1.1			Will		11/30/01		Development					2

8	Apply a Technical Release Upgrade to the 	Imai		N/A			In Prod						0
	East Desk Portal (.Net Beta 2)

9	Add Additional Queries to the Adhoc Tables	Imai		N/A			In Prod						.5	

10	Portcalc Expansion – Canadian Heat Rate	White		10/19/01		In User Test					0
	Swaps
					
11	Add Broker to Auto-Confirm Rules in		Theriot		15 WD’s		Not Started – Pending Resource Availability	0
	Table Edit

12	Enhance Deal Upload to Include			Allen		10/17/01		In User Test					.25
	Transmission Deals 

13	Add Job Scheduling and Ops Monitoring	Allen		12/01/01		Not Started					0
	Capability to CARP Report

14	Calculate Swaption Volatility from a Curve	White		TBD			Not Started					0
	(Portcalc Changes)

15	Change the Curve Files to Read From the	White		TBD			Not Started					0
	New Oracle Curve Tables

16	Cooper Notification Service			Imai		11/30/01		Development					1

17	Provide Job Scheduling Capability for		Imai		TBD			Inception					1
	Web Scraping Apps

18	Modify All Risk Spreadsheets to Utilize		White		TBD			Not Started					0
	the New Oracle Curve Tables

19	Provide Mechanism to Perform Adhoc		White		TBD			Not Started					0
	Table Queries

20	Add Cross-Portfolio Flag to Deals for Portcalc	White		TBD			In Development					0

21	Add Counterparty Financial Contract to		Theriot		5 WD’s			Not Started					0
	Deal Entry Selection Criteria

22	Provide Verification and Audit History		Dupuy		5 WD’s			Not Started					0
	Tools for Calgary EnPower Upload

23	Provide Pub Codes Archiving Capability	White / Allen	15 WD’s		Not Started					0

24	Build MKM Adaptor for Power Curves		Nat		10/26/01		In System Test					.75

25	Convert PERL scripts to Knowmadic		Nat		TBD			Not Started					0

26	Provide Ability to Review Deal Changes		Bentley		TBD			Waiting for User Specs				0
	Over a User Defined Time Horizen


Production Support 

Category				Hours		FTE 		Prod Migrations		Success Rate		Same Day Delivery 	
----------------------------			-------		------		--------------------	----------------		-----------------------

Break-Fix				60		1.5		7			100%			0

Small Enhancements			*		*		4			100%			1

Projects					*		*		0			N/A			N/A

Consultation & Maintenance		145		3.5		N/A			N/A			N/A



* Captured In Projects and Enhancements Sections as FTE Equivalents
