GE-Enron Contracting Review
Status as of 7-18-00



	Issue
	Status
	GE Team
	Enron Team

	Limitation of Liability
	GE has provided draft language and is awaiting redraft from Enron
	Mike Barnas
Kent Shoemaker
	Sheila Tweed
Kay Mann
Scott Dieball
Rosaenne Engeldorf

	Indemnity
	GE has provided draft language and is awaiting redraft from Enron
	Mike Barnas
Kent Shoemaker
	Sheila Tweed
Kay Mann
Scott Dieball
Rosaenne Engeldorf

	Force Majeure
	GE wants to include rail shortages (Heavy haul cars).  Overall general review
	Mike Barnas
Kent Shoemaker
	Sheila Tweed
Kay Mann
Scott Dieball
Rosaenne Engeldorf

	Default
	GE-Enron need to review
	Mike Barnas
Kent Shoemaker
	Sheila Tweed
Kay Mann
Scott Dieball
Rosaenne Engeldorf

	Assignment
	Enron will draft language for GE to review.
	Steve Swift
Karl Siverling
Lee Johnson
	Brian Barto
Lisa Bills
Dean Russell
Ben Jacoby
Thomas Suffield


	Liquidated Damages
	Treatment of major and minor components and the values associated with them.
	Steve Swift
Karl Siverling
Lee Johnson
	Brian Barto
Lisa Bills
Dean Russell
Ben Jacoby
Thomas Suffield

	Liquidated Damages
Sole and Exclusive
	Language has been agreed upon for Goldendale which should be carried forward. Enron to confirm
	Steve Swift
Karl Siverling
Lee Johnson
	Brian Barto
Lisa Bills
Dean Russell
Ben Jacoby
Thomas Suffield

	Liquidated Damages – Termination and Performance Minimums
	This was reviewed at the 7/10 meeting and will need to be a project by project negoation.

No action needed.
	Steve Swift
Karl Siverling
Lee Johnson
Jeff Darst
	Brian Barto
Lisa Bills
Dean Russell
Ben Jacoby
Thomas Suffield

	Project Schedule/Timeline
	General review of the project timeline by both parties.  GE will take the lead on this
	Steve Swift
Karl Siverling
Lee Johnson
Jeff Darst
	Brian Barto
Lisa Bills
Dean Russell
Ben Jacoby
Thomas Suffield

	Quality Plan – Inspection and Testing (Section 9 and Exhibit R)
	Need to get the QA teams together to review this plan.  GE desire is for a defined list of tests up front.  Any additional tests would have to be agreed to as a change order.  GE to set up a conference call
	Cheryl Surowy
John Schroeder
Jeff Darst
David Davis
	Brian Barto
Larry Lieb
Bill Fox
Jim Sutherland

	Enron Specification/GE Proposal (B Exhibit)
	Need to get to standard specs that don’t conflict with each other.  GE to setup a conference call.
	Cheryl Surowy
John Schroeder
Jeff Darst
David Davis
	Brian Barto
Larry Lieb
Bill Fox
Jim Sutherland

	Insurance
	Need to perform a general review
	TBD
	TBD

	Auto Release Concept
	GE will provide the draft language to be included
	Cheryl Surowy
John Schroeder
Jeff Darst
David Davis
	Brian Barto
Larry Lieb
Bill Fox
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