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Memorandum
	To:
	Larry Campbell
	Date:
	April 9, 2001


From:	George Robinson
Subject:	Weekly Report for Cypress Engineering Services, Inc. (CES): April 2, 2001 – April 9, 2001
NNG Gomez Plant, Ground Water Remediation
The recovery system is in operation. A summary report for the quarterly sampling event that was completed in February will be prepared and distributed within the next couple weeks.
NNG Eunice, Ground Water Monitoring
No new action.
NNG Lockridge, Ground Water Remediation
The SVE and liquid recovery systems are in operation. A proposal for system modifications has been prepared and will be sent to you this week. The work order for 2001 has been submitted by Rick Johnson but has not yet been authorized. No major work will be completed prior to authorization. 
TW Atoka-1, Ground Water Remediation
The SVE and liquid recovery systems are in operation.
TW Bell Lake Gas Plant, Ground Water Remediation
The SVE and liquid recovery systems are in operation. I am working on a proposal for system modifications. The work order for 2001 has been submitted by Rick Johnson but has not yet been authorized. No major work will be completed prior to authorization.
TW North Crawar Station, Ground Water Remediation
The SVE and liquid recovery systems are in operation. I will be on-site this week to go over the new system. A proposal for system modifications has been prepared and will be sent to you this week. The work order for 2001 has been submitted by Rick Johnson but has not yet been authorized. No major work will be completed prior to authorization.
TW Laguna C/S #6, Ground Water Remediation
No new action.
TW Laguna C/S #6, Soil Remediation
No new action.
TW Roswell C/S #9, Soil and Ground Water Remediation
A draft work plan has been prepared for removal of the two former surface impoundments. The work plan has been distributed for internal review. The existing recovery system is shut down pending installation of a full scale remediation system. 
TW Thoreau C/S #5, Ground Water Remediation
The SVE system has been shut-down for winter weather. The system will be restarted in May.
TW WT-1 C/S, Dehy Area Remediation
The SVE system has been shut-down for winter weather. The system will be restarted later this month.
TW WT-1 C/S, Engine Room Pit Area Investigation
No new action.
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