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Name	Page 0
Subject	Date

	George C. Robinson, P.E.
	c/o:	ENRON Operations Corp.
	Environmental Affairs Dept.
	(713) 646-7327 ENRON office
(713) 646-7867 ENRON fax


Memorandum
	To:
	Distribution
	Date:
	November 5, 2001


From:	George C. Robinson
Subject:	Summary of “Contract Installation” Costs for 2001

	

Project
	
Budget
Catagory
	

W.O. #
	W.O.
Auth.
Amount
	INST
Auth.
Amount
	INST
Coded
to-Date
	INST
Committed
Additional
	INST
Estimated
Remaining
	INST
Estimated
Total

	Sta. 5 Rem.
	TW Cap.
	C.014507.02.05
	105,000
	64,000
	29,000
	2,000
	14,000
	45,000

	Sta. 6 Rem.
	TW Cap.
	C.014510.02.05
	66,000
	35,000
	35,000
	11,000
	4,000
	50,000

	N. Crawar Rem.
	TW Cap.
	C.014568.02.05
	70,264
	55,000
	39,000
	4,000
	12,000
	55,000

	N. Crawar Monitor Wells
	TW Cap.
	C.014907.01.05
	93,000
	75,000
	0
	1,000
	74,000
	75,000

	Bell Lake Rem.
	TW Cap.
	C.014569.02.05
	89,842
	56,700
	32,000
	1,000
	24,000
	57,000

	Atoka-1 Rem.
	TW Cap.
	C.014513.02.05
	65,000
	35,000
	9,000
	1,000
	5,000
	15,000

	Lockridge Plant Rem.
	NNG Cap.
	C.014577.02.05
	57,600
	40,000
	34,000
	2,000
	4,000
	40,000

	Lockridge Plant Mon. Wells
	NNG Cap.
	C.014908.01.05
	86,864
	63,000
	0
	24,000
	39,000
	63,000

	Subtotals: Capital
	
	
	633,570
	423,700
	178,000
	46,000
	176,000
	400,000



	

Project
	
Budget
Catagory
	

WBS #
	3rd Qtr.
Current
Estimate
	INST
Coded
to-Date
	INST
Committed
Additional
	INST
Estimated
Remaining
	INST
Estimated
Total

	Ivanhoe Rem.
	TW Exp.
	NA
	50,000
	0
	0
	36,000
	36,000

	Roswell Rem.
	TW Exp.
	X.000993.113785300040
	70,000
	44,000
	7,000
	10,000
	61,000

	Roswell Pit Removal
	TW Exp.
	X.001140.113785300040
	510,000
	17,000
	2,000
	285,000
	304,000

	WT-1 Dehy Area Rem.
	TW Exp.
	X.000994.113985300061
	15,000
	8,000
	1,000
	6,000
	15,000

	WT-1 Pit Area Rem.
	TW Exp.
	X.000995.113985300061
	25,000
	14,000
	1,000
	5,000
	20,000

	Eunice Ground Water Mon.
	NNG Exp.
	X.000172.143286400404
	5,000
	2,000
	0
	1,000
	3,000

	Gomez Rem.
	NNG Exp.
	X.000145.162486400398
	150,000
	58,000
	12,000
	35,000
	105,000

	Bushton UST
	NNG Exp.
	NA
	25,000
	0
	1,000
	9,000
	10,000

	Cunningham Brine Leak
	NNG Exp.
	NA
	25,000
	0
	0
	10,000
	10,000

	Subtotals: Expense
	
	
	875,000
	143,000
	24,000
	397,000
	564,000



	Totals: Cap. + Exp.
	
	
	
	1,298,700
	321,000
	70,000
	573,000
	964,000



(a)  Figures only include Contract Installation $s
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