Unify Gas Performance Testing
User Test 2 - Schedule/Script


Day 1 – April 19, 2001	Begin 12:00 p.m.		End 2:00 p.m. (CST)

Logistics  	(12:00 – 2:00 CST)

	I.T. Team
	Sitara Bridge Process	-	Begins @ 11:30 for gas flow on April 18th and 19th
	EDI -				Begins @ 12:15 Diane Niestrath to execute 
all phases of EDI to generate system load.  Nominations, Quick Response, and Notifications files from 01/30/01 between 10:00 and 12:00 will be processed.  Scheduled Quantities will not be processed since it is not executed between 10:00 and 12:00 during bid-week.
	
	User Team
	Login				12:00 (CST)
	Open All Paths
	Copy Deal to Path
	Pathing Online Process
	Create Nominations
	Send EDI 		(users can Send EDI Nominations, but will not be able to 
use the Quick Response Report, or the Schedule Quantity Log – see EDI above)
	Tracking Process	
	Balancing Process	
	Quantity Comparison Report
	Pipeline System Balance Report
	Inter-company / Interconnect Report
	Missing Service Rates Report
	Update Rate Details
	Transport Service P/L
	
Volume Management 	(12:30 – 2:00 CST)

I.T. Team
	POPS Revenue Bridge -	Begins @ 12:30
	
	User Team
	Login			12:30 (CST)


Volume Management (cont.)

	Pipeline Imbalance Statement
	Broker Balancing
	Balance Process	
	Bridge back to Sitara
	Create Accounting Arrangements
	Revenue Volume Comparison
	Deal Volume Tracking Report
	Update Rate Details	

Settlements 	(1:00 – 2:00 CST)

	I.T. Team
	LoadRunner -			The I.T. Team will evaluate the system load 
between 1:00 and 1:30.  If less than 100 users are logged in or the system load is determined to be low, LoadRunner scripts will begin executing at 1:30 in order to generate additional system load.

User Team
Login				1:00 (CST)
Draft /Approve/Final
Manual Notification Process
Statement Group Assignment
List Screens
Reconciliation Reports
Accounting Transactions by G/L Month
Suspend Line Item Detail
Pre-UNIFY PMAs

Day 2 – April 20, 2001	Begin 12:00 p.m.		End 2:00 p.m. (CST)

Logistics
		
	I.T. Team
	Sitara Bridge Process	-	Begins @ 12:00 for gas flow on April 18th and 19th 
	EDI -				Begins @ 12:15 Diane Niestrath to execute 
all phases of EDI to generate system load.  Nominations, Quick Response, and Notifications files from 01/31/01 between 10:00 and 12:00 will be processed.  Scheduled Quantities will not be processed since it is not executed between 10:00 and 12:00 during bid-week.
	LoadRunner - 			I.T. Team will execute LoadRunner in order to 
scripts to generate system load.
Logistics (cont.)

	User Team
	
N/A	LoadRunner scripts will be used to generate system load during Day 2’s test

Volume Management 
	
	I.T. Team
	POPS Revenue Bridge -	Begins @ 12:30
	LoadRunner -			I.T. Team to execute LoadRunner scripts in order to 
generate system load.
	
User Team
	Login		       12:00 (CST)
	Sales Supply Recon Report
	Volume Management Report 07
	Inter-desk / Interconnect Report
	Missing Service Rates Report
	Accounting Transactions by G/L Month
	
Settlements 

	I.T. Team
	N/A
	
	User Team	
	Login			12:00 (CST)
Run Accruals
SAP Upload
