

V 1.5 Meeting
Feb 1st, 2002

TX SET workgroup V 1.5 meet to work on the packages that need to be put together to go to TAC for approval. These packages will be taken and presented at the next TAC meeting. 

Action Items

· Isabel Flores will assign System change request numbers to all the system change listed below.  The version 1.5 team needs the system change request number by Wed Feb 6th. Also market participants would like to know the address for the website of where the systems changes are logged. 
· Susan Neel will insure that she has received SCR for all system changes by 2/6/2002.
· Dave Odle will insure that all Change controls listed for V 1.5 are list in the Excel spreadsheet posted on the website by 2/6/2002.
· All SCR’s will be sent to Dave Odle so that he can get them added to the SCR list.  
· Susan Neel will send the final packages to Cheryl Mosley.
· Don Bender will present the packages at the next TAC meeting


Below is a list of list of enhancements that have been approved by RMS.


	Priority
	Ranking
	Change Control Number
	SCR written
	PRR
	Action item

	1
	High
	246 approved
	Yes
	Not needed
	Need number from SCR

	2
	High
	248 approved
	No, but needed
	258 and 259
	Johnny Roberts writing SCR and need number for SCR

	3
	High
	Tied for 248
	No, but needed
	258 and 259
	The PRR, SCR and change control are linked with priority 2. 

	4
	High
	227 approved
	Yes
	261
	Complete

	5
	High
	131 approved
	Yes
	PRR written
	Need SCR number. PRR needs to brought to PRS for approval, Susan Neel and Dave Odle. Need SCR number.

	6
	High
	249 approved
	Yes
	No PRR needed
	Complete but need SCR number.

	7
	High
	225, 250 approved
	Yes
	303
	Complete but need SCR number.

	8
	High
	199 approved
	Written by Susan Neel
	Not needed
	Susan Neel will send SCR to Dave Odle and Dave will submit SCR. Cheryl Mosley will send

	9
	High
	155 being cancelled and new change control submitted
	Not written, but needed
	Not needed
	Paul McKinney,  John Hudson and Johnny Roberts will write and submit change control and system change.

	1
	Medium
	237 approved
	Needed
	260
	Susan will write SCR and Dave Odle will submit SCR. 

	2
	Medium
	Not written but needed
	Updated and written by Johnny Roberts
	Not needed
	Johnny and Sonya will write change control. Change control will be submitted on next conference call. System change control will be sent to Dave Odle. 

	3
	Medium
	161 approved
	Not needed
	Not needed 
	Complete

	1
	Low
	233 approved
	Written
	Not needed
	Complete





Attendees:
Susan Neel		Reliant TDSP
Rita Morales 		Exolink  Corporation
Kyle Patrick		Reliant Energy
Johnny Roberts	TXU

